

TFC Contract No. 18-129-000
Doucet & Associates, Inc.
Amendment No. 1 to Assignment No. 1
Project No. 20-020-3409

**INDEFINITE DELIVERY INDEFINITE QUANTITY
PROFESSIONAL SERVICES AGREEMENT
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
DOUCET & ASSOCIATES, INC.**

TFC CONTRACT NO. 18-129-000

AMENDMENT NO. 1 TO ASSIGNMENT NO. 1

This Indefinite Delivery Indefinite Quantity Amendment No. 1 to Assignment No. 1 (hereinafter referred to as “Amendment No. 1 to Assignment No. 1”) is entered into by and between the Texas Facilities Commission (hereinafter referred to as “TFC”), a state agency located at 1711 San Jacinto Boulevard, Austin, Texas 78701, and Doucet & Associates, Inc., located at 7401B Highway 71 West, #160, Austin, Texas 78735 (hereinafter referred to as “PSP”) (TFC and PSP are hereinafter referred to individually as a “Party” or collectively as “Parties”), to be effective on the Effective Date (as defined below) and to be performed in accordance with the terms and conditions that follow.

RECITALS.

WHEREAS, the Parties entered into that one certain *Indefinite Delivery Indefinite Quantity Professional Services Agreement*, TFC Contract No. 18-129-000 and dated January 11, 2018 (hereinafter referred to as the “Agreement”); and

WHEREAS, pursuant to the terms of the Agreement, the Parties entered into Assignment No. 1 dated February 24, 2020 (hereinafter referred to as “Assignment No. 1”); and

WHEREAS, the Parties now desire to amend Assignment No. 1 to provide for Additional Services and Fees;

NOW THEREFORE, the Parties hereby agree as follows:

1. The Parties agree to modify the section entitled, DESCRIPTION OF PROJECT, by providing for additional electrical design services for the accessible transit stop adjacent to the Capitol Grounds in the 200 block of West 14th Street, Austin, Texas, as set forth in PSP’s Proposal dated July 28, 2020, attached hereto and incorporated herein for all purposes as “Exhibit A-1-1, and consisting of one (1) page.

2. The Parties hereby agree to modify the section entitled, FEE FOR BASIC SERVICES to reflect an increase in compensation to be paid to PSP in the amount of Two Thousand and No/100 Dollars (\$2,000.00), for which purpose that section is deleted in its entirety and replaced with the following:

TFC Contract No. 18-129-000
Doucet & Associates, Inc.
Amendment No. 1 to Assignment No. 1
Project No. 20-020-3409

“FEE FOR BASIC SERVICES: Fee for the services set forth in this Assignment No. 1 shall not exceed the sum of Forty-Five Thousand Seven Hundred Seventy-Five and No/100 Dollars (\$45,775.00). No more frequently than once per month, PSP shall submit a Pay Application to TFC for services performed and reasonable and necessary costs and expenses incurred through the last day of the previous month. Any reimbursable expenses, if allowed, shall be in accordance with Section 4.6 of the Agreement.”

3. Except as amended and supplemented by this Amendment No. 1 to Assignment No. 1, the terms and conditions of the Agreement and of Assignment No. 1 shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties hereto have made and executed this Amendment No. 1 to Assignment No. 1 to be effective as of the date of the last party to sign.

TEXAS FACILITIES COMMISSION

DOUCET & ASSOCIATES, INC.

By: ^{DocuSigned by:}
Mike Novak, Executive Director
B1C9FC0A8020417...

By: ^{DocuSigned by:}
Amy Doucet, President, Doucet & Associates
6A36415953094B2...

Mike Novak

Amy Doucet

Executive Director

President

Date of execution: 09/18/2020 | 3:47 PM CDT

Date of execution: 09/18/2020 | 1:46 PM CDT

PM ^{DS}
JF

GC ^{DS}
SEHGL

Dir ^{DS}
MW

DED ^{DS}
JR

TFC Contract No. 18-129-000
Doucet & Associates, Inc.
Amendment No. 1 to Assignment No. 1
Project No. 20-020-3409

EXHIBIT A-1-1

PSP'S PROPOSAL DATED JULY 28, 2020



July 28, 2020

Mr. Jay Franklin, PMP, CTCM
Project Manager
Texas Facilities Commission
Facilities Design & Construction
1711 San Jacinto Blvd.
Austin, Tx 78701

RE: Capitol Para-transit Shelter
Engineering Services Amendment

Dear Mr. Franklin:

As requested, Doucet & Associates is submitting this contract amendment to our existing contract on the referenced project to include electrical engineering services to provide a power source at the proposed para-transit shelter. This electrical power source will be extended from a nearby Texas Facilities Commission parking garage. The electrical design will be for one (1) 120-volt, 20 Amp circuit will extend to the para-transit shelter to be located at 14th and Colorado Street, near the State Capitol.

Doucet will employ an electrical engineering firm licensed in the State of Texas for the design of the electrical improvements. The deliverable will be one drawing sheet showing routing of the power circuit from an electrical panel in the adjacent parking garage to the proposed shelter. One site visit, if necessary, can also be performed during construction and another visit for substantial completion. Doucet & Associates will provide the necessary details for trench repair for conduit installation. It is assumed that no jurisdictional permitting will be required for design and implementation of the line other than as may be needed for a contractor trade permit for installation.

This work will be performed as an amendment to our existing contract on a time & materials extended basis with a budget not-to-exceed \$2,000.00 without prior approval from the client. The budget assumes the Texas Facilities Commission will provide a CAD floor plan of the parking garage and Doucet will provide a CAD partial site plan of the para-transit shelter area for the electrical engineer's use in design.

Please let us know if you require any other information to authorize the above work to proceed.

Sincerely,

Doucet & Associates

A handwritten signature in blue ink, appearing to read 'Tom Curran', is written over a light blue horizontal line.

Tom Curran, PE
Senior Project Manager