

TFC Contract No. 18-038-000  
Huitt-Zollars, Inc.  
Amendment No. 1 to Assignment No. 3  
Project No. 18-005-6099

**INDEFINITE DELIVERY INDEFINITE QUANTITY  
PROFESSIONAL SERVICES AGREEMENT  
BETWEEN  
THE TEXAS FACILITIES COMMISSION  
AND  
HUITT-ZOLLARS, INC.**

**TFC CONTRACT NO. 18-038-000**

**AMENDMENT NO. 1 TO ASSIGNMENT NO. 3**

**This Indefinite Delivery Indefinite Quantity Amendment No. 1 to Assignment No. 3** (hereinafter referred to as “Amendment No. 1 to Assignment No. 3”) is entered into by and between the Texas Facilities Commission (hereinafter referred to as “TFC”), a state agency located at 1711 San Jacinto Boulevard, Austin, Texas 78701, and Huitt-Zollars, Inc., located at 3701 Executive Center Drive, Suite 101, Austin, Texas 78731 (hereinafter referred to as “PSP”) (TFC and PSP are hereinafter referred to individually as a “Party” or collectively as “Parties”), to be effective on the Effective Date (as defined below) and to be performed in accordance with the provisions, terms and conditions that follow.

**RECITALS.**

WHEREAS, the Parties entered into that one certain *Indefinite Delivery Indefinite Quantity Professional Services Agreement, Architectural Services*, TFC Contract No. 18-038-000 and dated August 1, 2017 (hereinafter referred to as the “Agreement”); and

WHEREAS, pursuant to the terms of the Agreement, the Parties entered into Assignment No. 3 dated November 21, 2018, (hereinafter referred to as “Assignment No. 3”); and

WHEREAS, the Parties desire to extend the Duration of Assignment No. 3;

NOW THEREFORE, the parties hereby agree as follows:

1. The parties hereby agree to modify Duration of Assignment, by deleting, “March 3, 2020,” and replacing it with “August 31, 2021.”
2. Except as amended and supplemented by this Amendment No. 1 to Assignment No. 3, the terms and conditions of the Agreement and of Assignment No. 3 shall remain in full force and effect.

[This Space Intentionally Left Blank]

TFC Contract No. 18-038-000  
Huitt-Zollars, Inc.  
Amendment No. 1 to Assignment No. 3  
Project No. 18-005-6099

IN WITNESS WHEREOF the parties hereto have made and executed this Amendment No. 1 to Assignment No. 3 to be effective as of the date of the last Party to sign.

**TEXAS FACILITIES COMMISSION**

**HUITT-ZOLLARS, INC.**

By: DocuSigned by:  
Mike Novak, Executive Director  
B1C9FC0A8020417...

By: DocuSigned by:  
Gregory R. Wine, Senior Vice President  
445468523C41446...

Mike Novak

Gregory R. Wine, P.E., LEED AP

Executive Director

Senior Vice President

Date of execution: 02/12/2020 | 5:08 PM CST

Date of execution: 02/12/2020 | 4:49 PM CST

 GC

 Dir

 DED