

TFC Contract No. 18-108-000
LCCX, LLC, dba Lackey de Carvajal Cx
Amendment 3 to Assignment No. 5
Project No. 16-010-5880

**INDEFINITE DELIVERY INDEFINITE QUANTITY
PROFESSIONAL SERVICES AGREEMENT
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
LCCX, LLC, DBA LACKEY DE CARVAJAL CX
TFC CONTRACT NO. 18-108-000**

AMENDMENT NO. 3 TO ASSIGNMENT NO. 5

THIS INDEFINITE DELIVERY INDEFINITE QUANTITY AMENDMENT NO. 3 TO ASSIGNMENT NO. 5 (hereinafter referred to as "Amendment No. 3 to Assignment No. 5") is entered into by and between the Texas Facilities Commission, located at 1711 San Jacinto Boulevard, Austin, Texas 78701 (hereinafter referred to as "TFC") and LCCX, LLC dba Lackey de Carvajal Cx, located at 8304 Puerta Vista, Austin, Texas 78759 (hereinafter referred to as "PSP") (TFC and PSP are hereinafter referred to individually as a "Party" or collectively as "Parties"), to be effective on the Effective Date (as defined below) and to be subject to the terms and conditions of Assignment No. 5 and those that are as that follows, as amended.

RECITALS.

WHEREAS, on December 5, 2017, the Parties entered into that one certain *Indefinite Delivery Indefinite Quantity Professional Services Agreement, TFC Contract No. 18-108-000* (hereinafter referred to as the "Agreement"); and

WHEREAS, on May 22, 2019, pursuant to the terms of the Agreement, the Parties entered into Assignment No. 5 (hereinafter referred to as "Assignment No. 5"); and

WHEREAS, on August 31, 2019, pursuant to the terms of the Agreement, the Parties entered into Amendment No. 1 to Assignment No. 5 (hereinafter referred to as "Amendment No. 1 to Assignment No. 5") to extend the Duration of Assignment; and

WHEREAS, on September 1, 2019, pursuant to the terms of the Agreement, the Parties entered into Amendment No. 2 to Assignment No. 5 (hereinafter referred to as "Amendment No. 2 to Assignment No. 5") to further extend the Duration of the Assignment and to update the List of PSP Project Manager and Subcontractors; and

WHEREAS, the Parties now desire to amend, as amended, Assignment No. 5 to further extend the Duration of Assignment;

NOW THEREFORE, the Parties hereby agree as follows:

1. The Parties agree to modify paragraph 3, Duration of Assignment, by deleting the date, "October 31, 2019," and replacing it with the date, "December 31, 2019," so that the paragraph reads in its entirety as follow:

TFC Contract No. 18-108-000
LCCX, LLC, dba Lackey de Carvajal Cx
Amendment 3 to Assignment No. 5
Project No. 16-010-5880

“DURATION OF ASSIGNMENT: The scope of services of this Assignment No. 5 shall be completed no later than December 31, 2019, unless terminated earlier as provided in Section 3.2 of the Agreement. This schedule is subject to adjustments for possible time extension; however, any extension of time must be approved by the TFC and shall require an amendment to Assignment No. 5.”

Except as amended and supplemented by this Amendment No. 3 to Assignment No. 5, the terms and conditions of the Agreement and of Assignment No. 5 remain in full force and effect.

This Amendment No. 3 to Assignment No. 5 shall be effective as of October 31, 2019.

TEXAS FACILITIES COMMISSION LLCX, LLC DBA LACKEY DE CARVAJAL CX

By: DocuSigned by:
Mike Novak
B1C9FC0A8020417...

Mike Novak

Executive Director

By: DocuSigned by:
Mike W. Lackey, P.E., Manager
776670B9FB8C474...

Mike W. Lackey, P.E.

Managing Member

 GC

 Dir

 DED