

**AMENDMENT NO. 3
TO THE CONTRACT
FOR
INSTALLATION AND MAINTENANCE OF ACCESS CONTROL AND SURVEILLANCE
SYSTEMS
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
NETRONIX INTEGRATION, INC.**

THIS AMENDMENT NO. 3 is entered into by and between the Texas Facilities Commission (hereinafter referred to as "TFC"), a state agency located at 1711 San Jacinto Boulevard, Austin, Texas 78701 and Netronix Integration, Inc. (hereinafter referred to as "Contractor"), located at 2170 Pargon Drive, San Jose, California 95131, to amend the original Contract between the parties (hereinafter referred to as the "Contract").

WHEREAS, changes in circumstances require mutual desirable alterations to the fees to the Contract; and

WHEREAS, the parties desire to amend certain terms to their mutual benefit to reflect the changed circumstances;

NOW, THEREFORE, the parties agree to amend the Contract as follows:

- 1. The parties hereby agree to modify ARTICLE III – CONSIDERATION, SECTION 3.01(a.) – CONTRACT LIMIT AND FEES AND EXPENSES by increasing the amount to be paid to the Contractor in the amount of Four Hundred Twenty Five Thousand and No/100 Dollars (\$425,000.00), thus, increasing the total not to exceed amount from Seven Hundred Twenty Five Thousand and No/100 Dollars (\$725,000.00) to a total not to exceed amount of One Million One Hundred Fifty Thousand and No/100 Dollars (\$1,150,000.00).

Except as expressly amended above, all provisions of the Contract remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 2 to this Contract to be effective as of the date of the last party to sign.

TEXAS FACILITIES COMMISSION

NETRONIX INTEGRATION, INC.



Harvey Hilderbrand

Executive Director

Date of execution: 7-18-17

G.C. 

Dir. 

D.E.D. 



Printed Name: Steve Piechota

Title: V.P. CFO

Date of execution: 7/14/17