

TFC Contract No. 18-101-000
Raba Kistner Consultants, Inc.
Amendment No. 1 to Assignment No. 3
Project No. 17-002-0405

**INDEFINITE DELIVERY INDEFINITE QUANTITY
PROFESSIONAL SERVICES AGREEMENT
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
RABA KISTNER CONSULTANTS, INC.**

TFC CONTRACT NO. 18-101-000

AMENDMENT NO. 1 TO ASSIGNMENT NO. 3

This Indefinite Delivery Indefinite Quantity Amendment No. 1 to Assignment No. 3 (hereinafter referred to as “Amendment No. 1 to Assignment No. 3”) is entered into by and between the Texas Facilities Commission, located at 1711 San Jacinto Boulevard, Austin, Texas 78701 (hereinafter referred to as “TFC”) and Raba Kistner Consultants, Inc., located at 8100 Cameron Road, Suite B-150, Austin, Texas 78754 (hereinafter referred to as “PSP”) (TFC and PSP are hereinafter referred to individually as a “Party” or collectively as “Parties”), to be subject to the terms and conditions of Assignment No. 3 and those that follow.

RECITALS.

WHEREAS, the Parties entered into that one certain Indefinite Delivery Indefinite Quantity Professional Services Agreement, TFC Contract No. 18-101-000 and dated September 25, 2017, (hereinafter referred to as the “Agreement”); and

WHEREAS, pursuant to the terms of the Agreement, the Parties entered into Assignment No. 3, dated October 31, 2018 (hereinafter referred to as “Assignment No. 3”); and

WHEREAS, the Parties now desire to amend Assignment No. 3 to include Additional Services, corresponding fees, and to extend the duration;

NOW THEREFORE, the Parties hereby agree as follows:

1. The Parties hereby agree to modify DESCRIPTION OF PROJECT, by reflecting Additional Services to be provided by PSP for an interior elevation survey through spot elevations taken in the same locations as the previous interior survey completed when the building was determined to be shifting and as documented in a geotechnical report as more specifically set forth in “Exhibit A-1-3” PSP’s IDIQ Proposal No. PAA18-145-00a for Amendment No. 1 to Assignment No. 3, dated, February 20, 2019, Estimate Worksheet, and a supplementary List of PSP Project Manager and Subcontractors, attached hereto and incorporated herein for all purposes and consisting of two (3) pages.

2. The Parties hereby agree to modify DURATION OF ASSIGNMENT, by deleting the paragraph in its entirety and replacing it with the following:

TFC Contract No. 18-101-000
Raba Kistner Consultants, Inc.
Amendment No. 1 to Assignment No. 3
Project No. 17-002-0405

“DURATION OF ASSIGNMENT: The scope of services of this Assignment No. 3 shall be completed no later than December 31, 2020, unless terminated earlier as provided in Section 3.2 of the Agreement. This schedule is subject to adjustments for possible time extension; however, any extension of time must be approved by the TFC and shall require an amendment to Assignment No. 3.”

3. The parties hereby agree to modify FEE FOR BASIC SERVICES to reflect an increase of Three Thousand One Hundred Fifty-Three and 46/100 Dollars (\$3,153.46), for which purpose FEE FOR BASIC SERVICES is deleted in its entirety and replaced with the following:


“FEE FOR BASIC SERVICES: The fee for the services set forth in this Assignment No. 3 shall not exceed Thirty Thousand Eight Hundred Seventy-Three and 51/100 Dollars (\$30,873.51). No more frequently than once per month, PSP shall submit a Pay Application to TFC for services performed and reasonable and necessary costs and expenses incurred through the last day of the previous month. Any reimbursable expenses, if allowed, shall be in accordance with Section 4.6 (Maximum Reimbursable Expenses) of the Agreement.”

4. Except as amended and supplemented by this Amendment No. 1 to Assignment No. 3, the terms and conditions of the Agreement and of Assignment No. 3 shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties hereto have made and executed this Amendment No. 1 to Assignment No. 3 to be effective as of the date of the last party to sign.

TEXAS FACILITIES COMMISSION RABA KISTNER CONSULTANTS, INC.

By: 
B1C9FC0A8020417...

By: 
0A3E92D54991417...

Mike Novak

Gabriel Ornelas, Jr.

Executive Director

Senior Vice President

Date of execution: 08/10/2019 | 7:01 AM CDT

Date of execution: 08/09/2019 | 3:53 PM CDT

NRG GC

MN Dir

DE DED

TFC Contract No. 18-101-000
Raba Kistner Consultants, Inc.
Amendment No. 1 to Assignment No. 3
Project No. 17-002-0405

EXHIBIT A-1-3

**PSP'S IDIQ PROPOSAL NO. PAA18-145-00A DATED FEBRUARY 20,
2019, ESTIMATE WORKSHEET, AND SUPPLEMENTRY LIST OF PSP
AND SUBCONTRACTORS**

TFC Contract No. 18-101-000

Exhibit A-1-3

Amendment No. 1 to Assignment No. 3

[Delivery by Email: Cheryl A. Taylor cheryl.taylor@tfc.state.tx.us]



Proposal No. PAA18-145-00a
February 20, 2019

P 512.339.1745 F 512.339.6174
TBPE Firm F-3257

AMENDED AGREEMENT FORM

AS AN ADDITION TO THE FOLLOWING AGREEMENT:

Project Name: DPS Bryan District Office

 RKCI Proposal No. PAA18-145-00, dated October 18, 2018, Revision 2
 Contract No. 18-101-000, dated September 25, 2017

WE HEREBY AUTHORIZE RKCI TO PERFORM THE FOLLOWING ADDITIONAL SERVICE(S):

Perform an interior elevation survey using a Compu Level measuring device. The spot elevations will be performed in near the same locations as previously measured a few years back. The deliverable of the survey will be a floor plan with spot elevations superimposed and a floor plan with contour lines that generally depict the floor slope patterns. Only the ground floor of the facility will be surveyed.

ORIGINAL ESTIMATE COST: \$ 27,720.05
ADDITIONAL LUMP SUM COST \$ 3,153.46
TOTAL LUMP SUM COST: \$ 30,873.51

Our services will be performed in accordance with this letter agreement and the previously executed agreement referenced above. Please sign, date, and return one signed copy of this form to provide written confirmation of your authorization for our firm to commence work on the specific services outlined herein.

SIGNATURE:	X	DATE:	
PRINTED NAME:	Cheryl A. Taylor, AIA, RID, CTM, LEED AP		
COMPANY NAME:	Texas Facilities Commission		
COMPANY ADDRESS:	1711 San Jacinto		
CITY, STATE, ZIP:	Austin, Texas 78707		
PHONE NUMBER:		FAX NUMBER:	
E-MAIL:	Cheryl.taylor@tfc.state.tx.us		

ACCEPTANCE OF THIS PROPOSAL SHALL BE BY EXECUTION OF AMENDMENT NO. 1 TO ASSIGNMENT NO. 3 UNDER TFC ID# NO 18-101-000.

RABA KISTNER CONSULTANTS, INC.

Gabriel Ornelas, Jr., P.E., PMP
 Senior Vice President

GO: tlc
 Copies Submitted: Above (1)

TFC Contract No. 18-101-000

Exhibit A-1-3

Amendment No. 1 to Assignment No. 3
 TFC Contract No. 18-101-000
 Raba Kistner, Inc.
 Amendment 1 to Assignment No. 3

**LIST OF PSP PROJECT MANAGER
 AND
 SUBCONTRACTORS
 (Name, Company Name, Address & Contact Person (Project Manager))**

A. PSP Project Manager:	Gabriel Ornelas, Jr., (Name) Raba Kistner Consultants (Company) 8100 Cameron Road, Suite B-150 (Address) 512-791-1695 (Cell #) gornelas@rkci.com (Email)
B. Subcontractors:	N/A
1.	_____ _____ (Name) _____ (Company) _____ (Address) _____ (Cell #) _____ (Email)
2.	_____ _____ (Name) _____ (Company) _____ (Address) _____ (Cell #) _____ (Email)
3.	_____ _____ (Name) _____ (Company) _____ (Address) _____ (Cell #) _____ (Email)
4.	_____ _____ (Name) _____ (Company) _____ (Address) _____ (Cell #) _____ (Email)