

**AMENDMENT NO. 4
TO THE
INTERAGENCY COOPERATION CONTRACT
BETWEEN
TEXAS FACILITIES COMMISSION
AND
TEXAS A&M UNIVERSITY – CORPUS CHRISTI**

This Amendment No. 4 to the Interagency Cooperation Contract (Contract) is entered into by and between the Texas Facilities Commission (TFC) and Texas A&M University – Corpus Christi (TAMUCC), to amend the original Contract between the parties effective October 1, 2015 (hereinafter referred to as the “Contract”).

WHEREAS, the Parties desire to provide non-routine services, modifications, repairs or additions as stated in Section 1.01 – Scope of Services; and

WHEREAS, changed circumstances require mutually desirable alterations to the fees of the Contract; and

WHEREAS, the parties desire to amend certain terms to their mutual benefit to reflect the changed circumstances;

NOW, THEREFORE, the parties agree to amend the Contract as follows:

1. Pursuant to ARTICLE I – STATEMENT OF WORK, SECTION 1.01 – SCOPE OF SERVICES Performing Agency agrees to provide the following:

a. Remove and replace the fire pump check valve, the sensing line on the electric fire pump and the sensing line on the jokey pump for an amount not to exceed Four Thousand Two Hundred Seventy and 74/100 Dollars (\$4,270.74).

b. Complete the following: (i) remove and replace two hundred forty eight (248) corroded sprinkler heads; (ii) add three (3) sprinkler heads; (iii) relocate two (2) sprinkler heads; (iv) add one (1) escutcheon; (v) lower two (2) sprinkler heads; and a (vi) ceiling modification construction to Storage Room 1232, for an amount not to exceed Fifty One Thousand Seven Hundred Thirty One and 66/100 Dollars (\$51,731.66).

c. Troubleshoot and repair the damages caused by Hurricane Harvey on the HVAC and building automation system on the Third Floor and carpet repair on the North East side of the building for an amount not to exceed Six Thousand Six Hundred Forty Nine and 43/100 Dollars (\$6,649.43).


2. Furthermore, the parties hereby agree to modify ARTICLE III – CONSIDERATION, SECTION 3.01 – CONTRACT AMOUNT by increasing the amount of fees to be paid for these new services under this Contract by Sixty Two Thousand Six Hundred Fifty One and 83/100 Dollars (\$62,651.83), thus increasing the total not to exceed amount of the Contract from Five Hundred

Twenty One Thousand Nine Hundred Forty Three and 29/100 Dollars (\$521,943.29) to Seven Hundred Seventy Thousand Five Hundred Forty Seven and 52/100 Dollars (\$770,547.52). Except as expressly amended above, the Contract remains in full force and effect.

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 4 to be effective as of the date of the last party to sign.

TEXAS FACILITIES COMMISSION

TEXAS A&M UNIVERSITY – CORPUS CHRISTI



Harvey Hilderbran

Printed Name: Terry Tatum

Executive Director

Title: Exec. VP for Finance & Admin.

Date: 10-5-17

Date: 10/20/2017

 G.C.

 Dir.

 D.E.D.