

TFC Contract No. 18-115-000
Terracon Consultants, Inc.
Amendment No. 1 to Assignment No. 3
Project No.: 14-041-6049

**INDEFINITE DELIVERY INDEFINITE QUANTITY
PROFESSIONAL SERVICES AGREEMENT
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
TERRACON CONSULTANTS, INC**

AMENDMENT NO. 1 TO ASSIGNMENT NO. 3

This Indefinite Delivery Indefinite Quantity Amendment No. 1 to Assignment No. 3 (hereinafter referred to as “Amendment No. 1 to Assignment No. 3”) is entered into by and between the Texas Facilities Commission (hereinafter referred to as “TFC”), a state agency located at 1711 San Jacinto Boulevard, Austin, Texas 78701, and Terracon Consultants, Inc. (hereinafter referred to as “Professional Service Provider” or “PSP”), located at 5307 Industrial Oaks Boulevard, Suite 160, Austin, Texas 78735, to be effective on the Effective Date (as defined below) and to be performed in accordance with the terms and conditions as follows:

RECITALS.

WHEREAS, the parties entered into that one certain Indefinite Delivery Indefinite Quantity Professional Services Agreement, TFC Contract No. 18-115-000 and dated October 18, 2017 (hereinafter referred to as the “Agreement”); and

WHEREAS, pursuant to the terms of the Agreement, the Parties entered into Assignment No. 3 dated December 15, 2017, (hereinafter referred to as “Assignment No. 3”); and

WHEREAS, the parties now desire to extend the Duration of Assignment No. 3;

NOW THEREFORE, the parties hereby agree as follows:

1. The parties hereby agree to modify Duration of Assignment, by deleting, “August 31, 2018,” and replacing it with “December 31, 2019.”
2. Except as amended and supplemented by this Amendment No. 1 to Assignment No. 3, the terms and conditions of the Agreement and of Assignment No. 3 shall remain in full force and effect.

[This Space Intentionally Left Blank]

TFC Contract No. 18-115-000
Terracon Consultants, Inc.
Amendment No. 1 to Assignment No. 3
Project No.: 14-041-6049

IN WITNESS WHEREOF the parties hereto have made and executed this Amendment No. 1 to Assignment No. 3 to be effective as of August 31, 2018.

TEXAS FACILITIES COMMISSION

TERRACON CONSULTANTS, INC.

By: ^{DocuSigned by:}
JOHN RAFF
C29F7F24A756477...

By: ^{DocuSigned by:}
James Bierschwale, P.E.
9E565B8776C7480...

John S. Raff

James Bierschwale, P.E.

Interim Executive Director

Vice President

NRB G.C.

ymr Dir.

[Signature] D.E.D.