

TFC Contract No. 18-186-000
Project No. 16-026-3402
AECOM Technical Services, Inc.
Amendment No. 1

**AMENDMENT NO. 1
TO THE
PROFESSIONAL ARCHITECTURAL/ENGINEERING
SERVICES AGREEMENT
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
AECOM TECHNICAL SERVICES, INC.**

THIS AMENDMENT NO. 1 to the Professional Architectural/Engineering Services Agreement (hereinafter referred to as “Amendment No. 1”) is entered into by and between the Texas Facilities Commission (hereinafter referred to as “TFC”), a state agency located at 1711 San Jacinto Boulevard, Austin, Texas 78701, as Owner (as defined in UGC, Section 1.28) and AECOM Technical Services, Inc. (hereinafter referred to as “A/E”), located at 9400 Amberglen Boulevard, Austin, Texas 78729 (hereinafter referred to collectively as the “Parties”), to amend the original Professional Services Agreement between the Parties.

RECITALS

WHEREAS, on August 14, 2018, the parties entered into that one certain *Professional Services Architectural/Engineering Services Agreement Between the Texas Facilities Commission and AECOM Technical Services, Inc.* (hereinafter referred to as the “Agreement”); and

WHEREAS, the parties desire to enter into this Amendment No. 1 in order to extend the Term of the Agreement as more particularly described below; and

NOW THEREFORE, the Parties hereby agree as follows:

1. Unless clearly provided, all terms and phrases in initial caps herein shall have the same meaning as the terms and phrases with initial caps in the Agreement.
2. The parties agree to modify ARTICLE III – TERM AND TERMINATION, SECTION 3.1 – DURATION, by deleting the paragraph in its entirety and replacing it with the following:


“3.1. Duration. This Agreement shall be effective as of the Effective Date and shall terminate on December 31, 2020, unless extended by the parties by amendment to this Agreement or terminated earlier, as provided below.”

3. All other terms and conditions of the Agreement not expressly amended herein shall remain in full force and effect.

TFC Contract No. 18-186-000
Project No. 16-026-3402
AECOM Technical Services, Inc.
Amendment No. 1

IN WITNESS WHEREOF the parties hereto have made and executed this Amendment No. 1 to be effective as of October 31, 2019.

TEXAS FACILITIES COMMISSION


By:  DocuSigned by:
B1C9FC0A8020417...

Mike Novak


Executive Director

G.C. 

Dir. 

D.E.D. 

AECOM TECHNICAL SERVICES, INC.

By:  DocuSigned by:
1F8F811938D54DE...

Rodrigo Salinas, Jr.

Vice President, Gulf Southwest Region