PROFESSIONAL ARCHITECTURAL/ENGINEERING SERVICES AGREEMENT BETWEEN THE TEXAS FACILITIES COMMISSION AND TOM GREEN AND COMPANY ENGINEERS, INC.

The Texas Facilities Commission (hereinafter referred to as "TFC"), a state agency located at 1711 San Jacinto Boulevard, Austin, Texas 78701, as Owner (as defined in *2015 Uniform General Conditions*, Section 1.28) and Tom Green and Company Engineers, Inc., a Texas Corporation (hereinafter referred to as "A/E"), located at 3701 Executive Center Drive, Suite 258, Austin, Texas 78731, enter into the following agreement for professional architectural and engineering services (hereinafter referred to as the "Agreement") pursuant to the Professional Services Procurement Act, Tex. Gov't Code Ann. Ch. 2254, Subch. A (West 2008), to be effective as of the Effective Date (as defined below). The project for which A/E agrees to provide Professional Services is generally described as including, but not limited to the following: (i) verification of the existing assessment, design of needed repairs to the mechanical systems, and construction administration services for the William B. Travis State Office Building ("WBT") located at 1701 Congress Avenue, Austin, Texas 78701; (ii) provide detailed on-site investigation, review of existing documents, opinion pricing, and assistance with evaluation, interview, and selection of Contract Manager-at-Risk; (iii) attend meetings, provide assistance in developing priorities and recommending energy saving strategies (hereinafter referred to as the "Project"). Nothing in this Agreement shall be interpreted or construed to make Contractor (as defined as defined in *2015 Uniform General Conditions*, Section 1.16) a third-party beneficiary hereunder.

I. DEFINITIONS

1.1. Definitions. Unless specifically provided otherwise herein, all words and phrases in this Agreement in initial caps shall have the meanings set out in the *2015 Uniform General Conditions* (hereinafter referred to as "UGC") and this Section 1.1. In the event of any conflict between the definitions in the UGC and *Supplementary General Conditions*, a digital copy of each of which is incorporated herein by reference for all purposes in Portable Document Format ("PDF") on the compact disk attached hereto and labeled "TFC Contract No. 16-063-000 / Tom Green & Company Engineers / Exhibits CD" (hereinafter referred to as "Exhibits CD"), and named therein as "Exhibit A," and "Exhibit B," respectively, in the A/E Guidelines (as defined below), or in any other document referenced herein and incorporated for all purposes, and the definitions in this Agreement, the definitions used in this Agreement shall control to the extent of the conflict.

1.1.1. *Additional Services* means those services not included in Article II of this

Agreement which may be requested by TFC at any time for the duration of this Agreement, as discussed in Section 4.5 below.

1.1.2. *A/E Guidelines* means the TFC Architectural/Engineering Guidelines, a digital copy of which is incorporated herein by reference for all purposes in PDF on the Exhibits CD and named therein as "Exhibit D."

1.1.3. *A/E Project Manager* means the individual designated by A/E, and who must be approved by TFC, as the contact person with specific authority to properly supervise and direct the duties and responsibilities of A/E, on behalf of A/E, pursuant to the terms and conditions of this Agreement, and who shall have decision-making authority to bind A/E with respect to the Professional Services for the Project.

1.1.4. *Budget* means the construction budget for the Project is forecast to be $12,500,000.00 and may be amended from time to time by TFC as further assessments, design and construction manager cost estimates are provided.

1.1.5. *Buildings* means the William B. Travis State Office Building (hereinafter referred to as "WBT"), located at 1701 Congress Avenue, Austin, Texas 78701, which is the subject of this agreement.

1.1.6. *CAD* means AutoCAD DWG format unless specifically provided otherwise herein.

1.1.7. *Certificate of Substantial Completion* means the certificate signed by the Contractor, A/E, and TFC establishing the date of Substantial Completion for the applicable part of the Work, and identifying responsibilities for security and maintenance as set out in UGC, Paragraph 12.1.1.2.

1.1.8. *Close-out and Record Documents Deadline* means the date that is a fixed number of days after the date of delivery of all Close-out Documents to A/E.

1.1.9. *Close-out Documents* has the same meaning as defined in UGC, Section 1.10 and includes the Contractor's marked-up "as-builts."

1.1.10. *Communication Protocol* means the communication and tracking procedures to be utilized for interaction and reporting between TFC, Contractors, Subcontractors, and A/E, including but not limited to, the use of any EPMCS utilized by TFC for the Project.

1.1.11. *Consideration* means the funds and any and all other forms of valid, legal consideration as discussed in Article IV of this Agreement.

1.1.12. *Construction Costs* means all hard and soft costs for labor, materials, fees, and other similar costs and expenses required to complete the Project, and prepared in the format promulgated by the Construction Specifications Institute.

1.1.13. *Construction Documents* has the same meaning as defined in UGC, Section 1.17 that in TFC's sole opinion are in satisfactory quality and detail.

1.1.14. *Construction Documents–50% A/E Deadline* means the date that is a fixed number of days after receipt of the Construction Documents–TFC Notice of Authorization (TFC NOA) as defined below, and by which date A/E shall deliver the Construction Documents that must be fifty percent (50%) complete to TFC, and A/E shall prepare and deliver the Construction Documents-50% Cost Estimate to TFC.

1.1.15. *Construction Documents–50% A/E Reply* means such written evidence that, in TFC's sole discretion, adequately resolves all Construction Documents–50% TFC Comments.

1.1.16. *Construction Documents–50% A/E Reply Deadline* means the date that is a fixed number of days after the Construction Documents–50% TFC Comments Deadline, and by which date A/E shall prepare and deliver the Construction Documents–50% A/E Reply to TFC.

1.1.17. *Construction Documents–50% Cost Estimate* means a cost estimate using the Construction Specifications Institute MasterFormat™, with corresponding cost estimates in increasing detail and refinement updated through the Construction Documents–50% A/E Deadline.

1.1.18. *Construction Documents–50% Review Deadline* means the date that is a fixed number of days after the Construction Documents–50% A/E Deadline and by which date A/E shall meet with TFC to review the fifty percent (50%) complete Construction Documents.

1.1.19. *Construction Documents–50% TFC Comments* means any comments, revisions, clarifications, and the like by TFC to the fifty percent (50%) complete Construction Documents.

1.1.20. *Construction Documents–50% TFC Comments Deadline* means the date that is a fixed number of days after the Construction Documents–50% Review Deadline, and by which date TFC must prepare and deliver any Construction Documents–50% TFC Comments to A/E.

1.1.21. *Construction Documents–90% A/E Deadline* means the date that is a fixed number of days after the Construction Documents–50% A/E Reply Deadline, and by which date A/E shall deliver the Construction Documents to TFC that must be ninety percent (90%) complete, and A/E shall prepare and deliver a Construction Documents-90% Cost Estimate to TFC.

1.1.22. *Construction Documents–90% A/E Reply* means such written evidence that, in TFC's sole discretion, adequately resolves all Construction Documents–90% TFC Comments.

1.1.23. *Construction Documents–90% A/E Reply Deadline* means the date that is a fixed number of days after the Construction Documents–90% TFC Comments Deadline, and by which date A/E shall prepare the Construction Documents–90% A/E Reply and deliver same to TFC.

1.1.24. *Construction Documents-90% Cost Estimate* means a cost estimate using the Construction Specifications Institute MasterFormat™, with corresponding cost estimates in increasing detail and refinement updated through the Construction Documents–90% A/E Deadline.

1.1.25. *Construction Documents–90% Review Deadline* means the date that is a fixed number of days after the Construction Documents–90% A/E Deadline, and by which date A/E shall meet with TFC to review the ninety percent (90%) complete Construction Documents.

1.1.26. *Construction Documents–90% TFC Comments* means any comments, revisions, clarifications, and the like by TFC to the ninety percent (90%) complete Construction Documents.

1.1.27. *Construction Documents–90% TFC Comments Deadline* means the date that is a fixed number of days after the Construction Documents–90% Review Deadline, and by which date TFC must prepare and deliver any Construction Documents–90% TFC Comments to A/E.

1.1.28. *Construction Documents–100% A/E Deadline* means the date that is a fixed number of days after the Construction Documents–90% A/E Reply Deadline, and by which date A/E shall deliver the one hundred percent (100%) complete Construction Documents to TFC, and A/E shall prepare and deliver a Construction Documents-100% Cost Estimate to TFC.

1.1.29. *Construction Documents–100% A/E Reply* means three (3) originals and one (1) digital copy of the approved, one hundred percent (100%) complete, professionally signed and sealed Construction Documents.

1.1.30. *Construction Documents–100% A/E Reply Deadline* means the date that is a fixed number of days after the Construction Documents–100% TFC Comments Deadline, and by which date A/E shall prepare and deliver the Construction Documents–100% A/E Reply to TFC.

1.1.31. *Construction Documents-100% Cost Estimate* means a cost estimate using the Construction Specifications Institute MasterFormat™, with corresponding cost estimates in increasing detail and refinement updated through the Construction Documents–100% A/E Deadline.

1.1.32. *Construction Documents–100% Review Deadline* means the date that is a fixed number of days after the Construction Documents–100% A/E Deadline, and by which date A/E shall meet with TFC to review the one hundred percent (100%) complete Construction Documents.

1.1.33. *Construction Documents–100% TFC Comments* means any comments, revisions, clarifications, and the like by TFC to the one hundred percent (100%) complete Construction Documents.

1.1.34. *Construction Documents–100% TFC Comments Deadline* means the date that is a fixed number of days after the Construction Documents–100% Review Deadline, and by which date TFC must prepare and deliver any Construction Documents–100% TFC Comments to A/E.

1.1.35. *Construction Documents–TFC NOA* means a written notice of authorization to proceed with preparation of the Construction Documents.

1.1.36. *Construction Documents–TFC NOA Deadline* means the date that is a fixed number of days after the Conceptual Drawing/Schematic Design–A/E Reply Deadline, and by

which date TFC should deliver a Construction Documents–TFC NOA to A/E.

1.1.37. *Deliverables* means any and all Drawings, Specifications, photos, designs, studies, sketches, computer programs, reports, and other Professional Services, which are specified to be delivered by A/E pursuant to the terms of this Agreement.

1.1.38. *Design Program* means, collectively, the overall goals and design objectives of the Project, the aesthetic considerations, the functional requirements including: (i) allocations of space with uses and adjacency relationships for all areas/spaces; and (ii) operational objectives and such standards of design that TFC may require for all architectural and engineering disciplines in the design and construction of the Project.

1.1.39. *Effective Date* means the date that the last signature of a party is affixed hereto.

1.1.40. *EPMCS* means electronic project management control system.

1.1.41. *Final Inspection* means the same process and procedure described in UGC, Subsection 12.1.2.

1.1.42. *Final Inspection Deadline* means the date that is thirty (30) days after the Substantial Completion Inspection, and by which date A/E must conduct a Final Inspection.

1.1.43. *Governmental Authorities* means all federal, state, and local governmental entities having jurisdiction over the Project, and the A/E.

1.1.44. *Initial Conceptual Drawings* means initial concept drawings and block diagrams that, in TFC's sole opinion, are of such quality and detail to enable TFC to establish design direction.

1.1.45. *Initial Conceptual Drawings–A/E Deadline* means the date that is a fixed number of days after the Pre-Design Deadline, and by which date A/E shall prepare and submit the Initial Conceptual Drawings to TFC.

1.1.46. *Initial Conceptual Drawings–A/E Reply* means such written evidence that, in TFC's sole discretion, adequately resolves all Initial Conceptual Design–TFC Comments.

1.1.47. *Initial Conceptual Drawings–A/E Reply Deadline* means the date that is a fixed number of days after the Initial Conceptual Drawings–TFC Comments Deadline, and by which date A/E shall prepare and deliver the Initial Conceptual Drawings–A/E Reply to TFC.

1.1.48. *Initial Conceptual Drawings–Review Deadline* means the date that is a fixed number of days after the Initial Conceptual Drawings–A/E Deadline, and by which date A/E shall meet with TFC to review the Initial Conceptual Drawings.

1.1.49. *Initial Conceptual Drawings–TFC Comments* means any comments, revisions, clarifications, and the like from TFC to the proposed Initial Conceptual Drawings.

1.1.50. *Initial Conceptual Drawings–TFC Comments Deadline* means the date that is a fixed number of days after the Initial Conceptual Drawings–Review Deadline, and by which date TFC must prepare and deliver any Initial Conceptual Drawings–TFC Comments to A/E.

1.1.51. *Laws and Regulations* means any and all applicable laws, statutes, rules, regulations, ordinances, codes, and orders of any and all Governmental Authorities, including those governing labor, equal employment opportunity, safety, and environmental protection, including but not limited to, all applicable requirements of Title III of the Americans with Disabilities Act and the Texas Architectural Barriers Act and Texas Accessibility Standards found in Texas Government Code, Chapter 469.

1.1.52. *MEP Systems* means mechanical, electrical, and plumbing systems.

1.1.53. *Notice of Authorization (or "NOA")* means the written authorization to proceed to the next phase of development of Construction Documents. Notice of Authorization is to be distinguished from a Notice to Proceed.

1.1.54. *Notice of Termination* means the ten (10) day advance written notice of termination that may be delivered pursuant to the terms of this Agreement.

1.1.55. *Notice to Proceed (or "NTP")* means the written authorization to proceed with commencement of Professional Services that may be delivered to A/E by TFC.

1.1.56. *Order-of-Magnitude Opinion of Probable Construction Cost* means a level one (1) cost estimate to facilitate budgetary and feasibility determinations, based on historical information with adjustments made for specific project conditions, wherein estimates are based on costs per square foot, number of rooms/seats, and the like. Project information required for estimates at this level include a general functional description, schematic layout, geographic location, size expressed as building area, numbers of people, seats, and the like, and intended use.

1.1.57. *PAR* means the progress assessment report in such form as is prescribed by TFC and which has the same meaning as defined in UGC, Section 1.31.

1.1.58. *Pay Application* means the application for payment submitted by A/E as discussed in Article IV below.

1.1.59. *Periodic Reports* means the written reports required to be submitted to TFC by A/E, which reports shall be compiled and submitted in such form as prescribed by TFC.

1.1.60. *Person* means an individual, firm, partnership, corporation, association and any other legally recognized entity.

1.1.61. *Post-Final Inspection Punchlist* means the punchlist of items that A/E will deliver to Contractor that sets out any part of the Work that was not corrected or completed in accordance with the Contract Documents as of the Final Inspection.

1.1.62. *Post-Final Inspection Punchlist Deadline* means the date that is a fixed number of days after the date by which A/E shall deliver any Post-Final Inspection Punchlist to Contractor.

1.1.63. *Pre-Design Deadline* means the date that is a fixed number of days after delivery of a Notice to Proceed, and by which date A/E shall (i) complete all the Pre-Design

Tasks, and (ii) prepare and deliver the Pre-Design Task Reports to TFC.

1.1.64. *Pre-Design Task Report* means a comprehensive report(s) that sets forth the results of, and answers to, each of the Pre-Design Tasks discussed in Article II.

1.1.65. *Pre-Design Tasks* means the mobilization and pre-design services to be provided to TFC as discussed in Article II.

1.1.66. *Pre-Final Inspection Punchlist* means the list of any unresolved punchlist items that A/E will deliver to Contractor when a Certificate of Substantial Completion is delivered by TFC as discussed in UGC, Paragraph 12.1.1.2.

1.1.67. *Pre-Final Inspection Punchlist Deadline* means the date that is a fixed number of days after the completion of the Substantial Completion Inspection, and by which date A/E shall prepare and deliver a proposed Post-Substantial Completion Inspection Punchlist to TFC.

1.1.68. *Professional Services* means (i) professional architectural services; and/or (ii) professional engineering services as defined in Texas Government Code, Chapter 2254, Subchapter A, the scope of both of which is set out in Article II below.

1.1.69. *Professional Services Schedule* (hereinafter sometimes referred to as the "Schedule") means the schedule/timeline set out on the Exhibits CD and named therein as "Exhibit F," and which schedule/timeline sets out the deadlines in terms of a fixed number of days after a preceding deadline for completion and delivery of discrete portions of the Professional Services, which deadlines shall be calculated from the effective date of a Notice to Proceed. At the discretion of the TFC project manager and as mutually agreed upon with A/E, the Professional Services Schedule may be revised and defined with more detail as the project develops.

1.1.69.1. The Parties acknowledge that upon execution of this Agreement, the Schedule will not reflect the date of issuance of the NTP, nor whether the Project will be completed as a single package or in multiple combinations of packages. At such time that an NTP is issued, TFC shall enter said date into the Schedule, which will result in the Professional Services Schedule for such package being filled-in with specific deadlines.

1.1.69.2. Upon entry of the date of issuance of the NTP, the Professional Services Schedule, as revised, shall become, without further notice or action, the effective Professional Services Schedule, and said revised Schedule shall be considered substituted for the original Professional Services Schedule, and shall be added to the Exhibits CD.

1.1.70. *Project* means as stated above, and includes each component design/construction package that may be prescribed by TFC.

1.1.71. *Project Analysis* has the same meaning as defined in Texas Government Code, Section 2166.001(5).

1.1.72. *Reimbursable Expenses* means those reasonable and necessary out-of-pocket costs and expenses incurred by A/E for the provision of the Professional Services that are

approved by TFC.

1.1.73. *RFI* means a request for information as defined in UGC, Section 1.35.

1.1.74. *RFI Response* means a written clarification, instruction, and/or interpretation, including, but not necessarily limited to, an architect's supplemental instructions issued in response to an RFI, which response must be consistent with the intent of the Construction Documents.

1.1.75. *RFI Response Deadline* means the date that is seven (7) calendar days after receipt, or uploading, of an RFI, and by which date A/E must deliver an RFI Response to Contractor.

1.1.76. *Schematic Design–A/E Deadline* means the date that is a fixed number of days after receipt of a Schematic Design–TFC NOA, and by which date A/E shall prepare and deliver the proposed Schematic Design Package and its Schematic Design Phase Cost Estimate to TFC.

1.1.77. *Schematic Design–A/E Reply* means such written evidence that, in TFC's sole discretion, adequately resolves all Schematic Design–TFC Comments.

1.1.78. *Schematic Design–A/E Reply Deadline* means the date that is a fixed number of days after the Schematic Design–TFC Comments Deadline, and by which date A/E shall prepare and deliver the Schematic Design–A/E Reply to TFC.

1.1.79. *Schematic Design Drawings* means, at a minimum, a Site development plan, building plans, elevations, sections, and perspective sketches sufficient to convey comprehensive design intent.

1.1.80. *Schematic Design Package* means the combination of (i) Schematic Design Drawings; (ii) an outline summary of the areas within the proposed Project, such summary corresponding to the general categories in the space allocation outlined in the Design Program; (iii) a description of the building and general Site development that shall include an overview of proposed exterior architectural materials and structural systems together with the MEP Systems and services being contemplated; and (iv) an Order-of-Magnitude Opinion of Probable Construction Cost that demonstrates conformity with the Budget, all that in TFC's sole opinion must be in satisfactory quality and detail.

1.1.81. *Schematic Design Phase Cost Estimate* means an Order-of-Magnitude Opinion of Probable Construction Cost updated through the Schematic Design–A/E Deadline.

1.1.82. *Schematic Design–Review Deadline* means the date that is a fixed number of days after the Schematic Design–A/E Deadline, and by which date A/E shall meet with TFC to review the proposed Schematic Design Package.

1.1.83. *Schematic Design–TFC Comment*s means any comments, revisions, clarifications, and the like from TFC to the proposed Schematic Design Package.

1.1.84. *Schematic Design–TFC Comments Deadline* means the date that is a fixed number of days after the Schematic Design–Review Deadline, and by which date TFC shall

prepare and deliver any Schematic Design–TFC Comments to A/E.

1.1.85. *Schematic Design–TFC NOA* means a written notice of authorization to proceed with preparation of the Schematic Design Package.

1.1.86. *Schematic Design–TFC NOA Deadline* means the date that is a fixed number of days after the Initial Conceptual Drawings–A/E Reply Deadline, and by which date TFC should deliver a Schematic Design–TFC NOA to A/E.

1.1.87. *Scope of Services* means the Professional Services as set out in Article II below.

1.1.88. *Site* means the lands, areas, and/or buildings indicated in the Contract Documents as being furnished by TFC upon which the Work is to be performed, including rights-of-way and easements for access thereto, and such other lands furnished by TFC which are designated for the use of the Contractor.

1.1.89. *Subcontract* means any agreements between A/E and a Subcontractor.

1.1.90. *Subcontractor* means any Person that enters into an agreement with A/E to perform any part of the Professional Services.

1.1.91. *Substantial Completion Inspection* means the process and procedure described in UGC, Subsection 12.1.1.

1.1.92. *Substantial Completion Inspection Deadline* means the date that is a fixed number of days after proper written notification is delivered to TFC and A/E by Contractor that Contractor has fully satisfied the requirements set out in UGC, Paragraph 12.1.1.1, and by which date A/E must conduct a Substantial Completion Inspection.

1.1.93. *TDLR* means the Texas Department of Licensing and Regulations.

1.1.94. *TFC Project Manager* means the individual designated by TFC as the owner's designated representative with the direct responsibility to properly supervise the design and construction of the Project, and the services being provided pursuant to this Agreement on behalf of TFC, including, but not limited to, (i) serving as the point of contact between TFC, the Using Agency (if any), and A/E; and (ii) supervising TFC's review and approval of the Professional Services.

1.1.95. *Using Agency* has the same meaning as defined in Texas Government Code, Section 2166.001(10).

1.1.96. *Utilities* means water, sewer, gas, electric, telecom, cable, and like services.

1.1.97. *Utility Providers* means any and all entities that TFC desires to provide Utilities to the Project.

1.1.98. *Warranty Report* means the comprehensive report of the findings of A/E pursuant to the inspections, and which must include, but not be necessarily limited to, a list of the items needing replacement, correction, or repair.

1.1.99. *Warranty Report Deadline* means the date that is three hundred thirty-five (335) days after the date that a Certificate of Substantial Completion has been issued as to the Work, or a discrete portion thereof, and by which date A/E shall deliver the warranty and guarantee phase services.

1.1.100. *Work* means the administration, procurement, materials, equipment, testing, and all services necessary for A/E, and/or its agents, to fulfill A/E's obligations under this Agreement.

II. SCOPE OF SERVICES

2.1. Scope of Services. A/E agrees to timely deliver the Professional Services described below pursuant to the Professional Services Schedule.

2.1.1. Pre-Design Phase. No later than the Pre-Design Deadline, A/E shall timely deliver the following Pre-Design Tasks to TFC.

2.1.1.1. Consult with staff of TFC, and with any representatives of the Using Agency as may be directed by TFC, and become thoroughly familiar with (i) the Project Analysis, or the equivalent thereof, and (ii) the Design Program.

2.1.1.2. Inspect and timely become thoroughly familiar with the Site for the Project.

2.1.1.3. Review and become thoroughly familiar with any and all relevant and existing Project, Site, and facilities studies.

2.1.1.4. Review and become thoroughly familiar with the Budget proposed by TFC and advise TFC if, in the opinion of A/E, the Budget is adequate in terms of categories and values so as to allow for the design and timely construction of the Project as contemplated. If, in the opinion of A/E, the Budget is adequate, A/E shall confirm in writing its ability to prepare the Conceptual Drawings/Schematic Design that will comply with the Design Program parameters and the Budget. If, however, in the opinion of A/E, the Budget proposed by TFC is inadequate or insufficient, the parties shall diligently pursue making appropriate adjustments as would be necessary to enable A/E to confirm the adequacy of the Budget. If such efforts should fail, TFC, at its option, may (i) waive the provisions of this subsection; or (ii) terminate this Agreement. The parties acknowledge and agree that subsequent changes in Design Program or scope of the Project may be cause to modify and/or amend the Budget. Any such modification or amendment to the Budget must be authorized by TFC in writing.

2.1.1.5. Identify all codes, rules, regulations and all other Site-related requirements, including, but not limited to, environmental and/or traffic impact studies that may affect the timely design and construction of the Project.

2.1.1.6. Interface with all Utility Providers as is reasonably necessary in order to determine the necessary specifications for connecting all Utilities to the Project.

2.1.1.7. Receive and become familiar with requirements of the technical and design standards of TFC and the Using Agency, including, but not limited to, the A/E

Guidelines.

2.1.1.8. Determine and identify to TFC which additional Subcontractor(s), if any, that are not engaged, or to be engaged, by A/E pursuant to this Agreement, will be necessary to complement the Professional Services in order to fulfill requirements of this Agreement.

2.1.1.9. Coordinate the manner of implementing the CAD system and the EPMCS that will be utilized by TFC throughout the design and construction of the Project.

2.1.1.10. If requested, assign appropriate A/E staff to receive instruction regarding the use of the EPMCS to be utilized by TFC.

2.1.1.11. Deliver a Pre-Design Task Report to TFC. Upon consent of TFC, A/E may deliver one (1) amendment to the Pre-Design Task Report no later than the Pre-Design Deadline.

2.1.2. Initial Conceptual Drawings/Schematic Design Phase. A/E shall deliver the following initial conceptual drawings/schematic design services to TFC.

2.1.2.1. A/E Delivers Initial Conceptual Drawings/Schematic Design. No later than the Initial Conceptual Drawings–A/E Deadline, prepare and deliver the Initial Conceptual Drawings to TFC for review and approval. It is acknowledged and agreed that A/E shall continue to develop the drawings at the risk of being required to make changes until a Schematic Design–TFC NOA is delivered by TFC.

2.1.2.2. Meet to Review the Initial Conceptual Drawings/Schematic Design. No later than the Initial Conceptual Drawings–Review Deadline, A/E shall meet with TFC to review the Initial Conceptual Drawings.

2.1.2.3. TFC's Formal Comments. No later than the Initial Conceptual Drawings–TFC Comments Deadline, TFC shall prepare and deliver any Initial Conceptual Drawings–TFC Comments to A/E.

2.1.2.4. A/E's Formal Reply. No later than the Initial Conceptual Drawings–A/E Reply Deadline, A/E shall deliver the Initial Conceptual Drawings/Schematic Design – A/E Reply to TFC for review and approval.

2.1.2.5. Conceptual Drawings/Schematic Design Phase Cost Estimate to TFC.

If such updated cost estimate exceeds the Budget by more than twenty percent (20%), A/E shall consult with TFC to identify potential design and/or Specification modifications that could result in the cost estimate being in compliance with the Budget. Approved modifications shall be incorporated into the Conceptual Drawings/Schematic Design at no cost to TFC.

2.1.2.6. TFC's Formal Authorization to Proceed With Construction Documents. No later than the Construction Documents–TFC NOA Deadline, TFC should deliver a Construction Documents–TFC NOA to A/E if TFC determines, in its sole discretion, that the Conceptual Drawings/Schematic Design–A/E Reply adequately resolves all Conceptual Drawings/Schematic Design–TFC Comments.

2.1.3. Construction Documents Phase. A/E shall deliver the following Construction Documents phase services to TFC.

2.1.3.1. An evaluation of energy conservation alternatives, and the filing of the Energy Conservation Design Standard Compliance Statement with the State Energy Conservation Office and the Texas Comptroller of Public Accounts; and

2.1.3.2. Copies of all manufacturers' documentation that illustrates the proposed materials, equipment and warranties to be specified for the Project.

2.1.3.3. All documents required by TDLR, as TFC's authorized agent.

2.1.3.4. A/E Delivers Proposed 50% Complete Construction Documents and Updated Cost Estimate. No later than the Construction Documents–50% A/E Deadline, A/E shall deliver to TFC:

2.1.3.4.1. the fifty percent (50%) complete Construction Documents; and

2.1.3.4.2. the Construction Documents-50% Cost Estimate. If such updated cost estimate exceeds the Budget by more than ten percent (10%), A/E shall consult with TFC to identify further potential design and/or Specification modifications that could result in the cost estimate being in compliance with the Budget. Approved modifications shall be incorporated into the Construction Documents at no cost to TFC.

2.1.3.5. Meet to Review the 50% Complete Construction Documents. No later than the Construction Documents–50% Review Deadline, A/E shall meet with TFC to review the fifty percent (50%) complete Construction Documents.

2.1.3.6. TFC's Formal Comments. No later than the Construction Documents–50% TFC Comments Deadline, TFC shall deliver any Construction Documents–50% TFC Comments to A/E.

2.1.3.7. A/E's Formal Reply. No later than the Construction Documents–50% A/E Reply Deadline, A/E shall deliver the Construction Documents–50% A/E Reply to TFC for review and approval.

2.1.3.8. A/E Delivers Proposed 90% Complete Construction Documents and Updated Cost Estimate. No later than the Construction Documents–90% A/E Deadline, and based on the approved fifty percent (50%) complete Construction Documents, A/E shall prepare and deliver to TFC:

2.1.3.8.1. the ninety percent (90%) complete Construction Documents: and

2.1.3.8.2. the Construction Documents-90% Cost Estimate If such updated cost estimate exceeds the Budget by more than five percent (5%), A/E shall consult with TFC to identify further potential design and/or Specification modifications that could result in the updated cost estimate being in compliance with the Budget. Approved modifications shall be incorporated into the Construction Documents at no cost to TFC.

2.1.3.9. Meet to Review the 90% Complete Construction Documents. No later than the Construction Documents–90% Review Deadline, A/E shall meet with TFC to review the ninety percent (90%) complete Construction Documents.

2.1.3.10. TFC's Formal Comments. No later than the Construction Documents–90% TFC Comments Deadline, TFC shall deliver any Construction Documents–90% TFC Comments to A/E.

2.1.3.11. A/E's Formal Reply. No later than the Construction Documents–90% A/E Reply Deadline, A/E shall:

2.1.3.11.1. deliver the Construction Documents–90% A/E Reply to TFC; and

2.1.3.11.2. submit all documents required by TDLR, as TFC's authorized agent, and obtain TDLR's determination of whether the Project is designed in compliance with applicable requirements of TDLR. A/E shall immediately deliver a copy of any determination of compliance or noncompliance by TDLR to TFC.

2.1.3.12. A/E Delivers Proposed 100% Complete Construction Documents and Updated Cost Estimate. No later than the Construction Documents–100% A/E Deadline, and based on the approved ninety percent (90%) complete Construction Documents, A/E shall prepare and deliver to TFC:

2.1.3.12.1. the proposed one hundred percent (100%) complete Construction Documents; and

2.1.3.12.2. the Construction Documents-100% Cost Estimate. If such estimate exceeds the Budget, A/E shall consult with TFC to identify further potential design and/or Specification modifications that could result in the estimate being in compliance with the Budget. Approved modifications shall be incorporated into the Construction Documents at no cost to TFC in the event TFC determines in its sole discretion that such changes are the responsibility of A/E.

2.1.3.13. Meet to Review the 100% Complete Construction Documents. No later than the Construction Documents–100% Review Deadline, A/E shall meet with TFC to review the one hundred percent (100%) complete Construction Documents.

2.1.3.14. TFC's Formal Comments. No later than the Construction Documents–100% TFC Comments Deadline, TFC shall deliver any Construction Documents–100% TFC Comments to A/E.

2.1.3.15. A/E's Formal Reply. No later than the Construction Documents–100% A/E Reply Deadline, A/E shall deliver the Construction Documents–100% A/E Reply to TFC.

2.1.3.16. Format of Deliverables. Each of the foregoing deliverables shall be submitted via disk and shall be appropriately labeled to include identification of the software program (and version thereof) utilized.

2.1.3.16.1. All Drawings shall be organized within the layering system in accordance with the A/E Guidelines.

2.1.3.16.2. Layer format and names shall be in accordance with the A/E Guidelines.

2.1.3.16.3. All electronic data shall include an organized indexing system and/or a table of contents sufficiently detailed as to each discrete subject matter so as to allow for easy identification and location of each file or page of information.

2.1.3.17. Possible Phasing. Upon written request by TFC, A/E shall prepare the Construction Documents so as to enable the various phases of the Work to be awarded pursuant to separate contracts, the preparation of which shall constitute an Additional Service.

2.1.3.18. Signed & Sealed. All Drawings and Specifications shall be appropriately signed, sealed, and dated by the responsible architect(s) and engineer(s).

2.1.3.19. Compliance with Laws and Regulations. The Construction Documents must comply with all Laws and Regulations.

2.1.3.19.1. All Drawings and Specifications must, in conspicuous text, expressly prohibit any electrical systems or equipment from being energized or otherwise activated without a minimum of twenty-four (24) hour advance notice to TFC.

2.1.3.19.2. A/E shall submit all documents required to secure approval of all Governmental Authorities. All requests for reimbursement for any direct costs associated with submitting documents to such authorities and for permit fees shall be governed by Article IV of this Agreement.

2.1.3.20. No Unauthorized Release. No Construction Documents shall be issued, delivered, or released for any purpose without the prior written consent of TFC.

2.1.4. Contract Bidding and Award Phase. Upon receipt of an applicable written authorization to proceed, and only in such event, A/E shall prepare and deliver to TFC the following contract bidding and award phase services for the Project.

2.1.4.1. Delivery of Documents. Unless otherwise instructed by TFC, deliver three (3) sets of the approved Construction Documents to TFC, any additional copies of which shall be considered a Reimbursable Expense.

2.1.4.2. Assist During Bidding and Award Phase. Assist TFC in the bidding and award phase by delivering the following services:

2.1.4.2.1. inform qualified bidders of the solicitation;

2.1.4.2.2. distribute Construction Documents to qualified bidders and to plan rooms specified by TFC;

2.1.4.2.3. submit the appropriate approved Drawings and Specifications to on-line electronic plan rooms as may be specified by TFC, the submission cost of which constitutes

a Reimbursable Expense;

2.1.4.2.4. attend all pre-bid meeting(s) conducted by TFC;

2.1.4.2.5. consult with and advise TFC as to any bidder inquiries;

2.1.4.2.6. critically review all submittals; and

2.1.4.2.7. prepare any addenda, amendments, and the like, to the solicitation documents which may become necessary.

2.1.4.3. Scoring Process. Attend and participate in the evaluation and scoring of all proposals in accordance with TFC processes and procedures, including, but not necessarily limited to, interviewing of bidders, which participation shall not constitute an Additional Service.

2.1.4.4. Budget Restrictions. If the lowest acceptable bid price, as determined by TFC in its absolute and sole discretion, exceeds the Budget and TFC does not amend the Budget, A/E shall consult with TFC in order to identify further potential design and/or Specification modifications which could result in obtaining a bid price that would be in compliance with the Budget. Approved modifications shall be incorporated into the Construction Documents and appropriate copies reissued at no cost to TFC.

2.1.4.5. Amending Budget. In the event TFC elects to amend the Budget and allocate such additional funds as necessary to accommodate the lowest acceptable bid and the Project proceeds, there shall be no increase in the amount of the Consideration.

2.1.4.6. Inquiries Forwarded to TFC. In the event A/E receives any inquiries whatsoever from bidders or potential bidders regarding the Project, A/E must refer such inquiries to TFC, Procurement Division (512) 463-0209. A/E is not authorized to provide any comments, answers or other similar responses to such inquiries. All inquiries must be forwarded to TFC for response.

2.1.5. Construction Phase–General Administration of Construction Contract. A/E shall deliver the following management and administration of construction contract(s) services to TFC during the construction phase of the Project as is specified in the UGC and as follows:

2.1.5.1. Observation and Review. Perform professional observation and review of the Work in order to determine that all elements and components of the Project are being timely constructed and installed in substantial compliance with the Construction Documents. Such observation and review shall include, at a minimum.

2.1.5.1.1. providing periodic on-site observations of all Work, completed and in progress, and, at least bi-weekly during all phases of Work;

2.1.5.1.2. such observations shall include, but shall not be limited to, all functions applicable to professional inspections that are described in Texas Government Code, Sections 2166.351(3) and 2166.355;

2.1.5.1.3. if requested by TFC, designate and provide a full-time A/E on-site

representative, the provision of which shall constitute an Additional Service;

2.1.5.1.4. no later than the RFI Response Deadline, prepare and deliver an RFI Response for each RFI to Contractor with a copy to TFC. If the subject of the RFI cannot be reasonably answered by this deadline, A/E shall so advise TFC and propose an alternative deadline and the basis for such proposal, the acceptance of which shall be in the sole discretion of TFC. A/E shall make reasonable efforts to answer Contractor's questions and RFIs in the shortest timeframe possible in order to collaborate in the prosecution of the Contractor's Work (as defined in UGC, Section 1.48) on a schedule that recognizes that "TIME IS OF THE ESSENCE";

2.1.5.1.5. conduct timely contract management and administration activities as required herein by utilization of the EPMCS;

2.1.5.1.6. timely review and deliver to TFC and Contractor complete responses within the specified deadlines to the submittals described below. If the deadline cannot be met, A/E shall so advise TFC and Contractor, and propose an alternative deadline and the basis for such proposal, the acceptance of which shall be within the sole discretion of TFC. A/E shall make reasonable efforts to review submittals in the shortest timeframe possible to collaborate in the prosecution of Contractor's Work on a schedule that recognizes that "TIME IS OF THE ESSENCE";

2.1.5.1.6.1. submittals: within fourteen (14) calendar days after receipt;

2.1.5.1.6.2. Applications for Payment: within five (5) calendar days after receipt;

2.1.5.1.6.3. Proposed Change Orders and Unilateral Change Orders: within five (5) days after receipt;

2.1.5.1.6.4. each and every certification for payment issued by A/E shall constitute an express representation that based upon (i) A/E's on-site observation(s) and an evaluation of the Contractor's Pay Application; and (ii) A/E's knowledge and belief:

2.1.5.1.6.4.1. the construction has progressed to the point indicated in the Application for Payment, and in general conformity with the Contract Documents; and

2.1.5.1.6.4.2. A/E has received and approved all testing reports required by the Contract Documents up to the respective Pay Application.

2.1.5.2. Preparation Of Revisions. Prepare such amended or revised Drawings and/or Specifications as would be necessary to fully and accurately reflect any approved changes.

2.1.5.2.1. Deliver said amended or revised Drawings and/or Specifications to the Contractor and request a price proposal.

2.1.5.2.2. Thereafter, A/E shall review the Contractor's proposal and recommend approval or disapproval to TFC.

2.1.5.3. Update Construction Documents. Timely update all Construction Documents as may be necessary to accurately reflect conditions resulting from approved Change Orders so as to be enabled to timely deliver complete and accurate Record Documents.

2.1.5.4. Deliver Periodic Report. Deliver a Periodic Report to TFC for each observation and review of the Work. Such Periodic Reports must describe in reasonable detail the current status of the following:

2.1.5.4.1. the completed Work in relation to the Work Progress Schedule;

2.1.5.4.2. projected completion dates;

2.1.5.4.3. percentage of completion of each discrete subpart of the Work;

2.1.5.4.4. any existing or potential deficiencies and/or discrepancies;

2.1.5.4.5. the status of any revisions or Change Orders; and

2.1.5.4.6. the status of the Record Documents.

2.1.5.5. Substantial Completion Inspection. Subject to the provisions of UGC, Subsection 12.1.1, no later than the Substantial Completion Inspection Deadline, A/E shall conduct a Substantial Completion Inspection of the Work, while accompanied by the TFC Project Manager, to determine whether said portion of the Work has achieved Substantial Completion.

2.1.5.5.1. In the event TFC and A/E conclude that the Work, or any portion thereof, has not been performed or completed in accordance with the Construction Documents, A/E shall prepare and deliver, no later than the Pre-Final Inspection Punchlist Deadline, a Pre-Final Inspection Punchlist to Contractor with a copy to TFC.

2.1.5.5.1.1. A/E shall continue to perform the foregoing described service until TFC can issue an appropriate Certificate of Substantial Completion.

2.1.5.5.1.2. In the event that such continued service be required due to causes outside the A/E's direct control (such as, Contractor's errors in reporting readiness of the Work for Inspection; Contractor prematurely requesting substantial completion inspection; significant deficiencies in the Work unexcused delays in the Work; untested or improper performance of systems; or similar failures performed by Contractor or its agents), such service shall constitute an Additional Service.

2.1.5.5.2. In the event A/E and TFC conclude that the Work, or a discrete and identified phase thereof, has been performed or completed in accordance with the Construction Documents so as to be determined to be substantially complete, TFC shall promptly issue an appropriate Certificate of Substantial Completion as to the completed Work, as provided in UGC, Paragraph 12.1.1.2, and A/E shall promptly take all such steps as are required by TDLR, as TFC's authorized agent, to ensure the Project is completed in compliance with applicable requirements of TDLR including, but not limited to, obtaining a passing inspection by the A/E's Registered Accessibility Specialist.

2.1.5.5.3. Any provision in the foregoing to the contrary notwithstanding, A/E shall not recommend the issuance of a Certificate of Substantial Completion if, in its reasonable opinion, A/E determines that any of the items to be contained in the Post-Substantial Completion Inspection Punchlist cannot or, in all reasonable likelihood will not be, satisfactorily completed within thirty (30) days of the date of the Substantial Completion Inspection Deadline.

2.1.5.6. Final Completion. Subject to the provisions of UGC, Subsection 12.1.2, and no later than the Final Inspection Deadline, A/E shall conduct a Final Inspection of the Work, while accompanied by the TFC Project Manager, to determine whether all of the Work for the entire Project has been fully completed in accordance with the Construction Documents.

2.1.5.6.1. In the event TFC and A/E conclude that any of the Pre-Final Inspection Punchlist items have not been corrected or completed in accordance with the Construction Documents, A/E shall prepare and deliver, no later than the Post-Final Inspection Punchlist Deadline, a Post-Final Inspection Punchlist to Contractor with a copy to TFC.

2.1.5.6.1.1. A/E shall continue to perform the foregoing described service until TFC can issue a Certificate of Final Completion.

2.1.5.6.1.2. In the event that such continued service be required due to causes outside the A/E's direct control (such as, Contractor's errors in reporting readiness of the Work for Inspection; Contractor prematurely requesting substantial completion inspection; significant deficiencies in the Work; unexcused delays in the Work; untested or improper performance of systems or similar failures performed by Contractor or its agents), such service shall constitute an Additional Service.

2.1.5.6.2. In the event A/E and TFC conclude that all of the Work, or all of the Work in a respective discrete or identified phase, has been corrected or completed in accordance with the Construction Documents, and subject to the prior issuance of a Certificate of Substantial Completion, TFC, with A/E signature as appropriate, shall issue and deliver a Certificate of Final Completion to Contractor.

2.1.5.6.2.1. Issuance of a Certificate of Substantial Completion is a condition precedent to Contractor's right to issue notice that the Work will be ready for final inspection.

2.1.5.6.2.2. Issuance of a Certificate of Final Completion is a condition precedent to Contractor's right to receive Final Payment.

2.1.5.7. Close Out. No later than the Close-out & Record Documents Deadline, and prior to A/E's delivery of the Application for Final Payment to TFC, A/E shall complete the following:

2.1.5.7.1. obtain, review and inspect all Close-out Documents, guarantees, bonds and all other fiscal surety instruments, and all other documentation required of the Contractor by the Contract Documents to ensure full and complete compliance. Within five (5) days of such confirmation, A/E shall transmit the above-described documentation to TFC;

2.1.5.7.2. furnish the Record Documents to TFC;

2.1.5.7.3. furnish one (1) digital copy of all Construction Documents to TFC.

2.1.5.7.3.1. Each disk shall be appropriately labeled to include identification of the software program (and version thereof) utilized.

2.1.5.7.3.2. Drawings shall be in CAD format and shall be organized within the layering system in accordance with the A/E Guidelines.

2.1.5.7.3.3. Layer format and names shall be in accordance with the A/E Guidelines.

2.1.5.7.3.4. All electronic data shall include an organized indexing system and/or a table of contents sufficiently detailed as to each discrete subject matter so as to allow for easy identification and location of each file or page of information.

2.1.5.7.3.5. It is expressly acknowledged and agreed that the original disks remain the property of the A/E. If differences between the TFC versions and the A/E versions should subsequently be discovered, the A/E versions shall be deemed originals, absent any fraud, malfeasance, or mutual mistake.

2.1.5.8. Review Application for Final Payment. Subject to the restrictions set out below, at such time that the Certificate of Final Completion has been issued, A/E shall promptly review and, if in proper form, approve the Application for Final Payment in accordance with the UGC, any Supplementary General Conditions, any Special Conditions, and the Construction Documents.

2.1.5.8.1. In order for an Application for Final Payment to be considered complete and subject to approval, Contractor must submit a fully executed Final Payment checklist in such form as is prescribed by TFC to TFC.

2.1.5.8.2. No approval of an Application for Final Payment is valid and enforceable unless and until the foregoing subparagraph is fully satisfied.

2.1.5.9. Conflicts Regarding Obligations. In the event of any material conflict between the duties and responsibilities of A/E as set out in the UGC, any Supplementary General Conditions, any Special Conditions, the A/E Guidelines, or in any other document referenced herein and incorporated for all purposes, and this Agreement, the duties and responsibilities specified in this Agreement shall control to the extent of such material conflict.

2.1.6. Warranty and Guarantee Phase. No later than the Warranty Report Deadline, upon written request of TFC, A/E shall deliver the following warranty and guarantee phase services to TFC.

2.1.6.1. On-Site Inspections. At least thirty (30) days prior to the expiration of any warranty period for the Project, or for any applicable portion thereof, conduct at least one (1) on-site visit per appropriate portion to review and inspect all conditions to ensure that all equipment,

materials, and workmanship continue to meet the requirements and performance expectations established by the Construction Documents and prepare and deliver to TFC a Warranty Report.

2.1.6.2. Claim Assistance. Assist TFC with the resolution of any warranty claims and/or latent defects; and deliver to TFC periodic reports, when requested by TFC, that provide detailed explanations of the status of all warranty claims and/or latent defects.

2.1.6.3. Additional Service. The provision of the warranty and guarantee phase services described herein shall constitute an Additional Service.

2.1.7. A/E Services During All Phases. A/E shall timely deliver the following services, as applicable, during all phases for which A/E is obligated to provide Professional Services to TFC.

2.1.7.1. Critically review and closely scrutinize all documents submitted by all third parties.

2.1.7.2. Thoroughly review and closely scrutinize the performance, schedules, and costs of Contractor and all its subcontractors.

2.1.7.3. Critically review and evaluate Contractor's proposed schedule and costs as relevant to each consultant's discipline.

2.1.7.4. Maintain work progress and products consistent with the schedules.

2.1.7.5. Provide supplemental information beyond that presented in a submission of documents which may be reasonably requested to assist cost estimating.

2.1.7.6. Promptly communicate with pertinent parties, including topics regarding information needs and responses to needs of other parties.

2.1.7.7. Actively participate in all meetings and/or teleconferences to bring the full measure of A/E's collective experience, expertise and recommendations to the Project as it pertains to the overall project or to a specific discipline;

2.1.7.8. Prepare and deliver all meeting agendas and meeting minutes, field reports, and other similar documentation within one (1) week of the respective work or event, unless directed otherwise by TFC.

2.1.7.9. Answer questions and provide clarifications for the Contractor and its Subcontractors to facilitate their thorough examination of all Drawings, Specifications and other documents authored by A/E for accuracy, intended completeness and constructability.

2.1.7.10. Ensure that A/E Project Manager and any other representative of A/E whose presence is requested by TFC attend all meetings and participate in all conference calls that are scheduled by TFC.

2.1.8. TFC Approvals. Any provisions in this Agreement to the contrary notwithstanding, all consents and/or approvals by TFC shall be in its sole and absolute discretion, and must be in writing.

2.1.8.1. No changes to: (i) the scope of the Professional Services or (ii) the Consideration shall be valid or enforceable unless evidenced by a fully executed written amendment to this Agreement.

2.1.8.2. A/E is not authorized to commence providing any Professional Services to TFC or any Using Agency with respect to the Project unless and until an appropriate Notice to Proceed is delivered by TFC.

2.1.8.3. TFC, including by and through the TFC Project Manager, reserves the right to extend any of the deadlines set out above.

2.1.9. Inspections. TFC hereby reserves the right, if deemed appropriate by TFC in its sole discretion, to conduct reviews or inspections during the course of design and construction of the Project. However, A/E shall not be relieved of any of its obligations arising pursuant to this Agreement. No inspections of the Project conducted by TFC during the course of construction, either singularly or in the aggregate, shall reduce the level or extent of A/E's responsibilities arising pursuant to this Agreement. Neither the approval and/or final acceptance of a Project or any Deliverables, the payment of any Pay Application, or the issuance of any Certificates of Final or Substantial Completion by TFC shall constitute, nor be deemed, a release of A/E's obligation to perform and timely deliver the Professional Services and any Additional Services (i) in a manner consistent with that degree of care and skill ordinarily exercised by members of the same profession currently practicing under similar circumstances; or (ii) as required under this Agreement.

III. TERM AND TERMINATION

3.1. Duration. This Agreement shall be effective as of the Effective Date and shall terminate on August 31, 2019, unless extended by the parties by amendment to this Agreement or terminated earlier, as provided below.

3.2. Early Termination. This Agreement may be terminated by TFC for its convenience, in whole or in part, at any time without cause, upon delivery of a Notice of Termination to A/E at the address of record as specified in this Agreement. Upon receipt of a Notice of Termination, A/E will immediately cease all Professional Services and undertake to terminate any relevant Subcontracts and will incur no further expense related to this Agreement. Such early termination shall be subject to the equitable settlement of the respective interests of the parties accrued up to the date of termination.

IV. CONSIDERATION

4.1. Contract Limit–Fees and Expenses.

4.1.1. Fixed Fee. In exchange for the timely delivery of the Professional Services as specified by this Agreement, A/E shall be paid a fixed fee of One Million Five Hundred Thousand and No/100 Dollars ($1,500,000.00). Any Professional Services performed or delivered by A/E prior to the Effective Date of this Agreement or after its termination cannot be compensated.

4.1.2. Submission of Pay Applications or Invoices. No more frequently than once per month, A/E shall submit a Pay Application to TFC for services performed and reasonable and necessary costs and expenses incurred through the last day of the previous month. TFC agrees to pay A/E in accordance with Chapter 2251 of the Texas Government Code, also known as the "Prompt Payment Act."

4.2. Proportional Payments. Payments shall be made to A/E monthly in proportion to the services performed. The compensation for services shall be at the following cumulative percentages at the completion and acceptance of each of the following phases of the Professional Services.

4.2.1. Pre-Design: one hundred percent (100%) of Assessment Fee.

4.2.2. Concept/Schematic Design: twenty percent (20%) of Design Fee.

4.2.3. Design Development: forty-five percent (45%) of Design Fee.

4.2.4. Construction Documents: seventy-five percent (75%) of Design Fee.

4.2.5. Construction Services: one hundred percent (100%) of Design Fee.

4.3. Maximum Reimbursable Expenses. Reasonable lodging and traveling expenses shall be considered a Reimbursable Expense under this Agreement when professional and technical personnel of A/E are away from the cities in which they are permanently assigned and are conducting authorized business directly connected with this Agreement. For the purposes of this Agreement, no travel reimbursement shall be made for travel within 100 miles of the location identified as the principal place of business or branch office of A/E, except for overnight stays, which require prior TFC project manager approval. The maximum amount for each Reimbursable Expense for travel and lodging shall be the rates established by the Texas Comptroller of Public Accounts, and outlined in Textravel, *https://fmx.cpa.state.tx.us/fmx/travel/textravel/index.php*, formerly known as the State of Texas Travel Allowance Guide for state employees. No Reimbursable Expenses shall exceed actual cost. In addition to those items specifically identified above as a Reimbursable Expense, permit fees and associated costs, certain other incidental direct expenses including, but not limited to, copying, telephone, data, and express mail services, and rental of special equipment or tools required in connection with provision of the Professional Services for the Project, may constitute a Reimbursable Expense; provided however, A/E must obtain the written approval of TFC prior to incurring the expense. Approval may be granted only under those limited circumstances wherein such costs are not considered normal or customary basic services under this Agreement. All requests for reimbursement must be accompanied by such documentation which, in the judgment of the TFC, allows for complete substantiation of the costs incurred.

4.4. Notice of Depletion. Within seven (7) days of when the accumulated amount of Fees and Reimbursable Expenses reaches eighty percent (80%) of the maximum not-to-exceed contract amount(s), A/E shall deliver written notice thereof to TFC. Nothing herein shall be construed to require TFC to increase the approved maximum not-to-exceed contract amount(s) established pursuant to this Agreement.

4.5. Additional Services. Upon request by TFC for Additional Services, A/E shall prepare and submit a proposal for such Additional Services to TFC for approval. Additional Services shall be performed at a rate negotiated between TFC and A/E and must be approved by the parties by amendment to this Agreement. Any Additional Services performed or delivered by A/E prior to execution of the Agreement or amendment thereto, as applicable, cannot be compensated.

4.6. Payments to Subcontractors. For all services rendered, A/E's payment to Subcontractors is due within ten (10) days after receipt of payment from TFC and, when appropriate in the sole discretion of TFC, TFC may issue joint checks to A/E and Subcontractors.

V. ACKNOWLEDGEMENT, COVENANTS, AND AGREEMENTS

5.1. Acknowledgement, Covenants, and Agreements of TFC. TFC acknowledges, covenants, and agrees, as follows:

5.1.1. TFC Deliverables to A/E. TFC shall provide A/E a copy of, or reasonable access to, the following information and documentation regarding the Project, the substance of which A/E shall incorporate into the Conceptual Drawings/Schematic Design.

5.1.1.1. The UGC.

5.1.1.2. Any Supplementary General Conditions.

5.1.1.3. Any Special Conditions.

5.1.1.4. Sample copies of the following:

5.1.1.4.1. contract forms; and

5.1.1.4.2. bond forms;

5.1.1.5. Bidding information and instructions.

5.1.1.6. Minimum wage rates.

5.1.1.7. The PAR for inclusion in the Specifications.

5.1.1.8. Any maps and Drawings in the possession of TFC that reflect or depict Site boundaries, recorded easements, topography, utility locations, and such other documents in the possession of TFC that reflect Site conditions and/or restrictions which may impact the design and/or construction of the Project.

5.1.1.9. Any soil reports or traffic impact studies in the possession of TFC.

5.1.1.10. The Project Analysis, or equivalent thereof.

5.1.1.11. The Budget.

5.1.1.12. The Communication Protocol.

5.1.2. TFC Services to A/E. TFC shall provide, or cause to be provided, the following

services to A/E.

5.1.2.1. Upon A/E's receipt of general and criminal background check clearance, assist A/E in obtaining such access to the Sites as is reasonably necessary to enable A/E to provide the Professional Services.

5.1.2.2. Designate the TFC Project Manager who will supervise the design and construction of the Project and the services being provided pursuant to this Agreement and the respective Contract Documents.

5.1.2.3. Provide intermediate reviews of the work product of A/E as necessary to allow A/E to proceed with delivery of the Professional Services in a timely manner.

5.2. Acknowledgements, Covenants, and Agreements of A/E. A/E acknowledges, covenants, and agrees as follows:

5.2.1. Timely Delivery of Conforming Services. A/E will, subject to Force Majeure events, as defined in Section 11.12 below, timely provide the Professional Services in conformity with, and as specified in, this Agreement, the UGC, the Supplementary General Conditions, any Special Conditions, and in the Construction Documents.

5.2.2. Modifications. Modifications to the Construction Documents which are made necessary by the errors and/or omissions of A/E shall be corrected by A/E at its sole cost and expense.

5.2.2.1. For purposes of this subsection, an omission is defined as any change or addition to the Construction Documents required to make the Project conform to its original design intent.

5.2.2.2. For purposes of this subsection, an error is defined as any change or addition to the Construction Documents where remediation of previously constructed or installed Work must take place in order to meet code and/or design intent or any omission that is caused by willful misconduct or gross negligence by A/E. In the event that A/E is determined to have been the cause of such an error, A/E shall bear the reasonable construction costs to resolve said error.

5.2.3. Limitation of Authority. A/E agrees that the TFC Project Manager shall not have any express or implied authority to vary or otherwise amend the terms and conditions of this Agreement in any way, or waive strict compliance with the terms and conditions of this Agreement, except as to the deadlines set out in Section 2.1 above, any deviation from which must be evidenced by the TFC Project Manager in writing.

5.2.4. Contractor Safety. (i) All Contractors and subcontractors conducting work for TFC shall abide by all OSHA rules and regulations provided by the Department of Labor, OSHA, Code of Federal Regulations, Chapter 29. Employees of Contractor and subcontractors shall be trained in accordance with Chapter 29, Occupational Safety and Health Regulations. (ii) Contractor and subcontractors shall inform the Contract Administrator of their Hazardous

Electrical Energy Control, Lockout/Tag-out Procedure. Contractor's procedure must meet or exceed TFC's procedure as determined by the Contract Administrator. (iii) Work shall not be done on energized electrical circuits, components or equipment. When de-energizing is impractical due to possible harm to personnel, equipment or facility damage, negative onsite or offsite environmental impact, or business interruption Contractor must follow OSHA requirements as detailed in OSHA Regulations 1910.331 – 1910.399.

5.2.5. Cooperation. All project managers, employees, and associated Subcontractors shall cooperate with and assist each other and all other Contractors and design professionals retained by TFC.

5.2.6. Contractor Cooperation. (i) Contractor agrees to conduct all of its services under this Contract by and through appropriate communications with the Contract Administrator. No work, installation or other services shall be undertaken by Contractor except with the prior written direction of the Contract Administrator. (ii) Contractor understands and agrees that work, installation or any other service performed without the prior written direction of the Contract Administrator is work outside the scope of this Contract and shall be performed exclusively at Contractor's risk. (iii) Contractor agrees to employ competent personnel meeting the requirements outlined in the specifications, who shall be satisfactory to TFC. Personnel assigned to perform services under this Contract may not be reassigned without the prior written approval by the Contract Administrator. TFC may request that Contractor replace unsatisfactory personnel, which request shall not be unreasonably denied. (iv) Contractor agrees to cooperate and coordinate its work with that of other Contractors retained by owner. Upon discovery of an apparent conflict in the sequencing of work with another Contractor, Contractor shall report the concern to the Contract Administrator who will resolve the conflict.

5.2.7. E-Verify. (a.) By entering into this Contract, Contractor certifies and ensures that it utilizes and will continue to utilize, for the term of this Contract, the U.S. Department of Homeland Security's E-Verify system, in accordance with the U.S. Department of Homeland Security's rules, to determine the eligibility of: (i) all persons employed to perform duties within the State of Texas, during the term of the Contract; and (ii) all persons (including subcontractors) assigned by the Contractor to perform work pursuant to the Contract, within the United States of America.

(b.) Contractor shall provide, upon request of TFC and if available, an electronic or hardcopy screenshot of the confirmation or tentative non-confirmation screen containing the E-Verify case verification number for attachment to the Form I-9 for the three (3) most recent hires that match the criteria above, by the Contractor, and Contractor's subcontractors, as proof that this provision is being followed. If this certification is falsely made, the Contract may be immediately terminated, at the discretion of TFC, and at no fault to TFC, with no prior notification. Contractor shall also be responsible for the costs of any re-solicitation that TFC must undertake to replace the terminated Contract.

(c.) For persons not eligible for E-Verify screening, Contractor (including sub-contractors) shall provide, upon request by TFC, another form of documentation of proof of

eligibility to work in the United States of America

5.2.8. Identification of Project Manager and All Subcontractors. The Project Manager identified in the initial List of A/E Project Manager and Subcontractors (hereinafter referred to as the "List"), a digital copy of which is incorporated herein by reference for all purposes in PDF on the Exhibits CD and labeled therein as "Exhibit H," will supervise the efforts of Contractor to timely provide TFC with the Construction Services.

5.2.8.1. The Project Manager must be committed to the Project on a full- time basis. TFC reserves the right to approve the appointment of the Project Manager and to demand that the Project Manager, and any of Contractor's employees or Subcontractors, be removed and replaced if, in the sole opinion of TFC, their performance on this Project or any other Projects, is and/or was not adequate or their continued involvement with the Project will, is, or has become, detrimental to the timely and successful completion of the Project, including but not limited to, for such reasons as: (i) any past or present violation of any statute, rule, regulation or ordinance of any city, county, the State of Texas, or the United States, or any other Laws and Regulations; (ii) TFC's reasonable belief that failure to obtain an acceptable criminal background check will occur; (iii) prior unsatisfactory performance on other TFC projects; and (iv) any other like reasons.

5.2.8.2. The Project Manager and Subcontractors identified in the List shall not be removed or replaced by Contractor, nor shall any other Subcontractors be engaged by Contractor, unless prior written consent is obtained from TFC, which consent shall not be unreasonably withheld, conditioned, or delayed.

5.2.9. Buy Texas. If A/E is authorized to make purchases under this Agreement, A/E certifies that A/E will buy Texas products, services, and materials when available at a comparable price and in a comparable period of time pursuant to Texas Government Code, Chapter 2155.

5.2.10. No Assumption. No approvals or acceptances by, or on behalf of, TFC shall be deemed to be an assumption of any responsibility by TFC for any defect, error or omission in said Deliverables or Professional Services.

5.2.11. No Guaranty. A/E does not control or guarantee the performance of any Contractor, provided however, A/E shall promptly notify TFC of any observation of a Contractor's or subcontractor's failure to perform their duties and responsibilities in accordance with the Construction Documents and Work Progress Schedule, and shall recommend to TFC candidate measure(s) to correct such failures.

5.2.12. Debts or Delinquencies Owed to the State. Any payment due under this Agreement may be withheld and applied toward payment of any debt that is owed to the State of Texas including, but not limited to, delinquent taxes and child support pursuant to Texas Government Code, Section 43.055.

5.2.13. General and Criminal Background Check.

5.2.13.1. A/E represents and warrants that neither A/E nor any of A/E's employees,

have been convicted of a felony criminal offense, or of a crime involving moral turpitude, or that, if such a conviction has occurred, A/E has fully advised TFC in writing as to the facts and circumstances surrounding the conviction(s).

5.2.13.2. All of A/E's employees and Subcontractors that will perform any Professional Services on-site at a state-owned property shall be subject to a criminal background check. Any expense associated with such criminal background check shall be borne by A/E.

5.2.13.2.1. All criminal background check forms for all of A/E employees and Subcontractors that will initially commence any work on-site must be fully completed and submitted to TFC within fifteen (15) days of the date of the notice of award, and the process thereafter must be diligently pursued by A/E.

5.2.13.2.2. The process must be satisfactorily completed for every employee and Subcontractor before they perform services at the Site.

5.2.13.2.3. All criminal background checks must be accomplished by the Texas Department of Public Safety ("DPS"), which includes fingerprint processing by an independent third-party company selected by DPS. Upon receipt of the fingerprints of A/E's employees and/or Subcontractors, DPS or TFC, will adjudicate the results of the criminal background searches in accordance with the criteria set forth in the Criminal Background Check Criteria and Information, a digital copy of which is incorporated herein by reference for all purposes in PDF on the Exhibits CD, and named therein as "Exhibit I." A/E's or Subcontractor's failure to timely secure criminal background check clearance shall not be considered a legitimate delay in the Professional Services Schedule.

5.2.14. Equal Opportunity. A/E shall not discriminate against any employee or applicant for employment because of race, color, religion, sex, age, or national origin. A/E shall take affirmative action to ensure that applicants are employed and that employees are treated during employment without regard to their race, color, sex, religion, age, or national origin. Such action shall include, but not be limited to, the following: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. A/E shall post in conspicuous places, available to employees or applicants for employment, notices to be provided setting forth the provisions of this nondiscrimination subsection. A/E shall include the above provisions in all Subcontracts pertaining to the Professional Services.

5.2.15. No Advertising. A/E shall not advertise that it is doing business with TFC or use this Agreement as any sort of marketing or sales tool without the prior written consent of TFC.

5.2.16. No Warranties by TFC. A/E acknowledges that any and all tests, maps, reports, and drawings and any other documentation (hereinafter referred to collectively as "Reports") in the possession of TFC that reflect or depict any Site boundaries, recorded easements, topography, utility locations, and other Site conditions and/or restrictions which may impact A/E's prosecution of the Work were prepared solely for the benefit of TFC, and that A/E shall have no right to rely upon such and that any reliance thereon shall be at A/E's own risk. TFC HEREBY DISCLAIMS ANY EXPRESS OR IMPLIED WARRANTIES AS TO THE

ACCURACY OR COMPLETENESS OF THE ABOVE-MENTIONED REPORTS.

5.2.17. No Outsourcing. All services under this Agreement shall be performed in the principal offices of the A/E and its consultants. If A/E or consultant offices exist out of the State of Texas, services shall be performed in offices within Texas in so much as proper expertise and timeliness can be accomplished. Services performed outside the State of Texas shall be limited to offices and personnel located in the United States. Outsourcing or subcontracting outside the United States shall not be permitted unless approved in writing by the TFC.

VI. WARRANTIES AND REPRESENTATIONS BY A/E

6.1. Warranties and Representations by A/E. A/E hereby makes the following warranties, representations and certifications, all of which are true, accurate and complete at the time of the Effective Date and throughout the term of the Agreement, and which shall be true, accurate and complete with respect to each Deliverable. All representations and warranties discussed below shall survive the expiration or termination of this Agreement.

6.1.1. Compliance with All Laws. A/E shall procure and maintain for the duration of this Agreement any state, county, city, or federal license, authorization, insurance, waiver, permit, qualification or certification required by statute, ordinance, law, or regulation to be held by A/E to provide the goods or services required by this Agreement. A/E will be responsible to pay all taxes, assessments, fees, premiums, permits, and licenses required by law. A/E agrees to be responsible for payment of any such government obligations not paid by its Subcontractors during performance of this Agreement. As part of its delivery of the Professional Services, A/E shall make itself familiar with and at all times shall observe and comply with all Laws and Regulations of all Governmental Authorities that in any manner affect performance under this Agreement.

6.1.2. Immigration Reform. The Immigration Reform and Control Act of 1986 and 1990 requires that all employees hired since 1986 provide proof of identity and employment eligibility before they can work in the United States. TFC is committed to complying with all applicable immigration laws of the United States and requires compliance by all contractors and subcontractors who contract with the State. A/E shall not place any employee of A/E at a worksite, nor shall A/E permit any employee, nor any Subcontractor, to perform any Professional Services on behalf of or for the benefit of the State, without first confirming said employee's authorization to lawfully work in the United States.

6.1.2.1. A/E warrants that A/E: (i) maintains and follows an established policy to verify the employment authorization of its employees and to ensure continued compliance for the duration of employment; (ii) has verified the identity and employment eligibility of all employees in compliance with applicable law; (iii) has established internal safeguards and reporting policies to encourage its employees to report any suspected violations of immigration policies or of immigration law promptly to A/E's senior management; and (iv) is without knowledge of any fact that would render any employee or Subcontractor ineligible to legally work in the United States.

6.1.2.2. A/E further acknowledges, agrees, and warrants that A/E: (i) has complied, and shall at all times during the term of the Agreement comply, in all respects with the

Immigration Reform and Control Act of 1986 and 1990, the Illegal Immigration Reform and Immigrant Responsibility Act of 1996, as amended, and all of the laws, rules, and regulations relating thereto; (ii) has properly maintained, and shall at all times during the term of the Agreement properly maintain, all records required by the Department of Homeland Security, Immigration and Customs Enforcement ("DHS–ICE"), including, without limitation, the completion and maintenance of the Form I-9 for each of A/E's employees; and (iii) has responded, and shall at all times during the term of the Agreement respond, in a timely fashion to any inspection requests related to such I-9 Forms. During the term of the Agreement, A/E shall, and shall cause its directors, officers, managers, agents and employees to, fully cooperate in all respects with any audit, inquiry, inspection or investigation that may be conducted by TFC or any state agency of A/E or any of its employees.

6.1.2.3. A/E acknowledges, agrees, and warrants that all Subcontractors permitted by it to perform Professional Services will be required to agree to these same terms as a condition to being awarded any Subcontract for such work.

6.1.3. Proficiency in Systems. A/E is proficient in the use of CAD systems and the EPMCS utilized by TFC.

6.1.4. Warranty of Services. All Professional Services provided by A/E pursuant to this Agreement will be performed in a manner consistent with that degree of care and skill ordinarily exercised by members of the same profession currently practicing under similar circumstances.

6.1.5. Warranty of Deliverables. All Deliverables shall be: (i) completed and delivered in a timely manner and in a manner consistent with standards in the applicable trade, profession, or industry; (ii) conform to or exceed the specifications set forth in this Agreement; and (iii) be fit for ordinary use, of good quality, and with no material defects.

6.1.6. Additional Warranties. In performing its Professional Services for the Project, A/E shall be bound by, and comply with, A/E's Proposal dated January 7, 2016, a digital copy of which is incorporated herein by reference for all purposes in PDF on the Exhibits CD and named therein as "Exhibit C," to the extent any warranties, representations, and/or promises of additional services are made therein, and only to that extent.

6.1.7. Eligibility. A/E certifies that the individual or business entity named in this Agreement is not ineligible to receive the specified Agreement and acknowledges that this Agreement may be terminated and payment withheld if this certification is inaccurate pursuant to Texas Government Code, Section 2155.004(b).

6.1.8. Family Code Disclosure of Ownership. Pursuant to the requirements of the Texas Family Code, Section 231.006, regarding delinquent child support, the individual or business entity named in this Agreement is not ineligible to receive payment under this Agreement and, if applicable, A/E has provided, prior to its execution of this Agreement, the name and social security number of each such person (sole proprietors, firm owners, partners, or shareholders) holding at least twenty-five percent (25%) ownership of the business entity entering into this Agreement. A/E acknowledges that this Agreement may be terminated and payment may be withheld if this certification is inaccurate.

6.1.9. Deceptive Trade Practices Act; Unfair Business Practices Disclosures. A/E has not been found liable of Deceptive Trade Practices Act violations under Chapter 17 of the Texas Business and Commerce Code or of any unfair business practice in any administrative hearing or court suit. A/E further certifies that it has no officers who have served as officers of other entities who have been found liable of Deceptive Trade Practices violations or of any unfair business practices in an administrative hearing or court suit. In the event that allegations of Deceptive Trade Practices violations under Chapter 17 of the Texas Business and Commerce Code or of any unfair business practices against either A/E or any of A/E's officers have occurred or are currently pending in an administrative proceeding or in a lawsuit filed with any court, then A/E has disclosed all such matters to TFC and provided a brief description of each allegation, information regarding the administrative body or court before which the matter is pending, and the current status of the matter.

6.1.10. Disclosure of Former State Executives. Pursuant to Texas Government Code, Section 669.003 relating to contracting with an executive of a state agency, no Person who, in the past four (4) years served as an executive of TFC or any other state agency was involved with or has any interest in this Agreement or any Contract resulting from this Agreement. If A/E employs or has used the services of a former executive head of TFC or any other state agency, then A/E has provided the name of the former executive, the name of the state agency, the date of separation from the state agency, the position held with A/E, and the date of employment with A/E.

6.1.11. Financial Interest/Gifts. (i) Pursuant to Texas Government Code Sections 572.051 and 2255.001 and Texas Penal Code Section 36.09, Contractor has not given, offered to give, nor intends to give at any time hereafter, any economic opportunity, future employment, gift, loan, gratuity, special discount, trip, favor, or service to a public servant in connection with this Contract. (ii) Pursuant to Texas Government Code Chapter 573 and Section 2254.032, if applicable, Contractor certifies that Contractor knows of no officer or employee of TFC, nor any relative within the second degree of consanguinity or affinity of an officer or employee of TFC, that has a financial interest in Contractor's company or corporation. Contractor further certifies that no partner, corporation, or unincorporated association which employs, retains or contracts with, or which may employ, retain, or contract with any of the above, has a financial interest in any entity with which Contractor will be dealing on behalf of TFC.

6.1.12. Prior Employment. Contractor knows of no officer or employee of TFC, nor any relative within the second degree of consanguinity or affinity of an officer or employee of TFC, that has a financial interest in Contractor's firm or corporation. Contractor further certifies that no partner, corporation, or unincorporated association that employs, retains or contracts with, or which may employ, retain, or contract with any of the above, has a financial interest in any entity with which Contractor will be dealing on behalf of TFC pursuant to the Texas Government Code, Chapter 573 and Section 2254.032. Furthermore, Contractor certifies and agrees that if it employs any former employee of TFC, such employee will perform no work in connection with this Contract during the twelve (12) month period immediately following the employee's last date of employment at TFC.

6.1.13. Affirmation as to Submittals. Upon submittal to TFC of any documentation or data that was created or modified by A/E, including but not limited to Drawings, Specifications,

and the Budget, all representations contained therein shall be true and accurate as to each such creation or modification.

VII. STATE FUNDING

7.1. State Funding. This Agreement shall not be construed as creating any debt on behalf of the State of Texas and/or TFC in violation of TEX. CONST. art. III, § 49. In compliance with TEX. CONST. art. VIII, § 6, it is understood that all obligations of TFC hereunder are subject to the availability of state funds. If such funds are not appropriated or become unavailable, this Agreement may be terminated. In that event, the parties shall be discharged from further obligations, subject to the equitable settlement of their respective interests accrued up to the date of termination. Furthermore, any damages due under this Agreement should not exceed the amount of funds appropriated for payment under this Agreement, but not yet paid to A/E, for the fiscal year Budget in existence at the time of the breach.

VIII. COPYRIGHTS AND TRADEMARKS

8.1. Copyrights. A/E agrees that all Deliverables provided pursuant to this Agreement are subject to the rights of TFC in effect on the date of execution of this Agreement. These rights include the right to use, duplicate and disclose such subject matter and data, in whole or in part, in any manner for alterations, additions, remodels or maintenance; and to have others do so including production of Deliverables in response to a public information request pursuant to Texas Government Code, Chapter 552. If the Deliverables produced by A/E are subject to copyright protection, A/E hereby grants to TFC a royalty-free, nonexclusive, and irrevocable license to reproduce, publish, and use such and to authorize others to do so. A/E shall include appropriate provisions to achieve the purpose of this condition in all Subcontracts entered into that produce information subject to copyright protection.

8.1.1. Disclaimers. All such Deliverables furnished by A/E pursuant to this Agreement shall be considered instruments of its services in respect to the Project. It is understood that A/E does not represent such Deliverables to be suitable for reuse on any other study or for any other purpose(s). If A/E, at TFC's request and authorization, verifies or adapts A/E's Deliverables for TFC's use on another study, A/E shall be compensated for redesign or new design, bidding, and construction administration services.

8.1.2. Delivery to TFC. A/E shall promptly provide copies of the Deliverables to TFC upon completion, termination, or cancellation of this Agreement for any reason, including all copies of the Deliverables in any form or medium specified by TFC in this Agreement, whether written, digital, or electronic.

8.1.3. TFC Right to Use. Any provision herein to the contrary notwithstanding, TFC shall be authorized to make subsequent use of the Deliverables for any and all future renovations, modifications, alterations, maintenance, repairs, and the like of the Project.

8.2. No Use of Name or Trademark. A/E agrees not to make any written use of or reference to TFC's name or registered or unregistered trademarks for any marketing, public relations, advertising, display or other business purpose or make any use of TFC's facilities for any activity related to the express business purposes and interests of TFC pursuant to this Agreement,

without the prior written consent of TFC, which consent may be withheld or granted in TFC's sole discretion.

IX. RECORDS, AUDIT, PROPRIETARY INFORMATION, AND PUBLIC DISCLOSURE

9.1. Books and Records. A/E shall keep and maintain under generally accepted accounting principles full, true and complete records, as are necessary to fully disclose to TFC or the United States Government, or their authorized representatives, upon audits or reviews, sufficient information to determine compliance with the terms and conditions of this Agreement and all state and federal regulations and statutes.

9.2. Inspections and Audits. A/E agrees that all relevant records related to this Agreement or any work product under this Agreement, including practices of its Subcontractors, shall be subject, at any reasonable time, to inspection, examination, review, audit, and copying at any office or location of A/E where such records may be found, with or without notice by the Texas State Auditor's Office ("SAO"), the contracting agency or its contracted examiners, or the Office of the Texas Attorney General, and with regard to any federal funding, the relevant federal agency, the Comptroller General, the General Accounting Office, the Office of the Inspector General, or any of their authorized representatives. All Subcontracts shall reflect the requirements of this section. In addition, pursuant to Texas Government Code, Section 2262.003, the SAO may conduct an audit or investigation of any entity receiving funds under this Agreement, including direct payments to A/E and indirect payments under a Subcontract to this Agreement; acceptance of such monies acts as acceptance of SAO authority, under legislative audit committee direction, to audit and investigate related to those funds and the entity subject to the audit or investigation must provide SAO with access to any information SAO considers relevant to the scope of the audit or investigation.

9.3. Records Retention. All records relevant to this Contract shall be retained for a minimum of seven (7) years. This retention period runs from the date of payment for the relevant goods or services by TFC, or from the date of termination of the Contract, whichever is later. Retention time shall be extended when an audit is scheduled or in progress for a period reasonably necessary to complete an audit and/or to complete any administrative proceeding or litigation which may ensue.

9.4. Confidentiality Provisions Applicable to A/E.

9.4.1. Protection of Confidential Information. A/E hereby acknowledges, understands and agrees (i) that in the course of conducting its due diligence regarding the provision of Professional Services to TFC, certain Confidential Information, as defined below, will be disclosed to A/E; and (ii) that whether developed by TFC or others employed by or associated with TFC, all Confidential Information is, and shall remain, the exclusive and confidential property of TFC, and shall be at all times regarded, treated and protected as such by A/E in accordance with this Agreement. Failure to mark any information "Confidential" shall not affect the confidential nature of such information.

9.4.2. Definition of Confidential Information. "Confidential Information" shall mean all information, whether or not originated by TFC, which is used in, or a part of, TFC's business

and operations and is (i) proprietary to, about, or created by TFC; (ii) gives TFC some competitive advantage or the opportunity of obtaining such advantage or the disclosure of which could be detrimental to the interests of TFC; (iii) designated as "Confidential Information" by TFC, or from all the relevant circumstances should reasonably be assumed by A/E to be confidential and proprietary to TFC; or (iv) not generally known by A/E. Such Confidential Information includes, but is not limited to, the following types of information and other information of a similar nature (whether or not reduced to writing or designated as confidential).

9.4.2.1. Work product resulting from, or related to, work, projects, or services performed or to be performed by TFC for A/E and/or for actual and potential Using Agencies that are related to the business and/or operations of TFC, including but not limited to, methods, processes, procedures, analysis, techniques, and audits used in connection therewith.

9.4.2.2. Computer software of any type or form in any stage of actual or anticipated research and development, including, but not limited to, programs and program modules, routines and subroutines, processes, algorithms, design concepts, design specifications (design notes, annotations, documentation, flowcharts, coding sheets, and the like), source code, object code and load modules, programming, program patches, and system designs.

9.4.2.3. Information relating to TFC's proprietary rights prior to any public disclosure thereof, including but not limited to, the nature of the proprietary rights, production data, technical and engineering data, test data and test results, the status and details of research and development of products and services, and information regarding acquiring, protecting, enforcing and licensing proprietary rights (including patents, copyrights and trade secrets).

9.4.2.4. Internal personnel and financial information, vendor names and other vendor information (including vendor characteristics, services, and agreements), customer lists and contacts, business plan(s), purchasing and internal cost information, internal services and operational manuals, pricing, marketing, and all other manner and methods of conducting TFC's business.

9.4.2.5. Marketing and development plans, price and cost data, price and fee amounts, pricing and billing policies, quoting procedures, marketing techniques and methods of obtaining business, forecasts and forecast assumptions and volumes, and future plans and potential strategies of TFC which have been or are being discussed.

9.4.2.6. Any information obtained from TFC regarding its pursuit or negotiation of agreements with any potential "Contracting Person" regarding a potential "Qualifying Project" as those terms are defined in Texas Government Code, Section 2267.001, as the same may be amended from time to time, including, but not necessarily limited to, the names of the Contracting Person, including their representatives, (collectively, "Business Customers"); the parties to and substance of any agreements between TFC and said Business Customers; services and data provided, or to be provided, by or to said Business Customers; and the type, quantity and specifications of products and services purchased, leased, licensed or received, or to be purchased, leased, licensed or received, by Business Customers.

9.4.2.7. "Confidential Information" shall not include information that: (i) is or becomes available to the public generally, other than as a result of disclosure by A/E in breach of

the terms of this Agreement; (ii) becomes available to A/E from a source (other than TFC) which source is not, to the best of A/E's knowledge, subject to any legally binding obligation to keep the same confidential; or (iii) has been independently acquired or developed by A/E.

9.4.3. Covenants. As a consequence of A/E's acquisition or anticipated acquisition of Confidential Information, A/E will occupy a position of trust and confidence to TFC with respect to TFC's affairs and business. In view of the foregoing and of the mutual consideration to be provided to each party, A/E agrees that it is reasonable and necessary that it make the following covenants:

9.4.3.1. No Disclosure. Both during and forever after the performance of its due diligence investigation, A/E will not disclose Confidential Information to any Person or entity other than as necessary in carrying out its duties on behalf of TFC and/or due diligence investigation, without first obtaining TFC's prior, written consent, and A/E will take all reasonable precautions to prevent inadvertent disclosure of such Confidential Information. This prohibition against A/E's disclosure of Confidential Information includes, but is not limited to, disclosing the fact that any similarity exists between the Confidential Information and information independently developed by another Person or entity, and A/E understands that such similarity does not excuse A/E from abiding by its covenant or other obligations pursuant to this Agreement.

9.4.3.2. No Use, Copying, or Transfer. Both during and after the conduct of its due diligence investigation, A/E will not use, copy, or transfer Confidential Information other than as necessary in carrying out its duties on behalf of TFC and/or due diligence investigation, without first obtaining prior written consent of TFC, and will take all reasonable precautions to prevent inadvertent use, copying, or transfer of such Confidential Information. This prohibition against A/E's use, copying, or transfer of Confidential Information includes, but is not limited to, selling, licensing or otherwise exploiting, directly or indirectly, any products or services (including software in any form) that embody or are derived from Confidential Information.

9.4.3.3. No Use of Name or Trademark. A/E agrees not to make any written use of or reference to TFC's name or registered or unregistered trademarks (or any names under which TFC conducts business or operations) for any marketing, public relations, advertising, display or other business purpose or make any use of TFC's facilities for any activity related to the express business purposes and interests of TFC pursuant to this Agreement, without the prior written consent of TFC, which consent may be withheld or granted in TFC's sole and absolute discretion.

9.4.3.4. Non-Circumvention. A/E agrees not to utilize, either directly or indirectly, any Confidential Information in order to facilitate or create direct business relationships with Business Customers of TFC.

9.4.4. Open Records Request or Similar Requests for Information. In the event that A/E receives a request to disclose all or any part of the Confidential Information under the terms of the Texas Public Information Act, a subpoena or other order issued by a court of competent jurisdiction or by another governmental agency, A/E shall (i) notify TFC of the existence, terms, and circumstances surrounding such a request within one (1) business day of the receipt of the

request; (ii) notify the entity requesting the information that such a request for information should be submitted to TFC, not A/E; (iii) provide the entity requesting the information the contact information of TFC's public information coordinator; and (iv) forward all responsive information to TFC within two (2) business days of the receipt of the request.

9.5. Confidentiality Provisions Applicable to TFC. Subject to the provisions of Section 9.6 below, TFC shall keep confidential all information, in whatever form, produced, prepared, or observed by A/E to the extent that such information is: (i) confidential by law; (ii) marked or designated "confidential," or words to that effect, in a font size no smaller than 14 point, by A/E; or (iii) information that TFC is otherwise required to keep confidential by this Agreement.

9.6. Public Records. Notwithstanding any provisions of this Agreement to the contrary, A/E understands that TFC will comply with the Texas Public Information Act, Texas Government Code, Chapter 552. If contacted by TFC, A/E will cooperate with TFC in the production of documents responsive to the request. A/E agrees to provide the documents responsive to the request in the format and within the time frame specified by TFC. A/E may request that TFC seek an opinion from the Office of the Texas Attorney General. However, the final decision whether to seek a ruling from the Office of the Texas Attorney General will be made by TFC in its sole discretion to comply with the legal requirements of the Texas Public Information Act. Additionally, Contractor will notify TFC's general counsel within twenty-four (24) hours of receipt of any third-party requests for information written, produced, collected, assembled, or maintained in connection with this Agreement and/or any amendment to this Agreement. This Agreement and/or any amendment to this Agreement and all data and other information generated or otherwise obtained in its performance is subject to the Texas Public Information Act. A/E agrees to maintain the confidentiality of information received from the State of Texas during the performance of this Agreement, including information which discloses confidential personal information particularly, but not limited to, social security numbers. Furthermore, A/E is required to make any information created or exchanged with the State pursuant to this Agreement, and not otherwise excepted from disclosure under the Texas Public Information Act, available in a format that is accessible by the public as specified by TFC at no additional charge to the State.

X. INSURANCE

10.1. Insurance Requirements. All persons who enter into an agreement to provide professional services (hereinafter referred to as "Agreement"), including, but not limited to, professional engineering services and/or professional architectural services, as defined in Texas Government Code, Chapter 2254, Subchapter A (hereinafter collectively referred to as "A/E") with the State of Texas, by and through the Texas Facilities Commission (hereinafter referred to as "TFC"), must comply with the insurance requirements established by the particular program area of TFC before the A/E is authorized to commence providing those professional services.

10.2. Required Insurance Coverages. The required insurance coverages for this particular project are as follows:

10.2.1. Workers' Compensation and Employers' Liability Insurance. By execution of an Agreement, A/E thereby certifies, pursuant to Texas Labor Code Section 406.096(a), that A/E

provides workers' compensation and employers' liability insurance for all employees employed on this public project with limits of not less than: (i) $1,000,000 each accident; (ii) $1,000,000 disease each employee; and (iii) $1,000,000 disease policy limit.

10.2.1.1. Pursuant to Texas Labor Code Section 406.096(b), A/E shall require each Subcontractor to certify in writing to the A/E that said Subcontractor provides workers' compensation and employers' liability insurance for all of Subcontractor's employees employed on this public project. A/E shall forward said certifications to TFC within ten (10) days of the Effective Date of the Agreement.

10.2.1.2. The policy must include an Other States Endorsement to include the State of Texas if A/E's business is domiciled outside the State of Texas.

10.2.1.3. The policy shall be endorsed to include Waiver of Subrogation in favor of TFC.

10.2.2. Commercial General Liability. Commercial general liability insurance coverage including premises; operations; blanket contractual liability coverage assumed under the Agreement and all contracts relative to the Project, including independent contractor's liability pursuant to unamended ISO, or its equivalent; products and completed operations; and extended to include explosion, collapse, and underground hazards, with a combined single limit of $1,000,000 per occurrence for coverages A and B; and a general aggregate of $2,000,000.

10.2.2.1. The policy shall include endorsement CG2503, Amendment of Aggregate Limits of Insurance (per Project), or its equivalent.

10.2.2.2. The policy shall be endorsed to include Additional Insured status in favor of TFC.

10.2.2.3. The policy shall be endorsed to include Waiver of Subrogation in favor of TFC.

10.2.2.4. The policy shall be endorsed to include thirty (30) Day Notice of Cancellation, ten (10) Days for Non-Payment of Premium, in favor of TFC.

10.2.3. Business Automobile Liability Insurance. Business automobile liability coverage for all owned, non-owned, and hired vehicles with a minimum combined single limit of $1,000,000 per accident for bodily injury and property damage. Alternate acceptable limits are $1,000,000 bodily injury per person, $1,000,000 bodily injury per accident, and at least $1,000,000 property damage liability per accident.

10.2.3.1. No aggregate shall be permitted.

10.2.3.2. Such insurance must include coverage for loading and unloading hazards.

10.2.3.3. The policy shall be endorsed to include Additional Insured status in favor of TFC.

10.2.3.4. The policy shall be endorsed to include Waiver of Subrogation in favor of TFC.

10.2.3.5. The policy shall be endorsed to include thirty (30) Day Notice of Cancellation, ten (10) Days for Non-Payment of Premium, in favor of TFC.

10.2.4. Architect/Engineers Professional Liability Insurance.

10.2.4.1. Architect/Engineers professional liability/errors and omissions coverage with a minimum limit of $1,000,000 per claim and in the aggregate to pay on behalf of the insured all sums which the insured shall become legally obligated to pay as damages by reason of any negligent act, error, or omission committed with respect to plans, maps, drawings, analysis, reports, surveys, change orders, designs, or specifications prepared by the insured.

10.2.4.2. A/E shall maintain this coverage for the duration of this Agreement or for not less than twenty-four (24) months following completion of the Project, whichever is longer.

10.2.4.3. The policy shall be endorsed to include thirty (30) Day Notice of Cancellation, ten (10) Days for Non-Payment of Premium, in favor of TFC.

10.2.5. Umbrella Liability Insurance. Umbrella liability insurance for a period not to expire or terminate prior to the expiration of all warranty periods, insuring Architect/Engineer for an amount of not less than $1,000,000, which provides coverage at least as broad as, and applies in excess and follows form of, the primary liability coverages required hereinabove. The policy shall provide coverage where underlying primary insurance coverage limits are exhausted or otherwise unavailable or inadequate to cover a loss.

10.3. General Requirements for All Insurance. The following provisions shall apply to all insurance requirements:

10.3.1. Deductibles and Self-Insured Retentions. A/E shall be responsible for all deductibles and self-insured retentions, if any, stated in the policies. All deductibles and self-insured retentions shall be disclosed on the certificates of insurance.

10.3.2. Claims–Made Policies. If coverage is underwritten on a claims-made basis, the retroactive date for the policy and all renewals shall be coincident with the date of the Agreement and the certificate of insurance shall state that the coverage is claims-made and the retroactive date. Any premiums for this extended reporting period shall be paid by A/E.

10.3.3. Additional Policy Requirements. In the event the primary insurance policy does not so provide, A/E shall obtain and maintain endorsements for each deficient policy, or provide such other document(s) as may be approved in advance by TFC, that satisfy all of the following requirements:

10.3.3.1. naming "Texas Facilities Commission, P.O. Box 13047, Austin, Texas 78711, its officials, directors, employees, representatives, and volunteers" as additional insureds, provided however, this requirement does not apply to professional liability insurance or workers' compensation insurance;

10.3.3.2. the policy, or such other document(s) as may be acceptable to TFC, must obligate the insurer, or a third-party acceptable to TFC, to notify the Texas Facilities Commission, Attention: Cassandra Cox, CISR, Insurance Analyst, P.O. Box 13047, Austin, Texas 78711, of any (i) non-renewal; (ii) cancellation; or (iii) material changes, in writing, as soon as is reasonably possible prior to any such non-renewal, cancellation or change.

10.3.3.2.1. "Material Change" means any of the following changes to the Policy during the term of the Policy: (i) a change in the Policy period; (ii) a material revision to, or removal of, a coverage section; (iii) a reduction of the amount of limits of insurance, provided such reduction is not the result of payment of damages, medical expenses, or claim expenses; or (iv) an increase of the amount of any self-insured retention(s);

10.3.3.3. as to those policies wherein TFC is an additional insured, said insurance coverages must be primary and non-contributing with respect to insurance or self-insurance carried by TFC, if any; and

10.3.4. No Commencement of Work. A/E shall not, nor allow any Subcontractor(s) to, commence the performance of Professional Services under this Agreement until the proof of satisfaction of the insurance requirements has been received and approved by TFC. However, any approval of the proof of satisfaction of the insurance requirements by TFC shall not relieve or decrease the liability of A/E hereunder.

10.3.5. Qualifications of Insurer. Insurance shall be written by a company licensed to do business in the State of Texas at the time the policy is issued and renewed, and shall be written by a company with an A.M. Best rating of A- or better.

10.3.6. No Cancellation or Lapse. A/E shall not cause or permit any required insurance to cancel or lapse prior to the expiration of all warranty periods, provided however, policy duration for architect/engineers professional liability/errors & omissions coverage is not governed by this provision.

10.3.6.1. A/E must update all expired policies prior to submission of any Application for Payment.

10.3.7. Notice of Erosion. A/E shall provide TFC with thirty (30) days written notice of erosion of any aggregate limits below the minimum amounts required by the Agreement.

10.3.8. Right to Review. TFC reserves the right to review the insurance requirements and to require deletion, revision, and/or modification of particular policy terms, conditions, limitations, or exclusions (except where policy provisions are established by law or regulations that are binding upon TFC, A/E, or the underwriter) on any such policies when deemed necessary and prudent by TFC based upon changes in statutory law, court decisions, or the claims history of the industry and/or of A/E, provided however, such modifications must be commercially available to A/E. TFC shall make an equitable adjustment to the Contract Sum for any additional cost resulting therefrom.

10.3.9. Losses Paid by A/E. Actual losses not covered by the required insurance shall be paid by A/E.

10.3.10. Failure to Obtain, Maintain or Renew. Failure to timely obtain, maintain and/or renew the insurance policies as required may, at the sole discretion of TFC, subject A/E to, among all other available remedies, at law and in equity, the following:

10.3.10.1. disqualification from eligibility to participate in any other or future projects with TFC;

10.3.10.2. suspension of Work for cause;

10.3.10.3. in the event A/E fails to timely renew or pay any of the renewal premiums for any expiring policies, TFC shall have the right (but not the obligation) to: (i) make such payments; and/or (ii) acquire replacement coverage, and thereafter set off the amount(s) or costs thereof against the next payment(s) coming due to A/E under the Agreement or under any other agreement between TFC and A/E; and/or

10.3.10.4. TFC may withhold any payments due to A/E from this Project or any other TFC project until satisfaction is achieved.

10.3.11. TFC a Third-Party Beneficiary. TFC shall be a third-party beneficiary of any agreement(s) between A/E and any and all Persons who procure, or cause to be procured, the above-described insurance coverages, and all renewals thereof, for the Project.

10.3.12. Required Insurance Coverages No Effect On Indemnifications. The insurance and insurance limits required herein shall not be deemed as a limitation on A/E's liability under the indemnifications granted to TFC.

10.3.13. No Warranty That Insurance Limits Will Be Adequate to Fully Protect A/E. The insurance requirements set out herein shall not be interpreted as any representation or warranty that the insurance coverage and limits will necessarily be adequate to fully protect A/E.

XI. MISCELLANEOUS PROVISIONS

11.1. **Indemnification.** **CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS TFC AND THE STATE OF TEXAS, THEIR AGENTS AND EMPLOYEES, FROM ALL LIABILITY AND DAMAGES ACTIONS, CLAIMS, DEMANDS OR SUITS FOR ANY AND ALL INJURIES OR DAMAGES SUSTAINED BY ANY PERSON OR PROPERTY TO THE EXTENT CAUSED BY ANY NEGLIGENCE IN THE PERFORMANCE OF THE SERVICES REFERENCED HEREIN AND FROM ANY CLAIMS OR AMOUNTS ARISING OR RECOVERABLE UNDER BOTH FEDERAL AND STATE WORKERS COMPENSATION LAWS, TEXAS TORT CLAIMS ACT (TEXAS CIVIL PRACTICE AND REMEDIES CODE, CHAPTER 101), OR ANY OTHER SUCH LAWS. CONTRACTOR SHALL FURTHER SO INDEMNIFY AND BE RESPONSIBLE FOR ALL DAMAGES OR INJURY TO PROPERTY OF ANY CHARACTER TO THE EXTENT CAUSED BY ANY NEGLIGENT ACT, OMISSION OR MISCONDUCT OF CONTRACTOR, CONTRACTOR'S AGENTS OR EMPLOYEES, IN THE MANNER OR METHOD OF EXECUTION OF THE SERVICES HEREIN TO BE PERFORMED; OR FROM FAILURE TO PROPERLY PERFORM THE SERVICES TO THE REQUIRED STANDARD STATED HEREIN; OR FROM DEFECTIVE WORK OR MATERIALS; OR FROM BREACH OF ANY REPRESENTATION OR WARRANTY HEREIN. THESE REQUIREMENTS SHALL SURVIVE THE TERM OF THIS AGREEMENT UNTIL ALL CLAIMS HAVE BEEN SETTLED OR RESOLVED AND SUITABLE EVIDENCE TO THAT EFFECT HAS BEEN FURNISHED TO TFC. THE DEFENSE SHALL BE COORDINATED BY CONTRACTOR WITH**

THE OFFICE OF THE ATTORNEY GENERAL WHEN TFC AND/OR THE STATE OF TEXAS ARE NAMED DEFENDANTS IN ANY LAWSUIT AND CONTRACTOR MAY NOT AGREE TO ANY SETTLEMENT WITHOUT FIRST OBTAINING THE CONCURRENCE FROM THE OFFICE OF THE ATTORNEY GENERAL.

11.1.1. Notice to TFC. In the event Contractor becomes aware of any claim that may be subject to the above-described indemnification, Contractor shall notify TFC of such claim within five (5) business days of becoming aware.

11.1.2. Settlement Authority. No settlement of any such claim shall be made by Contractor without TFC's prior written approval.

11.2. Historically Underutilized Businesses ("HUBs"). In accordance with state law, it is TFC's policy to assist HUBs, whenever possible, to participate in providing goods and services to the agency. TFC encourages those parties with whom it contracts for the provision of goods and services to adhere to this same philosophy in selecting subcontractors to assist in fulfilling A/E's obligations with TFC. If A/E subcontracts with others for some or all of the services to be performed under this Agreement, A/E shall comply with all HUB requirements pursuant to Chapter 2161 of the Texas Government Code. When required, A/E shall submit an updated HUB Subcontracting Plan, a digital copy of the form for which is incorporated herein by reference for all purposes in PDF on the CD, and named therein as "Exhibit J." A/E shall provide the HUB program of TFC with pertinent details of any participation by a HUB in fulfilling the duties and obligations arising hereunder on the HUB Subcontracting Plan PAR, a digital copy of the form for which is incorporated herein by reference for all purposes in PDF on the CD, and named therein as "Exhibit K."

11.3. Relationship of the Parties. A/E is associated with TFC only for the purposes and to the extent specified in this Agreement, and with respect to performance of the contracted services pursuant to this Agreement, A/E is and shall be an independent contractor. Subject only to the terms of this Agreement, A/E shall have the sole right to supervise, manage, operate, control, and direct performance of the details incident to its duties under this Agreement. Nothing contained in this Agreement shall be deemed or construed to create a partnership or joint venture, to create relationships of an employer-employee or principal-agent, or to otherwise create any liability for TFC whatsoever with respect to the indebtedness, liabilities, and obligations of A/E or any other party. A/E shall be solely responsible for, and TFC shall have no obligation with respect to:

11.3.1. withholding of income taxes, FICA, or any other taxes or fees;

11.3.2. industrial or workers' compensation insurance coverage;

11.3.3. participation in any group insurance plans available to employees of the State of Texas;

11.3.4. participation or contributions by the State to the State Employees Retirement System;

11.3.5. accumulation of vacation leave or sick leave; or

11.3.6. unemployment compensation coverage provided by the State.

11.4. No Assignment and Subcontracts. A/E shall neither assign, transfer, nor delegate any rights, obligations, or duties under this Agreement without the prior written consent of TFC. Notwithstanding the foregoing, it is mutually understood and agreed that A/E may engage Subcontractors to perform some or all of the Professional Services. In any approved Subcontracts, A/E shall legally bind such Subcontractor to perform and make such Subcontractor subject to all the duties, requirements, and obligations of A/E specified herein. Nothing herein shall be construed to relieve A/E of the responsibility for ensuring that the goods delivered and/or the services rendered by A/E and/or any of its Subcontractors comply with all the terms and provisions of this Agreement. A/E must provide written notification to TFC of any such Subcontractor performing work under this Agreement, including the name and taxpayer identification number of Subcontractor, the task(s) being performed, and the number of Subcontractor employees expected to work on the task.

11.5. Drug Free Work Place. A/E, A/E's employees and all Subcontractors shall comply with the applicable provisions of the Drug-Free Work Place Act of 1988 (Public Law No. 100-690, Title V, Subtitle D; 41 U.S.C. 701 et seq.) and maintain a drug-free work environment; and the final rule, government-wide requirements for drug-free work place (grants), issued by the Office of Management and Budget and the Department of Defense (32 CFR Part 280, Subpart F) to implement the provisions of the Drug-Free Work Place Act of 1988 is incorporated by reference and A/E, A/E's employees, and all Subcontractors shall comply with the relevant provisions thereof, including any amendments to the final rule that may hereafter be issued.

11.6. No Smoking. All facilities where work is to be performed are nonsmoking buildings. A/E's employees and Subcontractors are prohibited from smoking in all areas except in areas designated for smoking.

11.7. Notices. All notices, demands and requests required in this Agreement (hereinafter referred to as "Notices") must be in writing and shall be deemed to have been properly delivered and received (i) three (3) business days after deposit in a regularly maintained receptacle for the United States Postal Service, certified mail, return receipt requested with adequate postage prepaid; or (ii) one (1) business day after deposit with Federal Express or other comparable overnight delivery system for overnight delivery with all costs prepaid. All Notices hereunder shall be addressed as follows:

If to TFC: Texas Facilities Commission
Attention: Legal Services
1711 San Jacinto Boulevard, Suite 400
Austin, Texas 78701

With a copy to: Texas Facilities Commission
Attention: John S. Raff, Deputy Executive Director
1711 San Jacinto Boulevard, Suite 400
Austin, Texas 78701

If to A/E: Tom Green & Company Engineers, Inc.
Attention: Cameron Labunski, P.E., Senior Engineer
3701 Executive Center Drive, Suite 258
Austin, Texas 78731
Phone: (512) 345-7793
E-Mail: cameronl@tgce.com

Either party hereto may change its address by giving the other party written notice thereof at least five (5) business days in advance of the effective date for such new address.

11.8. Name and Organizational Changes. Contractor must provide TFC with written notification of all name changes and organizational changes relating to Contractor including, but not limited to, merger, acquisition or sale no later than ten (10) business days of such change. Contractor, in its notice, shall describe the circumstances of the name change or organizational change, state its new name, provide the new Tax Identification Number, and describe how the change will impact its ability to perform under the Contract. If the change entails personnel changes for personnel performing the responsibilities of the Contract for Contractor, Contractor shall identify the new personnel and provide resumes to TFC, if resumes were originally required by the solicitation. TFC may request other information about the change and its impact on the Contract and Contractor shall supply the requested information within five (5) working days of receipt of the request. All written notifications of organizational change must include a detailed statement specifying the change and supporting documentation evidencing continued right of Contractor or successor entity, as applicable, to maintain its status as a party to this Contract. TFC may terminate the Contract due to any change to Contractor that materially alters Contractor's ability to perform under the Contract.

11.9. Electronic and Information Resources Accessibility Standards. (i) Effective September 1, 2006, all state agencies and institutions of higher education shall procure products which comply with the State of Texas accessibility requirements for electronic and information resources specified in Title 1 of the Texas Administrative Code, Chapter 213 when such products are available in the commercial marketplace or when such products are developed in response to a procurement solicitation. (ii) If applicable, Contractor shall provide the Texas Department of Information Resources ("DIR") with the universal resource locator ("URL") to its Voluntary Product Accessibility Template (VPAT) for reviewing compliance with the State of Texas Accessibility requirements (based on the federal standards established under Section 508 of the Rehabilitation Act), or indicate that the product/service accessibility information is available from the General Services Administration "Buy Accessible Wizard" (http://www.buyaccessible.gov). Contractors not listed with the "Buy Accessible Wizard" or supplying a URL to their VPAT must provide DIR with a report that addresses the same accessibility criteria in substantively the same format. Additional information regarding the "Buy Accessible Wizard" or obtaining a copy of the VPAT is located at http://www.section508.gov/.

11.10. Governing Law and Venue. This Agreement and the rights and obligations of the parties hereto shall be governed by, and construed according to, the laws of the State of Texas, exclusive of conflicts of law provisions. Venue of any suit brought pursuant to this Agreement shall be in a court of competent jurisdiction in Travis County, Texas. A/E hereby irrevocably waives any

objection, including any objection to personal jurisdiction or the laying of venue or based on the grounds of forum non conveniens, which it may now or hereafter have to the bringing of, or responding to, any action or proceeding in such jurisdiction with respect to this Agreement or any document related hereto.

11.11. Proper Authority. The parties hereto represent and warrant that the Person executing this Agreement on behalf of each party has full power and authority to enter into this Agreement. A/E acknowledges that this Agreement is effective only for the period of time specified in the Agreement.

11.12. Force Majeure. Any delays in or failure of performance by either party, except in respect of the obligation for payments under this Agreement, shall not constitute default hereunder if and to the extent such delays or failure of performance are caused solely by occurrence(s) beyond the reasonable control of the party affected, and which by the exercise of due diligence such Party is unable to prevent (hereinafter referred to as "Force Majeure") including acts of God or the public enemy, sabotage, war, mobilization, revolution, civil unrest, riots, strikes, lockouts, fires, accidents breakdowns, or floods, earthquakes, hurricanes, or any other natural disaster or governmental actions.

11.12.1. In any such event, the party claiming Force Majeure shall notify the other party of the Force Majeure event in writing within forty-eight (48) hours of the commencement of the Force Majeure event, and within forty-eight (48) hours of the termination of the Force Majeure event. In the event said party fails to timely provide either of the above-described notices, such failure shall constitute, without further notice or action, a waiver of the right to claim Force Majeure for such event.

11.12.2. If possible, the notice shall set forth the extent and duration thereof.

11.12.3. The party claiming Force Majeure shall exercise due diligence to prevent, eliminate or overcome such Force Majeure event where it is possible to do so and resume performance at the earliest possible date. However, if nonperformance continues for more than thirty (30) days, TFC may terminate this Agreement immediately upon written notification to A/E. Changes in the schedule or in the design or scope of the Project as a result of any Force Majeure which affect the cost of the A/E's services under this Agreement require a written amendment to this Agreement.

11.13. Dispute Resolution. Subject to Texas Government Code, Section 2260.002, the dispute resolution process provided for in Chapter 2260 of the Texas Government Code shall be used by the parties to attempt to resolve all disputes arising under this Agreement. In accordance with the Texas Civil Practice and Remedies Code, Section 114.005, the parties agree claims encompassed by Texas Government Code, Section 2260.002(3) and Texas Civil Practice and Remedies Code, Section 114.002 shall be governed by the following dispute resolution process:

11.13.1. Claims for Breach of Contract and Counterclaims.

11.13.1.1. A/E may make a claim against TFC for breach of a contract between TFC and A/E. TFC may assert a counterclaim against A/E.

11.13.1.2. A/E must provide written notice to TFC of a claim for breach of contract not later than one hundred eighty (180) days after the date of the event giving rise to the claim.

11.13.1.3. The notice must state with particularity: (i) the nature of the alleged breach; (ii) the amount A/E seeks as damages; and (iii) the legal theory of recovery.

11.13.1.4. TFC must assert, in a writing delivered to A/E, any counterclaim not later than the sixtieth (60th) day after the date of notice of a claim under Section 11.13.1.2 above.

11.13.1.5. Damages.

11.13.1.5.1. The total amount of money recoverable on a claim for breach of contract under this Section 11.13 may not, after deducting the amount specified in Section 11.13.1.5.2 below, exceed an amount equal to the sum of:

11.13.1.5.1.1. the balance due and owing on the contract price;

11.13.1.5.1.2. the amount or fair market value of orders or requests for additional work made by a unit of state government to the extent that the orders or requests for additional work were actually performed; and

11.13.1.5.1.3. any delay or labor-related expense incurred by the A/E as a result of an action of or a failure to act by the unit of state government or a party acting under the supervision or control of the unit of state government.

11.13.1.5.2. Any amount owed the unit of state government for work not performed under a contract or in substantial compliance with its terms shall be deducted from the amount in Section 11.13.1.5.1 above.

11.13.1.5.3. Any award of damages under this Agreement may not include:

11.13.1.5.3.1. consequential or similar damages, except delays or labor-related expenses described by Section 11.13.1.5.1.3 above;

11.13.1.5.3.2. exemplary damages;

11.13.1.5.3.3. any damages based on an unjust enrichment theory;

11.13.1.5.3.4. attorney's fees; or

11.13.1.5.3.5. home office overhead.

11.13.2. Negotiation.

11.13.2.1. TFC's general counsel shall examine the claim and any counterclaim and negotiate with A/E in an effort to resolve them. The negotiation must begin no later than one hundred twenty (120) days after the date the claim is received.

11.13.2.2. TFC's administrative rules located at Title 1, Part 5, Section 111.31 of the Texas Administrative Code apply to this Agreement and govern the negotiation of any dispute arising from this Agreement.

11.13.2.3. In the event negotiation results in the resolution of some disputed issues by agreement or in a settlement, the parties shall reduce the settlement to writing, and each party shall sign the settlement. A partial settlement or resolution of a claim does not waive a party's rights as to the parts of the claim that are not resolved.

11.13.3. Mediation.

11.13.3.1. Before the one hundred twentieth (120th) day after the date the claim is filed with TFC and before the expiration of any extension of time mutually agreed upon, the parties may agree to mediate a claim made under this Agreement.

11.13.3.2. TFC's administrative rules located at Title 1, Part 5, Section 111.31 of the Texas Administrative Code apply to this Agreement and govern the mediation of any dispute arising from this Agreement.

11.13.4. Adjudication. On or after the two hundred seventieth (270th) day following the date the claim is filed with TFC, unless the parties agree in writing to an extension of time, A/E may adjudicate any claim in accordance with and to the extent permitted under the Texas Civil Practice and Remedies Code, Chapter 114 or the Texas Government Code, Chapter 2260.

11.13.5. Payment of Claims.

11.13.5.1. In accordance with the Texas Civil Practice and Remedies Code, Section 114.011, TFC may pay a claim resolved under this Section 11.13 only from money appropriated to it for payment of contract claims or for payment of the contract that is the subject of the claim. If money previously appropriated for payment of contract claims or payment of the contract is insufficient to pay the claim or settlement, the balance of the claim may be paid only from money appropriated by the legislature for payment of the claim.

11.13.5.2. Chapter 304 of the Texas Finance Code applies to a judgment awarded to a claimant except that the applicable rate of interest may not exceed six percent (6%).

11.13.5.3. Consistent with the Texas Civil Practice and Remedies Code, Section 114.011, property owned by the State or any unit of state government is not subject to seizure, attachment, garnishment, or any other creditors' remedy to satisfy a judgment on a breach of contract claim.

11.13.6. Representation of TFC. The Office of the Texas Attorney General shall defend TFC in any proceeding or adjudication conducted in conjunction with a claim brought under this Section 11.13.

11.14. Legal Construction and Severability. In the event any one or more of the provisions contained in this Agreement shall for any reason be held to be invalid, illegal, or unenforceable in any respect, such invalidity, illegality, or unenforceability shall not affect any other provision herein, and this Agreement shall be construed as if such invalid, illegal, or unenforceable

provision had never been contained herein. Furthermore, in lieu of each such illegal, invalid, or unenforceable provision there shall be substituted a provision as similar in terms to such illegal, invalid, or unenforceable provision as may be possible and be legal, valid, and enforceable.

11.15. Multiple Counterparts. This Agreement may be executed in any number of counterparts, each of which shall be an original, and each such counterpart shall together constitute but one and the same agreement.

11.16. Binding Effect. This Agreement shall be binding upon and shall inure to the benefit of the parties hereto, their representatives, successors and assigns.

11.17. Limitation on Authority and No Other Obligations. A/E shall have no authority to act for or on behalf of TFC or the State of Texas except as expressly provided for in this Agreement; no other authority, power, or use is granted or implied. A/E may not incur any debts, obligations, expenses, or liabilities of any kind on behalf of TFC or the State of Texas.

11.18. Limitation on Adjudication Awards. A/E expressly agrees as follows:

11.18.1. In the event A/E brings a civil suit against TFC and prosecutes it to final judgment pursuant to Chapter 114 of the Code, any recovery by A/E shall be specifically limited to the balance due and owed by TFC on the Agreement as it may have been amended, including any amounts owed by written change orders.

11.18.2. Pre-judgment and post-judgment interest shall be limited to the rate of three percent (3.0%) per annum.

11.18.3. A/E HEREBY WAIVES ALL CLAIMS FOR MONETARY DAMAGES FOR ANY AMOUNT THAT MAY BE CLAIMED: (i) FOR THE INCREASED COST TO PERFORM WORK AS A DIRECT RESULT OF OWNER-CAUSED DELAYS OR ACCELERATION; (ii) BASED UPON AN UNJUST ENRICHMENT THEORY; (iii) FOR CONSEQUENTIAL AND EXEMPLARY DAMAGES; and (iv) FOR DAMAGES FOR ANY UNABSORBED HOME OFFICE OVERHEAD.

11.19. No Waiver of Sovereign Immunity. Except as may be expressly and specifically provided otherwise by Chapter 114, Texas Civil Practice and Remedies Code, nothing in this Agreement shall be construed as a waiver of sovereign immunity; nor constitute or be construed as a waiver of any of the privileges, rights, defenses, remedies, or immunities available to the State of Texas, TFC or the Using Agency. The failure to enforce, or any delay in the enforcement, of any privileges, rights, defenses, remedies, or immunities available to the State of Texas under the Agreement or under applicable law shall not constitute a waiver of such privileges, rights, defenses, remedies, or immunities or be considered as a basis for estoppel.

11.20. No Implied Waiver. The failure of a party to insist at any time upon the strict performance of any covenant or agreement or to exercise any option, right, power, or remedy contained in this Agreement shall not be construed as a waiver or a relinquishment thereof for the future.

11.21. No Third-Party Beneficiaries. This Agreement is made solely and specifically among and for the benefit of the parties named herein and the Using Agency, and their respective successors and assigns, and no other Person shall have any right, interest, or claims hereunder or be entitled to any benefits pursuant to or on account of this Agreement as a third-party beneficiary or otherwise.

11.22. Further Assurances. A/E shall take such actions and execute such other and additional documents as are reasonably necessary or desirable in order to carry out the purposes and intent of this Agreement.

11.23. No Presumptions for Ambiguities. Each party hereby represents and warrants that although the initial draft of this Agreement and any exhibits may have been prepared by one party, both parties have been given the opportunity to review this Agreement and those exhibits with counsel of their choice, and have made additions, revisions, and amendments hereto. Therefore, each party hereby covenants and agrees that they are co-drafters of this Agreement and those exhibits such that any ambiguities cannot be construed against any party.

11.24. Time is of the Essence. Time is of the essence with respect to this Agreement; provided however, in the event that any of the deadlines set forth herein end on a Saturday, Sunday, or federal legal holiday, such deadline shall automatically be extended to the next day which is not a Saturday, Sunday, or federal legal holiday.

11.25. Schedule of Exhibits. The following shall be the exhibits to this Agreement, which are contained on the Exhibits CD, and are hereby incorporated herein by reference:

11.25.1. Exhibit A. 2015 Uniform General Conditions;

11.25.2. Exhibit B. Supplementary General Conditions;

11.25.3. Exhibit C. A/E's Proposal dated January 7, 2016;

11.25.4. Exhibit D. A/E Guidelines;

11.25.5. Exhibit E. [Not Applicable – Purposefully Left Blank];

11.25.6. Exhibit F. Professional Services Schedule;

11.25.7. Exhibit G. [Not Applicable – Purposefully Left Blank];

11.25.8. Exhibit H. List of A/E Project Manager and Subcontractors;

11.25.9. Exhibit I. Criminal Background Check Criteria and Information;

11.25.10. Exhibit J. HUB Subcontracting Plan Form; and

11.25.11. Exhibit K. HUB Subcontracting Plan PAR Form.

11.26. Survival of Terms. Termination of the Purchase Order for any reason shall not release Vendor from any liability of obligation set forth in the Purchase Order that is expressly stated to survive any such termination or by its nature would be intended to be applicable following

any such termination, including the provisions regarding confidentiality, indemnification, transition, records, audit, property rights, dispute resolution and invoice and verification.

11.27. Entire Agreement and Modification. This Agreement and its integrated attachment(s) constitute the entire agreement of the parties and such are intended as a complete and exclusive statement of the promises, representations, negotiations, discussions, and other agreements that may have been made in connection with the subject matter hereof. Unless an integrated attachment to this Agreement specifically displays a mutual intent to amend a particular part of this Agreement, general conflicts in language between any such attachment and this Agreement shall be construed consistently with the terms of this Agreement. Unless otherwise expressly authorized by the terms of this Agreement, no modification, renewal, extension, or amendment to this Agreement shall be binding upon the parties unless the same is in writing and signed by the respective parties hereto.

TEXAS FACILITIES COMMISSION

By: _____

Harvey Hilderbran

Executive Director

Date of Execution: 1-22-16

G.C. _____

Dir. MH

D.E.D. _____

TOM GREEN & COMPANY ENGINEERS, INC.

By: _____

Name: CAMERON LABUNSKI, P.E.

Title: SENIOR ENGINEER

Date of Execution: 1-21-2016

TFC CONTRACT NO. 16-063-000

TOM GREEN & COMPANY ENGINEERS, INC.

EXHIBITS CD