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AMENDMENT NO. 2 
TO 

CONSTRUCTION MANAGER-AT-RISK 
CONTRACT BETWEEN 

THE TEXAS FACILITIES COMMISSION 
AND 

TFC Contract No. 16-097-002 
Project No. 16-022-5091 

Amendment No. 2 

BALFOUR BEATTY CONSTRUCTION, LLC 

The Texas Facilities Commission (hereinafter referred to as "TFC"), a state agency located at 1711 
San Jacinto Boulevard, Austin, Texas 78701, as Owner (as defined in UGC Section 1.25) and 
Balfour Beatty Construction, LLC (hereinafter referred to as "CMR"), located at 1250 South 
Capital of Texas Highway, Building 1, Suite 250, Austin, Texas 78746 (hereinafter referred to 
collectively as the "Parties"), enter into the following Amendment No. 2 to the Construction 
Manager-at-Risk Contract between the Texas Facilities Commission and Balfour Beatty 
Construction, LLC (hereinafter referred to as the "Amendment No. 2"), as amended. 

WHEREAS, on May 11, 2017, the parties entered into that one certain Construction Manager-at­
Risk Contract Between the Texas Facilities Commission and Balfour Beatty Construction, LLC 
(hereinafter referred to as the "Contract"); and 

WHEREAS, on August 1, 2017, the parties entered into Contract Amendment No. 1; and 

WHEREAS, subject to Contract Section 2.1.4, TFC Approvals, the parties desire to enter into this 
Amendment No. 2 in order to provide for additional Construction Management Services; 

NOW, THEREFORE, the parties agree to amend the Contract, as amended, as follows: 

1. The parties hereby agree to amend ARTICLE IIII - TERM, SUSPENSION, AND 
TERMINATION, SECTION 3.1 -CONTRACT TERM, by deleting the section in its entirety and 
replacing it as follows: 

"3.1. Contract Term. This Contract shall be effective as of the Effective Date and shall 
terminate on February 1, 2019, unless extended by the parties by amendment to this Contract or 
terminated earlier, as provided below." 

2. The parties hereby agree to amend ARTICLE IV - CONSIDERATION, SECTION 4.2 -
CONTRACT SUM-COMPONENTS, as amended, by reflecting an increase in compensation to 
be paid in the amount of Three Hundred Forty Seven Thousand Seven Hundred Sixty Eight and 
No/100 Dollars ($347,768.00), thus increasing the Contract Sum from Five Million Five Hundred 
Seventy Five Thousand and No/100 Dollars ($5,575,000.00), to a new total of Five Million Nine 
Hundred Twenty Two Thousand Seven Hundred Sixty Eight and No/I 00 Dollars ($5,922,768.00), 
which is the sum of the components indicated in sections 4.2. l through 4.2.6, and contains line 
items for the renovation of existing restrooms including construction of interiors, architectural 
systems, HVAC, electrical, lighting, fire protection and plumbing at the Lyndon B. Johnson State 
Office Building, located at 111 East 17th Street, Austin, Texas, as more particularly set forth in 
Contractor's LBJ Renovation GMP Proposal dated September 6, 2017, including its Exhibits B-3, 
D-3A, E-3, F-3A, G-3A, and H-3, collectively referred to as "Exhibit A-2," attached hereto and 



incorporated herein for all purposes. 

TFC Contract No. 16-097-002 
Project No. 16-022-5091 

Amendment No. 2 

3. The Parties hereby agree to modify ARTICLE IV - CONSIDERATION, SECTION 4.2 -
CONTRACT SUM-COMPONENTS, so that it reads in its entirety as follows: 

"4.2. Contract Sum-Components. Upon execution of a GMP Acceptance, the 
Contract Sum shall not exceed Five Million Nine Hundred Twenty Two Thousand Seven 
Hundred Sixty Eight and No/100 Dollars ($5,922,768.00), which is the sum of the 
following components. 'h1 

4.2.1. Pre-Construction Management Fee. The Pre-Construction 
Management Fee as stated in Section 4.1, above, which shall not exceed Twelve Thousand 
Five Hundred and No/100 Dollars ($12,500.00). ~f 

4.2.2. Construction Management Fee. The Construction Management 
Fee not to exceed three and six tenths percent (3.6%) of the Cost of Work, which sum will 
be finalized as part of the Contract Sum in the GMP Acceptance. 

4.2.3. General Conditions Fee. The General Conditions Fee not to 
exceed Four Hundred Twenty Four Thousand Three Hundred Twenty Seven and No/100 
Dollars ($424,327.00), which sum will be finalized as part of the Contract Sum in the GMP 
Acceptance. 

4.2.4. Cost of Work. The Cost of Work will be adjusted and finalized as 
part of the Contract Sum in the GMP. The budget for the Cost of Work shall not exceed 
Four Million Seven Hundred Forty Four Thousand Three Hundred Seventy Nine and 
No/100 Dollars ($4,744,379.00). 

4.2.5. TFC Controlled Contingency. The TFC Controlled Contingency 
of Five Hundred Seventy Thousand Seven Hundred Sixty Four and Noll 00 Dollars 
($570,764.00), which sum shall be maintained through construction, and included in the 
Contract Sum and finalized in the GMP Acceptance. 

4.2.6. Unused Contingencies. Any unused portion of the CMR 
Contingency and the TFC Controlled Contingency shall be returned to TFC at the 
completion of the Project through a credit Change Order to the Contract Sum." 

[This Space Intentionally Left Blank] 
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TFC Contract No. 16-097-002 
Project No. 16-022-5091 

Amendment No. 2 

4. Except as expressly amended above, the Contract remains in full force and effect. 

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 2 to 
be effective as of the date of the last party to sign. 

TEXAS FACILITIES COMMISSION TY CONSTRUCTION, 

Chris Davis 

Date of execution: 

G.C. ~ 

Operations Director . / I 
Date of execution: _.;;_IO...._f'..-"IP~ . .f-11...__ __ _ 

Executive Director 

Dir. ~lf 

D.E.D. ~ 
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TFC CONTRACT N0.16-097-000 

AMENDMENT NO. 2 

EXHIBIT A-2 

TFC Contract No. 16-097-002 
Project No. 16-022-5091 

Amendment No. 2 

CONTRACTOR'S LBJ RENOVATION GMP PROPOSAL DATED 
SEPTEMBER 6, 2017 
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Tf'C Contract No. 16-097-000 -Amendment 2 

Balfour Beatty 
Construction 

Exhibit A-2 

Exhibit A-3A 

LBJ Restroom Renovation GMP Proposal 
Letter 

September 6, 2017 

Mr. F. Keith Hall 
Sr. Project Manager 
Facilities Design & Construction 
Texas Facilities Commission 
1711 San Jacinto Blvd. 

Austin, Texas 78701 

Re: GMP Proposal Letter for LBJ Restroom Renovation 

Dear Mr. Hall: 

Balfour Beatty Construction, LLC 

Please let this letter serve as affirmation that for a Guaranteed Maximum Price of $347,768 (Three 
Hundred Forty-Seven Thousand, Seven Hundred and Sixty-Eight Dollars). Balfour Beatty Construction will 
provide construction labor and all required materials for the renovation package of the 11th Floor 
Restroom. Project will be completed in accordance with the construction documents provided by Gensler 
& TG&WEngineers. 

Sincerely, 

Balfour Beatty Construction 

Mike Pascolla 

Senior Project Manager 



TFC Contract No. 16-097-000 - Amendment 2 ExhibitA-2 Balfour Beatty Construction, LLC 

Exhibit B·3 
LBJ - Multiple Floor Renovation 

Restroom Renovation Drawing Log 
i:!: 

.. 
04 ... s .E 9 E ' 3 .;, 3 ~ 

~~ a ~ I? a Q,:. c..:. 

~ c: §2 ~s 
Dlsc:lpllne Sheet# & Name Issued By 

111 N c(N 

"' 
A0.000 - COVER PAGE Gensler x x 
A0.001 - DRAWING INDEX, CODE ANALYSIS AND PROJECT INFORMATION Gensler x x 
A0.002 - ABRREVIATIONS, GRAPHIC SYMBOLS & GENERAL NOTES Gensler x x 
A0.003 - FINISH & TOILET ACCESSORIES SCHEDULES Gensler x x 

~ 
A0.007 - DOOR SCHEDULE, HDWR & DETAILS Gensler x x 

:i A0.008 - PARTITION TYPES Gensler x x 
t:: 

A02.001 - GROUND FLOOR - FLOOR PLAN Gensler x x .. . ~ 
.r. A02.002 - llTH FLOOR PLAN Gensler x x u 

< A04.001 - GROUND FLOOR - REFLECTED CEILING PLAN Gensler x x 
A04.002 - 11 TH FLOOR - REFLECTED CEILING PLAN Gensler x x 
AOS.001 - GROUND FLOOR - FINISH PLAN Gensler x x 
AOS.002 - llTH FLOOR FINISH PLAN Gensler x x 
A09.001 - INTERIOR ELEVATIONS Gensler x x 

c 

~ D00.001 ·GROUND FLOOR- DEMOLITION PLAN Gensler x x 
~ 
i!: D00.002 - DEMOLITION - llTH FLOOR Gensler x x 

~ E0-001 - ELECTRICAL LEGEND & GENERAL NOTES TG&W x x 
t:l 
.!!! ... E2-101- GROUND AND ELEVENTH FLOOR PLAN - ELECTRICAL TG&W x x 

"' M2-101- GROUND, TENTH, AND ELEVENTH FLOOR PLAN -MECHANICAL TG&W x x 
.!.! c: 
"' M12-101- MECHANICAL SCHEDULES ANO CONTROLS TG&W x x .r. 
u .. 
::? M13-101 - MECHANICAL DETAILS TG&W x x 

POOl - PLUMBING LEGEND & GENERAL NOTES TG&W x x 
... P3-101 - GROUND FLOOR ENLARGED PLAN - PLUMBING TG&W x x x 
c 

P3-102 - ELEVENTH FLOOR ENLARGED PLAN - PLUMBING TG&W x x .s 
E P12-101 - PLUMBING SCHEDULES TG&W x x :i 

Ci: 
P13-101- PLUMBING DETAILS TG&W x x 
Pl3-102 - PLUMBING RISERS TG&W x x 



TfC Contract No 16-097-000 -Amendment 2 ExhibitA-2 Balfour Beatty Construction, LLC 

Texas Facilities Commission 
LBJ Multiple Floor Renovations 
Austin . Texas 

GMP Proposal #3A - LBJ Restroom 
Renovation 

Exhibit D-3A- LBJ Restroom Renovation (Buyout #2) Package Clarifications 
and Assumptions 
The following clarifications and assumptions, organized by CSI division, are included as part of the deliverable. 

General Notes 

1. This GMP is based upon our interpretation of the TFC LBJ Ground & 11th Floor Renovation Packages dated July 
06, 2017 and Addendum #1 dated August 09, 2017 by Gensler. 

Division 1 General Requirements 

This GMP includes: 
1. The following schedule related clarifications and assumptions: 

a. All build back work is assumed to be completed during normal business hours. All deliveries to be completed 
prior to or after normal business hours. 

b. All demolition work is assumed to be completed after normal business hours. All deliveries to be completed 
after normal business hours. 

2. Sales taxes are excluded. 
3. All security bonds are excluded. 
4. Wall/Floor protection will be provided and installed to protect against exposed existing finishes when material is 

being moved into the building. 
5. Temporary protection of the elevator and the path to the loading dock is included. 
6. Loud and excessive noise shall be performed after hours. 
7. Building and/or site permits are assume to be paid for by the Owner. 
8. Subcontractor Default insurance at a fixed rate of 1.25% of enrolled subcontractors. 
9. Hourly Burden at a fixed rate of62.91% 
10. We exclude any temporary power or utility charges. We assume these cost will be covered byTFC. 
11. This GMP contemplates work only at the Lyndon B. Johnson Building. 
12. Use of LEED Certified or Green Products are specifically excluded. 
13. Construction and material testing. Testing assumed to be paid for by the Owner. 
14. Temporary utilities for building, site and jobsite offices. Utilities assumed to be paid for by the Owner. 
15. Temporary meters, meter fees, capital recovery fees are assumed to be paid for by the Owner if required. 
16. Review of the plans and specifications for code compliance related to the project is excluded. 
17. Attic stock and extra supplies are included as specified. 
18. Document reproduction and/or shipping. It is assumed that electronic files be provided to the Construction 

Manager and/or its subcontractors by the design team at no cost. 
19. Trash Diversion (recycling or comingled dumpsters). 
20. Professional photography is excluded from ourGMP. 
21. The provision of shop drawings and record drawings modeled in AutoCAD is excluded from ourGMP. 
22. An allowance of $1500 is included for final cleaning. 
23. We have included an allowance of $12,000 for daily construction clean up . 

Page 1 of4 ..... .., 
Ccnatrudion 

September 6, 2017 



TfC Contract No. 16-097-000 -Amendment 2 ExhibitA-2 Balfour Beatty Construction, LLC 

Texas Facilities Commission 
LBJ Multiple Floor Renovations 
Austin. Texas 

GMP Proposal #3A - LBJ Restroom 
Renovation 

Division 2 Demolition/Abatement & Site Work 

1. Demolition of furniture, carpet, VCT flooring, raised flooring, ceramic flooring and mortar, glass partitions, ceiling 
grid and tiles, doors and frames, mechanical systems, rest room partitions and accessories, portions of the interior 
and sprinkler piping. 

2. Abatement per the Terracon specifications. 
3. We have included an allowance of $5,000 for unforeseen conditions. 

Division 3 Concrete 
1. We have included an allowance of $2000 coring allowance. 
2. Structural concrete is excluded. 

Division 5 Metals 

1. We have included an allowance of $1000 for steel plates needed to patch penetrations in the floor and ceiling of 
the electrical closets. 

2. We have included an allowance of $5000 for the metal counter supports. 

Division 6 Wood and Plastics 
1. An allowance of $2,500 has been included for general carpentry for temporary protection. 
2. All millwork as shown on the construction documents is included. 
3. Solid surface tops. 

Division 7 Thermal and Moisture Protection 
1. Replacement of any existing damaged skin panels on any buildings is excluded. 
2. We have included an allowance of $2,500 for miscellaneous fire caulking of penetrations. 

Division 8 Openings 
1. Doors, door frames, glass products and hardware provided as scheduled on drawing A00.07 
2. An installation allowance of $2,000 for doors, frames and hardware is included. 

Division 9 Finishes 

1. All floor leveling is excluded. Standard floor patching and filling of holes is included. 
2. We have included an allowance of $2,500 for miscellaneous punch list work. 
3. We have included an allowance of $5,000 for touch up work. 
4. We have included pricing of $3,000 for the construction of the temporary walls. 
5. We have included an allowance of $1,000 for the painting of the temporary walls. 
6. We have included pricing of $4000 for the floor prep for tile in the restroom. 
7. Gypsum board wall assemblies and metal studs as specified. 
8. Interior painting is included. 
9. Ceramic tile work is included. 
10. Acoustical panel ceilings and metal grid is included. 

Page2of4 ---
Ccn81ructicn 

September 6, 2017 



J TfC Contract No. 16-097-000 -Amendment 2 ExhibitA-2 Balfour Beatty Construction, LLC 

Texas Facilities Commission 
LBJ Multiple Floor Renovations 
Austin Tex as 

GMP Proposal #3A - LBJ Restroom 
Renovation 

11. Temporary construction walls are included. 
12. Grout seal is included. 
13. Access doors are include. 
14. VCT flooring and base are included. 
15. Repair and preparation of existing floor slabs for installation of new floor finishes is included. 

Division 10 Specialties 

1. An allowance of $2500 has been included in this pricing for ADAsignage. 
2. Fire Protection specialties are included. 
3. Toilet compartments are included. 
4. Toilet and Bath Accessories are included. 

Division 21 Fire Suppression 
1. Engineered drawings and State of Texas Certification. 
2. Existing piping and water flow pressures are assumed to be adequate to provide this work. 
3. Make safe and removal of the sprinkler piping is included. 
4. System shutdown fees are excluded. 
5. Relocation of existing sprinkler mains or standpipes is excluded. 
6. All heads to be piped in a symmetrical pattern wherever possible (center in ceiling tiles). 
7. An allowance of $2000 is included for relocation of existing sprinkler heads due to temp wall construction. 

Division 22 Plumbing 
1. A complete and functional plumbing is included in our pricing, including but not limited to piping, insulation, drinking 

fountains, lavatories, mop sink, sink and urinals. 
2. Rerouting or repair of existing utilities is excluded. 
3. Disconnect and remove plumbing fixtures. 
4. Disconnect, cap and make safe sanitary, vent and domestic water piping back to risers. 
5. Saw cutting of Ground Floor slab. 
6. An allowance of $2,750 has been included for escalation. 

Division 23 Mechanical Systems 
1. A complete and functional HVAC system is included in our pricing, including but not limited to ductwork, diffusers, 

controls, air valves, insulation, filters and terminal devices. 
2. Disconnect, cap and make safe ductwork connections at the existing air handling unit. 
3. Disconnect, cap and make safe ductwork connections at exhaust riser. 
4. Mark up with paint systems to be demolished. 
5. Insulation of duct caps is included. 
6. Siemen's control system is included. 
7. Commissioning assistance as required by the Commissioning Agent. 
8. We have included an allowance of $12,500 for duct rerouting 
9. We have included an allowance of $2, 750 for escalation . 

Page 3 of4 ..... _ 
Construction 

September 6, 2017 



Tf"C Contract No. 16-097-000 -Amendment 2 

Texas Facilities Commission 
LBJ Multiple Floor Renovations 
Austin , Texas 

Division 26 Electrical 

ExhibitA-2 Balfour Beatty Construction, LLC 

GMP Proposal #3A - LBJ Restroom 
Renovation 

1. A complete and functional electrical system is included in our pricing, including but not limited to lights, light 
controls, raceway, panels and receptacles. 

2. Demolition and make safe of electrical as shown. 
3. Temporary power and lights. 
4. An allowance of $5,000 has been included for unforeseen conditions and design modifications to the existing or 

new electrical systems. 
5. Fire Alarm System work. 

Division 28 Fire Alarm System 
1. A complete and functional Notifier Intelligent fire alarm system and accessories. 
2. Removal of existing wire, brackets, audio/visual devices, smoke, and duct detectors is included. 
3. Installation of audio/visual devices and smoke detectors at concreted deck for shell protection is included. 
4. Fees for miscellaneous fire alarm shutdowns is excluded. 
5. Engineered drawings and State ofTexas Certification. 

ENO OF CLARIFICATION AND ASSUMPTIONS 

Page 4of4 September6, 2017 



rFC Contract No. 16-097-000 -Amendment 2 

Balfour Beatty 
Construction 

ExhibitA-2 

Exhibit E-3A Statement of Guaranteed Maximum Price 

Balfour Beatty Construction, LLC 

L512.445.2424 
f.512.445.2434 
1250 S Capital of TX Hwy 
Bldg 1, Ste 250 
Austin, Tx78746 

The Guaranteed Maximum Price for GMP Proposal #3 - TFC LBJ Restroom Renovation Package 
#16-022-5091 is $347, 768 (Three hundred forty-seven thousand, seven hundred and sixty-eight 
dollars). Balfour Beatty Construction commits to this price as shown. 



ToFC Contract No. 16-097-000 - Amendment 2 ExhibitA-2 Balfour Beatty Construction, LLC 

Balfour Beatty Balfour Beatty 
1250 South Capital of TX Hwy Construction 
Austin, TX 78746 

LBJ GMP - 3A (Ground & 11th Restrooms - Second Buyout) 
Proposal Date: Square Footage 
Estimate Version: Version 1 4,000 

Total 
Trade Description 

Cost 
Cost/SF 

CSICode 

02050 Demolition $ 5,063 $ 1.27 

02055 Abatement $ - $ -
03300 Concrete $ 2,025 $ 0.51 

05500 Miscellaneous Metals $ 6,075 $ 1.52 -
06100 General Carpentry $ 2,531 $ 0.63 

06200 Millwork $ 11 ,655 $ 2.91 

07900 Caulkinq & Sealants $ 2,531 $ 0.63 

08100 Hollow Metal Doors & Frames $ - $ ---
08800 Glass & Glazing $ - $ ---
09250 Drywall & Acoustical $ 34,311 $ 8.58 

09300 Ceramic Tile $ 34,308 $ 8.58 -
09680 Flooring & Base $ 16,013 $ 4.00 

09900 Painting & Wallcoverin~ $ 33,266 $ 8.32 
r-·--

10150 Toilet Partitions $ - $ -
10400 Graphics & Signage $ 2,531 $ 0.63 --- . 
15300 Fire Protection $ 5,984 $ 1.50 -· -
15400 Plumbing $ 22,933 $ 5.73 

15500 HVAC $ 33,463 $ 8.37 -
16000 Electrical $ 5,063 $ 1.27 --
16720 Fire Alarm $ - $ -
01174 Final Clean $ 1,519 $ 0.38 

70000 Trash Haul $ -~~86 $ 0.72 

75000 General Clean $ 22,224 $ 5.56 

.-
fi:OiliAf!!Cl:)Sf ~F\!tfQEYf' ~-~ 

.. l~ Q 'l9" i$) T.11'09 
I! - -

General Conditions - 111 /18 thru 4/1/18 $ 79,929 $ 19.98 

General Liability Insurance in GCs $ - $ -
Builders Risk inGCs $ - $ -

~ m':4~ !IL &'l~ ,Q ~ ii 'if' 1~ .fs~· -
Overhead & Profit (3.6) $ 8,798 $ 2.20 

P &P Bond With GCs $ - $ -
Contingency 6% $ 14,663 $ 3.67 

GBN~T.OT.ifi.ifr.1.ctT-~ ... er if - II n D ., 
lllll 'ii '1:1 l$l ff' I'd -~7~'l88 {$ 

% of 

Total 

1.46% 

0.00% 

0.58% 

1.75% 

0.73% 

3.35% 

0.73% 

0.00% 

0.00% 

9.87% 

9.87% 

4.60% 

9.57% 

0.00% 

0.73% 

1.72% 

6.59% 

9.62% 

1.46% 

0.00% 

0.44% 

0.83% 

6.39% 

'rlOZl'Yo· 

22.98% 

0.00% 

0.00% 

2.53% 

0.00% 

4.22% 

~ 
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6 

7 

8 

9 

10 

... .,..,~. -·--· r "' ~ .- -.~ ... "'5:. - .... ~ ... - ,.r .......... :"'('"" '·-·?"' ,.J 

Alt #1 Alternate Name Here $ 
Alt#2 0 
Alt#3 0 
Alt#4 0 
Alt #5 0 
Alt#6 0 
Alt #7 0 
Alt #8 0 
Alt#9 0 

Alt#10 0 

I 
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Balfour Beatty 
Construction 

Exhibit F-3A - Statement of Date of Substantial Completion 

1.512.445.2424 
f.512.445.2434 
1250 S Capital of TX Hwy 
Bldg 1, Ste 250 
Austin, Tx 78746 

Balfour Beatty Construction will achieve substantial completion for GMP Proposal #3A-TFC LBJ Restroom 
Renovation (11th Floor) on March 1, 2018 if a Notice to Proceed from TFC is received by November 8, 2017 or 
112 calendar days from receipt of notice to proceed. 



T.FC Contract No 16-097-000 -Amendment 2 Exhibit A-2 

Exhibit H-3 LBJ Multiple Floor Renovation 
Package List of CMR Project Manager 

and 
Subcontractors 

Balfour Beatty Construction, LLC 

Balfour Beatty Construction, 1250 S. Capital of Texas Highway, Bldg 1, Suite 250 

General Contractor 
Senior Project Manager Mike Pascolla 

12SO S. Capitol of TX Hwy 

Building l, Suite 250 

Cell: (512) 318-9517 
MPascalla.&lR•lfaurR••ttvus.com 

Project Engineer Kyle Potter 

12SO s. Capitol of TX Hwy 

Building 1, Suite 250 

Cell: (737) 704-1726 

KPotter@Balfourbeattyus.com 

Superintendent Tom Seitz 

12SO S. Capitol of TX Hwy 

Building 1, Suite 250 

Cell: (512)638-7457 

tse1tzi!!1balfourb!:a~us.,om 

Subcontractors 

Demolltlon/Abatement Saul Robles 
Robles 1 512-82S-0082 

2331 Bolton Road 

Marion, TX 78124 

jon.mor11a!J!!robiesservice11rou(!.com 

Mlllwork Kyle Morrison 
SRG Solutions (281) 414-1493 

S65 W. 38th Street 

Houston, TX 77018 

bri&k~rt@~rgy1:n1yr!:S.CQm 

Doors, Frames, & Hardware Nick Vandenbout 
Architectural Division 8 (512) 917-9805 

2200 Denton Or, 

~ustin, TX 78758 

bd~vi~~nj!!!archdiv!! .";im 

Glass/Glazing James Martinez 
Lista Glass (512) 251-5200 

1700 Benchmark Dr. 

Austin, TX 78728 

j~m1:~@li~to11lass.cQm 

Drywall/ Acoustical Barrett Wheeler 
Las co (512) 341-2365 

2701 Gattis School Rd. Bids D, Ste. 103 

Round Rock, TX 78664 

!li!rr~tt!!lai~!i!adl .~m 



ToFC Contract No. 16-097-000 - Amendment 2 Exhibit A-2 Balfour Beatty Construction, LLC 

Ceramic Tiie Grant Gibson 
GQTile (512) 491-5335 

2301 Denton Drive, Suite K 

Austin, TX 78758 

gg1bson@ggt1le.com 

Flooring & Base Christi Wade 
Rockford (512) 416-4348 

211 East Riverside Drive 

Austin, TX 78704 

cwade@rockford texas com 

Painting & Wallcoverlng David Clark 
Action Decorating (512) 491-8900 

11002 Plains Trail 

Austin, TX 78758 

david@actionde~orating.com 

Toilet Partitions & Accessories Mike Kousky 
DX Specs (512) 294-5000 

1616 FM 685 Rd. Suite 105 #180 

Pflugerville, TX 78660 

m1ke@dxs11ecialtie~.cQm 

Fire Protection Mike Brown 
Western States (512) 832-8069 

2005 Lamar Dr. 

Round Rock, TX 78664 

m1k!: .br2wn@wsf11.us 

HVAC/Plumblng Ron Janecka 
Fox & Hearn (512) 282-3646 

4400 Brandt Road 

Austin, TX 78744 

ronj@foxhi:arn.com 

Electrical Brian O'leary 
Beckett (512) 563-9554 

10621 Metric Blvd. 

Austin, TX 78744 

brian@beckettglectrlcai.com 
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