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INDEFINITE DELIVERY INDEFINITE QUANTITY
PROFESSIONAL SERVICES AGREEMENT
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
FREESE AND NICHOLS, INC.

TFC CONTRACT NO. 18-130-000
AMENDMENT NO. 1 TO ASSIGNMENT NO. 3

This Amendment No. 1 to Assignment No. 3 (hereinafter referred to as Amendment No. 1 to
Assignment No. 3) is entered into by and between the Texas Facilities Commission (hereinafter
referred to as “TFC”), a state agency located at 1711 San Jacinto Boulevard, Austin, Texas
78701 and Freese and Nichols, Inc., located at 10431 Morado Circle, Suite 300, Austin Texas
78759 (hereinafter referred to as “PSP”) (hereinafter referred to collectively as the “Parties”), to
be effective on the Effective Date, as defined below, and to be performed in accordance with the
terms and conditions that follow.

RECITALS.

WHEREAS, the Parties entered into that one certain Indefinite Delivery Indefinite Quantity
Professional Services Agreement, TFC Contract No. 18-130-000, and dated December 20, 2017
(hereinafter referred to as the “Agreement”); and

WHEREAS, pursuant to the terms of the Agreement, the Parties entered into Assignment No. 3,
dated May 4, 2018 (hereinafter referred to as “Assignment No. 3”); and

WHEREAS, on June 11, 2018, TFC notified PSP that the Construction Manager-at-Risk contract
that was the subject of Assignment No. 3 had been terminated; and

WHEREAS, the Parties desire to reduce the total amount of Assignment No. 3 by Seventeen
Thousand Two Hundred Twenty-Three and 73/100 Dollars ($17,228.73), to reflect the actual
cost of completed Work under Assignment No. 3;

NOW THEREFORE, the parties hereby agree as follows:

1. The parties hereby agree to modify DURATION OF ASSIGNMENT, by deleting the
paragraph in its entirety and replacing it with the following:

“DURATION OF ASSIGNMENT: The scope of services of this Assignment No.3 shall
be completed no later than June 30, 2018, unless terminated earlier as provided in Section
3.2 of the Agreement. The schedule is subject to adjustments for possible time extension;
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however, any extension pf time mist be approved by the TFC and shall require and
amendment to Assignment No. 3.”

2. The parties hereby agree to modify FEE FOR BASIC SERVICES to reflect a decrease of
Seventeen Thousand Two Hundred Twenty-Eight and 73/100 Dollars ($17,228.73), for which
purpose FEE for BASIC SERVICES is deleted in its entity and replaced with the following:

“FEE FOR BASIC SERVICES: The fee for the services set forth in this
Assignment No. 3 shall not exceed Seven Thousand Seven Hundred Seventy-One
and 27/100 Dollars ($7,771.27). No more frequently can once per month, PSP
shall submit a Pay Application to TFC for services performed and reasonable and
necessary costs and expenses incurred through the last day of the previous month.
Any reimbursable expenses, if allowed, shall be in accordance with Section 4.6
(Maximum Reimbursable Expenses) of the Agreement.”

3, Except as amended and supplemented by this Amendment No. 1 to Assignment No. 3,
the terms and conditions of Assignment No. 3 shall remain in full force and effect.

IN WITNESS WHEREOF the parties have made and executed this Amendment No. 1 to
Assignment No. 3 to be effective as of the date of the last party to sign.

TEXAS FACILITIES COMMISSION FREESE AND NICHOLS, INC.
By: et By o 1
Mike Novak John New

Executive Director

Date of execution: *¥0%/2019|6:07 PM CDT

GC NRG

Dir HVJ

DED M/

Vice President

Diate of exconfion; *" 022010 | 4:43 PM CDT
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