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AMENDMENT NO. 4 

TO THE 

PROFESSIONAL ARCHITECTURAL/ENGINEERING SERVICES 

AGREEMENT 

BETWEEN 

THE TEXAS FACILITIES COMMISSION 

AND 

GRAEBER, SIMMONS & COWAN, INC., D/B/A/ GSC ARCHITECTS 

  

This Amendment No. 4 to the Professional Architectural/Engineering Services Agreement 

(hereinafter referred to as “Amendment No. 4”) is entered into by and between the Texas Facilities 

Commission (hereinafter referred to as “TFC”) a state agency located at 1711 San Jacinto Boulevard, 

Austin, Texas 78701, as Owner (as defined in UGC, Section 1.28) and Graeber Simmons & Cowan 

Architects, Inc., d/b/a GSC Architects (hereinafter referred to as “A/E”), located at 3100 Alvin 

Devane Boulevard, Building A, Suite 200-B, Austin, Texas 78741 (hereinafter referred to collectively 

as the “Parties”), to amend the original Professional Architectural/Engineering Services Agreement 

between the Parties (hereinafter referred to as the “Agreement”), as amended. 

 

Recitals: 

 

WHEREAS, on April 13, 2018, the Parties entered into that one certain Professional 

Architectural/Engineering Services Agreement Between the Texas Facilities Commission and 

Graeber, Simmons & Cowan, Inc. dba GSC Architects (hereinafter referred to as the “Agreement”); 

and 

 

WHEREAS, on December 14, 2018, the Parties entered into Amendment No. 1, for the purpose of 

providing for Additional Services and Fees and to incorporate a statutorily required provision; and 

 

WHEREAS, on June 10, 2019, the Parties entered into Amendment No. 2, for the purpose of 

providing for Additional Services and fees, and to make such other changes required by legislative 

and State Auditor’s actions; and 

 

WHEREAS, on August 14, 2019, the Parties entered into Amendment No. 3, for the purpose of 

providing for Additional Services and fees; and 

 

WHEREAS, the Parties now desire to enter into this Amendment No. 4, to extend the Duration of the 

Agreement; 

 

NOW THEREFORE, the parties hereby agree to amend the Agreement as follows: 

 

1. The Parties agree to modify ARTICLE III – TERM AND TERMINATION, Section 3.1 – 

Duration, by deleting Section 3.1 in its entirety and replacing it with Section 3.1 as follows: 
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 “3.1 Duration.  This Agreement shall be effective as of the Effective Date and shall 

terminate on December 31, 2020, unless extended by the parties by amendment to this Agreement or 

terminated earlier, as provided below.” 

 

All other terms and conditions of the Agreement not otherwise specifically amended hereby shall 

remain in full force and effect. 

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 4 to be 

effective as of September 1, 2020.   

 

TEXAS FACILITIES COMMISSION  GSC ARCHITECTS 

        

        

By:          By:          

 

Mike Novak        Bonny Tice Gray, AIA 

 

Executive Director      Associate Principal  

 

Date of Execution:       Date of Execution:      

 

PM   

 

GC   

 

Dir   

 

DED   
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