
TFC Contract No. 20-045-000 
Project No. 18-007-0319 

PROFESSIONAL ARCHITECTURAL/ENGINEERING 
SERVICES AGREEMENT 

BETWEEN 
THE TEXAS FACILITIES COMMISSION 

AND 
IMEGCORP 

The Texas Facilities Commission (hereinafter referred to as "TFC"), a state agency located at 
1711 San Jacinto Boulevard, Austin, Texas 78701, as Owner (as defined in 2015 Uniform 
General Conditions ("UGC"), Section 1.28) and IMEG CORP (hereinafter referred to as "A/E'' 
as defined in UGC, Section. 1.4), located at 4630 North Loop 1604 West, Suite 201, San 
Antonio, Texas 78249, enter into the following agreement for professional architectural and 
engineering services (hereinafter referred to as the "Agreement") pursuant to the Professional 
Services Procurement Act, Tex. Gov't Code Ann. Ch. 2254, Subch. A, to be effective as of the 
Effective Date (as defined below). Nothing in this Agreement shall be interpreted or construed 
to make A/Ea third-party beneficiary hereunder. 

I. SCOPE OF SERVICES AND RESPONSIBILITIES FOR THE PROJECT. 

1.1. PROJECT DESCRIPTION. The project for which A/E agrees to provide professional 
architectural and engineering services commenced under TFC Contract No. 18-122-000 and 
includes the engineering oversight required to complete the lighting upgraded design and 
construction for the Federal Surplus Property Warehouse buildings located at 103 Ackerman 
Road, San Antonio, Texas 78219, and 2826 North Beach Street, Fort Worth, Texas (hereinafter 
referred to as the "Project"), as fmiher depicted in the A/E Proposal dated September 4, 2019, 
attached hereto and incorporated herein for all purposes as Exhibit A. Changes to A/E's services 
for the Project set forth in this Agreement will not be allowed unless approved in writing by 
TFC. No compensation will be allowed for work by A/E performed without such prior approval. 

1.2. CONSTRUCTION PHASE -GENERAL ADMINISTRATION OF CONSTRUCTION CONTRACTS. 
AIE shall perform the following services for the general administration of the construction 
contract(s) during the construction phase of the Project. 

(a) Receive and become familiar with requirements of the technical and design 
standards ofTFC and the user agency, including the TFC Architectural/Engineering Guidelines 
and standards (hereinafter referred to as "A/E Guidelines"), attached hereto and incorporated 
herein for all purposes as Exhibit B. 

(b) Perform professional observation to determine that all elements of the Project are 
being constructed in compliance with the Contract Documents. 

( c) Provide periodic observations during all phases of work. Such observations shall 
include, but shall not be limited to, all functions described in Texas Government Code Sections 
2166.351(3) and 2166.355 applicable to professional inspection. A/E acknowledges that 
professional observation requires presence at the site not less than weekly during construction. 
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( d) If requested by TFC as an Additional Service, as defined in Section 3 .2 of this 
Agreement, provide an on-site representative, approved by TFC, during the construction phase of 
the Project. This representative shall have decision-making authority to bind the A/E applicable 
to the work and the Project. 

( e) Be the final authority concerning design intent and interpretation of the Contract 
Documents in the administration of the construction contract. 

(f) Properly and periodically inspect the work in progress on the Project and follow 
established procedures in the handling of submittals, applications for payment, change orders, 
and other administrative tasks. In addition, respond to requests for information, clarification or 
assistance from the "Contractor," as defined in the UGC, Section 1.16. Any inspections of the 
Project conducted by TFC during the course of construction shall not diminish A/E's 
responsibilities under this section. 

(g) Conduct contract administration activities making use of the TFC electronic 
project management control system as applicable, and in conformance with the time lines 
established in the 2015 Uniform General Conditions (hereinafter referred to as the "UGC"), 
attached hereto and incorporated herein for all purposes as Exhibit C. 

(h) Obtain the approval of TFC for any contemplated construction change prior to 
preparing any change documents and prepare drawings and/or specifications for approved 
proposed changes and submit them to the Contractor for a price proposal. Thereafter, A/E shall 
review the contractor's proposal and recommend approval or disapproval to TFC. 

(i) Throughout the course of construction update all Contract Documents to reflect 
as-built conditions, regardless of the cause or source of changes to the approved documents. 

U) During construction, submit weekly reports to TFC describing overall job 
progress, contract and projected completion dates, percentage of completion, deficiencies, status 
of revisions, existing or potential problem areas and status of Contract Documents. Such reports 
shall be compiled and submitted in the format designated by TFC. 

(k) Upon receipt of notification by the Contractor that work has been completed, A/E 
shall conduct an inspection, performed by the appropriate members of its staff and its 
professional and/or engineering affiliates. As a result of this inspection, A/E shall prepare a list 
of the items needing correction. After confirming that the Contractor has performed the required 
corrections, A/E shall notify TFC in writing that the contract has been performed according to 
the plans and specifications and is ready to conduct the "Final Inspection," as defined in Article 
12 of the UGC. A/E shall accompany TFC on the Final Inspection to ensure that the total work 
has been completed in accordance with the Contract Documents. A/E shall review all 
warranties, guarantees, bonds, equipment operating instructions and similar required material 
and documents to ensure that all such materials and documents are received and that they meet 
the requirements of the Contract Documents. Within forty eight ( 48) hours of such confirmation, 
A/E shall transmit said materials and documents to TFC. After determining that the work was 
constructed in conformance with the Contract Documents, A/E shall authorize issuance of a 
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"Notice of Substantial Completion" and approve the Contractor's application for final payment 
in accordance with the UGC and other Contract Documents. 

(1) Upon completion of construction and prior to any request for final payment, A/E 
shall furnish to TFC record documents that reflect changes in the original construction drawings 
and final location of mechanical service lines and outlets and shall provide to TFC electronic 
data disks of all Contract Documents. Each disk shall be labeled including information of the 
Software and version used. CAD drawings shall be organized within a standardized layering 
system. Layer format and names shall be in accordance with the A/E Guidelines. It is expressly 
understood that the original disks remain the property of the A/E. If, subsequently, differences 
should appear between TFC copies and A/E's copies, A/E's disks shall be deemed originals. 

1.3. WARRANTY PHASE. If requested by TFC as an Additional Service, as defined in 
Section 3.2 of this Agreement, A/E shall perform the following warranty phase services for the 
Project. 

(a) At least thirty (30) days before the completion of the warranty period for the 
Project, provide at least one on-site inspection performed by the appropriate members of A/E's 
staff and its professional and/or engineering affiliates. A/E shall inspect all Project conditions to 
ensure that all equipment, materials and workmanship continue to meet the requirements and 
performance expectations of the Contract Documents. As a result of this inspection, A/E shall 
prepare a list of the items needing correction. 

(b) Assist TFC in the resolution of warranty items and/or latent defects. A/E shall 
submit monthly reports to TFC until all warranty and/or latent defects are resolved to the 
satisfaction of TFC. 

(c) A/E agrees that any fixed fees for services performed under Section 1.3 of this 
Agreement shall be based on the hourly rates set f01ih in Exhibit D, attached hereto and 
incorporated herein for all purposes. 

1.4. TFC's RESPONSIBILITIES. TFC shall perform the following services for the Project. 

(a) TFC shall provide A/Ethe following information for the Project: 

(i) full information as to the requirements for the Project and procedures to be 
followed; 

(ii) a copy of the UGC and sample copies of contract forms, bond forms, 
bidding information and instructions, minimum wage rates and HUB Subcontracting Plan 
documents; 

(iii) maps showing site boundaries, easements, topography, utility locations, 
and such other site conditions or restrictions which may impact the design and/or construction of 
the Project; 

Page 3 of27 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



(iv) soil reports as required by the A/E; and 

TFC Contract No. 20-045-000 
IMEG Corporation 

Project No. 18-007-0319 

(v) a full description of procedures to be followed in the interaction between 
TFC, its contractors, and A/E; such description to include training in the use of any electronic 
project management control systems employed by TFC on the Project. 

(b) TFC shall provide A/Ethe following services for the Project: 

(i) assist A/E in gaining entry to property as necessary for performance of 
A/E's services under this Agreement; 

(ii) designate a project manager for the implementation of work under this 
Agreement who will serve as the point of contact between TFC, the user agency (if any), and 
A/E. TFC's Project Manager shall supervise TFC's review and approval of A/E's work product, 
deliverables, draft and final reports, payment requests, schedules, budget administration and 
similar matters. The Project Manager does not have any express or implied authority to vary the 
terms of the, amend the Agreement in any way, or waive strict performance of the terms of 
conditions or the Agreement; 

(iii) provide, or cause to be provided, such additional professional services as 
may be necessary to complete the Project that are not provided under this Agreement; 

(iv) provide intermediate reviews of the work product of the A/E as necessary 
to allow A/E to proceed with delivery of its services in a timely way; and 

(v) if deemed necessary by TFC and utilizing its inspection staff, TFC may 
conduct different levels of inspection during construction of the Project. However, this activity 
shall not relieve A/E from its obligations under this Agreement. 

1.5. A/E PERSONNEL. (a) A/E's designated project manager, employees and associated 
subcontractors to be utilized in the performance of these services under this Agreement are 
identified in the List of A/E Key Personnel, attached hereto and incorporated herein for all 
purposes as Exhibit E. The persons identified in Exhibit E shall not be changed except with 
TFC's prior written acknowledgement and concurrence, which shall not be unreasonably 
withheld. TFC has the right to approve A/E's project manager and replace if necessary during 
the course of the Project if not performing adequately. 

(b) A/E will commit the assigned and approved project manager for the amount of 
time necessary to fully manage and oversee the responsibilities of A/E. TFC maintains the right 
to require the use of up to a full time status, if deemed necessary, for the proper execution of 
A/E's deliverables. 

( c) All project design team members shall cooperate and assist all other contractors 
and design professionals retained by TFC during the Project. A/E's agreements with its 
contractors and subcontractors shall contain a provision to preclude any contractor, subcontractor 
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and/or principals and families, from having any financial interest in a firm, which bids or 
performs any part of the construction work. These agreements must be made available to TFC 
upon request. 

1.6. MEETING ATTENDANCE. Unless otherwise addressed in this Agreement, attendance at 
all meetings necessary to the delivery of all services to be provided by A/E is an integral part of 
such services and included in the fees as set forth in Article III of this Agreement. 

II. TERM. 

2.1. DURATION. This Agreement shall be effective as of the date executed by the last party, 
and shall terminate on June 30, 2020, unless extended by the parties by amendment to this 
Agreement or terminated earlier, as provided below. 

2.2. TERMINATION. (a) TFC may terminate this Agreement immediately for default by 
providing written notice to A/E of such termination if the A/E fails to execute the work properly, 
performs work in an unsatisfactory manner, or fails to perform any provision of the Agreement. 
In the event of abandonment or default, A/E will be responsible for paying damages to TFC, 
including but not limited to, the cost to re-solicit this Agreement and any consequential damages 
to the State of Texas or TFC resulting from A/E's non-performance. The defaulting A/E will not 
be considered in the re-solicitation and may not be considered in future solicitations for the same 
type of work, unless the scope of work is significantly changed. 

(b) TFC may, at its sole option and discretion, terminate this Agreement at any time, 
for any reason whatsoever, in whole or in part, by giving written notice (the "Notice of 
Termination") to A/Eat least ten (10) days prior to the effective date of termination or reduction 
in the scope of work. In the event of termination by TFC under this subsection, A/E shall be 
governed by the terms and conditions, and shall perform the acts outlined in the following 
Subsection ( c) below. 

( c) A/E shall terminate all work under the Agreement to the extent and on the date 
specified in the Notice of Termination and until such date shall, to the extent stated in the Notice 
of Termination, do such work as may be necessary and be compensated only for such work as 
may be necessary as determined by TFC to preserve the work in progress and to protect 
materials, properties, and equipment. In the event of termination by TFC, TFC shall pay A/E for 
all work satisfactorily performed up to the effective date of termination or reduction in the scope 
of work in accordance with the prices included in the scope of work. 

(d) A/E may terminate the Agreement upon providing thirty (30) days' written notice 
to TFC. In the event of termination by A/E, A/E shall be governed by the terms and conditions 
of this Agreement, and shall perform the acts outlined in Subsection ( c) above. A/E will be held 
responsible for additional cost incurred from the termination of this Agreement. 

2.3. No LIABILITY UPON TERMINATION. If this Agreement is terminated for any reason, 
TFC and the State of Texas shall not be liable to A/E for any damages, claims, losses, or any 
other amounts arising from or related to any such termination absent an award of damages 
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pursuant to the Texas Civil Practice and Remedies Code, Chapter 114 or the Texas Government 
Code, Chapter 2260. 

III. CONSIDERATION. 

3 .1. CONTRACT LIMIT AND FEES AND EXPENSES. (a) The total amount of this Agreement 
shall not exceed the sum of Seventeen Thousand Three Hundred Sixty-Five and Noll 00 Dollars 
($17,365.00), inclusive ofreimbursable expenses. A/E shall submit detailed invoices monthly to 
TFC for services performed and shall be based on hourly rates set forth in Exhibit D. TFC 
agrees to pay A/E in accordance with Chapter 2251 of the Texas Government Code, also known 
as the "Prompt Payment Act." 

(b) Reasonable lodging and traveling expenses shall be considered a Reimbursable 
Expense under this Agreement when professional and technical personnel of A/E are away from 
the cities in which they are permanently assigned and are conducting authorized business directly 
connected with this Agreement. For the purposes of this Agreement, no travel reimbursement 
shall be made for travel within 100 miles of the location identified as the principal place of 
business or branch office of A/E, except for overnight stays, which require prior TFC project 
manager approval. The maximum amount for each Reimbursable Expense for travel and lodging 
shall be the rates established by the Texas Comptroller of Public Accounts, and outlined in 
Textravel, https://fmx.cpa.state.tx.us/fmx/travel/textravel/index.php, formerly known as the State 
of Texas Travel Allowance Guide for state employees. No Reimbursable Expenses shall exceed 
actual cost. In addition to those items specifically identified above as a Reimbursable Expense, 
permit fees and associated costs, certain other incidental direct expenses including, but not 
limited to, copying, telephone, data, and express mail services, and rental of special equipment or 
tools required in connection with provision of the Professional Services for the Project, may 
constitute a Reimbursable Expense; provided however, A/E must obtain the written approval of 
TFC prior to incurring the expense. Approval may be granted only under those limited 
circumstances wherein such costs are not considered normal or customary basic services under 
this Agreement. All requests for reimbursement must be accompanied by such documentation 
which, in the judgment of the TFC, allows for complete substantiation of the costs incurred. 

( c) Changes in the scope of services affecting the cost of services provided for in this 
Agreement shall be approved by TFC by amendment to this Agreement. No compensation will 
be allowed for work performed without such amendment. 

( d) A/E shall closely monitor the amount of its work and notify TFC, in writing, 
within five (5) working days of when expenditures for such work reaches eighty (80) percent of 
approved maximum not-to-exceed contract amount(s). Nothing herein shall be construed to 
require TFC to increase the approved maximum not-to-exceed contract amount(s) established 
under this Agreement. 

3 .2. ADDITIONAL SERVICES. "Additional Services" are those services not included in Article 
I of this Agreement which may be requested by TFC at any time for the duration of this 
Agreement. Upon request by TFC for Additional Services, A/E shall prepare and submit to TFC 
a proposal for such services requested. Additional Services shall be performed at a rate 
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pursuant to the Texas Civil Practice and Remedies Code, Chapter 114 or the Texas Government 
Code, Chapter 2260. 

III. CONSIDERATION. 

3 .1. CONTRACT LIMIT AND FEES AND EXPENSES. (a) The total amount of this Agreement 
shall not exceed the sum of Seventeen Thousand Three Hundred Sixty-Five and No/100 Dollars 
($17,365.00), inclusive ofreimbursable expenses. A/E shall submit detailed invoices monthly to 
TFC for services performed and shall be based on hourly rates set forth in Exhibit D. TFC 
agrees to pay A/E in accordance with Chapter 2251 of the Texas Government Code, also known 
as the "Prompt Payment Act." 

(b) Reasonable lodging and traveling expenses shall be considered a Reimbursable 
Expense under this Agreement when professional and technical personnel of A/E are away from 
the cities in which they are permanently assigned and are conducting authorized business directly 
connected with this Agreement. For the purposes of this Agreement, no travel reimbursement 
shall be made for travel within 100 miles of the location identified as the principal place of 
business or branch office of A/E, except for overnight stays, which require prior TFC project 
manager approval. The maximum amount for each Reimbursable Expense for travel and lodging 
shall be the rates established by the Texas Comptroller of Public Accounts, and outlined in 
Textravel, https://fmx.cpa.state.tx.us/fmx/travel/textravel/index.php, formerly known as the State 
of Texas Travel Allowance Guide for state employees. No Reimbursable Expenses shall exceed 
actual cost. In addition to those items specifically identified above as a Reimbursable Expense, 
permit fees and associated costs, certain other incidental direct expenses including, but not 
limited to, copying, telephone, data, and express mail services, and rental of special equipment or 
tools required in connection with provision of the Professional Services for the Project, may 
constitute a Reimbursable Expense; provided however, A/E must obtain the written approval of 
TFC prior to incurring the expense. Approval may be granted only under those limited 
circumstances wherein such costs are not considered normal or customary basic services under 
this Agreement. All requests for reimbursement must be accompanied by such documentation 
which, in the judgment of the TFC, allows for complete substantiation of the costs incurred. 

( c) Changes in the scope of services affecting the cost of services provided for in this 
Agreement shall be approved by TFC by amendment to this Agreement. No compensation will 
be allowed for work performed without such amendment. 

( d) A/E shall closely monitor the amount of its work and notify TFC, in writing, 
within five (5) working days of when expenditures for such work reaches eighty (80) percent of 
approved maximum not-to-exceed contract amount(s). Nothing herein shall be construed to 
require TFC to increase the approved maximum not-to-exceed contract amount(s) established 
under this Agreement. 

3 .2. ADDITIONAL SERVICES. "Additional Services" are those services not included in Article 
I of this Agreement which may be requested by TFC at any time for the duration of this 
Agreement. Upon request by TFC for Additional Services, A/E shall prepare and submit to TFC 
a proposal for such services requested. Additional Services shall be performed at a rate 
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negotiated between TFC and A/E and shall be approved by the parties by amendment to this 
Agreement. 

3.3. PAYMENTS TO A/E. Payments to A/E shall be made monthly in proportion to the 
services performed. 

3.4. PAYMENTS TO SUBCONTRACTORS. For all services rendered, A/E's payment to 
subcontractors is due within ten (10) days after receipt of payment from the TFC and, when 
appropriate, TFC shall issue joint checks to the A/E and subcontractors. 

IV. A/E's REPRESENTATIONS, RESPONSIBILITY AND LIABILITY. 

4.1. PERFORMANCE REPRESENTATIONS. (a) A/E represents that all services provided by 
A/E under this Agreement will be performed in a manner consistent with that degree of care and 
skill ordinarily exercised by members of the same profession currently practicing under similar 
circumstances. A/E represents that any plans, drawings, photos, designs, studies, specifications, 
computer programs, technical reports, and other work which is specified to be delivered under 
this Agreement and which are to be paid for by TFC (collectively, the "Deliverables") under this 
Agreement shall be: (i) completed in a manner consistent with standards in the applicable trade, 
profession, or industry; (ii) conform to or exceed the specifications set forth in this Agreement; 
and (iii) be fit for ordinary use, of good quality, and with no material defects. 

(b) If A/E fails to provide or satisfactorily perform any of the conditions, work, or 
Deliverables called for by this Agreement within the time requirements specified, then TFC may 
require A/E to: 

(i) repair or replace, at A/E's expense, any or all defective or damaged 
Deliverables; 

(ii) refund any payment received for any defective or damaged Deliverables 
and, in conjunction therewith, require A/E to accept the return of any defective or damaged 
Deliverables at A/E's sole expense; and/or 

(iii) take necessary action to provide that future performance conforms to the 
Agreement requirements at A/E's sole expense. 

4.2. RESPONSIBILITY AND LIABILITY. (a) Acceptance and approval of a final Project Report 
or other documents or computer programs by TFC shall not constitute nor be deemed a release of 
A/E's responsibilities and liability for the accuracy and competency of A/E's work products, 
computer programs, or other documents and services prepared or performed under this 
Agreement. No approvals or acceptances by or on behalf of TFC shall be deemed to be an 
assumption of such responsibility by TFC for any defect, error or omission in said work 
products, computer programs or other documents and services as prepared or performed by A/E. 

(b) A/E does not guarantee the performance of a construction contractor. A/E shall 
timely inform TFC of any observation of a construction contractor's failure to perform their 
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work in accordance with the construction contract and current approved schedule and shall 
recommend to TFC measures to correct such failures. 

V. A/E GENERAL AFFIRMATIONS. 

5.1. FINANCIAL INTERESTS/GIFTS. (a) Pursuant to Texas Government Code Sections 
572.051and2255.001 and Texas Penal Code Section 36.09, A/E has not given, offered to give, 
nor intends to give at any time hereafter, any economic opportunity, future employment, gift, 
loan, gratuity, special discount, trip, favor, or service to a public servant in connection with this 
Agreement. 

(b) Pursuant to Texas Government Code Chapter 573 and Section 2254.032, if 
applicable, A/E certifies that A/E knows of no officer or employee of TFC, nor any relative 
within the second degree of consanguinity or affinity of an officer or employee of TFC, that has 
a financial interest in A/E's company or corporation. A/E further certifies that no partner, 
corporation, or unincorporated association which employs, retains or contracts with, or which 
may employ, retain, or contract with any of the above, has a financial interest in any entity with 
which A/E will be dealing on behalf of TFC. 

5.2. PRIOR EMPLOYMENT. A/E knows of no officer or employee ofTFC, nor any relative 
within the second degree of consanguinity or affinity of an officer or employee of TFC, that has 
a financial interest in A/E's firm or corporation. A/E further certifies that no partner, 
corporation, or unincorporated association that employs, retains or contracts with, or which may 
employ, retain, or contract with any of the above, has a financial interest in any entity with which 
A/E will be dealing on behalf of TFC pursuant to the Texas Government Code, Chapter 573 and 
Section 2254.032. Fmihermore, A/E certifies and agrees that if it employs any former employee 
of TFC, such employee will perform no work in connection with this Agreement during the 
twelve (12) month period immediately following the employee's last date of employment at 
TFC. 

5.3. ELIGIBILITY. A/E certifies that the individual or business entity named in this 
Agreement is not ineligible to receive the specified Agreement and acknowledges that this 
Agreement may be terminated and payment withheld if this certification is inaccurate pursuant to 
Texas Government Code, Section 2155.004(b). 

5.4. FAMILY CODE. Pursuant to the requirements of Texas Family Code, Section 231.006, 
regarding delinquent child supp01i, the undersigned signatory certifies that the individual or 
business entity named in this Agreement is not ineligible to receive payment under this 
Agreement and, if applicable, A/E has provided the name and Social Security number of each 
person (sole proprietors, firm owners, partners, or shareholders) with at least 25% ownership of 
the business entity entering into this Agreement prior to its execution. A/E acknowledges that 
this Agreement may be terminated and payment may be withheld if this certification is 
inaccurate. 

5.5. DEBTS OR DELINQUENCIES TO STATE. A/E understands and agrees that any payment due 
under this Agreement may be applied toward payment of any debt that is owed to the State of 
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Texas including, but not limited to, delinquent taxes and child support pursuant to Texas 
Government Code, Section 403.055. 

5.6. A/E SAFETY. All A/E's and subcontractors conducting work for TFC shall abide by all 
OSHA rules and regulations provided by the Depaiiment of Labor, OSHA, Code of Federal 
Regulations, Chapter 29. Employees of A/E and subcontractors shall be trained in accordance 
with Chapter 29, Occupational Safety and Health Regulations. A/E and subcontractors shall 
inform the Contract Administrator of their Hazardous Electrical Energy Control, Lockout/Tag
out Procedure. A/E's procedure must meet or exceed TFC's procedure as determined by the 
Contract Administrator. Work shall not be done on energized electrical circuits, components or 
equipment. When de-energizing is impractical due to possible harm to personnel, equipment or 
facility damage, negative onsite or offsite environmental impact, or business interruption 
Contractor must follow OSHA requirements as detailed in OSHA Regulations 1910.331-
1910.399. 

5.7. CONTRACTOR COOPERATION. (a) A/E agrees to conduct all of its services under this 
Agreement by and through appropriate communications with the Contract Administrator. No 
work, installation or other services shall be undertaken by A/E except with the prior written 
direction of the Contract Administrator. A/E understands and agrees that work, installation or 
any other service performed without the prior written direction of the Contract Administrator is 
work outside the scope of this Agreement and shall be performed exclusively at A/E's risk. 

(b) A/E agrees to employ competent personnel meeting the requirements outlined in 
the specifications, who shall be satisfactory to TFC. Personnel assigned to perform services 
under this Agreement may not be reassigned without the prior written approval by the Contract 
Administrator. TFC may request that A/E replace unsatisfactory personnel, which request shall 
not be unreasonably denied. A/E agrees to cooperate and coordinate its work with that of other 
Contractors retained by owner. Upon discovery of an apparent conflict in the sequencing of 
work with another Contractor, A/E shall repmi the concern to the Contract Administrator who 
will resolve the conflict. 

5.8. E-VERIFY. (a) By entering into this Agreement, A/E ce1iifies and ensures that it utilizes 
and will continue to utilize, for the term of this Agreement, the U.S. Department of Homeland 
Security's E-Verify system, in accordance with the U.S. Depaiiment of Homeland Security's 
rules, to determine the eligibility of: all persons employed to perform duties within the State of 
Texas, during the term of the Agreement; and all persons (including subcontractors) assigned by 
the A/E to perform work pursuant to the Agreement, within the United States of America. 

(b) A/E shall provide, upon request of TFC and if available, an electronic or hardcopy 
screenshot of the confirmation or tentative non-confirmation screen containing the E-Verify case 
verification number for attachment to the Form I-9 for the three (3) most recent hires that match 
the criteria above, by the A/E, and A/E's subcontractors, as proof that this provision is being 
followed. If this certification is falsely made, the Agreement may be immediately terminated, at 
the discretion of TFC, and at no fault to TFC, with no prior notification. A/E shall also be 
responsible for the costs of any re-solicitation that TFC must undertake to replace the terminated 
Agreement. 
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(c) For persons not eligible for E-Verify screening, A/E (including sub-contractors) 
shall provide, upon request by TFC, another form of documentation of proof of eligibility to 
work in the United States of America. 

5.9. IDENTIFICATION OF PROJECT MANAGER AND ALL SUBCONTRACTORS. The Project 
Manager identified in the initial List of A/E Project Manager and Subcontractors (hereinafter 
referred to as the "List"), attached hereto and incorporated herein for all purposes as Exhibit F, 
will supervise the effmis of A/E to timely provide TFC with the Construction Services. 

(a) The Project Manager must be committed to the Project on a full- time basis. TFC 
reserves the right to approve the appointment of the Project Manager and to demand that the 
Project Manager, and any of A/E's employees or Subcontractors, be removed and replaced if, in 
the sole opinion of TFC, their performance on this Project or any other Projects, is and/or was 
not adequate or their continued involvement with the Project will, is, or has become, detrimental 
to the timely and successful completion of the Project, including but not limited to, for such 
reasons as: 

(i) any past or present violation of any statute, rule, regulation or ordinance of 
any city, county, the State of Texas, or the United States, or any other Laws and Regulations; 

(ii) TFC's reasonable belief that failure to obtain an acceptable criminal 
background check will occur; 

(iii) prior unsatisfactory performance on other TFC projects; and 

(iv) any other like reasons. 

(b) The Project Manager and Subcontractors identified in the List shall not be 
removed or replaced by A/E, nor shall any other Subcontractors be engaged by A/E, unless prior 
written consent is obtained from TFC, which consent shall not be unreasonably withheld, 
conditioned, or delayed. 

5 .10. BUY TEXAS. If A/E is authorized to make purchases under this Agreement, A/E certifies 
that A/E will buy Texas products, services, and materials when available at a comparable price 
and in a comparable period of time pursuant to Texas Government Code, Chapter 2155. 

5.11. EQUAL OPPORTUNITY. A/E shall not discriminate against any employee or applicant for 
employment because of race, color, religion, sex, age, or national origin. A/E shall take 
affirmative action to ensure that applicants are employed and that employees are treated during 
employment without regard to their race, color, sex, religion, age, or national origin. Such action 
shall include, but not be limited to, the following: employment, upgrading, demotion, or transfer; 
recruitment or recruitment adve1iising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. A/E shall post in 
conspicuous places, available to employees or applicants for employment, notices to be provided 
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setting forth the provisions of this nondiscrimination subsection. A/E shall include the above 
provisions in all Subcontracts pertaining to the Professional Services. 

5.12. DECEPTIVE TRADE PRACTICE; UNFAIR BUSINESS PRACTICES. A/E represents and 
warrants that it has not been found liable of Deceptive Trade Practices violations under Texas 
Business and Commerce Code, Chapter 17, or of any unfair business practice in any 
administrative hearing or court suit. A/E further ce1iifies that it has no officers who have served 
as officers of other entities who have been found liable of Deceptive Trade Practices violations 
or of any unfair business practices in an administrative hearing or court suit. In the event that 
allegations of Deceptive Trade Practices violations under Texas Business and Commerce Code, 
Chapter 17, or of any unfair business practices against either A/E or any of A/E's officers are 
currently pending in an administrative proceeding or in a lawsuit filed with any court, then A/E 
shall disclose all such pending matters to TFC and provide a brief description of each allegation, 
information regarding the administrative body or court before which the matter is pending, and 
the current status of the matter. 

5.13. GENERAL AND CRIMINAL BACKGROUND CHECKS. (a) A/E represents and warrants that 
neither A/E nor any of A/E's employees, have been convicted of a felony criminal offense, or of 
a crime involving moral turpitude, or that, if such a conviction has occurred, A/E has fully 
advised TFC in writing as to the facts and circumstances surrounding the conviction(s). 

(b) All of A/E's employees and Subcontractors that will perform any Professional 
Services on-site at a state-owned prope1iy shall be subject to a criminal background check. Any 
expense associated with such criminal background check shall be borne by A/E. All criminal 
background check forms for all A/E employees and subcontractors that will initially commence 
any work on-site must be fully completed and submitted to TFC within fifteen (15) days of the 
date of the notice of award, and the process thereafter must be diligently pursued by A/E. The 
process must be satisfactorily completed for every employee and subcontractor before they 
perform services at the site. 

( c) All criminal background checks must be accomplished by the Texas Department 
of Public Safety (hereinafter referred to as "DPS"), which includes fingerprint processing by an 
independent third-party company selected by DPS. Upon receipt of the fingerprints of A/E's 
employees and/or Subcontractors, DPS or TFC, will adjudicate the results of the criminal 
background searches in accordance with the criteria set forth in the Criminal Background Checks 
and Application Guidelines, attached hereto and incorporated herein for all purposes as Exhibit 
G. A/E's or Subcontractor's failure to timely secure criminal background check clearance shall 
not be considered a legitimate delay in the Professional Services Schedule. 

5.14. AGENCY EXECUTIVE HEAD. Under Texas Government Code, Section 669.003 relating to 
contracting with an executive of a state agency, A/E represents that no person who, in the past 
four (4) years served as an executive ofTFC or any other State agency, was involved with or has 
any interest in this Agreement or any contract resulting from this Agreement. If A/E employs or 
has used the services of a former executive head ofTFC or any other State agency, then A/E 
shall provide the following information: the Name of the former executive, the name of the State 

Page 11 of27 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



TFC Contract No. 20-045-000 
IMEG Corporation 

Project No. 18-007-0319 

agency, the date of separation from State agency, the position held with A/E, and the date of 
employment with A/E. 

5.15. No CONFLICTS. A/E represents and warrants that A/E has no actual or potential conflicts 
of interest in providing services to the State of Texas under this A/E and that A/E's provision of 
services under this Agreement would not reasonably create an appearance of impropriety. 

5 .16. PROHIBITION ON CERTAIN BIDS AND CONTRACTS. Under Texas Government Code, 
Section 215 5 .006, relating to the prohibition of certain bids and contracts, A/E certifies that the 
individual or business entity named in this Agreement is not ineligible to receive the specified 
Agreement and acknowledges that this Agreement may be terminated and payment withheld if 
this certification is inaccurate. A/E represents and warrants that during the five (5) year period 
preceding the date of this Agreement, A/E has not been: (i) convicted of violating a federal law 
in connection with a contract awarded by the federal government for relief, recovery, or 
reconstruction efforts as a result of Hurricane Rita, as defined by Texas Utilities Code, Section 
39.459, Hurricane Katrina, or any other disaster occurring after September 24, 2005; or (ii) 
assessed a penalty in a federal civil or administrative enforcement action in connection with a 
contract awarded by the federal government for relief, recovery, or reconstruction efforts as a 
result of Hurricane Rita, as defined by Texas Utilities Code, Section 39.459, Hurricane Katrina, 
or any other disaster occurring after September 24, 2005. 

5.17. PROHIBITION AGAINST BOYCOTTING ISRAEL. Pursuant to Section 2270.002 of the 
Texas Government Code, A/E ce1iifies that either (i) it meets an exemption criteria under Section 
2270.002; or (ii) it does not boycott Israel and will not boycott Israel during the term of this 
Agreement. A/E shall state any facts that make it exempts from the boycott ce1iification. 

5.18. CERTIFICATION CONCERNING RESTRICTED EMPLOYMENT FOR FORMER STATE 

OFFICERS OR EMPLOYEES UNDER GOVERNMENT CODE § 572.069. A/E certifies that it has not 
employed and will not employ a former TFC or state officer who participated in a procurement 
or contract negotiation for TFC involving A/E within two (2) years after the state officer or 
employee left state agency employment or service. This certification only applies to former state 
officers or employees whose service or employment ceased on or after September 1, 2015. 

5.19 EXCLUDED PARTIES. A/E certifies that it is not listed on the federal government's 
terrorism watch list as described in Executive Order 13224. 

5.20. SUSPENSION AND DEBARMENT. A/E certifies that it and its principals are not suspended 
or debarred from doing business with the state or federal government as listed on the State of 
Texas Debarred Vendor List maintained by the Texas Comptroller of Public Accounts and the 
System for Award Management (SAM) maintained by the General Services Administration 

VI. STATE FUNDING. 

6.1. STATE FUNDING. (a) This Agreement shall not be construed as creating any debt on 
behalf of the State of Texas and/or TFC in violation of TEX. CONST. aii. III, § 49. In compliance 
with TEX. CONST. art. VIII, § 6, it is understood that all obligations of TFC hereunder are subject 
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to the availability of state funds. If such funds are not appropriated or become unavailable, this 
Agreement may be terminated. In that event, the parties shall be discharged from further 
obligations, subject to the equitable settlement of their respective interests accrued up to the date 
of termination. 

(b) Furthermore, any damages due under this Agreement should not exceed the 
amount of funds appropriated for payment under this Agreement, but not yet paid to A/E, for the 
fiscal year budget in existence at the time of the breach; provided, however, the foregoing shall 
not be construed as a waiver of sovereign immunity. 

VII. COPYRIGHTS AND RIGHTS IN DATA. 

7 .1. COPYRIGHTS AND RIGHTS IN DATA. (a) A/E agrees that all Deliverables, as previously 
defined in Section 4.1, provided under this Agreement are subject to the rights ofTFC in effect 
on the date of execution of this Agreement. These rights include the right to use, duplicate and 
disclose such subject matter and data, in whole or in part, in any manner for alterations, 
additions, remodels or maintenance; and, to have others do so. If the Deliverables produced by 
A/E are copyrightable, A/E may copyright it, subject to the rights of TFC. TFC reserves a 
royalty-free, nonexclusive and irrevocable license to reproduce, publish, and use such and to 
authorize others to do so. A/E shall include appropriate provisions to achieve the purpose of this 
condition in all subcontracts extended to produce copyrightable subject data. 

(b) All such Deliverables furnished by A/E pursuant to this Agreement shall be 
considered instruments of their services in respect to the Project. It is understood that A/E does 
not represent such Deliverables to be suitable for reuse on any other study or for any other 
purpose(s). If A/E (at TFC's request and authorization) verifies or adapts A/E's Deliverables for 
TFC's use on another study, A/E shall be compensated for redesign or new design, bidding and 
construction administration services. 

( c) A/E shall promptly provide copies of the Deliverables to TFC upon completion, 
termination, or cancellation of this Agreement for any reason, including all copies of the 
Deliverables in any form or medium specified by TFC in this Agreement, whether written, 
digital, or electronic. 

VIII. RECORDS, AUDIT, PROPRIETARY INFORMATION, AND PUBLIC DISCLOSURE. 

8.1. BOOKS AND RECORDS. A/E shall keep and maintain under Generally Accepted 
Accounting Principles full, true and complete records, as are necessary to fully disclose to TFC 
or United States Government, or their authorized representatives, upon audits or reviews, 
sufficient information to determine compliance with the terms and conditions of this Agreement 
and all state and federal regulations and statutes. 

8.2. INSPECTION AND AUDIT. A/E agrees that all relevant records related to this Agreement 
or any work product under this Agreement, including practices of its subcontractors, shall be 
subject, at any reasonable time, to inspection, examination, review, audit, and copying at any 
office or location of A/E where such records may be found, with or without notice by the Texas 
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State Auditor's Office, the contracting agency or its contracted examiners, or the Texas Attorney 
General's Office, and with regard to any federal funding, the relevant federal agency, the 
Comptroller General, the General Accounting Office, the Office of the Inspector General, or any 
of their authorized representatives. All subcontracts shall reflect the requirements of this section. 
In addition, pursuant to Texas Government Code, Section 2262.154, the SAO may conduct an 
audit or investigation of any entity receiving funds under this Agreement, including direct 
payments to the A/E and indirect payments under a subcontract to this Agreement; acceptance of 
such monies acts as acceptance of SAO authority, under legislative audit committee direction, to 
audit and investigate related to those funds and the entity subject to the audit or investigation 
must provide SAO with access to any information SAO considers relevant to the scope of the 
audit or investigation. 

8.3. PERIOD OF RETENTION. All records relevant to this Agreement shall be retained a 
minimum seven (7) years. The retention period runs from the date of payment for the relevant 
goods or services by TFC, or from the date of termination of the Agreement, whichever is later. 
Retention time shall be extended when an audit is scheduled or in progress for a period 
reasonably necessary to complete an audit and/or to complete any administrative proceeding or 
litigation which may ensue. 

8.4. CONFIDENTIALITY. (a) A/E shall keep confidential all information, in whatever form, 
produced, prepared, observed or received by A/E to the extent that such information is: 

(i) confidential by law; 

(ii) marked or designated "confidential" (or words to that effect) by TFC; or 

(iii) information that A/Eis otherwise required to keep confidential by this 
Agreement. 

(b) Fmihermore, A/E will not advertise that it is doing business with TFC or use this 
Agreement as a marketing or sales tool without the prior written consent of TFC. 

8.5. PUBLIC DISCLOSURE. No public disclosures or news releases pertaining to this 
Agreement shall be made without prior written approval of TFC. 

8.6. PUBLIC RECORDS. Notwithstanding any provisions of this Agreement to the contrary, 
A/E understands that TFC will comply with the Texas Public Information Act, Texas 
Government Code, Chapter 552. If contacted by TFC, A/E will cooperate with TFC in the 
production of documents responsive to the request. A/E agrees to provide the documents 
responsive to the request in the format and within the time frame specified by TFC. A/E may 
request that TFC seek an opinion from the Office of the Texas Attorney General. However, the 
final decision whether to seek a ruling from the Office of the Texas Attorney General will be 
made by TFC in its sole discretion to comply with the legal requirements of the Texas Public 
Information Act. Additionally, A/E will notify TFC's General Counsel within twenty-four (24) 
hours of receipt of any third-party requests for information written, produced, collected, 
assembled, or maintained in connection with this Agreement and/or any amendment to this 
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Agreement. This Agreement and/or any amendment and all data and other information 
generated or otherwise obtained in its performance is subject to the Texas Public Information 
Act. A/E agrees to maintain the confidentiality of information received from the State of Texas 
during the performance of this Agreement, including information which discloses confidential 
personal information particularly, but not limited to, social security numbers. Furthermore, A/E 
is required to make any information created or exchanged with the State pursuant to this 
Agreement, and not otherwise excepted from disclosure under the Texas Public Information Act, 
available in a format that is accessible by the public as specified by TFC at no additional charge 
to the State. 

8.7. ELECTRONIC AND INFORMATION RESOURCES ACCESSIBILITY STANDARDS. (a) 
Effective September 1, 2006, all state agencies and institutions of higher education shall procure 
products which comply with the State of Texas accessibility requirements for electronic and 
information resources specified in Title 1 of the Texas Administrative Code, Chapter 213 when 
such products are available in the commercial marketplace or when such products are developed 
in response to a procurement solicitation. 

(b) If applicable, A/E shall provide the Texas Department of Information Resources 
("DIR") with the universal resource link, also known as URL, to its Voluntary Product 
Accessibility Template ("VPAT") for reviewing compliance with the State of Texas accessibility 
requirements (based on the Federal standards established under Section 508 of the Rehabilitation 
Act), or indicate that the product/service accessibility information is available from the General 
Services Administration "Buy Accessible Wizard" 
(https://app.buyaccessible.gov/baw/Main.jsp). A/Es not listed with the "Buy Accessible Wizard" 
or supplying a URL to their VP AT must provide DIR with a report that addresses the same 
accessibility criteria in substantively the same format. Additional information regarding the "Buy 
Accessible Wizard" or obtaining a copy of the VPAT is located at http://www.section508.gov/. 

IX. INSURANCE AND LEGAL OBLIGATIONS. 

9 .1. INSURANCE. Prior to the commencement of work under this Agreement, A/E agrees to 
carry and maintain insurance in the following types and amounts for the duration of this 
Agreement, and furnish certificates of insurance utilizing the ACORD 25 (2016/03) form 
attached hereto and incorporated herein for all purposes as Exhibit H, and make available copies 
of policy declaration pages and policy endorsements as evidence thereof: 

(a) Workers' compensation and employers' liability coverage with minimum policy 
limits for employers' liability of $1,000,000.00 bodily injury per accident, $1,000,000.00 bodily 
injury disease policy limit and $1,000,000.00 per disease, per employee. Workers' 
compensation insurance coverage must meet the statutory requirements of Texas Labor Code, 
Section 401.011(46). ). Pursuant to Texas Labor Code Section 406.096, certification in writing 
from A/E and A/E's subcontractors shall be provided to TFC upon request and without expense. 

(b) Commercial general liability with a combined single limit of $1,000,000.00 per 
occurrence including products/completed operations, where appropriate, with a separate general 
aggregate of $2,000,000.00. The policy shall contain the following provisions: 

Page 15 of27 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



TFC Contract No. 20-045-000 
IMEG Corporation 

Project No. 18-007-0319 

(i) The general aggregate limit shall apply on a per Project basis; 

(ii) Independent Contractors coverage; 

(iii) State of Texas, TFC, its officials, directors, employees, representatives, 
and volunteers must be listed as an additional insureds; 

(iv) Thirty (30) day Notice of Cancellation in favor of TFC; and 

(v) Waiver of Subrogation in favor ofTFC. 

( c) Business automobile liability insurance for all owned, non-owned and hired 
vehicles with a minimum combined single limit of $1,000,000.00 per accident for bodily injury 
and property damage. Alternate acceptable limits are $1,000,000.00 bodily injury per person, 
$1,000,000.00 bodily injury per accident and at least $1,000,000.00 property damage liability per 
accident. The policy shall contain the following endorsements in favor of TFC: 

(i) Waiver of Subrogation endorsement; 

(ii) Thirty (30) day Notice of Cancellation endorsement; and 

(iii) Additional Insured endorsement. 

( d) Architect/Engineers professional liability insurance with a minimum limit of 
$1,000,000.00 per claim and in the aggregate to pay on behalf of the assured all sums which the 
assured shall become legally obligated to pay as damages by reason of any negligent act, error, 
or omission committed with respect to plans, maps, drawings, analysis, reports, surveys, change 
orders, designs, or specifications prepared by the insured. A/E shall maintain coverage for the 
duration of this Agreement and for not less than twenty-four (24) months following completion 
of the Project, whichever is longer. 

9.2. GENERAL REQUIREMENTS FOR INSURANCE. (a) A/E shall be responsible for 
deductibles and self-insured retention, if any, stated in policies. All deductibles or self-insured 
retention shall be disclosed on the certificate of insurance required above. If coverage is 
underwritten on a claims-made basis, the retroactive date shall be coincident with the date of this 
Agreement and the ce1iificate of insurance shall state that the coverage is claims made and the 
retroactive date. 

(b) A/E shall maintain coverage for the duration of this Agreement, and shall 
maintain coverage for the professional liability insurance for not less than twenty-four (24) 
months following completion of the Project. Coverage, including any renewals, shall have the 
same retroactive date as the original policy applicable to the Project. A/E shall, on at least an 
annual basis, provide TFC with an insurance ce1iificate as evidence of such insurance. The 
premium for this extended reporting period shall be paid by A/E. 
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(c) A/E shall not commence work under this Agreement until they have obtained the 
required insurance and until such insurance has been reviewed by TFC. A/E shall not allow any 
sub-consultants to commence work until the required insurance has been obtained and approved. 
Approval of insurance by TFC shall not relieve or decrease the liability of A/E hereunder. 

( d) Insurance shall be written by a company licensed to do business in the State of 
Texas at the time the policy is issued and shall be written by a company with an A.M. Best rating 
of A- or better. 

(e) A/E shall produce endorsements upon TFC's request to each affected policy: 

(i) That obligates the insurance company to notify the Project Manager, at 
TFC, P.O. Box 13047, Austin, Texas 78711, of any non-renewal, cancellations or material 
changes at least thiiiy (30) days prior to change or cancellation. 

(ii) That the "other" insurance clause shall not apply to the State where TFC is 
an additional insured shown on the policy. It is intended that policies required in this 
Agreement, covering both TFC and A/E, shall be considered primary coverage as applicable. 

(f) TFCshall be entitled, upon request and without expense, to receive copies of 
policies and endorsements thereto and may make any reasonable requests for deletion or revision 
or modification of particular policy terms, conditions, limitations, or exclusions except where 
policy provisions are established by law or regulations binding upon either of the patiies hereto 
or the underwriter on any such policies and if such request for deletions, revisions, or 
modifications are commercially available. 

(g) A/E shall not cause any insurance required under this Agreement to cancel nor 
permit any insurance to lapse during the term of this Agreement. 

(h) TFC reserves the right to review the insurance requirements of this section during 
the effective period of the Agreement and to make reasonable adjustments to insurance coverage 
and their limits when deemed necessary and prudent by TFC based upon changes in statutory 
law, court decisions or the claims history of the industry as well as A/E (such adjustments shall 
be commercially available to A/E). 

(i) A/E shall provide TFC thirty (30) days written notice of erosion of the aggregate 
limit. 

G) Actual losses not covered by insurance as required by this Agreement shall be 
paid by A/E. 

9.3. LEGAL OBLIGATIONS. A/E shall procure and maintain for the duration of this 
Agreement any state, county, city, or federal license, authorization, insurance, waiver, permit, 
qualification or certification required by statute, ordinance, law, or regulation to be held by A/E 
to provide the goods or services required by this Agreement. A/E will be responsible to pay all 
taxes, assessments, fees, premiums, permits, and licenses required by law. A/E agrees to be 
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responsible for payment of any such government obligations not paid by its subcontractors 
during performance of this Agreement. 

X. MISCELLANEOUS PROVISIONS. 

10.1. INDEMNIFICATION. (a) ACTS OR OMISSIONS. A/E SHALL INDEMNIFY AND 
HOLD HARMLESS THE STATE OF TEXAS AND CUSTOMERS, AND/OR THEIR 
OFFICERS, AGENTS, EMPLOYEES, REPRESENTATIVES, CONTRACTORS, 
ASSIGNEES, AND/OR DESIGNEES FROM ANY AND ALL LIABILITY, ACTIONS, 
CLAIMS, DEMANDS, OR SUITS, AND ALL RELATED COSTS, ATTORNEY FEES, 
AND EXPENSES ARISING OUT OF, OR RESULTING FROM ANY ACTS OR 
OMISSIONS OF A/E OR ITS AGENTS, EMPLOYEES, SUBCONTRACTORS, ORDER 
FULFILLERS, OR SUPPLIERS OF SUBCONTRACTORS IN THE EXECUTION OR 
PERFORMANCE OF THE AGREEMENT AND ANY PURCHASE ORDERS ISSUED 
UNDER THE AGREEMENT. THE DEFENSE SHALL BE COORDINATED BY A/E 
WITH THE OFFICE OF THE ATTORNEY GENERAL WHEN TEXAS STATE 
AGENCIES ARE NAMED DEFENDANTS IN ANY LAWSUIT AND A/E MAY NOT 
AGREE TO ANY SETTLEMENT WITHOUT FIRST OBTAINING THE 
CONCURRENCE FROM THE OFFICE OF THE ATTORNEY GENERAL. A/E AND 
TFC AGREE TO FURNISH TIMELY WRITTEN NOTICE TO EACH OTHER OF ANY 
SUCH CLAIM. 

(b) INFRINGEMENTS. A/E SHALL INDEMNIFY AND HOLD HARMLESS 
THE STATE OF TEXAS AND TFC, AND/OR THEIR EMPLOYEES, AGENTS, 
REPRESENTATIVES, CONTRACTORS, ASSIGNEES, AND/OR DESIGNEES FROM 
ANY AND ALL THIRD PARTY CLAIMS INVOLVING INFRINGEMENT OF UNITED 
STATES PATENTS, COPYRIGHTS, TRADE AND SERVICE MARKS, AND ANY 
OTHER INTELLECTUAL OR INTANGIBLE PROPERTY RIGHTS IN CONNECTION 
WITH THE PERFORMANCES OR ACTIONS OF A/E PURSUANT TO THIS 
AGREEMENT. A/E AND TFC AGREE TO FURNISH TIMELY WRITTEN NOTICE 
TO EACH OTHER OF ANY SUCH CLAIM. A/E SHALL BE LIABLE TO PAY ALL 
COSTS OF DEFENSE INCLUDING ATTORNEYS' FEES. THE DEFENSE SHALL BE 
COORDINATED BY A/E WITH THE OFFICE OF THE ATTORNEY GENERAL 
WHEN TEXAS STATE AGENCIES ARE NAMED DEFENDANTS IN ANY LAWSUIT 
AND A/E MAY NOT AGREE TO ANY SETTLEMENT WITHOUT FIRST OBTAINING 
THE CONCURRENCE FROM THE OFFICE OF THE ATTORNEY GENERAL. A/E 
SHALL HA VE NO LIABILITY UNDER THIS SECTION IF THE ALLEGED 
INFRINGEMENT IS CAUSED IN WHOLE OR IN PART BY: (i) USE OF THE 
PRODUCT OR SERVICE FOR A PURPOSE OR IN A MANNER FOR WHICH THE 
PRODUCT OR SERVICE WAS NOT DESIGNED, (ii) ANY MODIFICATION MADE 
TO THE PRODUCT WITHOUT A/E'S WRITTEN APPROVAL, (iii) ANY 
MODIFICATIONS MADE TO THE PRODUCT BY THE A/E PURSUANT TO TFC'S 
SPECIFIC INSTRUCTIONS, (iv) ANY INTELLECTUAL PROPERTY RIGHT OWNED 
BY OR LICENSED TO TFC, OR (v) ANY USE OF THE PRODUCT OR SERVICE BY 
TFC THAT IS NOT IN CONFORMITY WITH THE TERMS OF ANY APPLICABLE 
LICENSE AGREEMENT. IF A/E BECOMES A WARE OF AN ACTUAL OR 
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POTENTIAL CLAIM, OR TFC PROVIDES A/E WITH NOTICE OF AN ACTUAL OR 
POTENTIAL CLAIM, A/E MAY (OR IN THE CASE OF AN INJUNCTION AGAINST 
TFC, SHALL), AT A/E'S SOLE OPTION AND EXPENSE; (i) PROCURE FOR TFC 
THE RIGHT TO CONTINUE TO USE THE AFFECTED PORTION OF THE 
PRODUCT OR SERVICE, OR (ii) MODIFY OR REPLACE THE AFFECTED PORTION 
OF THE PRODUCT OR SERVICE WITH FUNCTIONALLY EQUIVALENT OR 
SUPERIOR PRODUCT OR SERVICE SO THAT TFC'S USE IS NON-INFRINGING. 

(c) TAXES/WORKERS' COMPENSATION/UNEMPLOYMENT INSURANCE -
INCLUDING INDEMNITY. A/E AGREES AND ACKNOWLEDGES THAT DURING 
THE EXISTENCE OF THIS AGREEMENT, A/E SHALL BE ENTIRELY RESPONSIBLE 
FOR THE LIABILITY AND PAYMENT OF A/E'S AND A/E'S EMPLOYEES' TAXES OF 
WHATEVER KIND, ARISING OUT OF THE PERFORMANCES IN THIS 
AGREEMENT. A/E AGREES TO COMPLY WITH ALL STATE AND FEDERAL LAWS 
APPLICABLE TO ANY SUCH PERSONS, INCLUDING LAWS REGARDING WAGES, 
TAXES, INSURANCE, AND WORKERS' COMPENSATION. TFC AND/OR THE 
STATE SHALL NOT BE LIABLE TO THE AIE, ITS EMPLOYEES, AGENTS, OR 
OTHERS FOR THE PAYMENT OF TAXES OR THE PROVISION OF 
UNEMPLOYMENT INSURANCE AND/OR WORKERS' COMPENSATION OR ANY 
BENEFIT AVAILABLE TO A STATE EMPLOYEE OR EMPLOYEE OF ANOTHER 
GOVERNMENTAL ENTITY CUSTOMER. A/E AGREES TO INDEMNIFY AND HOLD 
HARMLESS TFC, THE STATE OF TEXAS AND/OR THEIR EMPLOYEES, AGENTS, 
REPRESENTATIVES, CONTRACTORS, AND/OR ASSIGNEES FROM ANY AND ALL 
LIABILITY, ACTIONS, CLAIMS, DEMANDS, OR SUITS, AND ALL RELATED COSTS, 
ATTORNEYS' FEES, AND EXPENSES, RELATING TO TAX LIABILITY, 
UNEMPLOYMENT INSURANCE AND/OR WORKERS' COMPENSATION IN ITS 
PERFORMANCE UNDER THIS AGREEMENT. A/E SHALL BE LIABLE TO PAY ALL 
COSTS OF DEFENSE INCLUDING ATTORNEYS' FEES. THE DEFENSE SHALL BE 
COORDINATED BY A/E WITH THE OFFICE OF THE ATTORNEY GENERAL WHEN 
TEXAS STATE AGENCIES ARE NAMED DEFENDANTS IN ANY LAWSUIT AND A/E 
MAY NOT AGREE TO ANY SETTLEMENT WITHOUT FIRST OBTAINING THE 
CONCURRENCE FROM THE OFFICE OF THE ATTORNEY GENERAL. A/E AND 
TFC AGREE TO FURNISH TIMELY WRITTEN NOTICE TO EACH OTHER OF ANY 
SUCH CLAIM. 

10.2. ASSIGNMENT AND SUBCONTRACTS. A/E shall neither assign, transfer, nor delegate any 
rights, obligations, or duties under this Agreement without the prior written consent of TFC. 
Notwithstanding this provision, it is mutually understood and agreed that A/E may subcontract 
with others for some or all of the services to be performed. In any approved subcontracts, A/E 
shall legally bind such subcontractor to perform and make such subcontractor subject to all the 
duties, requirements, and obligations of A/E specified herein. Nothing herein shall be construed 
to relieve A/E of the responsibility for ensuring that the goods delivered and/or the services 
rendered by A/E and/or any of its subcontractor comply with all the terms and provisions of this 
Agreement. A/E will provide written notification to TFC of any such subcontractor performing 
work under this Agreement, including the name and taxpayer identification number of 
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subcontractor, the task(s) being performed, and the number of subcontractor employees expected 
to work on the task. 

10.3. HISTORICALLY UNDERUTILIZED BUSINESSES ("HUBS"). (a) In accordance with State 
law, it is TFC's policy to assist HUBs, whether minority or women-owned, whenever possible, 
to pmiicipate in providing goods and services to the agency. TFC encourages those pmiies with 
whom it contracts for the provision of goods and services to adhere to this same philosophy in 
selecting subcontractors to assist in fulfilling A/E's obligations with TFC. At or prior to the 
execution of an amendment increasing this Agreement to a value that meets or exceeds One 
Hundred Thousand and No/I 00 Dollars ($100,000.00), A/E shall comply with all HUB 
requirements pursuant to Texas Government Code, Chapter 2161 and file with TFC a HUB 
Subcontracting Plan, a copy of the form for which is attached hereto and incorporated herein for 
all purposes as Exhibit I-1. A/E shall provide TFC with pertinent details of any participation by 
a HUB in fulfilling the duties and obligations arising hereunder on the HUB Subcontracting Plan 
Progress Assessment Report ("PAR"), a copy of the form for which is attached hereto and 
incorporated herein for all purposes as Exhibit I-2. P ARs shall be submitted monthly with each 
invoice and are a condition of payment. 

(b) Requirement to Utilize HUB Compliance Reporting System. Pursuant to Texas 
Administrative Code, Title 34 §§ 20.85(±)(1)(2) and 20.287(b), TFC administers monthly HUB 
Subcontracting Plan ("HSP") to include the Progressive Assessment Repmi ("PAR") compliance 
monitoring through a HUB Compliance Repmiing System known as B2G. A/E and A/E's 
Subcontractors must submit required PAR information into the B2G system as a condition of 
payment. Any delay in the timely submission of PAR information into the B2G system will be 
treated as a deficiency and the payment request will be subject to suspension until such deficiency 
has been resolved. 

10.4. IMMIGRATION REFORM. (a) The Immigration Reform and Control Act of 1986 and 1990 
requires that all employees hired since 1986 provide proof of identity and employment eligibility 
before they can work in the United States. TFC is committed to complying with all applicable 
immigration laws of the United States and requires compliance by all contractors and 
subcontractors who contract with the State. A/E shall not place any employee of A/E at a 
worksite, nor shall A/E permit any employee, nor any Subcontractor, to perform any Professional 
Services on behalf of or for the benefit of the State, without first confirming said employee's 
authorization to lawfully work in the United States. 

(b) A/E warrants that A/E: (i) maintains and follows an established policy to verify 
the employment authorization of its employees and to ensure continued compliance for the 
duration of employment; (ii) has verified the identity and employment eligibility of all 
employees in compliance with applicable law; (iii) has established internal safeguards and 
reporting policies to encourage its employees to repmi any suspected violations of immigration 
policies or of immigration law promptly to A/E's senior management; and (iv) is without 
knowledge of any fact that would render any employee or Subcontractor ineligible to legally 
work in the United States. 
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(c) A/E further acknowledges, agrees, and warrants that A/E: (i) has complied, and 
shall at all times during the term of the Agreement comply, in all respects with the Immigration 
Reform and Control Act of 1986 and 1990, the Illegal Immigration Reform and Immigrant 
Responsibility Act of 1996, as amended, and all of the laws, rules, and regulations relating 
thereto; (ii) has properly maintained, and shall at all times during the term of the Agreement 
properly maintain, all records required by the Department of Homeland Security, Immigration 
and Customs Enforcement ("DHS-ICE"), including, without limitation, the completion and 
maintenance of the Form I-9 for each of A/E's employees; and (iii) has responded, and shall at 
all times during the term of the Agreement respond, in a timely fashion to any inspection 
requests related to such I-9 Forms. During the term of the Agreement, A/E shall, and shall cause 
its directors, officers, managers, agents and employees to, fully cooperate in all respects with any 
audit, inquiry, inspection or investigation that may be conducted by TFC or any state agency of 
A/E or any of its employees. 

( d) A/E acknowledges, agrees, and warrants that all Subcontractors permitted by it to 
perform Professional Services will be required to agree to these same terms as a condition to 
being awarded any Subcontract for such work. 

10.5. DRUG FREE WORKPLACE. A/E, A/E's employees and subcontractors shall comply with 
the applicable provisions of the Drug-Free Work Place Act of 1988 (Public Law 100-690, Title 
V, Subtitle D; 41 U.S.C. 701 ET SEQ.) and maintain a drug-free work environment; and the final 
rule, government-wide requirements for drug-free work place (grants), issued by the Office of 
Management and Budget and the Department of Defense (32 CFR Part 280, Subpart F) to 
implement the provisions of the Drug-Free Work Place Act of 1988 is incorporated by reference 
and A/E, A/E's employees and subcontractors shall comply with the relevant provisions thereof, 
including any amendments to the final rule that may hereafter be issued. 

10.6. No SMOKING. All facilities where work is to be performed are nonsmoking buildings. 
A/E's employees and Subcontractors are prohibited from smoking in all areas except in areas 
designated for smoking. 

10. 7. RELATIONSHIP OF THE p ARTIES. A/E is associated with TFC only for the purposes and 
to the extent specified in this Agreement, and with respect to performance of the contracted 
services pursuant to this Agreement, A/Eis and shall be an independent contractor. Subject only 
to the terms of this Agreement, A/E shall have the sole right to supervise, manage, operate, 
control, and direct performance of the details incident to its duties under this Agreement. 
Nothing contained in this Agreement shall be deemed or construed to create a partnership or 
joint venture, to create relationships of an employer-employee or principal-agent, or to otherwise 
create any liability for TFC whatsoever with respect to the indebtedness, liabilities, and 
obligations of A/E or any other party. A/E shall be solely responsible for, and TFC shall have no 
obligation with respect to: 

(i) withholding of income taxes, FICA or any other taxes or fees; 

(ii) industrial or workers compensation insurance coverage; 
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(iii) participation in any group insurance plans available to employees of the 
State of Texas; 

(iv) participation or contributions by the State to the State Employees 
Retirement System; 

(v) accumulation of vacation leave or sick leave; or 

(vi) unemployment compensation coverage provided by the State. 

10.8. COMPLIANCE WITH OTHER LAWS. In the execution of this Agreement, A/E shall 
comply with all applicable federal, state, and local laws, including laws governing labor, equal 
employment opportunity, safety, and environmental protection. NE shall make itself familiar 
with and at all times shall observe and comply with all federal, state, and local laws, ordinances, 
and regulations which in any manner affect performance under this Agreement. 

10.9. NOTICES. Any notice required or permitted to be delivered under this Agreement shall 
be deemed delivered when deposited in the United States mail, postage prepaid, certified mail, 
return receipt requested, addressed to the TFC or A/E, as the case may be, at the address set foiih 
below: 

ForTFC: 

For A/E: 

Texas Facilities Commission 
Attention: Legal Services Division 
1711 San Jacinto Blvd., Room 400 
Austin, Texas 78701 

IMEGCORP 
Attention: Ali Hami, P .E. Principal 
4630 N01ih Loop 1604 West, Suite 201 
San Antonio, Texas 78249 
Phone: (210) 530-7000 
E-Mail: Ali.Hami@IMEGCORP.com 

Notice given in any other manner shall be deemed effective only if and when received by the 
party to be notified. Either party may change its address for notice by written notice to the other 
pmiy as herein provided. 

10.10. NAME AND ORGANIZATIONAL CHANGES. A/E must provide TFC with written 
notification of all name changes and organizational changes relating to A/E including, but not 
limited to, merger, acquisition or sale no later than ten (10) business days of such change. A/E, 
in its notice, shall describe the circumstances of the name change or organizational change, state 
its new name, provide the new Tax Identification Number, and describe how the change will 
impact its ability to perform under the Agreement. If the change entails personnel changes for 
personnel performing the responsibilities of the Agreement for NE, AIE shall identify the new 
personnel and provide resumes to TFC, if resumes were originally required by the solicitation. 
TFC may request other information about the change and its impact on the Agreement and NE 
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shall supply the requested information within five (5) working days of receipt of the request. All 
written notifications of organizational change must include a detailed statement specifying the 
change and supporting documentation evidencing continued right of A/E or successor entity, as 
applicable, to maintain its status as a party to this Agreement. TFC may terminate the 
Agreement due to any change to A/E that materially alters A/E's ability to perform under the 
Agreement. 

10.11. GOVERNING LA w AND VENUE. This Agreement and the rights and obligations of the 
parties hereto shall be governed by, and construed according to, the laws of the State of Texas, 
exclusive of conflicts of law provisions. Venue of any suit brought under this Agreement shall be 
in a court of competent jurisdiction in Travis County, Texas. A/E irrevocably waives any 
objection, including any objection to personal jurisdiction or the laying of venue or based on the 
grounds of forum non conveniens, which it may now or hereafter have to the bringing of any 
action or proceeding in such jurisdiction in respect of this Agreement or any document related 
hereto. Nothing in this section shall be construed as a waiver of sovereign immunity by 
TFC. 

10.12. SEVERABILITY. If any provision contained in this Agreement is held to be unenforceable 
by a court of law or equity, this Agreement shall be construed as if such provision did not exist 
and the non-enforceability of such provision shall not be held to render any other provision or 
provisions of this Agreement unenforceable. 

10.13. PROPER AUTHORITY. The parties hereto represent and warrant that the person executing 
this Agreement on behalf of each party has full power and authority to enter into this Agreement. 
A/E acknowledges Agreement is effective for the period of time specified in the Agreement. 
Any services performed by A/E before this Agreement is effective or after it ceases to be 
effective are performed at the sole risk of A/E. 

10.14. FORCE MAJEURE. (a) Any delays in or failure of performance by either party, except in 
respect of the obligation of payments under this Agreement, shall not constitute default 
hereunder if and to the extent such delays or failure of performance are caused by occurrence( s) 
beyond the reasonable control of the party affected, and which by the exercise of due diligence 
such party is unable to prevent, herein called "Force Majeure" including acts of God or the 
public enemy, sabotage, war, mobilization, revolution, civil unrest, riots, strikes, lockouts, fires, 
accidents breakdowns, or floods, earthquakes, hurricanes or any other natural disaster or 
governmental actions. In any such event, the party claiming Force Majeure shall promptly notify 
the other party of the Force Majeure event in writing and, if possible, such notice shall set forth 
the extent and duration thereof. The party claiming Force Majeure shall exercise due diligence 
to prevent, eliminate, or overcome such Force Majeure event where it is possible to do so and 
resume performance at the earliest possible date. However, if non-performance continues for 
more than thirty (30) days, TFC may terminate this Agreement immediately upon written 
notification to A/E. 

(b) Changes in the schedule or in the design or scope of the Project as a result of any 
Force Majeure which affect the cost of the A/E's services under this Agreement shall be 
approved by TFC by amendment to this Agreement. 
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10.15. DISPUTE RESOLUTION. Subject to Texas Government Code, Section 2260.002, the 
dispute resolution process provided for in Chapter 2260 of the Texas Government Code shall be 
used by the parties to attempt to resolve all disputes arising under this Agreement. In accordance 
with the Texas Civil Practice and Remedies Code, Section 114.005, the parties agree claims 
encompassed by Texas Government Code, Section 2260.002(3) and Texas Civil Practice and 
Remedies Code, Section 114.002 shall be governed by the following dispute resolution process: 

(a) A/E may make a claim against TFC for breach of a contract between TFC and 
A/E. TFC may assert a counterclaim against A/E. 

(i) A/E must provide written notice to TFC of a claim for breach of contract 
not later than one hundred eighty ( 180) days after the date of the event giving rise to the claim. 
The notice must state with particularity: 

(A) the nature of the alleged breach; 

(B) the amount A/E seeks as damages; and 

(C) the legal theory ofrecovery. 

(ii) TFC must assert, in a writing delivered to A/E, any counterclaim not later 
than the sixtieth ( 60th) day after the date of notice of a claim under Subsection (i) above. 

(b) The total amount of money recoverable on a claim for breach of contract under 
this Section 10.15 may not, after deducting the amount specified in Subsection (c) below, exceed 
an amount equal to the sum of: 

(i) the balance due and owing on the contract price; 

(ii) the amount or fair market value of orders or requests for additional work 
made by a unit of state government to the extent that the orders or requests for additional work 
were actually performed; and 

(iii) any delay or labor-related expense incurred by the A/E as a result of an 
action of or a failure to act by the unit of state government or a party acting under the supervision 
or control of the unit of state government. 

( c) Any amount owed the unit of state government for work not performed under a 
contract or in substantial compliance with its terms shall be deducted from the amount in 
Subsection (b) above. 

( d) Any award of damages under this Agreement may not include: 

(i) consequential or similar damages, except delays or labor-related expenses 
described by Subsection (b )(i)(C) above; 
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(iii) any damages based on an unjust enrichment theory; 

(iv) attorney's fees; or 

(v) home office overhead. 

(e) TFC's general counsel shall examine the claim and any counterclaim and 
negotiate with A/E in an effort to resolve them. The negotiation must begin no later than one 
hundred twenty (120) days after the date the claim is received. 

(i) TFC's administrative rules located at Title 1, Part 5, Section 111.31 of the 
Texas Administrative Code apply to this Agreement and govern the negotiation of any dispute 
arising from this Agreement. 

(ii) In the event negotiation results in the resolution of some disputed issues 
by agreement or in a settlement, the parties shall reduce the settlement to writing, and each party 
shall sign the settlement. A partial settlement or resolution of a claim does not waive a party's 
rights as to the parts of the claim that are not resolved. 

(f) Before the one hundred twentieth (120th) day after the date the claim is filed with 
TFC and before the expiration of any extension of time mutually agreed upon, the parties may 
agree to mediate a claim made under this Agreement. TFC's administrative rules located at Title 
1, Part 5, Section 111.31 of the Texas Administrative Code apply to this Agreement and govern 
the mediation of any dispute arising from this Agreement. 

(g) On or after the two hundred seventieth (270th) day following the date the claim is 
filed with TFC, unless the parties agree in writing to an extension of time, A/E may adjudicate 
any claim in accordance with and to the extent permitted under the Texas Civil Practice and 
Remedies Code, Chapter 114 or the Texas Government Code, Chapter 2260. 

(h) In accordance with the Texas Civil Practice and Remedies Code, Section 114.011, 
TFC may pay a claim resolved under Section 10.15 only from money appropriated to it for 
payment of contract claims or for payment of the contract that is the subject of the claim. If 
money previously appropriated for payment of contract claims or payment of the contract is 
insufficient to pay the claim or settlement, the balance of the claim may be paid only from 
money appropriated by the legislature for payment of the claim. Chapter 304 of the Texas 
Finance Code applies to a judgment awarded to a claimant, except that the applicable rate of 
interest may not exceed six percent (6%). Consistent with the Texas Civil Practice and 
Remedies Code, Section 114. 011, property owned by the State or any unit of state government is 
not subject to seizure, attachment, garnishment, or any other creditors' remedy to satisfy a 
judgment on a breach of contract claim. 
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(i) The Office of the Texas Attorney General shall defend TFC in any proceeding or 
adjudication conducted in conjunction with a claim brought under this Section 10.15. 

10.16. TIME IS OF THE ESSENCE. Time is of the essence with respect to this Agreement; 
provided however, in the event that any of the deadlines set forth herein end on a Saturday, 
Sunday, or federal legal holiday, such deadline shall automatically be extended to the next day 
which is not a Saturday, Sunday, or federal legal holiday. 

10.17. COUNTERPARTS. This Agreement may be executed in any number of counterparts, each 
of which shall be an original, and each such counterpart shall together constitute but one and the 
same agreement. 

10.18. No WAIVER. Nothing in this Agreement shall be construed as a waiver of sovereign 
immunity by the State of Texas. This Agreement shall not constitute or be construed as a waiver 
of any of the privileges, rights, defenses, remedies, or immunities available to the State of Texas. 
The failure to enforce, or any delay in the enforcement, of any privileges, rights, defenses, 
remedies, or immunities available to the State of Texas under this Agreement or under applicable 
law shall not constitute a waiver of such privileges, rights, defenses, remedies, or immunities or 
be considered as a basis for estoppel. TFC does not waive any privileges, rights, defenses, or 
immunities available to TFC by entering into this Agreement or by its conduct prior to or 
subsequent to entering into this Agreement. 

10.19. FALSE STATEMENTS; BREACH OF REPRESENTATIONS. By signature to this Agreement, 
A/E makes all the representations, warranties, guarantees, certifications and affirmations 
included in this Agreement. If A/E signs this Agreement with a false statement or it is 
subsequently determined that A/E has violated any of the representations, warranties, guarantees, 
certifications or affirmations included in this Agreement, A/E shall be in default under this 
Agreement, and TFC may terminate or void this Agreement for cause and pursue other remedies 
available to TFC under this Agreement and applicable law. 

10.20. SURVIVAL OF TERMS. Termination of the Agreement for any reason shall not release 
A/E from any liability of obligation set forth in the Agreement that is expressly stated to survive 
any such termination or by its nature would be intended to be applicable following any such 
termination, including the provisions regarding confidentiality, indemnification, transition, 
records, audit, prope1iy rights, dispute resolution and invoice and verification. 

10.21. ABANDONMENT AND DEFAULT. If A/E defaults on this Agreement, TFC reserves the 
right to cancel the Agreement without notice and either re-solicit or re-award the Agreement to 
the next best responsive and responsible respondent. The defaulting A/E will not be considered 
in the re-solicitation and may not be considered in future solicitations for the same type of work. 

10.22. ANTITRUST AND ASSIGNMENT OF CLAIMS. A/E represents and warrants that neither A/E 
nor any firm, corporation, partnership, or institution represented by A/E, or anyone acting for 
such firm, corporation or institution has (i) violated the antitrust laws of the State of Texas under 
Tex. Bus. & Com. Code, Chapter 15, or the federal antitrust laws; or (ii) communicated directly 
or indirectly the proposal to any competitor or any other person engaged in such line of business 
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during the procurement process for this Agreement. A/E assigns to the State of Texas all of 
A/E's rights, title, and interest in and to all claims and causes of action A/E may have under the 
antitrust laws of Texas or the United States for overcharges associated with the Agreement. 

0.23. ENTIRE CONTRACT AND MODIFICATION. This Agreement and its integrated 
attachment(s) constitute the entire agreement of the parties and such are intended as a complete 
and exclusive statement of the promises, representations, negotiations, discussions, and other 
agreements that may have been made in connection with the subject matter hereof. Unless an 
integrated attachment to this Agreement specifically displays a mutual intent to amend a 
particular part of this Agreement, general conflicts in language between any such attachment and 
this Agreement shall be construed consistently with the terms of this Agreement. Unless 
otherwise expressly authorized by the terms of this Agreement, no modification, renewal, 
extension or amendment to this Agreement shall be binding upon the parties unless the same is in 
writing and signed by the respective parties hereto. 

TEXAS FACILITIES COMMISSION 

By:~~~~~~~~~~~~ 

Mike Novak 

General Counsel 

Date of execution: 
~~~~~~~~~-

GC 

Dir 

DED 

IMEGCORP 

By:~~~~~~~~~~~~ 

Ali Hami 

Principal 

Date of execution: 
~~~~~~~~~-
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September 4, 2019 

Farshad Shahsavary, P.E., CEM 
Energy and Engineering Manager 
Office of Energy Management 
Texas Facilities Commission 
Austin, TX 78204 

RE: Engineering Services Proposal 
TFC- Contract No. 18-122-000 
Project No. 18-007-0319 

Dear Mr. Shahsavary: 

I 

IMEG, as ENGINEER, due to our original PO and contract expiring we are submitting this proposal that 
reflects our remaining fee for this project. 
The original scope of the project remains the same, however we have begun the construction phase at 
both sites. 

COMPENSATION 

Our estimated fees and hours breakdown per phase are as follows: 

Total fee for this project: 
Total fee invoiced and paid to IMEG up to Aug. 2019: 

Remaining fee still owned to IMEG: 

$23,000 
$5,635 

$17,365 

The above fees do not include mileage reimbursement to and from the project site. We estimate our 
reimbursable to be the remainder of the original agreed upon amount of $300. 

This Agreement may be amended, supplemented or modified only by a written instrument duly executed 
by both parties. 

We appreciate the opportunity and look forward to our continued working relationship. 

Sincerely, 

Eduardo Villa Zavala, P.E. 
Senior Engineer 

4G30 N. I oop )()04 West, Suite '.WI. San 1\1ito1110. T'X 7tl?4q 
) ;110.ri30. 7000 ) fax: '210 3771575 ) 1111eqcrnp.cu1n 
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TEXAS FACILITIES COMMISSION /~t~J v 2018 ARCHITECTURAUENGINEERING GUIDELINES 
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~ 

This document has.been revisedand:replaces the previously/p(Jblished document dated 8/24/2017 •. Changes highlighted. in 
gray have t>e~n.added for the3/19/?0~8rninor revision.(HnkstoR,evittemplateJiles have_bee11 UPQC!ted}._8/24/2017 changes 
to the 4/16/2012 document are highlighted in yellow. Appendices dated 4/13/2012 remain in force. 

Additional revisions to the 
Guidelines/Standards will be issued from 
time to time to reflect the latest TFC 
practices. The electronic version of this 
document is available on-line at 
http://www. tfc.state. tx. us/divisions/facilities/p 
rog/construct/formsindex/ and contains 
hyperlinks to referenced documents and 
relevant internet web-sites as well as 
pertinent locations within the document 
itself. 
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ADA 
ADAS 
AHJ 
ANSI 
ASH RAE 

BMS 
BIM 
BIM360 

C4R 

CADD 
CHP 
COA 
DIR 
DPM 
DPS 
DWFX 
DWG 
EAB 
EM 
EPMCS 
FDC 
FOM 
HSC 
HUB 
IAECS 

Americans With Disabilities Act 
ADA Standards 
Authority Having Jurisdiction 
American National Standards Institute 
The American Society of Heating, Refrigerating and 

Air-Conditioning Engineers 
Building Management System 
Building Information Modeling 
Autodesk BIM 360 Team 
(TFC's adopted BIM Collaboration Environment) 
Autodesk Collaboration for Revit 
(TFC's adopted Revit Team Collaboration Software) 
Computer Aided Design and Drafting 
Combined Heating and Power System 
City of Austin 
Department of Information Resources 
Director of Project Management (TFC) 
Department of Public Safety 
Autodesk Design Review file type 
Autodesk Autocad file type 
Elimination of Architectural Barriers 
Energy Management (TFC) 
Electronic Project Management Control System (TFC) 
Facilities Design and Construction (TFC) 
Facilities Operations and Maintenance (TFC) 
Health & Safety Code (Texas) 
Historically Underutilized Business Program (TFC) 
Internal AEC Services (TFC-FDC) 

ICC 
IECC 
IMPACT 
IPD 
LDC 
LJA 

NFPA 
NWD 
OAC 
PREM 
PDF 
PSP 
RVT 
SECO 
SFMO 
SGC 
TAC 
TAS 
TCEQ 
TDLR 
TOI 
TFC 
TGC 
THC 
PS 
UA 
UGC 

Return to Table of Contents *See next page for more Abbreviations. 

International Code Council 
International Energy Conservation Code 
TFC's Internet-based "Project Management Control System" 
Internal Procurement Division (TFC) 
Land Development Code (City of Austin) 
Local Jurisdictional Authority(ies)- Building Plan Review, Site 

Plan Review, Utility Providers, Fire Department. .. 
National Fire Protection Association 
Autodesk Navisworks file type 
Owner I Architect I Contractor 
Planning and Real Estate Management (TFC) 
Adobe Acrobat file type 
Professional Service Provider 
Autodesk Revit file type 
State Energy Conservation Office 
State Fire Marshal's Office 
Supplementary General Conditions 
Texas Administrative Code 
Texas Accessibility Standards 
Texas Commission on Environmental Quality 
Texas Department of Licensing and Regulation 
Texas Department of Insurance 
Texas Facilities Commission 
Texas Statutes - Government Code 
Texas Historical Commission 
Project Support (TFC-FDC-IAECS) 
Using Agency(ies) 
Uniform General Conditions 
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ACOU 
ARCH 
CIV 
COMM 
ELEC 
FA 
FP 
FURN 
GEN 

BA 
CA 
CD 
DD 
IC 

Acoustical 
Architecture 
Civil Engineering 
Data/Communications 
Electrical Engineering 
Fire Alarm 
Fire Protection (Fire Suppression) 
Furniture 
General (Cover/ Index ... 

Contract Bidding & Award 
Construction Contract Administration 
Contract Documents 
Design Development 
Initial Conceot 

Return to Table of Contents 
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INT 
KIT 
LAR 
MECH 
PLUM 
SEC 
STRU 

PD 
PA 
RD 
SD 

Interiors 
Kitchen 
Landscape Architecture 
Mechanical Engineering 
Plumbing Engineering 
Security/Access Control 
Structural Engineering 

Assessment (Pre-design) 
Project Analysis 
Record Documents 
Schematic Design 
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TOPIC 

Applicability 

Intent 

Periodic Revisions 

TFC Statutory Charge 

Software Requirements 

Return to Table of Contents 
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INFORMATION LINKS 

A. This document applies to all TFC projects contracted on or after the Edit Date 
indicated in the header above. 

A. Identify TFC preferred procedures, systems, and materials; and 
B. Aid the PSPs in delivering professional services resulting in facilities that meet or 

exceed TFC project and performance goals. 
C. The Guidelines/Standards are not intended to replace or circumvent the 

informed professional judgment of planning, design, and construction 
Professional Service Providers (PSPs). 

D. Professional judgment leading to recommendations that differ from these 
Guidelines/Standards must be communicated in writing through TFC's 
Proiect ManaQer lPMl for consideration and determination bv TFC. 

A. Revisions to the Guidelines/Standards will be issued from time to time to reflect the I • FDC Forms Index 
latest TFC practices, but only currently issued versions will be posted on the FDC 
Forms Index page of TFC's website. 

B. A project commencing under a specific Guidelines/Standards issue date may 
continue on the basis of that issue; however, it is the PSP's responsibility to keep a 
coov of the relevant Guidelines/Standards. 

A. Determining, creating, and protecting long term value in the public's investment for 1 • 

housing state government programs and functions. 
B. Texas Government Code (TGC) Chapter 2165 states that TFC: 

1. " ... has charge and control of all public buildings, grounds, and property ... "; and 
2. " ... is the custodian of all state personal property ... ". 

C. Exceotions exist for certain named aqencies and Hiciher Education. 

A. TFC has adopted Building Information Modeling {BIM) as a standard for all 1 • 

projects developed under TFC authority involving new construction and additions. 
B. For deferred maintenance and minor alteration projects, Building Information 

1

• 

Modeling (BIM) is preferred but not necessarily required. • 
1. GADD software may be used only with prior written authorization from TFC's 

PM and TFC's IAECS Director. 
C. TFC-accepted BIM and GADD software versions are listed in the "CADD/BIM 

Standards - Overview" section of this document. 

TGC 2165 

CADD/BIM 
Standards 
GADD Standards 
BIM Standards 

Abbreviations 
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Entity 

Texas Facilities 
Commission (TFC) 

Using Agency (UA) 

Other Key Agencies 

Return to Table of Contents 

DESCRIPTION 

A. Agent for the State of Texas; 

,:,·, , ... / 
'-.. ; .. ,/ 

B. "Owner" and/or "Lessor" for capital construction and leasing projects. 
C. TFC Divisions: 

1. Facilities Design and Construction (FDC): 
a. Represents TFC in its capital construction projects; 
b. Assigns a Project Manager (PM) to each project. 

2. Planning and Real Estate Management (PREM): 
a. Reviews and approves space allocations for Using Agencies; 

3. Energy Management (EM): 
a. Monitors and evaluates energy consumption and provides 

recommendations for energy saving improvements. 
4. Facilities Operations and Maintenance (FOM): 

a. Operates and maintains building systems for properties included in the 
TFC inventory .. 

5. Internal Procurement Division (IPD): 
a. Procures goods and services for use by TFC including but not limited to: 

i. Construction Services; and 
ii. Professional services such as architectural and enaineerina services. 

A. The agency (or agencies) for which TFC manages the design and construction 
rocess of a proiect. 

A. Department of Public Safety, Capitol District (DPS): 
1. Administers the Austin area parking programs for TFC facilities; 
2. Provides physical security for state personnel and property; and 
3. Installs Capital area keyways and keys. 

B. Elimination of Architectural Barriers (EAB) - Texas Department of Licensing & 
Regulation's division responsible for certification of all plans and specifications for 
accessibility to persons with disabilities in accordance with the Texas Architectural 
Accessibility Standard. 

C. State Energy Conservation Office (SECO) - responsible for developing and 
administering standards for energy efficient design for state buildings and facilities. 

D. Department of Information Resources Telecommunications (DIR) - operates 
the local Capitol Complex telephone systems, a statewide long distance network 
and consults on telecommunication aspects of proiects throuahout the state. 

LINKS 

• TFC 

• FDC 

• PREM 

• EM 

• FOM 

• IPD 

• DPS 

• TDLR 
• EAB 

• SECO 

• DIR 

Abbreviations 
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REQUIREMENT I SUMMARY DESCRIPTION 

General I A. TFC statutory requirements of general interest to the PSP or that require PSP 
comoliance include but are not limited to the followina: 

TFC Enabling Statute I A. The Texas Facilities Commission Act, Articles 2151 through 2167, Texas 
Government Code (TGC) establishes the authority of the Texas Facilities 
Commission. 

FDC Activities and Limits I A. TGC Chapter 2166 generally describes the activities and limits of the Facilities 
Desian and Construction division of TFC. 

Project Funding I A. TGC Chapter 2166.251 (c) "The appropriation of funds by the legislature for the 

Change Orders 

Document Review 

construction of a project shall be construed by TFC and the using agency as an 
expression of legislative intent that the project be completed within the limits of the 
funds actually appropriated ... " 

B. The State's goal is to include all project requirements in the bid documents to 
assure that all aspects of the project have been competitively bid thereby resulting 
in the best value for the State. 

A. TGC Chapter 2166.257 - No additive change order may be authorized without 
aooroval bv the PSP, the UA, and FDC's OED. 

A. TGC Chapter 2166.156(c) " ... ensure that [preliminary and working] plans and 
specifications" for all facilities constructed for the purpose of housing a State of 
Texas agency (or agencies): 

a. "Are clear and complete; 
b. Permit execution of the project with appropriate economy and efficiency; 

and 
c. Conform with the requirements described by the Project Analysis". 

B. TGC Chapter 2166.156(d) " ... approve plans and specifications before the Using 
Aaencv(ies) mav acceot or use them." 

Return to Table of Contents *See next page for additional Statutory Requirements. 

LINKS 

• TGC 2151 
• TGC 2152 
• TGC 2155 
• TGC 2156 
• TGC 2157 
• TGC 2158 
• TGC 2161 
• TGC 2162 
• TGC 2163 
• TGC 2165 
• TGC 2166 
• TGC 2167 

Abbreviations 
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REQUIREMENT 

Storm Water Pollution 
Prevention Plan 

Capitol Views 

Energy I Water 
Conservation 

Return to Table of Contents 
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SUMMARY DESCRIPTION 

A. As applicable, projects may require a Storm Water Pollution Prevention Plan 
(SWPPP) per TCEQ. 

A. Compliance with the most restrictive of the following is required: 
B. TGC Chapter 3151; and 
C. COA Land Development Code, 25-2-161, 162, 641, 642 and Appendix A. 

A. For leased and state owned facilities, TAC Title 34, Chapter 19, Subchapter B 
requires state agencies to: 
1. " ... ensure preparation of a Resource Efficiency Plan ... "; 
2. Certify to [SEGO] that the plan has been completed; and 
3. " ... implement the cost effective utility conservation measures in accordance 
with ... the agency's Resource Efficiency Plan ... ". 

B. TGC Section 447.004 requires compliance with SECO's 'The Energy Conservation 
Design Standard for New State Buildings". 

C. All design must comply with either ASHRAE 90.1 or IECC (currently adopted 
edition) and furnish evidence of compliance with energy efficiency and water 
conservation standards published by SEGO. 

D. TGC Sections 2166.404 and 2166.405 require all projects to be designed for water 
conservation including irrigation and xeriscape planting. 

E. HSC 372.002 - Water saving performance standards; 

*See next page for additional Statutory Requirements. 

LINKS 

• TCEQ Construction 
Activities 
Reaulations 

• TGC 3151 
• COA-LDC 

• TAC 
• SEGO 
• SEGO Suggested 

Water Efficiency 
Standards 

• TGC 447.004 

• ASHRAE Standards 
I Guidelines 

• IECC 
• TGC 2166.404 and 

2166.405 
• HSC 37.002 

Abbreviations 
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REQUIREMENT 

Energy Efficient 
Architectural and 
Engineering Design 
Alternatives Evaluation 

Return to Table of Contents 
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SUMMARY DESCRIPTION 

A. TGC 2166.401 and 2166.403 -All projects, including new construction and 
alteration and repair projects where all or part of an energy system, energy source, 
or energy-consuming equipment is installed or replaced require a written economic 
feasibility evaluation of incorporating energy alternatives and energy-efficient 
architectural and engineering design into the building's design and proposed 
energy system. 
1. Alternative Energy is defined as a renewable energy resource including solar 

energy, biomass energy, geothermal energy, and wind energy. 
2. SEGO must approve any methodology or electronic software used in the 

analysis. 
3. The evaluation must identify the best energy alternative for each function of 

the project over the economic life of the building considering costs and benefits 
of implementing alternative design practices and energy systems for all or part 
of each function relative to the use of conventional design practices and 
energy systems. 

4. The evaluation must be made available to the public and presented at an open 
meeting. 

5. If alternative designs or energy systems are determined to be economically 
feasible, the alternative desian or svstem must be incorporated into the oroiect. 

* See next page for additional Statutory Requirements. 

LINKS 

• TGC 2166.401 

• TGC 2166.403 

• SEGO 

Abbreviations 
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REQUIREMENT SUMMARY DESCRIPTION I LINKS 

Combined Heating and 
Power (CHP) System 

A. TGC 2311.002 - For economic development programs involving both state and I • TGC 2311.002 
local governments, new construction and extensive HVAC equipment renovations 
to critical governmental facilities require evaluation of the economic feasibility (over 
a 20 year period) of equipping the facility with a Combined Heating and Power 
(CHP) system. 
1. A critical government facility is defined as a building owned by the state or a 

political subdivision of the state that is expected to: 
a. Be continuously occupied; 
b. Maintain operations for at least 6,000 hours each year; 
c. Have a peak electricity demand exceeding 500 kilowatts; and 
d. Serve a critical public health or public safety function during a natural 

disaster or other emergency situation that may result in a widespread 
power outage, including a: 
i. Command and control center; 
ii. Shelter; 
iii. Prison or jail; 
iv. Police or fire station; 
v. Communications or data center; 
vi. Water or wastewater facility; 
vii. Hazardous waste storage facility; 
viii. Biological research facility 
ix. Hospital; or 
x. Food oreoaration or food stora 

Return to Table of Contents *See next page for additional Statutory Requirements. Abbreviations 
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REQUIREMENT 

Exterior Lighting/Lighting 
Pollution (HSC 425 

Codes and Standards 

Return to Table of Contents 

SUMMARY DESCRIPTION 

A. Health and Safety Code, Title 5, Subtitle F, Chapter 425 requires outdoor lighting 
fixtures to be cutoff tvoe luminaires under soecific circumstances. 

A. The most restrictive requirements of the following codes and standards will govern: 
1. NFPA 101 Life Safety Code - Latest adopted edition per SFMO (TGC 

417.008(e) establishes the SFMO as the AHJ for fire safety in all state owned 
buildings). 

2. International Code Council (ICC) family of codes (latest published editions). 
3. NFPA 70: National Electrical Code (latest published edition). 
4. NFPA 70E: Standard for Electrical Safety in the Workplace; 
5. ASHRAE 90.1: Energy Conservation Design Standard for State-Funded 

Buildings or IECC (latest adopted edition per SECO); 
6. Americans With Disabilities Act of 1990 (as currently amended); 

a. 2010 ADA Standards for Accessible Design - 2010 Standards for State 
and Local Governments Title II; 

7. TGC Chapter 469, Elimination of Architectural Barriers; 
a. 2012 Texas Accessibility Standards (and Technical Memoranda). 

B. State of Texas properties are not subject to municipal or local codes, however TFC 
projects should be generally consistent with local land use practices. Cooperation 
with local services such as fire, watershed and utilities is advantageous to TFC 
projects. 

*See next page for additional Statutory Requirements. 

LINKS 

• HSC 425 

• TGC 417.008 
• NFPA 101 
• NFPA 101 - SFMO 

Adoption 
• ICC Store 
• ICC Public Access 
• NFPA 70 (NEC) 
• NFPA 70E 
• ASHRAE Standards 

I Guidelines 
• ASHRAE 90.1 I 

IECC-SECO 
Adoption 

• ADA Standards 
• TGC469 
• TAS Standards 
• Architectural 

Barriers Technical 
Memoranda 

Abbreviations 
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REQUIREMENT 

Hazardous Materials 

Uniform and 
Supplementary General 
Conditions 

Site Inspections 

Return to Table of Contents 

SUMMARY DESCRIPTION 

A. Prior to demolition or construction efforts on existing facilities; 
a. TAC, Title 25, Part 1, Chapter 295, Subchapter C, Rule 295.34 requires 

building owners to: 
i. Survey the facility for asbestos-containing material (ACM); 
ii. Abate all asbestos-containing building material (ACBM) that could 

foreseeably be disturbed in the area to be renovated; and 
iii. Perform abatement in accordance with the Federal National Emission 

Standard for Asbestos (40 CFR, Chapter 61, Subpart M) 
b. Obtain certification by a licensed engineer or architect that: 

i. In the engineer's or architect's professional opinion; all parts of the 
building affected by the planned renovation or demolition do not 
contain asbestos." 

ii. Certification may be based on: 
(a) Current or previous surveys and reports; 
(b) Material safety data sheets for the materials used in 

(i) The original construction; and 
(ii) The subsequent renovations or alterations of all parts of the 

buildina affected bv the Planned renovation or demolition. 

A. TGC Chapter 2166.302 requires TFC to adopt" ... uniform general conditions to be 
incorporated into all building construction contracts made by the state". 
1. TFC's Supplementary General Conditions modify the UGC and are required by 

TFC to also be incorporated into all TFC construction contracts. 
2. TFC's currently adopted UGC and SGC are available on the TFC website. 

B. TFC has also developed Special Conditions that may be incorporated in 
construction contracts at the discretion of TFC. 
1. TFC Special Conditions, when required, mav be obtained throuah TFC's PM. 

A. TGC Chapter 2166.351 - TFC is responsible for protecting the interests of the state 
during construction through appropriate levels of inspections, including 
reauirements upon the PSP. 

LINKS 

• TAC, 25.1, 295, C, 
295.34 

• TGC 2166.302 

• UGC/SGC 

• TGC 2166.351 

Abbreviations 
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PROCEDURE 

General 

Electronic 
Documents 
(Soft Copy) 

PSP ACTIONS REQUIRED 

A. TFC has adopted an electronic "Round Trip" review process intended to: 
1. Maximize clarity of communications between TFC and PSPs; 
2. Minimize document review turn-around time; and 
3. Reduce the environmental impact created by the traditional method of 

printing and transporting hard-copy documents. 
B. Submit all documentation required at each project milestone as required in this 

section and in the Submission Milestones and Submission Content sections 
below. 

C. Clearly indicate the appropriate Edit Date of the Guidelines I Standards 
aoolicable to the oroiect beino submitted for review. 

A. Drawings: At each submission milestone: 
1. Publish, or Export drawing sheet views to "DWFX" format (do not scan or 
convert from PDF format); 
2. Group sheets into separate files by design discipline using the following file 

naming convention: 

TFC Project Name 

_[

TFC Project Number 

Ir-: Submission Milestone Abbreviation l J_ r Design Discipline Abbreviation 

00-000-0000 ??? ??? ??? 

- - 'l Underscore 

B. BIM Models (for BIM projects): At each submission milestone: 
1. Civil3D Files: 

a. Update the ".adsk" file(s) exported from the Building Model(s); and 
b. W-Block out to ".dwg" file format and submit w-blocked ".dwg" file. 

2. Revit Files (Model Files Only- "PD" through "BA" Milestones): 
a. Review and correct all warnings. 
b. "Synchronize" all Revit "Local Files" with their respective "Central Model 

File" in TFC's collaboration environment; 
c. Export the "Central Model File" to ".adsk" (only for projects that require 

coordination with Civil3D files). 

Return to Table of Contents * See next page for additional Submission Procedure requirements. 

LINKS 

• Round Trip Review Process 

• Submission Milestones 

• Autodesk "DWF Writer' 
• Drawing Standards - Document 

Organization 

• BIM Standards 

Abbreviations 
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PROCEDURE 

Electronic 
Documents 

(Soft Copy) 

(Continued) 

Printed 
Documents 
(Hard Copy) 

PSP ACTIONS REQUIRED 

3. Revit Files (Model Files Only- "RD" Milestone): 
a. Review and correct all warnings. 
b. Purge all unused elements. 
c. Delete all views except overall floor plans and/or overall reflected ceiling 

plans for each respective discipline. 
d. Compact and Audit the file. 
e. "Synchronize" all Revit "Local Files" with their respective "Central Model 

File"; 
f. Export to ".adsk" file format (only for projects that require coordination 

with Civil3D files). 
4. Revit Annotation Files - Submit only ".dwfx" and ".pdf' format Drawings. 

D. Specifications: At each submission milestone: 
3. Print all specification sections to ".dwfx" format (use Autodesk's free "DWF 

Writer" program (do not scan or convert from PDF format); 
4. Group specifications into separate files by Division Number; 
5. Name division files using the following file naming convention: 

_[

TFC Project Number 
TFC Project Name 

I~ Submission Abbreviation 
j_ j_ ~ Division Number 

00-000-0000 _ ??? _???_SPEC_## 

-+ Underscore 

E. Transmit all electronic files to TFC. 

A. At each submission milestone: 
1. Print complete set of Drawings and Specifications; 
2. Deliver complete, bound document sets to TFC's PM; and 
3. Notifv TFC's PM that the orinted documents have been sent. 

Return to Table of Contents *See next page for additional Submission Procedure requirements. 

LINKS 

• Submission Milestones 
• Autodesk "DWF Writer" 
• BIM Standards 

Abbreviations 
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PROCEDURE 

Respond to 
Owner 
Comments 

SECO 
Compliance 
Form(s) 

Energy I Water 
Conservation 
Rebates 

Accessibility 
Review and 
Inspection 

Historical Status 
Determination 
and Comoliance 

~:/ . 

PSP ACTIONS REQUIRED 

A. Upon receipt of TFC comments in DWFX and XLSX file formats: 
1. Modify the BIM Model(s) or GADD file(s) as appropriate to address Owner 

comments; 
2. Export revised BIM/CADD sheet views to DWFX format; and 
3. Provide written responses to TFC comments in the "Response" column of 

the TFC Document Review Comments Log. 
B. Transmit all electronic files to TFC. 

A. Submit the completed compliance certification form and supporting 
documentation to the PM: 
1. For downloadable compliance forms, follow the link to the right (SECO's 

Buildina Codes and Standards web oaae). 

A. Identify Federal, State, and/or Local rebate programs applicable to the project. 
B. Develop and submit relevant/necessary application materials to the entity(ies) 

offerina rebates. 

A. Register project with TDLR and pay registration fee; 
B. Submit proof of registration and sealed Contract Documents to an RAS within 

the allotted time; 
C. Pay the review fee; 
D. Respond in writing to the RAS regarding measures to be taken to address any 

conditions found to be non-compliant and issue a formal Addendum correcting 
the deficiencies; 

E. Schedule the accessibility inspection on or after the date of substantial 
completion; 

F. Pay the inspection fee; 
G. Respond in writing to the RAS regarding measures to be taken to address any 

conditions found to be non-compliant and issue a formal Change Proposal or 
directive. 

H. Provide TFC's PM with copies of all communications with the RAS. 

A. If the Project Analysis indicates a requirement for THC review and approval, 
submit required documentation directly to THC in a timely manner. 

Return to Table of Contents 

LINKS 

• SEGO - Texas Design Standard 
Compliance Forms 

• TDLR Online Registration 
• TDLR Fee Schedule 
• TDLR Document Submission 

Requirements 

• THC 

Abbreviations 
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TEXAS FACILITIES COMMISSION (~~:.~~{\ Edit Date: 3f1~(~0J? 
\::., ~.~i~,- ') 2018 ARCHITECTURAUENGINEERING GUIDELINES 

PROCEDURE 

TCEQ 
Documentation 

Roundtrip 
Review Process 
Diagram 

~:/ 

PSP ACTIONS REQUIRED 

A. For projects where a SWPPP is required, submit the necessary documentation 
to TCEQ and oav all aoolication and review fees. 

[, PS~~=;::~..s •.. J 

-

REVIEW COMMENTS 
POST RESPONSES 

lo~~1-> 
EXPORT 

cO'M'MENTs 

~lOG l< J R~~R~:~~S I 

Return to Table of Contents 

LINKS 

• TCEQ 

• BIM Workflow Diagram 

Abbreviations 
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<~-:-:~ Edit Date: ~/1~/2018 
TEXAS FACILITIES COMMISSION (t{·4l~) 2Q18 ARCHITECTURAUENGINEERING GUIDELINES 

PHASE 

General 

Assessment (PD) 

Initial Conceptual 
Drawings I 
Schematic Design 
(SD) 

Design 
Development (DD) 

~ 

MILESTONE DESCRIPTION 

A. Submit documentation for Owner review at each submission milestone 
listed below. 

B. Individual project requirements (as determined by TFC) may dictate the 
need for fewer or additional submissions and submission format changes -
confirm specific requirements with PM. 

C. Submission content requirements are provided in the "Submission Content" 
ortion of this document. 

A. PD1 (Late Phase) - If required in PSP contract: 
1. Substantially complete documentation of the work required in this 

design phase. 
B. PD2 (End of Phase) - If required in PSP contract 

1. Final documentation satisfactorily addressing Owner comments on 
revious submission. 

A. SD1 (Late Phase) - If required in PSP contract: 
1. Substantially complete documentation of the work required in this 

design phase. 
B. SD2 (End of Phase) - If required in PSP contract 

1. Final documentation satisfactorily addressing Owner comments on 
previous submission. 

A. 001 (Late of Phase): 
1. Substantially complete, coordinated documentation of the work required 

in this design phase. 

B. 002 (End of Phase): 
1. Final documentation satisfactorily addressing Owner comments on 

revious submission. 

Return to Table of Contents 

SUBMISSION FORMAT 

• Number of printed and bound sets 
as defined in contract or as 
directed by PM; and 

• Transmit electronic files to TFC. 

• Number of printed and bound sets 
as defined in contract or as 
directed by PM; 

• Transmit electronic files to TFC; 
and 

• Number of mounted copies of 
renderings as defined in contract 
or as directed by PM: 
o Image width 24" (min.) 
o Board width 30" {min. 

• Number of printed and bound sets 
as defined in contract or as 
directed by PM; and 

• Transmit electronic files to TFC. 

Abbreviations 
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£0)0 Edit Date: 3/1~/4Q18 
TEXAS FACILITIES COMMISSION I[ \'.J' J 29_1~ ARCHITECTURAUENGINEERING GUIDELINES 

PHASE 

Contract 
Documents (CD) 

Contract Bidding 
and Award (BA) 

Construction 
Phase - General 
Administration of 
Construction 
Contracts (CA 

Warranty (RD) 

-,ti~ 

MILESTONE DESCRIPTION 

A. CD65 (Mid-Phase): 
1. In progress documentation of all work required in this design phase. 
2. Submission occurs at approximately the mid-point of this design phase. 
3. Satisfactorily address Owner comments on previous submissions. 

B. CD90 (Late Phase): 
1. Substantially complete, coordinated documentation of all work required 

in this design phase. 
2. Satisfactorily address Owner comments on previous submissions. 

C. CD100 (End of Phase): 
1. Complete, sealed and signed, coordinated documentation of all work 

required in this design phase. 
2. Last Submission prior to Bid Documents. 
3. Satisfactorilv address Owner comments on previous submissions. 

A. BA - Bid Documents: 
1. Satisfactorily address Owner comments on previous submission 

materials. 
2. Complete, fully coordinated Bid Documents with: 

a. Professional seals affixed; and 
b. Signatures of all responsible design professionals. 

3. Submit all necessarv documentation to authorities havina iurisdiction. 

A. CA - Construction Phase Documents: 
1. Consolidated set of sealed I signed documents incorporating all 

Addenda and Clarifications issued during the bidding phase. 

A. RD - Record Documents: 
1. Documentation (incorporating all Contractor's mark-ups) of as

constructed conditions. 

Return to Table of Contents 

SUBMISSION FORMAT 

• Number of printed and bound sets 
as defined in contract or as 
directed by PM; and 

• Transmit electronic files to TFC. 

• Number of printed and bound sets 
as defined in contract or as 
directed by PM; and 

• Transmit electronic files to TFC. 

• Number of printed and bound sets 
as defined in contract or as 
directed by PM; 

• Transmit electronic files to TFC. 

• Number of printed and bound sets 
as defined in contract or as 
directed by PM; and 

• Transmit electronic files to TFC. 

Abbreviations 
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{::"?· '~~~\\ Edit Date: ~/1~./~01.8 

__________________ ____,\':~~/d;) ~018 ARCHITECTURAUENGINEERING GUIDELINES 
TEXAS FACILITIES COMMISSION 

~~ 

DOCUMENT PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

General A. Confirm or modify to reflect current project requirements and/or conditions: 
1. Prior programming decisions provided by TFC such as but not limited to: 

a. Project Analysis; 
b. Construction Budget; and 
c. Project Schedule. 

2. Other information provided by TFC: 
a. Existing conditions archival documents; 
b. Aoolicable codes and reaulatorv reauirements. 

A. Document relevant data collected, analyses performed, and design concepts 
ort I and criteria recommended. 

Project Objective I A. State whether the project follows or deviates from the Project Analysis and 
Statement whv. 

Project 
Implementation 
Plan 

Schedule for 
Delivery of 
Services 

A. Outline the method by which the project will be organized and delivered: 
1. BIM or GADD. 

A. Identify all project milestones including: 
1. Design Document Submission Dates and Review Periods for Owner and 

Jurisdictional Authorities: 
a. Submission; 
b. Review; 
c. Revision; and 
d. Authorization to Proceed. 

2. Critical Meetings I Presentations; 
3. Bid Package Issuance Date(s); 
4. Bid Opening Date(s); 
5. Construction start, punch inspection, and substantial completion; 
6. Owner Move-in; and 
7. Warranty Period. 

FILE FORMAT 

• Autodesk Design Review 
(.dwfx) 

• TFC Accepted Software 
Versions 

Return to Table of Contents * See next page for additional Mobilization I Pre-design Submission Content. Abbreviations 
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/:.;:~: · ;~:k;:·,;\ Edit Date: ~/.19/2018 

----------------------,\: i~.~Ji' J 201~ ARCHITECTURAL/ENGINEERING GUIDELINES 
TEXAS FACILITIES COMMISSION 

DOCUMENT 

Technical 
Requirements List 

Existing Facilities 
Condition 
Analysis 

~ 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Submit a list of all applicable: 
1. Codes and Standards; 
2. Jurisdictional Authorities; 
3. Utility Providers; 
4. Environmental factors affecting the project design (including EPA and 

TCEQ fuel storage requirements); 
5. Applicable TFC Technical and Design Standards (Reference the 

applicable Edit Date); 
6. Applicable Using Agency(ies) Technical and Design Standards (Reference 

the applicable Edit Date). 

A. Describe the condition of the existing building and I or site features as 
appropriate to the project: 
1. Provide a list of all items to be relocated or reused; 
2. Indicate all features that do not meet Programmatic or Technical 

Requirements; 
3. Describe specific deficiencies for each non-compliant feature; and 
4. Propose strateaies for reconcilino the deficiencies. 

Return to Table of Contents 

FILE FORMAT 

Abbreviations 
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;fi:S~0 Edit Date: ~1191291s 
TEXAS FACILITIES COMMISSION l{::{j}1) 4Q.1.~ARCHITECTURAUENGINEERING GUIDELINES 

DOCUMENT 

General 

Executive 
Summary Report 

Schedule for 
Delivery of 
Services 

-~ 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Describe the proposed conceptual design, scale, and relationships among the 
maier components of the Proiect. 

A. Revise the previous report to reflect current project conditions. 
B. Include (as applicable to the project): 

1. An illustration of key conceptual issues; 
2. Stacking and Blocking diagrams showing efficient use of space; 
3. Summarv of site evaluation and reaional data. 

A. Revise the previous Schedule to reflect any changes to anticipated task 
durations and milestone dates. 

Initial Estimate of I A. Adjust the TFC provided project budget to reflect updated program 
Probable requirements with the following basis for Unit Costs: 
Construction Cost 1. Square footage calculations as measured from the SD Drawings: 

a. Basis for Measurement: AIA Document D101 - Methods of Calculating 
the Area and Volume of Buildings; 

2. Recent comparable projects of similar function, size, construction type, 
level of finish, and type of mechanical and electrical system(s); 

3. Adjust unit costs for local bidding climate at time of projected bid date. 
B. Organize the estimate according to CSI Uniformat categories; 

1. Include all applicable assemblies and systems. 
C. Include a list of items that are: 

1. Not in the contract; or 
2. Supplied by others. 

D. Include contingencies for the following: 
1. Scope escalation; 
2. Development of unanticipated design elements; 
3. Economic influences on cost escalation I fluctuation; and 
4. Construction phase changes. 

E. Identify cost variances between the Estimate and the established Construction 
Cost Limitation; 

F. Propose strateaies for reconcilina the variances. 

FILE FORMAT 

• Autodesk Design Review 
(.dwfx) 

• TFC Accepted Software 
Versions 

• Autodesk Design Review 
(.dwfx) 

• TFC Accepted Software 
Versions 

Return to Table of Contents * See next page for additional Mobilization I Pre-design Submission Content. Abbreviations 
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TEXAS FACILITIES COMMISSION !fi!~"?:' Edit Date: ~l1~/2Q18 
:::::. ~~;i· :.~?J j} 2018 ARCHITECTURAUENGINEERING GUIDELINES 

'~.~ .. ·;-.·· I 
'~/ 

DOCUMENT PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

Technical I A. Provide Plumbing Fixture Count Calculations based on Space Allocation 
Reauirements List Proaram below (if applicable to the proiect). 

Room Data Sheets I A. Provide the following information (as applicable to the project) for each 
programmed space: 
1. Structural I Physical Isolation; 
2. Hazardous Materials List (Types & Quantities); 
3. Fire Separation; 
4. Acoustical Performance; 
5. Access Control I Monitoring; 
6. Door Information: 

a. Type(s); 
b. Size(s); 
c. Material(s); and 
d. Hardware Functions. 

7. Finish Materials; 
8. HVAC; 

a. Temperature Range(s); 
b. Humidity Control; 
c. Filtering; 

9. HVAC and Lighting controls requirements; 
10. Lighting Level (Foot Candles); 
11. Electrical Power; 
12. Data I Telecommunications; 
13. Plumbing; 
14. Re-used Items; and 
15. Soecial Considerations. 

FILE FORMAT 

• Autodesk Design Review 
(.dwfx) 

• TFC Accepted Software 
Versions 

Return to Table of Contents *See next page for additional Mobilization I Pre-design Submission Content. Abbreviations 
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TEXAS FACILITIES COMMISSION Edit Date: 3/~~/~018 

2018 ARCHITECTURAUENGINEERING GUIDELINES 

DOCUMENT 

Layout Diagrams 

Adjacency & 
Stacking 
Diaarams 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Provide the following graphic information (as applicable to the project) for each 
programmed space: 
1. Diagrammatic configuration of individual and/or groups of spaces; 
2. Dimensional Requirements (absolute, minimum, and/or maximum); 
3. Partition Type(s): 

a. Height; 
b. Fire Rating; and 
c. Sound Rating. 

4. Door Location(s); 
5. Window Location(s); 
6. Furniture I Casework I Equipment I Relocated Items; 

a. Type(s) I Size(s); 
b. Location(s); 
c. Mounting Heights; and 
d. Clearance Requirements. 

7. Ceiling: 
a. Height(s); and 
b. Material(s). 

8. Lighting: 
a. Fixture Type(s) I Location(s); and 
b. Switch I Controls Type(s) I Location(s). 

9. Power I Data I Communications: 
a. Outlet Type(s) I Location(s); and 
b. Mountino Heiohts. 

A. Provide 2D and 3D diagrams illustrating horizontal and vertical relationships 
between spaces and between departments. 

FILE FORMAT 

• Autodesk Design Review 
(.dwfx) 

AND 
• Autodesk Autocad 
• TFC Accepted Software 

Versions 

• Autodesk Design Review 
(.dwfx) 
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~y 

DOCUMENT 

Space Allocation 
Program 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Use TFC standard "Space Allocation Program" to report the following for each 
programmed space (if applicable to the project): 
1. Provide square footages as measured from drawings below; 

a. Use AIA Document D101 - Methods of Calculating the Area and 
Volume of Buildings. 

2. Building-wide information: 
a. Building Grossing Factor; 
b. Total Gross Building Area. 

3. Departmental Information: 
a. Using Agency Department Name and ID Number: 
b. Common Areas; 

i. Circulation Spaces (vertical and Horizontal); 
ii. Maintenance and Support Spaces: 

(a) Restrooms and Showers; 
(b) Housekeeping; 
(c) Shipping and Receiving. 

iii. Building Service Spaces: 
(a) Mechanical; 
(b) Electrical; 
(c) Data I Communications; 
( d) Plumbing; 

4. Space Information: 
a. Space Name and ID Number; 
b. Space Type; 
c. Number of occupants; 
d. Net area and dimensions (length, width, and ceiling height) 
e. Number Required. 
f. Total occupancy (number x occupants); 
g. Total Net Area (number x net area); 
h. Departmental Grossing Factor; 
i. Deoartmental Gross Area (factor x total net); and 

FILE FORMAT 

• Autodesk Design Review 
(.dwfx) 

• TFC Accepted Software 
Versions 
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11:;·-~i) :~,\\ Edit Date: ~/1.9/~.0.J~ 

---------------------t:--. .-i~;~--. __ ':y;', j ~-----...,------------------
>~~~if'') 2()18 ARCHITECTURAUENGINEERING GUIDELINES 

TEXAS FACILITIES COMMISSION 

DOCUMENT 

BIM Model 

Drawings - SD1 

>~ 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Provide all BIM model and annotation files (and all linked files) containing all 
features of the project as indicated in the Drawing requirements below. 

B. See BIM Standards for more information. 

A. Provide drawings describing the proposed design containing the following (as 
applicable to the project): 
1. Project information; 

a. TFC Project Name and TFC Project Number; 
b. Project address I Location map; 
c. Team members; 
d. Drawing index; 
e. Submission Milestone. 

2. Site: 
a. Existing conditions site survey; 
b. Property lines, setbacks, easements, and view corridor restrictions 

(existing and proposed including metes and bounds); 
c. Building locations; 
d. Adjacent roadways; 
e. Site Demolition; 
f. Public transportation stops; 
g. Vehicular and pedestrian circulation paths and parking; 
h. Service vehicle access; 
i. Landscape planting strategies; 
j. Basic grading and soil retention strategies; 
k. Pools, ponds, and other water features; 
I. Storm water management strategies (as applicable) for: 

i. Rainwater collection; 
ii. Drainage, Filtration, and Detention. 

m. Utilitv service locations and routina (existin 

FILE FORMAT 

• Autodesk Navisworks (.nwd and 
all linked .nwf files) 

• Autodesk Civil3D 
• Autodesk Revit 

• Autodesk Design Review 
(.dwfx) 

AND 

• Autodesk Autocad 

• TFC Accepted Software 
Versions 
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TEXAS FACILITIES COMMISSION t~~if .;~~:~:-~~ Edit Date: 3/J~t~o1a 
~~ 2()18 ARCHITECTURAUENGINEERING GUIDELINES 

DOCUMENT 

Drawings - SD1 
(Continued) 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

n. Major exterior equipment locations and sizes such as: 
i. Diesel generators; • 
ii. Electrical enclosures; 
iii. Communications towers; and 
iv. Fuel storage facilities. 

3. Floor Plan(s): 
a. Overall building configuration; 
b. Arrangement of programmed spaces; 
c. Space names and numbers coordinated with Space Allocation 

Program; 
d. Horizontal and vertical circulation elements; 
e. Furniture layouts; 
f. Roof Plan: Basic configuration; Major slopes defined; 

4. Major exterior Building Elevations: 
a. Design vocabulary; 
b. Basic materials; 
c. Door and window openings; 
d. Floor-to-floor heights; 
e. Line of finished grade. 

5. Building Section(s) as needed to illustrate unique volumetric 
characteristics of the proposed design. 

6. MEP: 
a. One Line diagrams; 
b. Major equipment locations and sizes identified such as: 

i. Chillers; 
ii. Fire Pump; 
iii. Emergency Generator; 
iv. Automatic Transfer Switch (ATS); 
v. Uninterruptable Power Supply (UPS); and 
vi. Switchboards and Panels 
vii. Buildino Manaoement Svstem (BMS .. 

FILE FORMAT 

• Autodesk Design Review 
(.dwfx) 

AND 

• Autodesk Autocad 

• TFC Accepted Software 
Versions 
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'' "·''·\ Edit Date: 3/19/201~ 
TEXAS FACILITIES COMMISSION ({~1,~f) ?PtB. ARCHITECTURAUENGINEERJNG GUIDE~iNES 

'~ 

Drawings - SD2 

Specifications 

Energy Efficient 
Architectural and 
Engineering 
Design 
Alternatives 
Evaluation 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications} 

8. Other drawings if needed to illustrate important design features. 
9. Leqends and svmbols: All disciplines. 

A. Provide final presentation documents reflecting satisfactory responses to TFC 
comments regarding the SD1 documents; and 

B. Renderings (If applicable to the project): Photo-realistic color perspectives of 
the exterior of the proposed building(s) in context with their surroundings: 

a. One bird's-eye" view (or other view as determined by TFC); and 
b. One eve-level view that includes the main facade. 

A. List primary materials and building systems: 
1. Format: Outline using TFC template. 

B. See appendices for technical standards 

A. Develop in greater detail and verify results of the Energy Efficient Architectural 
and Engineering Design Alternatives Evaluation provided by TFC at the 
beginning of the Mobilization and Pre-design Phase. 
1. Address all requirements ofTGC Sections 2166.153, 2166.401, 2166.403, 

and 2166.408 such as: 
a. Identify and compare the benefits and disadvantages of potential 

alternatives including: 
i. Environmental impact (both initially and over the project's life 

cycle); 
ii. Economic Impact (both initially and over the project's life cycle). 

b. Recommend the best alternatives considering both economic and 
environmental life-cycle costs and benefits. 

2. Determine the viability of accommodating future alternative energy system 
installations by providing anticipated floor space and service pathways in 
the current design. 

B. When using BIM, utilize data embedded in the BIM model in conjunction with 
other appropriate energy modeling software and web-based weather/energy 
databases to perform this analysis. 
1. Modeling shall comply with ASHRAE 90.1 Appendix G Performance 

Ratina Method or IECC (currentlv adooted edition). 

• 

• Renderings: 600 DPI (.png) 

• Autodesk Design Review 
(.dwfx) 

• Autodesk Design Review 
(.dwfx) 

• TFC Accepted Software 
Versions 
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TEXAS FACILITIES COMMISSION (\~i1 .;z1{~:>., Edit Date: ;3/J~/2()1? 
\~ :;~#' J 2018 ARCHITECTURAUENGINEERING GUIDELINES 

DOCUMENT 

Narratives I 
Analyses I 
Evaluations 

~.'/ 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Provide written analyses, assumptions, and recommendations to be included 
as the Basis of Design for materials, systems, equipment and energy sources 
for the following (as applicable to the project): 
1. HVAC Systems: 

a. Coordination events schedule; 
b. Load Estimates (order of magnitude); 
c. Strategy for resolving conflicts between: 

i. Project criteria; 
ii. Design I Technical Standards; and 
iii. Code Requirements. 

2. Plumbing Systems: 
a. Domestic and Fire water pressure and line size requirements; 
b. Wastewater: 

i. Discharge capacity; 
ii. Lift station requirements (if applicable). 

3. Energy Sources: 
a. Primary Utility; 
b. Emergency I Standby Power; 

4. Energy Conservation; 
a. Alternative Energy Sources 
b. Metering of: 

i. Electrical power and lighting; 
ii. Natural Gas; 
iii. Domestic, irrigation, and process water. 

c. Artificial lighting and daylighting systems and controls strategies; 
d. Energy Consumption: Anticipated total monthly building energy usage. 

5. Smoke and emission control systems; 
6. Fire and Life Safety systems; 
7. Buildina Manaaement Svstem. 

FILE FORMAT 

• Autodesk Design Review 
(.dwfx) 

• TFC Accepted Software 
Versions 
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\ ~ ..•• ,,~ "';"·-.,- .. .J j 

DOCUMENT 

Narratives I 
Analyses 
(Continued 

~ 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

B. Recommend the most appropriate assemblies/equipment/systems that 
address project specific needs including: 
1. Operating Concepts: Critical ideas behind the recommended design 

solution and the rationale which supports that solution: 
a. Statutory and regulatory requirements; 

i. Include analysis and recommendation regarding use of ASHRAE 
90.1 or IECC. 

b. Interrelationships between spaces (both interior and exterior); 
c. Life safety features; 
d. Material and building systems selections; 
e. Artificial Lighting and Daylighting strategies for each type of space; 
f. Environmental quality (both interior and exterior); 
g. Emergency operations 

2. Water conservation/efficiency (SEGO Water Conservation Standard); 
3. Foundation and Structural Frame Systems: 

a. Brief analysis of soils report as related to system selection; 
b. Comparison of benefits and disadvantages of potential systems; 

4. Building Envelope: 
a. Brief description of existing and new building envelope assemblies (as 

applicable); 
5. Comparison of the proposed envelope assemblies to the ASH RAE 90.1 

Appendix G baseline or IECC -(currently adopted edition). 
6. Indoor Air Quality and Pollutant Source Control Plan: Include specific 

strategies for addressing the TFC: 
a. Design Standards - Indoor Air Quality sections; and 
b. Technical Standards - 01 81 19 - Indoor Air Qualitv Reauirements. 

FILE FORMAT 

• Autodesk Design Review 
(.dwfx) 

• TFC Accepted Software 
Versions 
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DOCUMENT 

Narratives I 
Analyses 
(Continued) 

~/ 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

7. MEP, Fire Alarm, Fire Protection, and Security Systems Narratives: 
a. Brief description of existing and new systems/conditions (as 

applicable); 
b. List of assumptions and unknowns; 
c. Design criteria; 
d. Benefits and disadvantages of potential equipment/systems: 
e. Comparison of the proposed systems to the ASHRAE 90.1 Appendix 

G baseline or IECC (currently adopted edition). 
i. Target Efficiency: 15% more efficient than baseline building. 
ii. Maximum Payback Period: 5 years. 

f. Address preparation of electrical breaker coordination study and NFPA 
70E labeling requirements. 

C. Estimate above ceiling space requirements for all systems. 
D. List all materials I svstems vet to be determined. 

Return to Table of Contents 

FILE FORMAT 

• Autodesk Design Review 
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General 
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Schedule for 
Delivery of 
Services 

Estimate of 
Probable Project 
Construction Cost 

Space Allocation 
Proa ram 

BIM Model 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Illustrate and coordinate all important aspects of the Project. 
8. Resolve all major issues that could cause significant restudy during the CD 

hase. 

A. Revise the previous report to reflect current project conditions. 

A. Revise the previous Schedule to reflect any changes to anticipated task 
durations and milestone dates. 

A. Revise the previous estimate based on: 
1. New information regarding proposed building systems and materials; and 

a. Quantities take-off as measured from the DD Drawings. 
B. Retain the CSI Uniformat organization. 
C. Include the same tvoes of continaencies as in the previous ohase. 

A. Same as SD submission content above plus the following: 
1. Add room numbers (from drawinas below). 

A. Same as SD submission content above plus the following: 
1. All physical features of the project as indicated in the Drawing 

requirements below. 
2. Prior to document submission, use conflict checking software to: 

a. Identify and resolve clashes between all disciplines and specialties 
included on the project: 
i. Hard clashes between the various elements; and 
ii. Soft clashes between any element(s) and required clearances. 

b. Submit the report generated by the checking software indicating that 
conflicts have been resolved. 

B. See SIM Standards for more information. 

Return to Table of Contents *See next page for additional Design Development Submission Content. 

FILE FORMAT 

• Autodesk Design Review 
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\:.;_;~/ 201~ ARCHITECTURAUENGINEERING GUIDELINES 

DOCUMENT 

Drawings 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Same as SD submission content above plus the following( as applicable to the 
project): 
1. Detailed code compliance information (all disciplines); 

a. Reference codes; 
b. Jurisdictional authorities; 
c. Building information: 

i. Construction type; 
ii. Occupancy(ies); 
iii. Fire suppression systems; 

d. Code compliance calculations indicating both allowable/required and 
proposed conditions: 
i. Height and area; 
ii. Exiting; 
iii. Plumbing fixture count; 

e. Life safety plans: 
i. Occupant loading; 
ii. Exiting; 

f. Fire rated walls and partitions clearly identified. 
2. Site: 

a. Accessible Route; 
b. Landscape planting and irrigation plans; 
c. Site furnishings and appurtenances; 
d. Planter, wall, and fence elevations; 
e. Grading Plan (with critical spot elevations); 
f. Utility Plan; 
g. Typical details; 

i. Planting; 
ii. Paving and hardscape; 
iii. Retaining walls and planters; 
iv. Bollards; 
v. Utilities. 

h. Parkina counts; 

Return to Table of Contents *See next page for additional Design Development Submission Content. 
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DOCUMENT 

Drawings 
(Continued) 
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PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

3. Floor Plan(s): 
a. Room and door numbers; 
b. Reference keys: 

i. Enlarged plans; 
ii. Partition types; 
iii. Exterior and Interior elevations; 
iv. Building and Wall sections; and 
v. Plan details. 

c. Dimensions: 
i. Massing; 
ii. Structural Grid; and 
iii. Partitions. 

4. Furniture layouts. 
5. Roof: 

a. All slopes indicated; 
b. Major equipment locations identified; 
c. Major MEP penetrations coordinated; 
d. Reference keys: 

i. Building and Wall sections. 
6. Exterior Building Elevations: 

a. All building faces; 
b. Material patterns; 
c. Vertical dimensions; 
d. Structural grid; 
e. Building section and wall section keys; 

7. Major MEP penetrations coordinated. 
8. Enlarged floor plans; 

a. Typical room layouts (as applicable to project type); 
b. Restrooms I Showers; 
c. Stairs, ramps, and elevators; and 
d. Other specialtv spaces as appropriate to the 

Return to Table of Contents *See next page for additional Design Development Submission Content. 
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\::. ~.;!# 3/ 2018 ARCHITECTURAUENGINEERING GUIDELINES 

DOCUMENT 

Drawings 
(Continued) 

~y 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

9. Interior I Millwork Elevations; 
10. Door and frame information: 

a. Schedule (including hardware set assignments); 
b. Types; and 
c. Typical head, jamb, and sill details. 

11. Hardware Schedule (to be provided in the drawing set, not in the Project 
Manual): 
a. Generic functions only: 
b. Basis of Design: Include in specifications. 

12. Room Finish Schedule (by individual space); 
13. Reflected Ceiling Plans; 
14. Architectural Details (typical); 
15. Structural: 

a. Foundation and Framing Plans; 
b. Loading assumptions and member sizes; 
c. Important details. 

16. Metering: 
a. Meter locations; 
b. Types of data being metered. 

17. Mechanical: 
a. Site information (if applicable); 
b. Equipment and thermostat locations; 
c. Primary distribution routing and sizes: 
d. Secondary distribution routing; 
e. Supply devices with CFM; 
f. Riser diagrams; 
g. Major duct penetrations (Locations and sizes); and 
h. Eauioment selections I Schedules. 

Return to Table of Contents *See next page for additional Design Development Submission Content. 
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DOCUMENT 

Drawings 
(Continued) 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

16. Electrical: 
a. Site information (if applicable); 
b. Equipment locations; 
c. Floor Plans: 

i. Lighting layout; 
ii. Lighting Footcandle Levels (interior and exterior) including tables 

showing: 
(a) Maximum, average, and minimum lighting levels; 
(b) Maximum-to-Average ratio; 
(c) Average-to-Minimum ratio. 

iii. Power (panel and receptacle locations); 
iv. Lightning Protection and Grounding; 
v. Data I Communications (indicating drop locations); 
vi. Fire Alarm (FACP and device locations); 
vii. Security Systems (access control, CCTV, equipment schedules). 

d. Riser diagrams: 
i. Expected panels and transformers; 
ii. Cable and conduit information. 

e. Equipment and Fixture Schedules; 
f. Lighting Density Schedule for main areas: Demonstrate compliance 

with ASHRAE 90.1 or IECC -(Currently adopted edition). 
17. Plumbing and Fire Protection: 

a. Site information (if applicable); 
b. Equipment and fixture locations; 

i. Supply, waste, vent, and storm routing with flow rate quantities. 
c. Riser diagrams; 
d. Major piping penetrations and risers (Locations and sizes); and 

18. Eauioment and Fixture Schedules. 

Return to Table of Contents *See next page for additional Design Development Submission Content. 
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DOCUMENT 

Specifications 

Narratives I 
Analyses I 
Evaluations 

Data/ 
Calculations 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Describe primary materials and building systems. 
1. Format: Short form using TFC template. 
2. Copies of manufacturers' data and/or illustrations of materials and 

equipment proposed to be specified for the Project. 
B. See appendices for technical standards. 
C. Manufacturers' Data Sheets: 

I A. 

B. 

A. 

1. Lighting Fixtures; 
2. Lighting Controls; 
3. Lamos (identi 

Provide data and calculations for the following: 
1. Building Envelope Comcheck confirming compliance with ASHRAE 90.1 or 

IECC (currently adopted edition). 
2. MEP Equipment List: 

a. Location(s), Size(s), and Weight(s); 
b. Clearance requirements. 

3. Mechanical: 
a. Load analysis summary; 
b. Building pressure air quantity summary: 

i. Exhaust; 
ii. Outside Air; 
iii. Required occupant ventilation. 

c. Sequence of operations for major equipment and BMS criteria; 
d. Electrical Load analysis summary (include schedules documenting the 

sizing of the system I equipment). 
e. Lighting Comcheck confirming compliance with ASH RAE 90.1 or IECC 

(currently adopted edition). 
4. Plumbina and Fire Protection: Flow test (caoacitv and oressure,. 
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DOCUMENT 

General 

Schedule for 
Delivery of 
Services 

ort 

Estimate of 
Probable Project 
Construction Cost 

Space Allocation 
Proa ram 

BIM Model 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Develop detailed and coordinated documents setting forth the requirements for 
the construction of the oroiect. 

A. Revise the previous report to reflect current project conditions. 

A. Revise the previous Schedule to reflect any changes to anticipated task 
durations and milestone dates. 

A. Revise the previous estimate based on: 
1. New information regarding proposed building systems and materials; and 
2. Detailed quantities take-off (measured from Drawings below). 

B. Change to the CSI MasterFormat 2004/2016 format; 
C. Include the same tvoes of continaencies as in the previous ohase. 

A. Same as DD submission content above. 

A. Same as DD submission content above; and 
8. All physical features of the project as indicated in the Drawing requirements 

below. 
C. See SIM Standards for more information. 

Return to Table of Contents * See next page for additional Contract Document Submission Content. 
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DOCUMENT 

Drawings 
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PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications} 

A. Same as DD submission content above plus the following (as applicable to the 
project): 
1. Site: 

a. Erosion and Sedimentation Control (plan and details); 
b. Fire Protection Plan; 
c. Accessible Signage; 
d. Dimensions; 
e. Additional detailing as appropriate for the project needs; 
f. Grading Plan (with all spot elevations); 
g. Landscape planting and irrigation details; 
h. lmpeNious cover calculations; and 
i. Utility profiles. 

2. Floor Plan(s): 
a. Dimensions (all); and 
b. Furniture layouts moved to Furniture Plans (for reference only). 

3. Roof: 
a. All equipment and walk pad locations; 
b. Safety tie-backs (if applicable); and 
c. Detail reference keys. 

4. Architectural Details (all); 
5. Structural: All remaining notes, plans, schedules, and details; 
6. Mechanical: 

a. Equipment and fan room layouts; 
b. All ductwork routing and sizes; 
c. Fire and smoke dampers; 
d. Equipment Schedules; 
e. Flow and control diagrams; 
f. All remainino drawinos, notes, schedules, and details. 

Return to Table of Contents * See next page for additional Contract Document Submission Content. 
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DOCUMENT 

Drawings 
(Continued) 

Specifications 

'~ 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

1. Electrical I Fire Alarm: 
a. Electrical details showing such things as: 

i. Grounding; 
ii. ATS; 
iii. Wiring; 
iv. Lightning protection; 
v. Fencing; and 
vi. Housekeeping pads. 

b. All remaining notes, plans, schedules, and details. 
2. Plumbing I Fire Protection: 

a. Equipment and pump room layouts; 
b. All piping routing and sizes; 
c. Fixture and Equipment Schedules; 
d. Flow and riser diagrams; 
e. Fire sprinkler hazard zones; 
f. Fire hydrant static and residual pressures: 

i. Indicate fire and I or domestic water pump requirements. 
B. All remaininq notes, plans, schedules, and details. 

A. Provide complete Project Manual: 
1. Format: 3 part CSI MasterFormat 2004/2016. 
2. Include all TFC Front-End documents as provided by TFC's PM. 
3. Include the following TFC-provided matrices at the end of the Project 

Close Out section of the Project Manual and complete them to reflect 
project specific requirements: 
a. Submittals; 
b. Warranties; 
c. Testing; 
d. Training; and 
e. Manuals. 

B. See the Appendices for relevant technical standards. 

Return to Table of Contents * See next page for additional Contract Document Submission Content. 
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Narratives I 
Analyses I 
Evaluations 

Data/ 
Calculations 

)~.,- J 
. ,., ''Y 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Revise narratives and analyses submitted in the previous phase: 
1. Summarize decisions made (and supporting reasons) for each. 

B. Update the DD MEP systems narratives to indicate intended operational and 
maintenance procedures (for building occupants). 
1. Address requirements of ASHRAE Standard 180 - Standard Practice for 

Inspection and Maintenance of Commercial Building HVAC Systems. 
C. Estimate to what extent structural, building envelope, & hardscape materials 

need to be replaced or repaired. 

A. Same as DD submission content above and indicate the following: 
1. Room by room electrical load analysis per ASHRAE 90.1 or IECC 

(currently adopted edition); 
2. Changes from previous submission; 
3. Duct and piping calculations; 
4. Air balance calculations; 
5. Enerav and ventilation calculations. 
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TEXAS FACILITIES COMMISSION tfj:\~~\ Edit Date: 3/1 .. ~12018 
/-~' 2018 ARCHITECTURAL/ENGINEERING GUIDELINES 

DOCUMENT 

General 

Schedule for 
Delivery of 
Services 

ort 

Space Allocation 
Program 

Bid Documents 

BIM Models 

Narratives I 
Analyses I 
Evaluations 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Execute and issue bid documents that form the basis of competitive price 
rooosals. 

A. Revise the previous report to reflect current project conditions. 

A. Revise the previous Schedule to reflect any changes to anticipated task 
durations and milestone dates. 

A. Same as DD submission content above. 

A. Provide final, executed (sealed and signed): 
1. Drawings and Specifications reflecting satisfactory responses to TFC 

comments; and 
2. Addenda and Clarifications as required to sufficiently respond to: 

a. Requirements of regulatory authorities; 
b. Bidder Requests for Information; and 
c. Requests for Substitution. 

A. Provide all BIM model and annotation files (and all linked files) reflecting the 
information contained within the Bid Documents as described below. 

B. See BIM Standards for more information. 

A. Revise narratives and analyses submitted in the previous phase: 
1. Summarize decisions made (and supporting reasons) for each. 

FILE FORMAT 

• Autodesk Design Review 
(.dwfx) 

• TFC Accepted Software 
Versions 

• Autodesk Design Review 
.dwfx 

• Autodesk Design Review 
(.dwfx) 

AND 
• Autodesk Autocad 
• TFC Accepted Software 

Versions 

• Autodesk Navisworks (.nwd and 
.nwf files) 

• Autodesk Civil3D 
• Autodesk Revit 
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DOCUMENT 

Data I 
Calculations 

SECO 
Documentation 

Accessibility 
Review 

Hazardous 
Materials 
Certification 

TCEQ/ EPA 
Documentation 

~/ 
~ 

PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Same as CD submission content above. 

A. Submit sealed and executed SECO compliance forms and supporting 
documentation in accordance with SECO requirements and the Submission 
Procedures section of this document. 

A. Register project and submit documentation to TDLR or a RAS in accordance 
with the TDLR requirements and the Submission Procedures section of this 
document. 

A. Submit letter (complying with the hazardous materials statutory requirements 
listed above) certifying that the project and all parts of any building(s) affected 
bv the oroiect do not contain asbestos. 

A. Submit: 
1. SWPPP complying with TAC Title 30, Part 1. Chapter 213. Subchapter B. 

RULE §213.24. 
2. SPCC Plan (EPA) for fuel storage tanks; 
3. Fuel storaoe tank reoistration (TCEQ). 
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Contract 
Documents 
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Change 
Documentation 
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PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Revise the previous Schedule to reflect any changes to anticipated task 
durations and milestone dates. 

A. Provide final, executed (sealed and signed) Drawings and Specifications 
updated to reflect all revisions including Addenda and Clarifications issued 
during the Contract Bidding and Award phase. 

A. Provide all BIM model and annotation files (and all linked files) reflecting the 
information contained within the Consolidated Contract Documents as 
described above; 

B. See BIM Standards for more information. 

A. Provide final, executed (sealed and signed) Change Documentation including 
Drawings and Specifications reflecting agreed upon changes to the Contract 
for Construction such as: 
1. Minor Changes I Supplemental Instructions (UGC 11.4) such as those 

resulting from: 
a. Modifications to shop drawings and other submittals; 
b. RFI responses. 

2. Changes resulting from unforeseen concealed conditions (UGC 11.5); and 
3. Chanae Orders. 
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DOCUMENT 

Record 
Documents 

Record BIM 
Models 
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PSP ACTIONS REQUIRED (Subject to PSP Contract Modifications) 

A. Update Drawings and specifications to reflect the "as-constructed" condition of 
the complete scope of the project as recorded in Contractor's as-constructed 
field marked Record Documents and all: 
1. Addenda; 
2. Clarifications; 
3. Minor Changes I Supplemental Instructions (UGC 11.4) such as those 
resulting from: 

a. Modifications to shop drawings and other submittals; 
b. RFI responses. 

4. Changes resulting from unforeseen concealed conditions (UGC 11.5); 
5. Change Orders; and 
6. Product, material, and equipment substitutions. 

B. Finalize the MEP Systems Operations Manual. 
1. Comolv with ASHRAE Guideline 0, Informative Annex 0. 

A. Update all BIM model and annotation files (and all linked files) to reflect the 
information contained within the Record Documents as described above. 

B. Tag all components in the BIM models with embedded hyperlinks to the 
relevant: 
1. Specification section in the Project Manual; 
2. Product I Equipment Information in the O&M Manual; 
3. Final, accepted Submittal Data; 
4. Training Materials; 
5. Commissioning Documentation; 
6. Systems Manuals; and 
7. Warranty Documents. 

C. See BIM Standards for more information. 

Return to Table of Contents 

FILE FORMAT 

• Autodesk Design Review 

• (.dwfx) 

• AND 
• Autodesk Autocad 
• 

• 
• 

TFC Acce12ted Software 
Versions 

• AND 
Microsoft Word 2007 
TFC Acce12ted Software 
Versions 

• Autodesk Navisworks (.nwd and 
.nwf files) 

• Autodesk Civil3D 
• Autodesk Revit 

Abbreviations 

Page 44 of 85 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



---------- . ' /~~~:.I ( :;:-~\ Edit Date: :3./1.~/20Jl3 
TEXAS FACILITIES COMMISSION ~ {,Jk- ~) 20.18 ARCHITECTURAUENGINEERING GUIDELINES 
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Purpose 

Keyed Notes) 

DESIGN DISCIPLINE 

Cover 

Project Information 

Accessibility 

Code Review 

General Notes 

Civil 

Dimension Control 

Erosion/ Sedimentation 

Grading 

Storm Water 

Utilities 

Landscape 

Hardscape 

Planting 

Irrigation 

Structural 

Architecture 

Site 

Floor I Roof 

Openings 

Ceiling 

Wall 

A. Facilitate familiarity of the document 
structure and contents by all parties. 

B. Deviations from the recommended 
document organization standards (when 
appropriate) must receive prior written 
approval from TFC's PM. 

TFC prohibits the use of the Con-Doc keyed 
notes system. 

Drawing Numbering: 
A. Begin numbering in the bottom 

right corner. 
B. Continue numbering upward 

and then to the left. 

9 

8 

7 

6 3 

5 2 

4 1 

Detail Manuals: TFC prohibits the use of Detail Manuals. All details 
are to be included in the Drawings. 

Door Hardware Schedule: Locate in drawinas not Proiect Manual. 

General (Notes, 

Abbreviations, and I Existing I 

ELEVATIONS SECTIONS 1----~-------1---~---~---+---~--~---~--'"°" SCHEDULES I DIAGRAMS 
Enlarged 

PLANS 

Symbols) Demolition 

o I 1 

G0-00 

G0-01 

AR-OL 

CR-OL 

Cl-300 

Cl-400 

Cl-500 
Cl-600 

Ll-100 

Ll-200 

Ll-300 
Ll-400 

Sl-100 

Al-500 
Al-600 

Plan 

2 

C2-300 
C2-400 

C2-500 
C2-600 

L2-100 

L2-200 

L2-300 
L2-400 

S2-100 

A2-100 

A2-200 

A2-300 

~i~\~t~~:~~ti 

Enlarged 

Plan 

3 

C3-300 

C3-400 
C3-500 
C3-600 

L3-100 

L3-200 

L3-300 
L3-400 

53-100 

A3-100 
A3-200 

Plan 

Detail 

4 

I A2-500 I I 
A2-600 A3-600 A4-600 

Enlarged I Elevation 
Elevation I Elevation Detail Section 

5 6 7 8 

Enlarged 

Section 

9 

L9-200 

L9-300 
L9-400 

59-100 

A9-100 

A9-200 

Section 

Detail 

10 

Ll0-200 

Ll0-300 
Ll0-400 

Sl0-100 

Al0-100 

Al0-200 

Section 

Detail 

11 

Lll-200 

Lll-300 
Lll-400 

511-100 

All-100 
All-200 

12 

L12-200 

L12-300 

L12-400 

512-100 

A12-100 

A12-200 

A12-300 
A12-400 
A12-500 

A9-600 I Al0-600 I All-600 I A12-600 

13 
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General (Notes, I Enlarged 

Existing/ Enlarged Plan Enlarged Elevation Enlarged Section Section 

Demolition Plan Plan Detail Elevation Elevation Detail Section Section Detail Detail 

1 2 3 4 5 6 7 8 9 10 11 

Interior 10-000 11-100 12-100 13-100 14-100 15-100 16-100 17-100 18-100 19-100 110-100 111-100 

Floor 11-200 12-200 13-200 14-200 15-200 16-200 17-200 18-200 19-200 110-200 111-200 

Ceiling 11-300 12-300 13-300 14-300 15-300 16-300 17-300 18-300 19-300 110-300 111-300 

Wall 11-400 12-400 13-400 14-400 15-400 16-400 17-400 18-400 19-400 110-400 111-400 

Casework 11-500 12-500 13-500 14-500 15-500 16-500 17-500 18-500 19-500 110-500 111-500 

Finishes 11-600 12-600 13-600 

Furniture 11-700 12-700 13-700 14-700 15-700 16-700 17-700 18-700 19-700 110-700 111-700 

Signage 11-800 12-800 13-800 

Mechanical Ml-100 M2-100 M3-100 

Piping Ml-200 M2-200 M3-200 M4-200 M12-200 Ml3-200 

Building Automation & Contr BAl-100 BA2-100 BA3-100 BA4-100 BA12-100 BA13-100 

Electrical El-100 E2-100 E3-100 E4-100 E12-100 E13-100 

Power El-200 E2-200 E3-200 E4-200 E12-200 E13-200 

lighting El-300 E2-300 E3-300 E4-300 E12-300 E13-300 
Fire Alarm El-400 E2-400 E3-400 E4-400 E12-400 E13-400 
Mechanical El-500 E2-500 E3-500 E4-500 E12-500 E13-500 

Tele/Data TD0-000 TDl-100 TD2-100 TD3-100 TD4-100 TD12-100 TD13-100 

Security SC-000 SCl-100 SC2-100 SC3-100 SC4-100 SC12-100 SC13-100 

Plumbing P0-000 Pl-100 P2-100 P3-100 P4-100 P12-100 P13-100 

Fire Protection FP0-000 FPl-100 FP2-100 FP3-100 FP4-100 FP12-100 FP13-100 

Food Service FS0-000 FSl-100 FS2-100 FS3-100 FS4-100 FS12-100 FS13-100 

Other ??0-000 ??1-100 ??2-100 ??3-100 ??4-100 ??12-100 ??13-100 

Partition Types A. See Partition Types information in BIM Standards. • TFC Partition Tyges 

Door Types A. See Door Types information in BIM Standards. • TFC Door Tyges 

Room Styles A. See Revit Room Styles information in BIM Standards. • TFC Room Styles 

Materials A. See Revit Materials information in BIM Standards. • TFC Materials 
Designations 
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General 

Purpose 

Software 
Requirements 

BIMTeam 
Collaboration 

\. '~'"'.' / 
~/ 

A. TFC has adopted Building Information Modeling (BIM) as a standard for all 
projects developed under TFC authority involving new construction and 
additions. 

B. For deferred maintenance and minor alteration projects, Building Information 
Modeling (BIM) is preferred but not necessarily required. 
1. GADD software may be used only with prior written authorization from TFC's 

PM and TFC's IAECS Director. 

A. Facilitate implementation of TFC standards; 
B. Minimize document review turn-around time through standardization of: 

1. Elements common to all TFC projects: 
2. Format and organization of documents. 

C. Streamline TFC facilities management and maintenance processes from the 
date of occuoancv throuoh the life of the orooertv. 

A. All BIM Model files and CADD files are required to be created using BIM or 
CADD authoring software in native file formats readable by the current 
software versions in use by TFC as indicated below: 
1. Autodesk Autocad - All versions through 2017 
2. Autodesk Civil 3D - All versions through 2017 
3. Autodesk Navisworks- 2017 
4. Autodesk Revit - 2017 
5. Autodesk Collaboration for Revit (C4R) - 2017 

B. PSPs are responsible for providing proper software training for their staff 
members assioned to TFC oroiects. 

A. TFC will provide a cloud-based team collaboration environment for all project 
related BIM files as defined later in this document. 

B. PSPs will develop BIM files in TFC's collaboration environment in accordance 
with TFC's BIM standards. 

Return to Table of Contents 

LINKS 
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STANDARD 

Purpose 

Template Files 

Existing 
Conditions Files 

Accuracy 

~j_':'f>/ 

DESCRIPTION 

A. Provide a uniform format for GADD based projects developed under TFC 
authoritv. 

A. The following standard files will be provided by TFC: 
1. Cover Sheet; 
2. Blank titleblock; 
3. Partition Types and Details; and 
4. Door Tvoes Leaend. 

A. In cases of facility renovation projects, a copy of the existing GADD drawing files 
and associated Record Documentation will be made available for download 
through the project's IMPACT folder structure. 

B. These files and documents shall be utilized in the preparation of all related 
desian and contract documents. 

A. All CAD drawings shall be drafted using precision input employing the most 
accurate source material available. 

B. For all drawing entities, zero tolerance is required: 
1. All lines meet at intersections; 
2. Straight lines are straight; 
3. Blocks are inserted properly without overlap; 
4. Closure of all oolvaons, etc. 

Return to Table of Contents * See next page for additional GADD Standards. 
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STANDARD 

Color 

Linetypes 

Units 

Blocks 

\, ~( ., ~ / 
~ 

DESCRIPTION 

A. Color will be used to control pen assignments and line weights. 
B. Select layer colors in accordance with the "Pen I Color Values Table". 
C. Create all obiects with color bvlaver. 

A. Use only standard linetypes. 
B. Contour lines, dashed lines and other fonted lines shall be made of one 

continuous line segment, not a series of separate line segments. 
C. A sample drawing must be submitted and approved by the CAD Manager if 

multilines are used. 

A. Set DDUNITS to architectural and angles to deg/min/sec with the precision set at 
1/16" 

A. Any graphic entity that occurs repeatedly in drawings should be made into a 
block. 

B. Insertion points for blocks shall be consistent with its placement in the drawing 
1. Keep names simple and descriptive. 
2. Use a logical insertion point (center of circle, bottom left corner of object). 
3. Blocks must be drawn on layer 0 and inserted on the proper layer; or drawn 

on the proper layer/ layers and inserted on layer 0. 
C. Nested blocks are permitted but should be avoided whenever possible. 
D. If custom nested blocks are used, TFC's GADD Manaoer must approve them. 

External I A. Bind (do not insert) all reference files into the active file. 
Reference Files 
XRefs 

Scale I A. All model space files must be drawn at real size (1-to-1). 
B. Objects must be created at full size: 

1. A 50-foot wall must be drawn to 50 feet O"; and 
2. A 48-inch column must be drawn to 48 inches. 

C. CAD files will be drawn in 2D onlv (not 3D). 

Return to Table of Contents * See next page for additional GADD Standards. 
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STANDARD 

Text and Fonts 

Drawing Origin 

Dimensions 

Hatching 

Layers 

DESCRIPTION 

A. Use only standard text fonts supplied with AutoCAD's font library. 
8. Fonts for lettering shall be readable and plottable by AutoCAD with no additional 

software required. 
C. Text size must be legible and appropriate to the graphic information presented 

and the intended plotted scale of the drawina. 

A. The lower left corner of the building shall be placed at 0,0,0. 
8. For non-rectilinear buildings a logical origin point shall be established. 
C. The origin point must remain consistent between all model files for the purpose 

of xref coordination. 
D. Once the oriain is established, it mav not be chanaed. 

A. All dimensioning shall be associative. 
1. Break lines and parts of cut-through views are an exception. 

8. Preferred dimension stvles are provided in the template file. 

A. Use pattern hatching sparingly since the practice significantly increases the 
AutoCAD entity count of a drawing. 

8. Associative hatching may be used only with the approval of TFC's CAD 
Manager. 

C. Use the solid command or polyline command to represent solid-filled regions 
when possible. 

A. GADD drawings shall be organized in accordance with the TFC Layering 
Guidelines. 
1. If the TFC format does not include an appropriate layer name, layer names 

shall be in accordance with CAD Layer Guidelines as published by the 
American Institute of Architects (A.I.A.). 

8. The layer names shall be the long format and shall include the modifier. 
C. As these layer guidelines allow flexibility in the assignment of layers, a Layer 

Matrix shall be provided to TFC with the Record Documents. 
D. All third party add on application packages which modify or create CAD layers or 

other entities must comply with the AIA CAD Laver Guidelines. 

Return to Table of Contents * See next page for additional GADD Standards. 
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STANDARD 

Area 
Calculations 

Quality Check 

Purge I Audit 

~:/ 

DESCRIPTION 

A. Include the following area calculations using area polylines included in the "as
built" submittal. 
1. Construction Area -Area calculation boundary line will be drawn around the 

exterior Floor Plan for each level of building on layer a-area-cons 
2. Gross Area - Area calculation boundary line will be drawn around interior 

Floor Plan for each level of building on layer a-area-gros 
3. Room Area - Area calculation boundary line will be drawn around each room 

from the centerline of the wall on layer a-area-room 
B. Wall edges, partition centerlines and structural centerlines used for area 

olvoons, should be saved in the layers listed above, as appropriate. 

A. Check the GADD files to verify the following: 
1. All entities are: 

a. Dimensionally accurate; 
b. Inserted on the proper layer; 

2. Column and grid line dimensions are correct; 
3. Entity intersections meet each other properly; 
4. Entities outside the drawing limits are deleted. 
5. Colors and linetypes are assigned BYLA YER; 
6. Layering system conforms to TFC and AIA CAD Layer Standard. 

B. Correct any non-compliant conditions. 
C. Confirm that all files are free of viruses. 

A. If the drawing file becomes too large, response to commands will be slow and 
regeneration times will be longer. 

B. Prior to submitting files: 
1. Purge all unused blocks, linetypes and layers. 
2. Audit all files and "Fix All Errors". 
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FILE TYPE 

Purpose 

General 

DEFINITION 

A. Facilitate the effective and efficient implementation of BIM in the design and 
documentation of projects within TFC's jurisdictional authority. 

B. Allow for dynamic, simultaneous modifications of multiple portions of any given 
facility (by both internal and external service providers). 

C. Maintain an accurate, current, easily accessible record of the existing condition 
of all facilities even while proposed design and/or construction modifications are 
underwav. 

A. There are two types of files for a TFC project: 
1. Model Files contain all physical features of the project; 

a. Existing conditions to remain; 
i. The extent of existing conditions modeling required beyond the 

affected areas and the level of information to be included will be 
determined based on project-specific needs. 

b. Existing conditions to be removed; 
c. Proposed new construction; and 
d. All elements tagged with CSI Uniformat Level 4 categories. 
e. Annotations such as working dimensions, tags, and other annotation 

elements utilized for purposes other than formal documentation may be 
incorporated in the model files but must be purged prior to submitting 
final deliverable to TFC. 

2. Annotation Files contain all non-physical formal documentation information 
(such as title blocks, notes, dimensions, details, schedules, etc.) describing 
the physical features contained in the model files. 

3. All drawings and schedules required for assessment, review, bidding and 
construction shall be extractions from the model file(s). 

B. Separating the project into model and annotation files is intended to: 
1. Limit the size of the "Central File"; 
2. Maximize workflow efficiency; and 
3. Protect discioline specific work from unauthorized modification. 

Return to Table of Contents * See next page for additional BIM Workflow Diagram. 
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CLOUD-BASED COLLABORATION 
Sif\£1c informntion soUrte always current 
Elimimrtcs BIM version trackine /control 
Mlnimizec &port I Upload/ Oowntoad 
Reduces need for clash detection $6Sions 

SEPARATE MODEL/ ANNOTATION 
Reduced BIM file sizet: rreatly improve 
model performance I stabilitv 
Protects discipline specific documentation 
from unauthorized modification 
FEDERATED MODEL SYSTEM 
Allows for pl~y of existing and 
proposed components in s:atifrties Models 
f:urther reduces BIM file sizes 

DISCIPLINE-INCLUSIVE MODELING 
Eliminates duplication of model clcmenb 
Minimizes coordination time 

• (REL~:~~ ~~~ATE) ) 

• (REL~=~~ ~~~ATE) • 

<----~~Eri>~!~r----> 

• (UPlOADJ~~l~~~":ouPOATE) ) 

*See next page for additional BIM File Types. 

PSPS' LOCAL AREA NETWORKS 
(ARCH. S'IRUCT, MEP) 

·;;_ 

I 1 ~.,·-,·lm·=~E 11 o:e. h 
, __ _J __ -. t t 

l
' 1 EXPORTS ) ,_ 

/ __ l~~M-~~~ 1 ~ I --- ------JI 
i ~~===L, 

11. ":::'..;;,......::.; 

-,_ ... -~~-~~-~-~· 
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FILE TYPE 

Model Types 

~~/ 

DEFINITION 

A. Each TFC facility has (or will have) a Federated system of Models linked 
together to create a unified whole: 

B. Master Models: Contain no native model elements, but are a conglomeration of 
Linked Component Models: 
1. The various types of Master Models are: 

a. Campus Master Model; 
b. Site Master Models; and; 
c. Building Master Model. 

C. Component Models are discrete subsets of the larger facility containing native 
elements (from all disciplines) representing all physical features within the 
Component Model's clearly defined scope boundaries. 
1. Each is linked into the Master Model and other relevant Component Models 

with "Origin to Origin" positioning. 
2. No model objects are duplicated between the various Component Models. 
3. The various types of Component Models are: 

a. Site Component Models; and 
b. Building Component Models 

D. Each Model has (or will have) multiple copies: 
1. Current Conditions Models: 

a. Reflect the actual, current state of the facility; 
b. Are linked into the relevant Master Model; and 
c. Are located on TFC's local area network .. 

2. Project Copy Models: 
a. Reflect proposed modifications for each unique and on-going project 
b. Are NOT linked into the Master Models. 
c. Are copied from the relevant Current Conditions Models at the beginning 

of any given project; 
d. Are hosted in TFC's cloud-based collaboration environment and 

rovided to PSP bv invitation from TFC. 

Return to Table of Contents *See next page for additional SIM File Types. 
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FILE TYPE 

Model Types 
(Continued) 

Campus 
Master Models 

Site 
Component 
Models 

~y 

DEFINITION 

3. Archive Copy Models are saved as a record of previous conditions. After 
Record Document changes are recorded in the Project Copy Models: 

a. Each Current Conditions Model is copied to the appropriate archive 
folder on TFC's network; and 

b. Each recently completed Record Model will be copied back into the 
Current folder on TFC's network and replaces its respective Current 
Conditions Model. 

A. Contain linked Building Component Model(s) and Site Component Model(s). 
B. File naming convention: 

1. Current Conditions Model: 
(Facility Abbreviation)_MODEL_CAMPUS_ YYYY (Revit Version) 

2. Proposed Modifications Models: 
(Facility Abbreviation)_( PRJ #)_MODEL_CAMPUS_ YYYY (Revit 
Version 

A. Contain all physical and regulatory features of portions of the facility's site: 
1. Property Lines; 
2. Easements and setbacks; 
3. Topography; 
4. Roadways; 
5. Parking; 
6. Walkways; 
7. Site Utilities (terminate 5 feet from building face); 
8. Walls and Fences; 
9. Site Furnishings; 
10. Landscape Planting; 
11. Drainage Structures; 

B. File naming convention: 
1. Current Conditions Model: 

(Facility Abbreviation)_MODEL_SITE_ YYYY (Revit Version) 
2. Proposed Modifications Models: 

Facilitv Abbreviation) ( PRJ #) MODEL SITE YYYY (Revit Version 

Return to Table of Contents *See next page for additional SIM File Types. 
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FILE TYPE 

Building 
Master Models 

Building 
Component 
Models 

Structural 
Component 
Models 

'"~..:.0/·' 

DEFINITION 

A. Contain linked Building Component Models. 
B. File naming convention: 

1. Current Conditions Model: 
(Building Abbreviation)_MODEL_MASTER_ YYYY (Revit Version) 

2. Proposed Modifications Models: Not APPiicabie 

A. Contain all physical features of the relevant Building Components as defined 
later in this document. 

B. There are 4 types of Building Component Models: 
1. Structural Model (one per building); 
2. Building Shell Model (one per building); 
3. Core Model (one per floor); and 
4. Suite (Tenant Space) Model (one per suite). 

C. Shade Structures and pavilions are to be treated as indeoendent buildinas. 

A. Contain All physical features of the building structure (one file per building): 
1. Structural Grid; 
2. Foundations; 
3. Structural Floors; 
4. Structural Walls; and 
5. Structural Framing. 

B. File naming convention: 
1. Current Conditions Model: 

(Facility Abbreviation )_MODEL_ STRUCT _ YYYY (Revit Version) 
2. Proposed Modifications Models: 

(Facility Abbreviation)_( PRJ #)_MODEL_STRUCT_YYYY (Revit 
Version 

Return to Table of Contents *See next page for additional BIM File Types. 
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FILE TYPE 

Building Shell 
Component 
Models 

\~-. ·~.· .. ·;:;.e;r>:. j ' . 
_! f - ','-.-:' 

DEFINITION 

A. Contain all Architectural and MEP features of the exterior building envelope and 
vertical building systems/components (one file per building): 
1. Exterior Walls; 
2. Exterior Openings; 
3. Awnings and canopies; 
4. Roof Systems; 
5. Vertical Circulation Elements (including shaft walls, openings, and opening 

protective devices); 
6. Building-wide MEP equipment and distribution systems (including shaft 

walls, openings, and opening protective devices) - Terminate Mechanical, 
Electrical, and Plumbil'.lg systems using a "System Surrogate" Family to 
simulate the continuation of the relevant system in the adjoining Component 
Model(s): 
a. At the outside face of vertical shaft enclosures; and 
b. At the tenant side of the common corridor partition. 

B. File naming convention: 
1. Current Conditions Model: 

(Facility Abbreviation)_MODEL_SHELL_YYYY (Revit Version) 
2. Proposed Modifications Models: 

Facilitv Abbreviation) lPRJ #) MODEL SHELL YYYY (Revit Version 
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LINKS 

Abbreviations 

Page 57 of 85 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



,,.---·----._ 

TEXAS FACILITIES COMMISSION ffJt ;~~~\ Edit Date: 3/1.w~o.1.s \( ~~~j:y 2018 ARCHITECTURAL/ENGINEERING GUIDELINES 

FILE TYPE 

Core 
Component 
Models 

~~/ 

DEFINITION 

A. Contain all features of the Building Common Areas including Architectural, MEP, 
and Life Safety systems (one file per floor including the roof/penthouse): 
1. Entrance Lobby; 
2. Restrooms; 
3. Corridors; 
4. Tenant Space Demising Partitions and Openings; 
5. Equipment Rooms; 
6. Floor-wide MEP equipment and distribution systems - Terminate 

Mechanical, Electrical, and Plumbing systems using a "System Surrogate" 
Family to simulate the continuation of the relevant system in the adjoining 
Component Model(s): 
a. At the outside face of vertical shaft enclosures; and 
b. At the tenant side of the common corridor partition. 

B. File naming convention: 
1. Current Conditions Model: 

(Facility Abbreviation)_MODEL_CORE_L# (Floor Level) _YYYY (Revit 
Version) 

2. Proposed Modifications Models: 
Facilitv Abbreviation) (PRJ #) MODEL CORE L# (Floor Level 
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FILE TYPE 

Suite 
Component 
Models 
(Tenant Spaces) 

\, '· " - / ~:~.~> 

DEFINITION 

A. Contain all features of individual Tenant Suites within the boundaries of its 
demising partitions including Architectural, MEP, and Life Safety systems (one 
file per tenant space): 
1. Programmed spaces (tenant lobbies, restrooms, copy/print rooms, offices, 

storage rooms, etc.); 
2. Furniture, Fixtures and Equipment (FF&E); 
3. Vertical circulation serving only an individual tenant space; 
4. MEP Systems - Terminate Mechanical, Electrical, and Plumbing systems 

using a "System Surrogate" Family to simulate the continuation of the 
relevant system in the adjoining Component Model(s): 
a. At the outside face of vertical shaft enclosures; 
b. At the tenant side of the common corridor partition; and 
c. At the centerlines of demising partitions between Suites. 

B. File naming convention: 
1. Current Conditions Model: 

(Facility Abbreviation)_MODEL_SUITE_(Suite Number) _YYYY (Revit 
Version) 

2. Proposed Modifications Models: 
(Facility Abbreviation) _(PRJ #)_MODEL_ SUITE_ (Suite Number) 
YYYY CRevit Version 

Return to Table of Contents *See next page for additional BIM File Types. 
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FILE TYPE 

Project 
Annotation Files 

-----

"· >: 'Q"' . .,,-_. /. 
~ 

DEFINITION 

A. Contain all project-specific, non-physical information (such as notes, dimensions, 
etc.) describing the physical features contained in the Model Files. 

B. All relevant Model Files are linked in to each Project Annotation File with "Origin 
to Origin" positioning. 

C. Explanatory Comments: 
1. Revit has several limiting factors that hinder the development of annotative 

information for multiple projects within a single file: 
a. Duplicate Sheet Numbers are not allowed; and 
b. Parametric titleblocks are populated by the data entered in the "Manage 

I Project Information" dialog box that does not accommodate input for 
more than one project per Revit file. 

2. There are two possibilities for dealing with these limitations: 
a. Create a new Model File containing both model and annotation objects 

for each project. Duplicating a facility's Model File for each project is not 
desired because it would result in: 
(a) A large collection of uncoordinated redundant Model Files; and 
(b) Version control issues with no one Model File containing the latest 

information for the overall facility. 
b. Create a separate Annotation file for each project. Separating the 

annotative information from the Model File and creating a unique 
Annotation File for each project is recommended since it: 
(a) Works within Revit's limited capabilities to allow unique "Project 

Information" to be associated with each Project; and 
(b) Allows a single Model File to be linked into multiple Annotation Files 

thereby: 
(i) Eliminating redundant, uncoordinated Model information; and 
(ii) Providing access to the same, current Model information for all 

roiects within the facilitv. 
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FILE TYPE 

Existing 
Conditions 
Model(s) 

Templates 

DEFINITION 

A. In cases of facility renovation projects, a copy of any existing SIM file(s) and 
associated Record Documentation will be made available to PSP via TFC's 
cloud-based team collaboration environment. 

B. The existing conditions model file(s) and documentation shall be utilized in the 
reoaration of all related desion and contract documents. 

A. The following standard files will be provided to PSP by TFC: 
1. Revit Model File with standardized information such as: 

a. Project Phasing (and associated graphic overrides); 
b. Graphic conventions; 
c. Wall (Partition) types; 
d. Door types; 
e. Door hardware functions; 
f. Room finish types. 

2. Revit Annotation File(s) with standardized information such as: 
a. Drawing sheet organization; 
b. Graphic conventions; 
c. Partition keys and details; 
d. Legends; 
e. Schedules. 

3. Revit Titleblocks: 
a. Cover Sheet; and 
b. Other standard sheets. 

8. These template files are provided for the convenience of design 
professionals providing services to TFC for projects developed under TFC 
authority. 

C. The template files are intended to facilitate compliance with TFC design 
standards and must not replace the informed professional judgment of the 
PSP. 

D. It is solely the PSP's responsibility to determine the proper application of 
the standardized information contained within these files. 

Return to Table of Contents 

LINKS 
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• Model File 

• Annotation Files (11x17} 
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FILE TYPE DEFINITION 

Revit Worksets I A. TFC does not utilize Worksets. 

Collaboration 
for Revit (Cloud
Based 
Collaboration) 

Revit Software 
Build 

B. If utilized bv PSP, remove worksets from final deliverable. 

A. TFC has adopted a team collaboration process utilizing Autodesk's 
"Collaboration for Revit (C4R)". While not mandatory, TFC strongly 
recommends and urges all PSPs to utilize this process as it is the most 
efficient and effective means of delivering the final BIM model(s) in the 
format required by TFC. 
1. All project Model Files as defined above are located within a TFC managed I 

Autodesk hosted "BIM 360 Team Hub" cloud environment. 
a. TFC will act as the Administrator to provide access and permissions to 

the various project team members. 
2. Local Copies of the Central Files are downloaded and cached on individual 

hard drives within each PSP's office via C4R. 
3. PSPs are responsible for obtaining and maintaining C4R licensing for each 

Revit user within their resoective offices. 

A. TFC will provide information regarding the Revit Software Build (Release 
Version, Build number, and Update Release). 

B. Primary PSP must insure that all project team members are using the same 
Revit Software Build (Release Version, Build number, and Uodate Release). 
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EXISTING 

Site Plans 1" = 20'-0" Coarse Hidden Line Off Off Existing Show All 

Floor Plans 1/8" = 1'-0" Medium Hidden Line Off Off Existing Show All 

Reflected Ceilings 1/8" = 1'-0" Medium Hidden Line Off Off Existing Show All 

Exterior Elevations 1/8" = 1'-0" Coarse Hidden Line Off Off Existing Show All 

Interior Elevations 3/8" = 1'-0" Medium Hidden Line Off Off Existing Show All 

Building Sections 1/8" = 1'-0" Medium Hidden Line Off Off Existing Show All 

Wall Sections %" = 1'-0" Fine Hidden Line Off Off Existing Show All 

DEMOLITION 

Site Plans 1" = 20'-0" Coarse Hidden Line Off Off Demolition Show Previous + Demo 

Floor Plans 1/8" = 1'-0" Medium Hidden Line Off Off Demolition Show Previous + Demo 

Reflected Ceilings 1/8" = 1'-0" Medium Hidden Line Off Off Demolition Show Previous + Demo 

Exterior Elevations 1/8" = 1'-0" Coarse Hidden Line Off Off Demolition Show Previous + Demo 

Interior Elevations 3/8" = 1'-0" Medium 1-jidden Line Off Off Demolition Show Previous + Demo 

Building Sections 1/8" = 1'-0" Medium Hidden Line Off Off Demolition Show Previous + Demo 

Wall Sections %" = 1'-0" Fine Hidden Line Off Off Demolition Show Previous + Demo 
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NEW CONSTRUCTION 

Site Plans 1" = 20'-0" Coarse Hidden Line Off Off New Construction Show Previous + New 

Floor Plans 1/8" = 1'-0" Medium Hidden Line Off Off New Construction Show Previous + New 

Reflected Ceilings 1/8" = 1'-0" Medium Hidden Line Off Off New Construction Show Previous + New 

Exterior Elevations 1/8" = 1'-0" Coarse Hidden Line Off Off New Construction Show Previous + New 

Interior Elevations 3/8" = 1'-0" Medium Hidden Line Off Off New Construction Show Previous + New 

Building Sections 1/8" = 1'-0" Medium Hidden Line Off Off New Construction Show Previous + New 

Wall Sections %" = 1'-0" Fine Hidden Line Off Off New Construction Show Previous + New 
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ELEMENT 

Wall (Partition) 
Type Tags 

"-.!_~/ 

DEFINITION 

A When a "Wall Type" tag is placed, the correct partition type information is 
automatically populated. 

~-
F 

Partition Assembly Type (Letter) 
Core Type (Digit) r-- Partition Height Type (Letter - or - 2 Digits 

t for Inches@ partial height walls) 

-~·~·~~ 

?#? 
S??F?? 
T T Fire Rating (F+2 Digits) 

Sound Rating (S+2 Digit STC Rating) 

B. Partition Assembly Type Codes: 
A = Metal stud framing with one layer of gypsum board on each side. 
B = Metal stud framing with two layers of gypsum board on each side. 
C = Metal stud furring partition with one layer of gypsum board on the 

finished side. 
D = Metal stud Shaftwall with one inch shaft-liner and varying layers of 

gypsum board on the finished face. 
E = Metal stud framing with resilient furring channels on one side and one 

layer of gypsum board on each finished face. 
F = Metal stud framing with resilient furring channels on one side and two 

layers of gypsum board on each finished face. 
G = Metal stud framed plumbing chase with 1 layer of gypsum board on 

each finished face. 
H = Partial height metal stud framing with one layer of gypsum board on 

each side. 
J = Fire rated metal stud partition with window(s) and deluge sprinklers. 
K = Concrete masonrv units of varvina widths. 
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ELEMENT 

Wall (Partition) 
Type Tags 
(Continued) 

\ 
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DEFINITION 

A. Core Width Codes: 
1 = 1 5/8" Metal Studs 
3 = 3 5/8" Metal Studs 
4 = 4" Metal Studs - or - 4" Nominal Masonry 
6 = 6" Metal Studs - or - 6" Nominal Masonry 
7 = 7" Clear inside width at metal stud framed plumbing chase 
8 = 8" Metal Studs - or - 8" Nominal Masonry 
9 = 9" Clear inside width at metal stud framed plumbing chase 
12 = 12" Nominal Masonry 

B. Partition Height Codes: 
A = Above Ceiling (to 6" above ceiling) 

(Set the "Top Offset" constraint of the "Wall" to six inches more than the 
height of the ceiling in question) 

C = Ceiling (to bottom of ceiling) 
(Attach the "Waif" to the "Ceiling} 

D =Deck High (to bottom of structural deck above) 
(Attach the "Waif" to the "Structural Floor or Roof' above) 

## = Fixed Height (in inches to top of finish) 
(Set the "Unconnected Height" constraint of the "Waif" to the desired 
height of the partition at the top of the finished wall cap) 

C. Sound Rating Codes: 
S## (## = 2 digit STC rating number) 

D. Fire Rating Codes: 
F01 = 1 hour 
F02 = 2 hour 
F03 = 3 hour 
F04 = 4 hour 
F20 = 20 minutes 
F30 = 30 minutes 
F45 = 45 minutes 
F90 = 90 minutes 
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ELEMENT 

Wall (Partition) 
Type Tags 
(Continued) 

Wall (Partition) 
Types) 

~· :;,a,..._,- j 
~ 

DEFINITION 

E. When the "Wall Type" is changed, the tag automatically updates with the 
appropriate information for the new partition type. 

F. Custom "Wall Types" can be generated if necessary, but must include the 
following parametric "Identity Data" information: 
1. Assembly Code - Edit Uniformat selection to match the wall construction ; 
2. Type Mark-Assign a new partition type (use TFC naming conventions); 
3. Fire Rating- Indicate if applicable. 
4. Fire Test# - Provide UL assembly number if partition is fire rated; 
5. Sound Test# - Provide STC rating if applicable; and 
6. UL URL - Provide web address for specific UL assembl •. 

A. The Project Template file has a large library of TFC standard "Wall Types" 
(interior partitions) pre-loaded. 

B. All TFC standard "Wall Types" contain parameter text that matches the 
appropriate TFC standard partition type. 

C. "Wal/ Type" names are based on the Type Tag conventions above: 
1. Example: "A3DS-51" 

a. Partition Type: A 
b. Core Width: 3 5/8" metal stud framing 
c. Partition Height: Deck high 
d. Sound Rating: STC 51 
e. Fire Ratina: None 

Return to Table of Contents 

LINKS 

Abbreviations 

Page 67 of 85 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



...,..--"-:'-..... 

TEXAS FACILITIES COMMISSION 
,,/,_ ~ f 1 •. 11""" 

(_,·;;t:. ;S:/~~ Edit Date: 3/19/20.18 
I~ .,~~---- .-.Y:~. _, ''r-----------------------
\~~y 2018 ARCHITECTURAUENGINEERING GUIDELINES 

The Project Template file has a library of TFC standard "Door Types" based on the function of the space the door is serving. 
Schedule information parameters are pre-defined as follows: 

a:: 
~ 
~ 
(.'.) 

w 
I 

WIDTH 

'I' (TYP) -r 

' ' ' 

s 

, , , 

' 
' 

DOOR TYPE NOTES 

, 
' 

' ' ' ' ' 
GQ10 

(EXISTING DOORS ONLY) 
GQ3 

1. "2-" IN FRONT OF THE DOOR 
PANEL TYPE DENOTES A PAIR 

WIDTH (TYP) 

1' 'i' 
2. "AE" MEANS ALUMINUM 

ENTRANCE 
3. VISION PANEL 

CONFIGURATIONS FOR PAIRS ~ 

ARE SIMILAR TO SINGLE DOOR ~ 
CONFIGURATIONS C 

4. PROVIDE 114" CLEAR TEMPERED ~ 
GLASS IN ALL NON-FIRE RATED <.? 
DOORS WITH VISION PANELS ~ 

5. PROVIDE 114" CLEAR FIRE 
RATED GLASS IN ALL FIRE 
RATED DOORS WITH VISION 
PANELS 

6. NOT ALL DOOR TYPES ARE 
UTILIZED IN THIS PROJECT - SEE 
DOOR SCHEDULE FOR 
RELEVANT DOOR TYPES 

, 
' 

' 

/ 

' ', 

, 

' ' 

2-AE 

' , 

/ , 

Hardware 
Abbreviations 

CL-Closer 
EA - Electronic Access 
ED - Exit Device 

'~ ' "' , . 

' ~ 
' ;;; 

' b ' .... ' 
--

GQ4 

' , 
, ' , 

', 

AE 

' 

' 
' 

' 

' 
' 

' ' ' ' ' ' 
GQ5 

' 
' 

, , , 
' 

2-S 

LA - Latchset 

, 
' 

~ 
;;; 
b .... 

FBA- Flush Bolt (Automatic) 
PA - Power Assist 

LO - Lockset (Office) 
LP - Lockset (Privacy) 
LS - Lockset (Storage) 
PP - Push Plate 

KP - Kick Plate PU - Pull 

e 112" e 11211 

, , 

GH 

6 1f2" 6 1f2" 

Q . 
. 

. 

LH 

&:. 

"' 
~ 
;;; 
b .... 

;:,., 

"' 
~ 
o:> 

Return to Table of Contents * See next page for additional Revit Architecture Door Types. 

GLASS VISION PANEL (TYP) 

, , , 

' 

G3Q 

L3Q 

' ' 

::, 

<-< 

RH - Robe Hook 

, , 

LF 

RM - Removable Mullion 
STW - Stop (Wall) 
SS - Smoke Seal 
TH - Threshold 
WS - Weatherstriooin 

G2 ~ 

6 1f2" 6 1f2" 

L2 
o:> 
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WIDTH I HEIGHT I DOOR I DOOR I DOOR I FRAME I FRAME 
DOOR TYPE I (inches) (inches) TYPE MATERIAL FINISH TYPE MATERIAL 

Solid Core I Trans- . . Conference I 36 I 84 I G03 I W d t I Single I Aluminum oo paren 

Conference I 36 j 84 j G03 j Solid Core J Trans- J ~ing~e 
1 

Aluminum 
(Enhanced) Wood parent S1dehte 

Copy/Print 

Corridor (Exit) 

Restroom (Single) 

Restroom (Common) 

Server 

Stair 

Storage (Single) 

Storage (Double) 

Entrance (Primary, 
Exterior) 

Entrance (Secondary, 
Exterior) 

File 

Maintenance 

MEP (Single) 

MEP (Double) 

Return to Table of Contents 

36 

36 

36 

36 

36 

36 

36 

72 

72 

36 

36 

36 

36 

72 

84 GOS 

84 s 

84 s 

84 s 

84 s 

84 s 

84 s 

84 2-S 

84 2GF 

84 s 

84 GOS 

84 s 

84 s 

84 2-S 

Solid Core I Trans-
Wood parent 

Solid Core I Trans-
Wood parent 

Solid Core / Trans-
Wood parent 

Solid Core I Trans-
Wood parent 

Solid Core I Trans-
Wood parent 
Hollow 
Metal 

Solid Core 
Wood 

Solid Core 
Wood 

Aluminum I 
Glass 

Hollow 
Metal 

Solid Core 
Wood 

Solid Core 
Wood 

Solid Core 
Wood 

Solid Core 
Wood 

Paint 

Trans
parent 
Trans
parent 

Anodized 

Paint 

Trans
parent 
Trans
parent 
Trans
parent 
Trans
parent 

Single 

Single 

Single 

Single 

Single 

Single 

Single 

Single 

Double 

Single 

Single 

Single 

Single 

Single 

* See next page for additional Revit Architecture Door Types. 

Aluminum 

Aluminum 

Aluminum 

Aluminum 

Aluminum 

Hollow Metal 

Aluminum 

Aluminum 

Aluminum 

Hollow Metal 

Aluminum 

Hollow Metal 

Hollow Metal 

Hollow Metal 

FRAME I HARDWARE 
FINISH FUNCTIONS 

Anodized 

Anodized 

Anodized 

Anodized 

Anodized 

Anodized 

Anodized 

Paint 

Anodized 

Anodized 

Anodized 

Paint 

Anodized 

Paint 

Paint 

Paint 

LO, CL, STW 

LO, CL, STW 

LA,STW 

LO, CL, STW 

LP, CL, STW 

PU, PP, KP, CL, 
STW 

EA, LS, STW 

ED, CL, SS 

LS,STW 

LS, RM 

EA, ED, 
FBA, CL, PA, TH, 

ws 
EA, ED, CL, PA, TH, 

ws 
LS, CL, STW 

LS, CL, STW 

LS,CL,STW 

LS, CL 
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Office I 36 I 84 I s I Solid Core Trans-
Single I Aluminum I Anodized I LO, RH, STW Wood parent 

Office Suite I 36 I 84 I s I Solid Core Trans- Single 
Aluminum I Anodized I LO, STW Wood parent Sidelite I 

Restroom (Single) I 36 I 84 I s I Solid Core Trans-
Single Aluminum Anodized LP, CL, STW Wood parent 

Restroom (Common) I 36 I 84 I s I Solid Core Trans-
Single Aluminum Anodized PP, PU, KP, CL, 

Wood parent STW 

Server I 36 I 84 I s 1 
Solid Core Trans-

Single Aluminum Anodized EA, LS, STW Wood parent 

Stair I 36 I 84 I s I Hollow 
Paint I Single I Hollow Metal I Paint I ED, CL, SS Metal 

Storage (Single) I 36 I 84 I s I Solid Core Trans- I Single I Aluminum I Anodized I LS, STW Wood parent 

Storage (Double) I 72 I 84 I 2-S I Solid Core Trans-
I Single I Aluminum I Anodized I LS,RM Wood parent 
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The Project Template file has a library ofTFC standard "Room Sty/es" with Finish Schedule information parameters pre-defined. 

ROOM TYPE FLOOR BASE CEILING 

Break LVT 4" Rubber Cove 2'x2' ACT 

Conference Carpet Tile 4" Rubber Cove 2'x2' ACT 

Conference (Enhanced) Carpet Tile Wood (Stained) 2'x2' ACT, 
Painted Gypsum Board 

Copy I Print LVT 4" Rubber Cove 2'x2' ACT 

Corridor Carpet Tile 4" Rubber Cove 2'x2' ACT 

File Carpet Tile 4" Rubber Cove 2'x2' ACT 

Maintenance Sealed Concrete 4" Rubber Cove 2'x2' ACT 

MEP Sealed Concrete None 2'x2' ACT 

Office Carpet Tile 4" Rubber Cove 2'x2' ACT 

Restroom Tile Tile Painted Gypsum Board 

Server Static Dissipative Tile 4" Rubber Cove 2'x2' ACT 

Shower Tile Tile 
Water Resistant Gypsum Board 

(Epoxy Paint) 

Stair Sealed Concrete None 2'x2' ACT, 
Painted Structure 

Storage (General) Sealed Concrete None Painted Structure 

Storage (Office) Carpet Tile 4" Rubber Cove 2'x2' ACT 
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The Project Template file has a library of TFC standard "Materials" with Design Selections Schedule information parameters pre-defined. 

MARK MATERIAL CLASS DESCRIPTION 

AT-AC01 Acoustical Treatment (AT) Acoustical Coating (AC) 

AT-SAP01 Acoustical Treatment (AT) Sound Absorptive Panel (SAP) 

AT-SRP01 Acoustical Treatment (AT) Sound Reflective Panel (SRP) 

AW-WD01 Architectural Woodwork (AW) Wood Trim (WD) 

AW-WP01 Architectural Woodwork (AW) Wood Panel (WP) 

AW-WV01 Architectural Woodwork (AW) Wood Veneer (WV) 

CF-BR01 Concrete Finish (CF) Broom Finished Concrete (BR) 

CF-CS01 Concrete Finish (CF) Clear Sealer (CS) 

CF-EA01 Concrete Finish (CF) Exposed Aggregate (EA) 

CF-IC01 Concrete Finish (CF) Integral Color (IC) 

CF-POL01 Concrete Finish (CF) Polished (POL) 

CF-RF01 Concrete Finish (CF) Rough Formwork (RF) 

CF-SB01 Concrete Finish (CF) Sandblasted (SB) 

CF-ST01 Concrete Finish (CF) Stained (ST) 

CF-TRW01 Concrete Finish (CF) Trowel Finished (TR) 
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MARK MATERIAL CLASS DESCRIPTION 

CL-AT01 Ceilings (CL) Acoustical Ceiling Tile (AT) 

CL-GD01 Ceilings (CL) Acoustical Ceiling Grid (GD) 

CL-LS01 Ceilings (CL) Linear Ceiling System (LS) - Wood or Metal 

CW-HG01 Casework (CW) Hardware Grommet (HG) 

CW-HP01 Casework (CW) Hardware Pull (HP) 

DS-CB01 Visual Display Surfaces (DS) Chalk Board (CB) 

DS-MB01 Visual Display Surfaces (DS) Marker Board (MB) 

DS-TB01 Visual Display Surfaces (DS) Tack Board (TB) 

FL-AF01 Flooring (FL) Access Flooring (AF) 

FL-CK01 Flooring (FL) Cork (CK) 

FL-CP01 Flooring (FL) Carpet (CP) - Broadloom or Tile 

FL-FA01 Flooring (FL) Fluid Applied (FA) 

FL-LS01 Flooring (FL) Linoleum Sheet (LS) 

FL-LT01 Flooring (FL) Linoleum Tile (LT) 

FL-SDT01 Flooring (FL) Static Dissipative Tile (SDT) 

FL-TZ01 Flooring (FL) Terrazzo (TZ) 

FL-VS01 Flooring (FL) Vinyl Sheet (VS) 
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MARK I MATERIAL CLASS DESCRIPTION 

FL-VT01 I Flooring (FL) Vinyl Tile (VT) - VCT, Solid Vinyl.. 

FL-WD01 Flooring (FL} Wood {WO) 

GF-CK01 General Finishes (GF) Cork (CK) 

GF-CT01 General Finishes (GF) Ceramic Tile (CT) 

GF-CTG01 General Finishes (GF) Ceramic Tile Grout (CTG) 

GF-FB01 I General Finishes (GF) Fabric (FB) 

GF-M01 I General Finishes (GF) Metal (M) 

GF-PL01 j General Finishes (GF) Plastic Laminate (PL) 

GF-QS01 I General Finishes (GF) Quartz Surface (QS) 

GF-SS01 I General Finishes (GF) Solid Surface (SS) 

GF-ST01 j General Finishes (GF) Stone Tile (ST} 

GL-G01 I Glazing (GL) Glass (G) - Tempered, Decorative, Mirrored, LCD. 

GL-PG01 I Glazing (GL) Plastic Glazing (PG) 

GL-SF01 I Glazing (GL) Surface Applied Film (SF) 
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MARK MATERIAL CLASS DESCRIPTION 

PC-CS01 Paints and Coatings (PC) Clear Sealer (CS) 

PC-HP01 I Paints and Coatings (PC) High Performance I Special Coatings (HP) - Fire Resistive, Galvanizing ... 

PC-IP01 I Paints and Coatings (PC) Interior Paint (IP) 

PC-IS01 I Paints and Coatings (PC) Interior Stain (IS) 

PC-IT01 I Paints and Coatings (PC) Interior Textured Coating (IT) 

PC-WR01 I Paints and Coatings (PC) Water Repellant Coating (WR) 

PC-XP01 I Paints and Coatings (PC) Exterior Paint (XP) 

PC-XS01 I Paints and Coatings (PC) Exterior Stain (XS) 

PC-XT01 I Paints and Coatings (PC) Exterior Textured Coating (XT) 

WB-R401 I Wall Base (WB) Rubber 4" (R4) 

WB-R601 I Wall Base (WB) Rubber 6" (R6) 

WB-V401 I Wall Base (WB) Vinyl 4" (V4) 

WB-V601 I Wall Base (WB) Vinyl 6" (V6) 

WB-WD401 I Wall Base (WB) Wood 4" (WD4) 

WB-WD601 I Wall Base (WB) Wood 6" (WD6) 

WF-FP01 I Interior Wall Finishes (WF) Fabric Panel (FP) 

WF-WC01 I Interior Wall Finishes (WF) Wall Covering (WC) - Fabric, Vinyl. .. 
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MARK MATERIAL CLASS DESCRIPTION 

WP-CG01 Wall Protection 01\JP) Corner Guard (CG) 

WP-WG01 Wall Protection (WP) Wall Guard 01\JG) 

WT-BL01 Window Treatments (WT) Blinds (BL) 

WT-DR01 Window Treatments (WT) Drapery I Curtain (DR) 

WT-SH01 Window Treatments (WT) Window Shades (SH) 

XF-BK01 Exterior Finishes (XF) Brick (BK) 

XF-CFS01 Exterior Finishes (XF) Cement Fiberboard Siding (CFS) 

XF-CM01 Exterior Finishes (XF) Concrete Masonry Unit (CM) 

XF-CP01 Exterior Finishes (XF) Cement Plaster (GP) 

XF-GU01 Exterior Finishes (XF) Glass Unit Masonry (GU) 

XF-LS01 Exterior Finishes (XF) Linear Soffit System (LS) - Wood or Metal 

XF-MP01 Exterior Finishes (XF) Metal Panel (MP) 

XF-PC01 Exterior Finishes (XF) Precast Concrete (PC) 

XF-SP01 Exterior Finishes (XF) Simulated Plaster (SP) - EIFS ... 

XF-SS01 Exterior Finishes (XF) Simulated Stone (SS) 

XF-ST01 Exterior Finishes (XF) Stone (ST) 

XF-WS01 Exterior Finishes (XF) Wood Siding (WS) 
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TOPIC 

Model Planning 
& Coordination 

Revit File 
Maintenance 

Digital Data 
Agreement 

Digital 
Coordination & 
Review 

Rev it 
Productivit 
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RECOMMENDATION 

A. Utilize a BIM Planning and Coordination Document such as in Appendix M (or a 
similar document) to identify authorship responsibility for each portion of the 
Building Model Central File. 

B. Do not modifv or manipulate elements that other PSPs are responsible for. 

A. Audit the Central Files periodically to identify and correct file irregularities. 
B. Compact the Central files at the end of each work dav to reduce file size. 

LINKS 

• Appendix M - BIM Planning 
Document 

A. It is TFC's intent to share the Project BIM Model with the Contractor for their use 1 • AIA Documents 
in project scheduling and coordination. 

B. TFC recommends that the PSP include a Division 1 Specification requirement for 
the Contractor, Subcontractors, and Suppliers to enter into a Digital Data 
Licensinq Aqreement such as AIA Document C106-2007. 

A. TFC utilizes Autodesk's free "Design Review" software to review all 1 • 

documentation submitted by PSPs. 

A. Download and utilize software extensions and bonus tools available from the 
Autodesk Subscription Center 

Autodesk Design Review 
Software 
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NUMBER I TITLE 

A 

B 

c 

D 

E 

F 

G 

H 

J 

K 

L 

M 

Reserved for Future Use 

Reserved for Future Use 

Indoor Air Quality Guidelines 

Reserved for Future Use 

Reserved for Future Use 

Landscaping Criteria 

Facilities Programming Guide 

DPS Standards (08/08/2006) 

Reserved for Future Use 

DPS Design Issues 

Project Manual Format and Specification Requirements 

Space Allocation Program 

Building Information Model Planning and Coordination 
Document 

Return to Table of Contents 

DESCRIPTION 

A. (Previously "Standard Procedure for Measurement") 

A. (Previously "Sustainable Building Practices") 

A. Design and construction requirements for meeting indoor air 
ualitv criteria. 

A. (Previously "Energy Simulation Software"). 

A. (Previously "Resources") 

A. Standards for the selection and specification of water conserving 
landscape materials. 

A. Recommended practices for the programming of facilities to be 
developed under the authoritv of TFC. 

A. Design standards for DPS projects. 

A. (Previously "Common TAS Errors") 

A. A sampling of common design issues and preferred solutions on 
DPS Proiects. 

A. Standard formatting for: 
1. Project Manual Cover and signature pages; and 
2. Specification sections. 

B. Standards for the content of select specification sections. 

A. Standard spreadsheet for recording square footages for 
roposed buildinas, departments, and individual spaces. 

A. Matrix for assigning BIM scopes of work by discipline. 
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STATE OF TEXAS 

DIR Department of Information Resources http://www.dir.state.tx.us/ 

DPS Department of Public Safetv htto://www.txdos.state.tx.us/index.htm 
HSC Health & Safetv Code (Texas) htto://www.statutes. lea is.state. tx. us/?link=GV 

State Enerav Conservation Office htto://www.seco.coa.state.tx.us/index.oho 
Texas Design Standard Compliance Forms htto://www.seco.coa.state.tx.us/resources/ 

SECO AHRAE 90.1 and ComCheck Adoption httos://www.eneravcodes.aov/adootion/states/texas 
SEGO Suaaested Water Efficiency Standards htto://www.seco.coa.state.tx.us/tbec/waterconservation.oho 

SFMO State Fire Marshal's Office htto://www.tdi.state.tx.us/fire/index.html 
Texas Commission on Environmental 

https://www.tceg.texas.gov/ 
TCEQ 

Quality 
http://www.tceq.state.tx.us/permitting/water guality/stormwater/TXR15 AIR 

TCEQ Construction Activities Regulations 
html 

TOI Texas Department of Insurance htto://www.tdi.state.tx.us/ 
Texas Department of Licensing and 

http://www.license.state.tx.us/index.htm 
ReQulation - Home PaQe 
Document Submission Requirements htto://www.license.state.tx.us/ab/abrules.htm#6850 

TDLR 
EAB (Elimination of Architectural Barriers) htto://www. license.state. tx. us/ab/ab. htm 
Fee Schedule htto ://www. license. state. tx. us/ab/abfees. htm 
Online Registration httos://www.license.state.tx.us/ABProiectReaistrationOnline/ 
TAS (Texas Accessibility Standards) htto://www.license.state.tx.us/ab/abtas.htm#toc 
Architectural Barriers Technical Memoranda htto://www.license.state.tx.us/ab/techmemos.htm 

TAC Texas Administrative Code htto ://texrea .sos. state. tx. us/oublic/readtac$ext. viewtac 
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STATE OF TEXAS (Continued) 

Texas Facilities Commission - Home Page htto://www.tfc.state.tx.us/ 
ACAD Template Files htto://a360.co/1faN6R8 
TFC BIM 360 Team httos://mvtfc.autodesk360.com/a/all oroiects/active 
FDC (Facilities DesiQn and Construction) htto://www.tfc.state.tx.us/divisions/facilities/oroa/construct/ 

EM (Energy Management) 
httQ://www.tfc.state.tx.us/divisions/facilities/Qrog/FMD/EnergyManagement.ht 
ml 

EPMCS (Electronic Project Management 
httQs:llimQaCt.Qarsons.com/Qrojects/TBPC/3didefault.asQ Control System) 

Guidelines I Standards htto://www. tfc. state. tx. us/d ivisions/facilities/oroa/construct/forms index 
TFC IMPACT (Web based Project Management 

httQs:llimQaCt.Qarsons.com/Qrojects/TBPC/3didefault.asQ 
Software) 
Facilities Operations and Maintenance htto://www.tfc.state.tx.us/divisions/facilities/oroa/om/Maintenance.html 
Forms Index htto://www.tfc.state.tx.us/divisions/facilities/oroa/construct/formsindex/ 
Historically Underutilized Businesses (HUB) htto://www.tfc.state.tx.us/divisions/commissionadmin/oroa/HUB/ 

Procurement 
httQ://www.tfc.state.tx.us/divisions/commissionadmin/Qrog/internal-

orocurement-1/ 
PlanninQ and Real Estate Management htto://www.tfc.state.tx.us/divisions/facilities/oroa/olannina 
UGC I SGC (Uniform and Supplementary 

httQ://www.tfc.state.tx.us/divisions/facilities/Qrog/construct/formsindex 
General Conditions) 

TGC Texas Statutes - Government Code htto://www.statutes.leais.state.tx.us/?link=GV 
THC Texas Historical Commission htto://www.thc.state.tx.us/index.shtml 

FEDERAL and LOCAL 
Americans With Disabilities Act htto://www.ada.aov/ 

ADA 
2010 ADA Standards for Accessible Design htto://www.ada.aov/stdsodf.htm 
2010 Standards for State and Local httQs://www.ada.gov/regs2010/201 OADAStandards/201 OADAstandards.htm 
Governments Title II #titlell 

COA City of Austin htto://www.austintexas.aov/ 

CAPITOL VIEW CORRIDOR 
TGC 3151 Preservation of View of State Caoitol httn://www.statutes.leais.state.tx.us/Docs/GV/odf/GV.3151.odf 

LDC Land Development Code (City of Austin) 
httQs://www.municode.com/librai:y/txlaustin/codes/code of ordinances?node 
ld=TIT25LADE 
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CODES AND REFERENCE STANDARDS 
AIA Methods of Calculating the Area and Volume of 

htt12s://www.aiabookstore.com/aia-documents/aia-documents-d-series.html D101-1995 Buildinqs; 
ANSI American National Standards Institute htto://www.ansi.ora/ 

The American Society of Heating, Refrigerating 
htt12://www.ashrae.org/ and Air-Conditioninq Enqineers 

ASH RAE 90.1 - Energy Conservation Design Standard for 
htt12://www.techstreet.com/lists/ashrae standards.tm12I State-Funded Buildings 

Standard 180 htto://www.techstreet.com/searches/16010335 
Comcheck Energy Code Comoliance Checking Software htto://eneravcode.onl.aov/COMcheckWeb/ 
CSI 

2004/2016 Edition Numbers and Titles htt12://www.csiresources.org/12ractice/standards MasterFormat 
International Code Council httos://www.iccsafe.ora/ 

ICC 
International Code Council ICC Store htto://shoo.iccsafe.ora/ 
Public Access E-Codes httos://codes.iccsafe.ora/oublic/collections/1-Codes 
IECC httos://www.iccsafe.ora/codes-tech-suooort/codes/2015-i-codes/iecc/ 
National Fire Protection Association - Home 

htt12://www.nf12a.org/ 
Pa!:!e 

NFPA 
NFPA 101 - Life Safety Code htto://www. nfoa.ora/aboutthecodes/AboutTheCodes.aso?DocNum=101 
NFPA 70 - National Electrical Code htto://www. nfoa.ora/aboutthecodes/AboutTheCodes.aso?DocNum= 70 
NFPA 70E - Standard for Electrical Safety in the htt12://www.nf12a.org/codes-and-standards/all-codes-and-standards/list-of-
Workplace codes-and-standards?mode=code&code=70E 

SOFTWARE 

Autodesk "Autocad" htto://usa.autodesk.com/adsk/servlet/oclindex?id=13779270&sitel D=123112 
Autodesk "Autocad Civil 30" htto://usa.autodesk.com/civil-3d/ 
Autodesk "Collaboration for Revit (C4R)" htto://www.autodesk.com/oroducts/collaboration-for-revit/overview 
Autodesk "Design Review" htto://www.autodesk.com/oroducts/desian-review/overview 
Autodesk "DWF Writer" htto://usa.autodesk.com/dwf-writer/ 
Autodesk "Navisworks" htto://www.autodesk.com/oroducts/navisworks/overview 
Autodesk "Revit" htto://www.autodesk.com/oroducts/revit-familv/overview 
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Abbreviations ................................................................................. 3, 4 
Accessibility (Registration and Review - BA) ................................... 64 
Accessibility (Review and Inspection) .............................................. 23 
ADA Standards ................................................................................ 15 
Adjacency and Stacking Diagrams (SD) .......................................... 35 
Alternative Energy Evaluations (TFC Resonsibility) ........................ 13 
Appendices .................................................................................... 108 
ASHRAE 90.1 ........................................ 11, 15, 42, 45, 46, 53, 54, 61 
ASHRAE 90.1 (SECO Adoption) ..................................................... 15 
Bid Documents (BA) ......................................................................... 62 
SIM I CADD Standards (Overview) .................................................. 71 
SIM Model (Submission Procedures) .............................................. 19 
SIM Model Planning & Coordination Document ............................ 108 
SIM Model Planning and Coordination (Recommended Practices) 

107 
SIM Models (Content - BA) .............................................................. 62 
BIM Models (Content - CA) .............................................................. 65 
SIM Models (Content - CD) .............................................................. 56 
SIM Models (Content - DD) .............................................................. 47 
SIM Models (Content) (SD) .............................................................. 39 
SIM Models (Record Documents) .................................................... 66 
SIM Standards - Model Types (Archive Copy Models) .................... 82 
SIM Standards - Model Types (Building Component Models) ......... 84 
SIM Standards - Model Types (Building Component Models) ......... 80 
SIM Standards - Model Types (Building Master Models) .......... 80, 84 
SIM Standards - Model Types (Building Shell Models) ................... 85 
SIM Standards - Model Types (Campus Master Models) ................ 82 
SIM Standards - Model Types (Campus Master Models) ................ 80 
SIM Standards - Model Types (Component Models) ....................... 80 
SIM Standards - Model Types (Core Models) .................................. 86 
BIM Standards - Model Types (Current Conditions Models) ........... 80 
SIM Standards - Model Types (Project Copy Models) ..................... 80 
SIM Standards - Model Types (Site Component Models) ............... 82 
SIM Standards - Model Types (Site Component Models) ............... 80 
SIM Standards - Model Types (Site Master Models) ....................... 80 
BIM Standards - Model Types (Structural Models) .......................... 84 
BIM Standards - Model Types (Suite Models) ................................. 87 
SIM Standards (Annotation Files) .................................................... 77 

SIM Standards (Collaboration for Revit) .......................................... 91 
SIM Standards (Deviation From) ...................................................... 71 
BIM Standards (Existing Conditions Models) ................................... 89 
SIM Standards (File Types - General) ............................................. 77 
SIM Standards (File Types) ....... 77, 80, 82, 84, 85, 86, 87, 88, 89, 91 
SIM Standards (Model Files) ............................................................ 77 
BIM Standards (Model Types) ................................................... 80, 82 
SIM Standards (Project Annotation Files - Explanatory Comments) 

88 
SIM Standards (Project Annotation Files) ........................................ 88 
SIM Standards (Purpose) ........................................................... 71, 77 
SIM Standards (Recommended Practices) .................................... 107 
SIM Standards (Revit Door Types) ...................................... 97, 98, 99 
SIM Standards (Revit Materials) .................... 101, 102, 104, 105, 106 
SIM Standards (Revit Partitions) .......................................... 94, 95, 96 
SIM Standards (Revit Room Styles) .............................................. 100 
SIM Standards (Revit Software Build) .............................................. 91 
SIM Standards (Revit View Settings) ......................................... 92, 93 
SIM Standards (Revit Wall Type Tags) ................................ 94, 95, 96 
SIM Standards (Revit Wall Types Library) ....................................... 96 
SIM Standards (Revit Worksets) ...................................................... 91 
BIM Standards (Software Requirements) ........................................ 71 
SIM Standards (Template Files) ...................................................... 89 
SIM Standards (TFC Adoption) ........................................................ 71 
SIM Standards (Workflow Diagram) ................................................. 78 
SIM Team Collaboration .................................................................. 71 
Building Area (Reporting Requirements) ......................................... 37 
CADD Standards ............................................................ 72, 73, 75, 76 
CADD Standards (Accuracy) ........................................................... 72 
CADD Standards (Area Calculations) .............................................. 76 
CADD Standards (Blocks) ................................................................ 73 
CADD Standards (Colors) ................................................................ 73 
CADD Standards (Dimensions) ....................................................... 75 
CADD Standards (Drawing Origin) .................................................. 75 
CADD Standards (Existing Conditions Files) ................................... 72 
CADD Standards (Hatching) ............................................................ 75 
CADD Standards (Layers) ............................................................... 75 
CADD Standards (Limitations of Use) .......................................... 5, 71 
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GADD Standards (Linetypes) ........................................................... 73 Energy I Water Conservation Rebates ............................................. 23 
GADD Standards (Purge/Audit) ....................................................... 76 Energy Efficient Architectural & Engineering Design Alternatives 
GADD Standards (Purpose) ............................................................. 72 (SD) .............................................................................................. 42 
GADD Standards (Quality Check) .................................................... 76 Estimate of Probable Project Construction Cost (CD) ..................... 56 
GADD Standards (Reference Files) ................................................. 73 Estimate of Probable Project Construction Cost (DD) ..................... 47 
GADD Standards (Scale) ................................................................. 73 Estimate of Probable Project Construction Cost (SD) ..................... 32 
GADD Standards (Template Files) .................................................. 72 Executive Summary Report (Assessment I PD) .............................. 29 
GADD Standards (Text and Fonts) .................................................. 75 Executive Summary Report (BA) ..................................................... 62 
GADD Standards (Units) .................................................................. 73 Executive Summary Report (CD) ..................................................... 56 
Capitol Views ................................................................................... 11 Executive Summary Report (DD) ..................................................... 47 
Change Documentation (CA) ........................................................... 65 Executive Summary Report (SD) ..................................................... 32 
Change Orders ................................................................................... 9 Existing Conditions Analysis (Assessment I PD) ............................. 30 
City of Austin Land Development Code ........................................... 11 Facilities Programming Guide ........................................................ 108 
Civil 3D Files (Submission Procedures): .......................................... 19 FDC Forms Index ............................................................................... 5 
Clash Detection ................................................................................ 47 Guidelines/Standards (Applicability ) ................................................. 5 
Codes and Standards ...................................................................... 15 Guidelines/Standards (Intent) ............................................................ 5 
Contract Documents (Consolidated Set - CA) ................................. 65 Guidelines/Standards (Periodic Revisions) ........................................ 5 
CSI MasterFormat (2004 Edition) .................................................... 59 Hazardous Materials ........................................................................ 17 
Data I Calculations (BA) ................................................................... 64 Hazardous Materials (Certification letter) (BA) ................................ 64 
Data I Calculations (CD) .................................................................. 61 Historical Status (Determination and Compliance) .......................... 24 
Data I Calculations (DD) .................................................................. 54 HSC 425 (Regulation of Certain Outdoor Lighting) .......................... 15 
Digital Coordination & Review (Recommended Practices) ............ 107 Indoor Air Quality Guidelines ......................................................... 108 
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Article 1. Definitions 

Unless the context clearly requires another meaning, the following terms have the meaning 
assigned herein. 

1.1 Addendum/Addenda means formally issued written or graphic modifications and/or 
interpretations of the Construction Documents that may add to, delete from, clarify or 
correct the description and/or scope of the Work. Addenda are issued during the 
bidding phase of the project. 

1.2 Application for Payment means Contractor's monthly partial invoice for payment that 
includes any portion of the Work that has been completed for which an invoice has 
not been submitted and performed in accordance with the requirements of the 
Contract Documents. The Application for Payment accurately reflects the progress of 
the Work, is itemized based on the Schedule of Values, bears the notarized signature 
of Contractor, and shall not include subcontracted items for which Contractor does 
not intend to pay. 

1.3 Application for Final Payment means Contractor's final invoice for payment that 
includes any portion of the Work that has been completed for which an invoice has 
not been submitted, amounts owing to adjustments to the final Contract Sum resulting 
from approved change orders, and release of remaining Contractor's retainage. 

1.4 Architect/Engineer (AIE) means a person registered as an architect pursuant to Tex. 
Occ. Code Ann., Ch. 1051, as a landscape architect pursuant to Tex. Occ. Code 
Ann., Ch. 1052, a person licensed as a professional engineer pursuant Tex. Occ. 
Code Ann., Ch. 1001, and/or a firm employed by Owner or Design-Build 
Contractor to provide professional architectural or engineering services and to 
exercise overall responsibility for the design of a Project or a significant portion 
thereof, and to perform the contract administration responsibilities set forth in the 
Contract. 

1.5 Authority Having Jurisdiction means a federal, state, local, or other regional 
department, or an individual such as a fire marshal, building official, electrical 
inspector, utility provider or other individual having statutory authority. 

1.6 Baseline Schedule means the initial time schedule prepared by Contractor for 
Owner's information and acceptance that conveys Contractor's and Subcontractors' 
activities (including coordination and review activities required in the Contract 
Documents to be performed by A/E and ODR), durations, ~nd sequence of work 
related to the entire Project to the extent required by the Contract Documents. The 
schedule clearly demonstrates the critical path of activities, durations and necessary 
predecessor conditions that drive the end date of the schedule. The Baseline Schedule 
shall not exceed the time limit current under the Contract Documents. 

1.7 Certificate of Final Completion means the certificate issued by A/E that documents, 
to the best of A/E's knowledge and understanding, Contractor's completion of all 
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Contractor's Punchlist items and pre-final Punchlist items, final cleanup and 
Contractor's provision of Record Documents, operations and maintenance manuals, 
and all other closeout documents required by the Contract Documents. 

1.8 Certificate of Substantial Completion means the certificate executed by the A/E, ODR 
and Contractor that documents to the best of A/E's and ODR's knowledge and 
understanding, Contractor's sufficient completion of the work in accordance with the 
Contract, so as to be operational and fit for the use intended. 

I .9 Change Order means a written modification of the Contract between Owner and 
Contractor, signed by Owner, Contractoi·, and A/E. 

I. I 0 Close-out Documents mean the product brochures, submittals, product/equipment 
maintenance and operations instructions, manuals, and other documents/warranties, 
record documents, affidavit of payment, release of lien and claim, and as may be 
further defined, identified, and required by the Contract Documents. 

1.11 Contract means the entire agreement between Owner and Contractor, including all of 
the Contract Documents. 

1.12 Contract Date is the date when the agreement between Owner and Contractor 
becomes effective. 

1.13 Contract Documents mean those documents identified as a component of the 
agreement (Contract) between Owner and Contractor. These may include, but are not 
limited to, Drawings; Specifications; General, Supplementary General, and Special 
Conditions; and all pre-bid and/or pre-proposal addenda. 

1. I 4 Contract Sum means the total compensation payable to Contractor for completion of 
the Work in accordance with the terms of the Contract. 

I .15 Contract Time means the period between the start date identified in the Notice to 
Proceed with construction and the Substantial Completion date identified in the 
Notice to Proceed or as subsequently amended by a Change Order. 

I .16 Contractor means the individual, corporation, limited liability company, partnership, 
firm, or other entity contracted to perform the Work, regardless of the type of 
construction contract used, so that the term as used herein includes a Construction 
Manager-at-Risk or a Design-Build firm as well as a general or prime Contractor. 
The Contract Documents refer to Contractor as if singular in number. 

1.17 Construction Documents mean the Drawings, Specifications, and other documents 
issued to build the Project. Construction Documents become part of the Contract 
Documents when listed in the Contract or any Change Order. 

1. I 8 Construction Manager-at-Risk, in accordance with Tex. Gov't Code, Ch. 2166, 
means a sole proprietorship, partnership, corporation, or other legal entity that 
assumes the risk for construction, rehabilitation, alteration, or repair of a facility at the 
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contracted price as a general contractor and provides consultation to Owner regarding 
construction during and after the design of the facility. 

1.19 Date of Commencement means the date designated in the Notice to Proceed for 
Contractor to commence the Work. 

1.20 Day means a calendar day unless otherwise specifically stipulated. 

I .2 I Design-Build means a project delivery method in which the detailed design and 
subsequent construction is provided through a single contract with a Design-Build 
firm; a team, paiinership, or legal entity that includes design professionals and a 
builder. The Design-Build Project delivery shall be implemented in accordance with 
Tex. Gov't Code § 2166.2531. 

1.22 Drawings mean that product of A/E which graphically depicts the Work. 

1.23 Final Completion means the date determined and cetiified by A/E and Owner on 
which the Work is fully and satisfactorily complete in accordance with the Contract. 

1.24 Final Payment means the last and final monetary compensation made to Contractor 
for any portion of the Work that has been completed and accepted for which payment 
has not been made, amounts owing to adjustments to the final Contract Sum resulting 
from approved change orders, and release of Contractor's retainage. 

1.25 Historically Underutilized Business (HUB) pursuant to Tex. Gov't Code, Ch. 
2161, means a business that is at least 51 % owned by an Asian Pacific American, a 
Black American, a Hispanic American, a Native American and/or an American 
Woman; is an entity with its principal place of business in Texas; and has an owner 
residing in Texas with proportionate interest that actively participates in the control, 
operations, and management of the entity's affairs. 

1.26 Notice to Proceed means written document informing Contractor of the dates 
beginning Work and the dates anticipated for Substantial Completion. 

1.27 Open Item List means a list of work activities, Punchlist items, changes or other 
issues that are not expected by Owner and Contractor to be complete prior to 
Substantial Completion. 

1.28 Owner means the State of Texas, and any agency of the State of Texas, acting 
through the responsible entity of the State of Texas identified in the Contract as 
Owner. 

1.29 Owner's Designated Representative (ODR) means the individual assigned by Owner 
to act on its behalf and to undetiake certain activities as specifically outlined in the 
Contract. ODR is the only party authorized to direct changes to the scope, cost, or 
time of the Contract. 
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1.30 Project means all activities necessary for realization of the Work. This includes 
design, contract award(s ), execution of the Work itself, and fulfillment of all Contract 
and warranty obligations. 

1.31 Progress Assessment Report (PAR) means the monthly compliance report to Owner 
verifying compliance with the HUB subcontracting plan (HSP). 

1.32 Proposed Change Order (PCO) means a document that informs Contractor of a 
proposed change in the Work and appropriately describes or otherwise documents 
such change including Contractor's response of pricing for the proposed change. 

1.33 Punchlist means a list of items of Work to be completed or corrected by Contractor 
after Substantial Completion. Punchlists indicate items to be finished, remaining 
Work to be performed, or Work that does not meet quality or quantity requirements 
as required in the Contract Documents. 

1.34 Record Documents mean the drawing set, Specifications, and other materials 
maintained by Contractor that documents all addenda, Architect's Supplemental 
Instructions, Change Orders and postings and markings that record the as-constructed 
conditions of the Work and all changes made during construction. 

1.35 Request for Information (RF!) means a written request by Contractor directed to A/E 
or ODR for a clarification of the information provided in the Contract Documents or 
for direction concerning information necessary to perform the Work that may be 
omitted from the Contract Documents. 

1.36 Samples mean representative physical examples of materials, equipment, or 
workmanship used to confirm compliance with requirements and/or to establish 
standards for use in execution of the Work. 

1.37 Schedule of Values means the detailed breakdown of the cost of the materials, labor, 
and equipment necessary to accomplish the Work as described in the Contract 
Documents, submitted by Contractor for approval by Owner and A/E. 

1.38 Shop Drawings mean the drawings, diagrams, illustrations, schedules, performance 
charts, brochures, and other data prepared by Contractor or its agents which detail a 
portion of the Work. 

1.39 Site means the geographical area of the location of the Work. 

1.40 Special Conditions mean the documents containing terms and conditions which may 
be unique to the Project. Special Conditions are a part of the Contract Documents 
and have precedence over the Uniform General Conditions and Supplementary 
General Conditions. 

1.41 Specifications mean the written product of A/E that establishes the quality and/or 
performance of products utilized in the Work and processes to be used, including 
testing and verification for producing the Work. 
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1.42 Subcontractor means a business entity that enters into an agreement with Contractor 
to perform part of the Work or to provide services, materials, or equipment for use in 
the Work. 

1.43 Submittal Register means a list provided by Contractor of all items to be furnished for 
review and approval by A/E and Owner and as identified in the Contract Documents 
including anticipated sequence and submittal dates. 

1.44 Substantial Completion means the date determined and ce11ified by Contractor, A/E, 
and Owner when the Work, or a designated portion thereof, is sufficiently complete, 
in accordance with the Contract, so as to be operational and fit for the use intended. 

1.45 Supplementary General Conditions mean procedures and requirements that modify 
the Uniform General Conditions. Supplementary General Conditions, when used, 
have precedence over the Uniform General Conditions. 

1.46 Unit Price Work means the Work, or a po11ion of the Work, paid for based on 
incremental units of measurement. 

1.4 7 Unilateral Change Order (ULCO) means a Change Order issued by Owner without 
the complete agreement of Contractor, as to cost and/or time. 

1.48 Work means the administration, procurement, materials, equipment, construction and 
all services necessary for Contractor, and/or its agents, to fulfill Contractor's 
obligations under the Contract. 

1.49 Work Progress Schedule means the continually updated time schedule prepared and 
monitored by Contractor that accurately indicates all necessary appropriate revisions 
as required by the conditions of the Work and the Project while maintaining a concise 
comparison to the Baseline Schedule. 

Article 2. Wage Rates and Other Laws Governing Construction 

2.1 Environmental Regulations. Contractor shall conduct activities in compliance with 
applicable laws and regulations and other requirements of the Contract relating to the 
environment and its protection at all times. Unless otherwise specifically determined, 
Owner is responsible for obtaining and maintaining permits related to stormwater 
run-off. Contractor shall conduct operations consistent with stormwater run-off 
permit conditions. Contractor is responsible for all items it brings to the Site, 
including hazardous materials, and all such items brought to the Site by its 
Subcontractors and suppliers, or by other entities subject to direction of Contractor. 
Contractor shall not incorporate hazardous materials into the Work without prior 
approval of Owner, and shall provide an affidavit attesting to such in association with 
request for Substantial Completion inspection. 

2.2 Wage Rates. Contractor shall not pay less than the wage scale of the various classes 
of labor as shown on the prevailing wage schedule provided by Owner in the bid or 
proposal specifications. The specified wage rates are minimum rates only. Owner is 
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not bound to pay any claims for additional compensation made by any Contractor 
because the Contractor pays wages in excess of the applicable minimum rate 
contained in the Contract. The prevailing wage schedule is not a representation that 
qualified labor adequate to perform the Work is available locally at the prevailing 
wage rates. 

2.2.1 Notification to Workers. Contractor shall post the prevailing wage schedule 
in a place conspicuous to all workers on the Project Site When requested by 
Owner, Contractor shall furnish evidence of compliance with the Texas 
Prevailing Wage Law and the addresses of all workers. 

2.2.1.1 Pursuant to Tex. Gov't Code § 2258.024, Contractor shall keep, on 
site, true and accurate records showing the name and occupation of 
each worker employed by the Contractor or subcontractors and the 
actual per diem wages paid to each worker. The record shall be open 
to inspection by the ODR and their agents at all reasonable hours for 
the duration of the contract. 

2.2.1.2 With each application for progress payment, Contractor shall make 
available upon request certified payroll records, including from 
subcontractors of any tier level, on Form WH-347 as promulgated 
by the U.S. Department of Labor, as may be revised from time to 
time and in unlocked and unprotected Excel format, along with 
copies of any and all Contract Documents between Contractor and 
any Subcontractors. Pursuant to Tex. Penal Code §§ 37.02 and 
37.10, Employees of Contractor and subcontractors, including all tier 
levels, shall be subject to prosecution for submitting certified payroll 
records that contain materially false information. 

' 

2.2.1.3 The prevailing wage schedule is determined by Owner in compliance 
with Tex. Gov't Code, Ch. 2258. Should Contractor at any time 
become aware that a particular skill or trade not reflected on 
Owner's prevailing wage schedule will be or is being employed in 
the Work, whether by Contractor or by Subcontractor, Contractor 
shall promptly inform ODR of the proposed wage to be paid for the 
skill along with a justification for same and ODR shall promptly 
concur with or reject the proposed wage and classification. 

2.2.1.4 Contractor is responsible for determining the most appropriate wage 
for a patiicular skill in relation to similar skills or trades identified on 
the prevailing wage schedule. In no case, shall any worker be paid 
less than the wage indicated for laborers. 

2.2.1.5 Pursuant to Tex. Labor Code § 214.008, Misclassification of 
Workers; Penalty. The Owner requires Contractor and all 
subcontractors properly classify individuals as Employees or 
Independent Contractors. 
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2.2.2 Penalty for Violation. Contractor, and any Subcontractor, will pay to the 
State a penalty of sixty dollars ($60) for each worker employed for each 
day, or portion thereof, that the worker is paid less than the wage rates 
stipulated in the prevailing wage schedule 

2.2.3 Complaints of Violations. 

2.2.3. l Owner's Determination of Good Cause. Upon receipt of 
information concerning a violation, Owner will conduct an 
investigation in accordance with Tex. Gov't Code, Ch. 2258 and 
make an initial determination as to whether good cause exists that 
a violation occurred. Upon making a good cause finding, Owner 
will retain the full amounts claimed by the claimant or claimants as 
the difference between wages paid and wages due under the 
prevailing wage schedule and any supplements thereto, together 
with the applicable penalties in accordance with Tex. Gov't Code § 
2258.023, such amounts being subtracted from successive progress 
payments pending a final decision on the violation. 

2.2.3.2 No Extension of Time. If Owner's determination proves valid that 
good cause existed to believe a violation had occurred, Contractor is 
not entitled to an extension of time for any delay arising directly or 
indirectly from the arbitration procedures. 

2.2.3.3 Cooperation with Owner's Investigation. Contractor shall 
cooperate with Owner during any investigations hereunder. Such 
cooperation shall include, but not necessarily be limited to, timely 
providing the information and/or documentation requested by 
Owner, which may include certified payroll records on Form 
WH-347 as promulgated by the U.S. Department of Labor, as may 
be revised from time to time and in unlocked and unprotected Excel 
format; and copies of any and all Contract Documents between 
Contractor and any Subcontractors. 

2.2.3.4 Notification to Owner. In the event Contractor or Subcontractor 
elect to appeal an initial determination made pursuant to 
Paragraph 2.2.3 .1, the Contractor and/or Subcontractor, as 
applicable, shall deliver notice thereof to Owner. 

2.3 Venue for Suits. The venue for any suit arising from the Contract will be in a comi 
of competent jurisdiction in Travis County, Texas, or as may otherwise be designated 
in the Supplementary General Conditions. 

2.4 Licensing of Trades. Contractor shall comply with all applicable prov1s1ons of 
State law related to license requirements for skilled tradesmen, contractors, suppliers 
and or laborers, as necessary to accomplish the Work. In the event Contractor, or 
one of its Subcontractors, loses its license during the term of performance of the 
Contract, Contractor shall promptly hire or contract with a licensed provider of the 
service at no additional cost to Owner. 
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2.5 Royalties, Patents, and Copyrights. Contractor shall pay all royalties and license 
fees, defend suits or claims for infringement of copyrights and patent rights, and 
shall hold Owner harmless from loss on account thereof, but shall not be 
responsible for such defense or loss when a particular design, process or product 
of a paiiicular manufacturer or manufacturers is required by the Contract 
Documents, or where the copyright violations are contained in Drawings, 
Specifications or other documents prepared by Owner or A/E. However, if 
Contractor has reason to believe that the required design, process, or product is 
an infringement of a copyright or a patent, Contractor shall be responsible for 
such loss unless such information is promptly furnished to A/E. 

2.6 State Sales and Use Taxes. Owner qualifies for exemption from certain State and 
local sales and use taxes pursuant to the provisions of Tex. Tax Code, Ch. 151. 
Upon request from Contractor, Owner shall furnish evidence of tax exempt status. 
Contractor may claim exemption from payment of certain applicable State taxes by 
complying with such procedures as prescribed by the State Comptroller of Public 
Accounts. Owner acknowledges not all items qualify for exemption. Owner is not 
obligated to reimburse Contractor for taxes paid on items that qualify for tax 
exemption. 

Article 3. General Responsibilities of Owner and Contractor 

3 .1 Owner's General Responsibilities. Owner is the entity identified as such in the 
Contract and referred to throughout the Contract Documents as if singular in number. 

3.1. l Preconstruction Conference. Prior to, or concurrent with, the issuance of 
Notice to Proceed with construction, a conference will be convened for 
attendance by Owner, Contractor, A/E and appropriate Subcontractors. The 
purpose of the conference is to establish a working understanding among the 
parties as to the Work, the operational conditions at the Project Site, and 
general administration of the Project. Topics include communications, 
schedules, procedures for handling Shop Drawings and other submittals, 
processing Applications for Payment, maintaining required records and all 
other matters of importance to the administration of the Project and effective 
communications between the Project team members. 

3 .1.2 Owner's Designated Representative. Prior to the start of construction, Owner 
will identify Owner's Designated Representative (ODR), who has the express 
authority to act and bind Owner to the extent and for the purposes described in 
the various Articles of the Contract, including responsibilities for general 
administration of the Contract. 

3.1.2. l Unless otherwise specifically defined elsewhere in the Contract 
Documents, ODR is the single point of contact between Owner and 
Contractor. Notice to ODR, unless otherwise noted, constitutes 
notice to Owner under the Contract. 
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3.1.2.2 All directives on behalf of Owner will be conveyed to Contractor 
and A/E by ODR in writing. 

3.1.2.3 Owner will furnish or cause to be furnished, free of charge, the 
number of complete sets of the Drawings, Specifications, and 
addenda as provided in the Supplementary General Conditions or 
Special Conditions. 

3.1.2.4 The ODR will establish the protocol for planning, scheduling and 
documenting progress meetings with provisions for absence of 
various project team members that have a key role in these duties. 

3 .1.3 Owner Supplied Materials and Information. 

3.1.3.1 Owner will furnish to Contractor those surveys describing the 
physical characteristics, legal description, limitations of the Site, Site 
utility locations, and other information used in the preparation of the 
Contract Documents. 

3.1.3.2 Owner will provide information, equipment, or services under 
Owner's control to Contractor with reasonable promptness. 

3.1.4 Availability of Lands. Owner will furnish, as indicated in the Contract, all 
required rights to use the lands upon which the Work occurs. This includes 
rights-of-way and easements for access and such other lands that are 
designated for use by Contractor. Contractor shall comply with all Owner 
identified encumbrances or restrictions specifically related to use of lands so 
furnished. Owner will obtain and pay for easements for permanent structures 
or permanent changes in existing facilities, 

3.1.5 Limitation on Owner's Duties. 

3.1.5.1 Owner will not supervise, direct, control or have authority over or be 
responsible for Contractor's means, methods, technologies, 
sequences or procedures of construction or the safety precautions 
and programs incident thereto. Owner is not responsible for any 
failure of Contractor to comply with laws and regulations applicable 
to the Work. Owner is not responsible for the failure of Contractor 
to perform or furnish the Work in accordance with the Contract 
Documents. Except as provided in Section 2.5, Owner is not 
responsible for the acts or omissions of Contractor, or any of its 
Subcontractors, suppliers or of any other person or organization 
performing or furnishing any of the Work on behalf of Contractor. 

3 .1.5 .2 Owner will not take any action in contravention of a design decision 
made by A/E in preparation of the Contract Documents, when such 
actions are in conflict with statutes under which A/E is licensed for 
the protection of the public health and safety. 
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3.2 Role of Architect/Engineer. Unless specified otherwise in the Contract between 
Owner and Contractor, A/E shall provide general administration services for Owner 
during the construction phase of the project. Written correspondence, requests for 
information, and Shop Drawings/submittals shall be directed to A/E for action. A/E 
has the authority to act on behalf of Owner to the extent provided in the Contract 
Documents, unless otherwise modified by written instrument, which will be furnished 
to Contractor by ODR, upon request. 

3.2.1 SiteVisits. 

3.2.1.1 A/E will make visits to the Site at intervals as provided in the A/E's 
Contract with Owner, to observe the progress and the quality of the 
various aspects of Contractor's executed Work and report findings to 
Owner. 

3.2.1.2 A/E has the authority to interpret Contract Documents and inspect 
the Work for compliance and conformance with the Contract. 
Except as referenced in Paragraph 3 .1.5 .2, Owner retains the sole 
authority to accept or reject Work and issue direction for correction, 
removal, or replacement of Work. 

3.2.2 Clarifications and Interpretations. It may be determined that clarifications or 
interpretations of the Contract Documents are necessary. Upon direction by 
ODR, such clarifications or interpretations will be provided by A/E consistent 
with the intent of the Contract Documents. A/E will issue these clarifications 
with reasonable promptness to Contractor as A/E's supplemental instruction 
("ASI") or similar instrument. If Contractor believes that such clarification or 
interpretation justifies an adjustment in the Contract Sum or the Contract 
Time, Contractor shall so notify Owner in accordance with the provisions of 
Article 11. 

3.2.3 Limitations on Architect/Engineer Authority. A/E is not responsible for: 

3.2.3.1 Contractor's means, methods, techniques, sequences, procedures, 
safety, or programs incident to the Project, nor will A/E supervise, 
direct, control or have authority over the same; 

3.2.3.2 The failure of Contractor to comply with laws and regulations 
applicable to the furnishing or performing the Work; 

3.2.3.3 Contractor's failure to perform or furnish the Work in accordance 
with the Contract Documents; or 

3.2.3.4 Acts or omissions of Contractor, or of any other person or 
organization performing or furnishing any of the Work. 

3.3 Contractor's General Responsibilities. Contractor is solely responsible for 
implementing the Work in full compliance with all applicable laws and the Contract 
Documents and shall supervise and direct the Work using the best skill and attention 
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to assure that each element of the Work conforms to the Contract requirements. 
Contractor is solely responsible for all construction means, methods, techniques, 
safety, sequences, coordination, procedures and protection of the installed work as part 
of the contract until substantial completion of the project. Contractor remains 
responsible for the care and protection of materials and Work in the areas where 
punch list items are completed until Final Completion. 

3.3.1 Project Administration. Contractor shall provide Project administration for all 
Subcontractors, vendors, suppliers, and others involved in implementing the 
Work and shall coordinate administration efforts with those of A/E and ODR 
in accordance with these general conditions and other provisions of the 
Contract, and as outlined in the preconstruction conference. Contractor's 
Project Administration includes periodic daily reporting on weather, work 
progress, labor, materials, equipment, obstructions to prosecution of the work, 
accidents and injuries in accordance with the Contract and transmitted no less 
frequently than on a weekly basis. 

3.3.2 Contractor's Management Personnel. Contractor shall employ a competent 
person or persons who will be present at the Project Site during the progress 
of the Work to supervise or oversee the work. Tne competent persons are 
subject to the approval of ODR. Contractor shall not change approved staff 
during the course of the project without the written approval of ODR unless 
the staff member leaves the employment of Contractor. Contractor shall 
provide additional quality control, safety and other staff as stated in the 
Supplementary General Conditions. 

3.3.3 Labor. Contractor shall provide competent, suitably qualified personnel to 
survey, lay-out, and construct the Work as required by the Contract 
Documents and maintain good discipline and order at the Site at all times. 

3.3.4 Services, Materials, and Equipment. Unless otherwise specified, Contractor 
shall provide and assume full responsibility for all services, materials, 
equipment, labor, transpotiation, construction equipment and machinery, 
tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, 
temporary facilities, and all other facilities, incidentals, and services necessary 
for the construction, performance, testing, start-up, inspection and completion 
of the Work. 

3.3.5 Contractor General Responsibility. For Owner furnished equipment or 
material that will be in the care, custody, and control of Contractor, Contractor 
is responsible for damage or loss. Owner shall deliver to Contractor a 
complete list and respective values of such materials or equipment and make 
an equitable adjustment to the contract amount for any increase in cost of 
Builder's Risk insurance. 

3.3.6 Non-Compliant Work. Should A/E and/or ODR identify Work as non
compliant with the Contract Documents, A/E and/or ODR shall communicate 
the finding to Contractor, and Contractor shall correct such Work at no 
additional cost to the Owner. The approval of Work by either A/E or 
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ODR does not relieve Contractor from the obligation to comply with all 
requirements of the Contract Documents. 

3.3.7 Subcontractors. Contractor shall not employ any Subcontractor, supplier or 
other person or organization, whether initially or as a substitute, against whom 
Owner shall have reasonable objection. Owner will communicate such 
objections in writing within ten (10) days of receipt of Contractor's intent to 
use such Subcontractor, supplier, or other person or organization. Contractor 
is not required to employ any Subcontractor, supplier or other person or 
organization to furnish any of the work to whom Contractor has reasonable 
objection. Contractor shall not substitute Subcontractors without the 
acceptance of Owner. Pursuant to Tex. Gov't Code § 2269.256(b), if the 
Contractor reviews, evaluates and recommends that the Owner accept a bid or 
proposal from a Subcontractor but the Owner requires another bid or proposal 
to be accepted, Owner shall compensate the Contractor by a change in price, 
time or guaranteed maximum cost for any additional cost or risk the Contractor 
will incur because of Owner's requirement to select another bid or proposal 
rather than the one recommended. 

3.3.7.1 All Subcontracts and supply contracts shall be consistent with and 
bind the Subcontractors and suppliers to the terms and conditions of 
the Contract Documents including provisions of the Contract 
between Contractor and Owner. 

3.3.7.2 Contractor shall be solely responsible for scheduling and 
coordinating the Work of Subcontractors, suppliers and other 
persons and organizations performing or furnishing any of the Work 
under a direct or indirect contract with Contractor. Require all 
Subcontractors, suppliers and such other persons and organizations 
performing or furnishing any of the Work to communicate with 
Owner only through Contractor. Contractor shall furnish to Owner a 
copy, at Owner's request, of each first-tier subcontract promptly 
after its execution. Contractor agrees that Owner has no obligation 
to review or approve the content of such contracts and that providing 
Owner such copies in no way relieves Contractor of any of the terms 
and conditions of the Contract, including, without limitation, any 
provisions of the Contract which require the Subcontractor to be 
bound to Contractor in the same manner in which Contractor is 
bound to Owner. 

3.3.8 Continuing the Work. Contractor shall carry on the Work and adhere to 
the progress schedule during all disputes, disagreements, or alternative 
resolution processes with Owner. Contractor shall not delay or postpone 
any Work because of pending unresolved disputes, disagreements or 
alternative resolution processes, except as Owner and Contractor may agree in 
writing. 

16 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



2015 Uniform Cenernl Cn11clitiu11s 

3.3.9 Cleaning. Contractor shall at all times, keep the Site and the Work clean and 
free from accumulation of waste materials or rubbish caused by the 
construction activities under the Contract. Contractor shall ensure that the 
entire Project is thoroughly cleaned prior to requesting Substantial 
Completion inspection and, again, upon completion of the Project prior to the 
final inspection. 

3 .3 .10 Acts and Omissions of Contractor, its Subcontractors, and Employees. 
Contractor shall be responsible for acts and omissions of his employees and 
all its Subcontractors, their agents and employees. Owner may, in writing, 
require Contractor to remove from the Project any of Contractor's or its 
Subcontractor's employees whom ODR finds to be careless, incompetent, 
unsafe, uncooperative, disruptive, or otherwise objectionable. 

3 .3. I I Acts or Omissions. Contractor shall indemnify and hold harmless the State of 
Texas and Customers, AND/OR THEIR OFFICERS, AGENTS, 
EMPLOYEES, REPRESENTATIVES, CONTRACTORS, ASSIGNEES, 
AND/OR DESIGNEES FROM ANY AND ALL LIABILITY, ACTIONS, 
CLAIMS, DEMANDS, OR SUITS, AND ALL RELATED COSTS, 
ATTORNEY FEES, AND EXPENSES arising out of, or resulting from any 
acts or omissions of Contractor or its agents, employees, subcontractors, Order 
Fulfillers, or suppliers of subcontractors in the execution or performance of 
the Contract and any Purchase Orders issued under the Contract. THE 
DEFENSE SHALL BE COO RD INA TED BY CONTRACTOR WITH THE 
OFFICE OF THE ATTORNEY GENERAL WHEN TEXAS STATE 
AGENCIES ARE NAMED DEFENDANTS IN ANY LAWSUIT AND 
CONTRACTOR MAY NOT AGREE TO ANY SETTLEMENT WITHOUT 
FIRST OBTAINING THE CONCURRENCE FROM THE OFFICE OF THE 
ATTORNEY GENERAL. CONTRACTOR AND OWNER AGREE TO 
FURNISH TIMELY WRITTEN NOTICE TO EACH OTHER OF ANY 
SUCH CLAIM. 

3 .3 .12 Infringements. 

3 .3 .12.1 Contractor shall indemnify and hold harmless the State of Texas and 
Customers, AND/OR THEIR EMPLOYEES, AGENTS, 
REPRESENTATIVES, CONTRACTORS, ASSIGNEES, AND/OR 
DESIGNEES from any and all third party claims involving 
infringement of United States patents, copyrights, trade and service 
marks, and any other intellectual or intangible property rights in 
connection with the PERFORMANCES OR ACTIONS OF 
CONTRACTOR PURSUANT TO THIS CONTRACT. 
CONTRACTOR AND THE CUSTOMER AGREE TO FURNISH 
TIMELY WRITTEN NOTICE TO EACH OTHER OF ANY SUCH 
CLAIM. CONTRACTOR SHALL BE LIABLE TO PAY ALL 
COSTS OF DEFENSE INCLUDING ATTORNEYS' FEES. THE 
DEFENSE SHALL BE COORDINATED BY CONTRACTOR 
WITH THE OFFICE OF THE ATTORNEY GENERAL WHEN 
TEXAS STATE AGENCIES ARE NAMED DEFENDANTS IN 
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ANY LAWSUIT AND CONTRACTOR MAY NOT AGREE TO 
ANY SETTLEMENT WITHOUT FIRST OBTAINING THE 
CONCURRENCE FROM THE OFFICE OF THE ATTORNEY 
GENERAL. 

3.3.12.2 Contractor shall have no liability under this section if the alleged 
infringement is caused in whole or in pai1 by: (i) use of the product 
or service for a purpose or in a manner for which the product or 
service was not designed, (ii) any modification made to the product 
without Contractor's written approval, (iii) any modifications made 
to the product by Contractor pursuant to Customer's specific 
instructions, (iv) any intellectual property right owned by or licensed 
to Customer, or (v) any use of the product or service by Customer 
that is not in conformity with the terms of any applicable license 
agreement. 

3.3.12.3 If Contractor becomes aware of an actual or potential claim, or 
Customer provides Contractor with notice of an actual or potential 
claim, Contractor may (or in the case of an injunction against 
Customer, shall), at Contractor's sole option and expense; (i) procure 
for the Customer the right to continue to use the affected portion of 
the product or service, or (ii) modify or replace the affected portion 
of the product or service with functionally equivalent or superior 
product or service so that Customer's use is non-infringing. 

3.3.12.4 Taxes/Workers' Compensation/Unemployment Insurance-Including 
Indemnity. 

3.3.12.4.l CONTRACTOR AGREES AND 
ACKNOWLEDGES THAT DURING THE 
EXISTENCE OF THIS CONTRACT, 
CONTRACTOR SHALL BE ENTIRELY 
RESPONSIBLE FOR THE LIABILITY AND 
PAYMENT OF CONTRACTOR'S AND 
CONTRACTOR'S EMPLOYEES' TAXES OF 
WHATEVER KIND, ARISING OUT OF THE 
PERFORMANCES IN THIS CONTRACT. 
CONTRACTOR AGREES TO COMPLY WITH 
ALL ST A TE AND FEDERAL LAWS 
APPLICABLE TO ANY SUCH PERSONS, 
INCLUDING LAWS REGARDING WAGES, 
TAXES, INSURANCE, AND WORKERS' 
COMPENSATION. THE CUSTOMER AND/OR 
THE ST A TE SHALL NOT BE LIABLE TO 
CONTRACTOR, ITS EMPLOYEES, AGENTS, 
OR OTHERS FOR THE PAYMENT OF TAXES 
OR THE PROVISION OF UNEMPLOYMENT 
INSURANCE AND/OR WORKERS' 
COMPENSATION OR ANY BENEFIT 
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AVAILABLE TO A STATE EMPLOYEE OR 
EMPLOYEE OF ANOTHER GOVERNMENT AL 
ENTITY CUSTOMER. 

3.3.12.4.1 CONTRACTOR AGREES TO INDEMNIFY 
AND HOLD HARMLESS OWNER, THE 
STA TE OF TEXAS AND/OR THEIR 
EMPLOYEES, AGENTS, REPRESENTATIVES, 
CONTRACTORS, AND/OR ASSIGNEES FROM 
ANY AND ALL LIABILITY, ACTIONS, 
CLAIMS, DEMANDS, OR SUITS, AND ALL 
RELATED COSTS, ATTORNEYS' FEES, AND 
EXPENSES, RELATING TO TAX LIABILITY, 
UNEMPLOYMENT INSURANCE AND/OR 
WORKERS' COMPENSATION IN ITS 
PERFORMANCE UNDER THIS CONTRACT. 
CONTRACTOR SHALL BE LIABLE TO PAY 
ALL COSTS OF DEFENSE INCLUDING 
ATTORNEYS' FEES. THE DEFENSE SHALL 
BE COORDINATED BY CONTRACTOR WITH 
THE OFFICE OF THE ATTORNEY GENERAL 
WHEN TEXAS STATE AGENCIES ARE 
NAMED DEFENDANTS IN ANY LAWSUIT 
AND VENDOR MAY NOT AGREE TO ANY 
SETTLEMENT WITHOUT FIRST OBTAINING 
THE CONCURRENCE FROM THE OFFICE OF 
THE ATTORNEY GENERAL. CONTRACTOR 
AND OWNER AGREE TO FURNISH TIMELY 
WRITTEN NOTICE TO EACH OTHER OF ANY 
SUCH CLAIM. 

3.3.12.5 The provisions of this indemnification are solely for the benefit of 
the parties hereto and not intended to create or grant any rights, 
contractual or otherwise, to any other person or entity. 

3 .3 .12.6 Contractor shall promptly advise Owner in writing of any claim or 
demand against Owner or against Contractor which involves Owner 
and known to Contractor and related to or arising out of Contractor's 
activities under this Contract. 

3 .3 .13 Ancillary Areas. Operate and maintain operations and associated storage 
areas at the site of the Work in accordance with the following: 

3 .3 .13 .1 Confine all Contractor operations, including storage of materials and 
employee parking upon the Site of Work, to areas designated by 
Owner. 
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3.3.13.2 Contractor may erect, at its own expense, temporary buildings that 
will remain its property. Remove such buildings and associated 
utility service lines upon completion of the Work, unless Contractor 
requests and Owner provides written consent that it may abandon 
such buildings and utilities in place. 

3.3.13.3 Use only established roadways or construct and use such temporary 
roadways as may be authorized by Owner. Do not allow load limits, 
of vehicles to exceed the limits prescribed by appropriate regulations 
or law. Provide protection to road surfaces, curbs, sidewalks, trees, 
shrubbery, sprinkler systems, drainage structures and other like 
existing improvements to prevent damage and repair any damage 
thereto at the expense of Contractor. 

3.3.13.4 Owner may restrict Contractor's entry to the Site to specifically 
assigned entrances and routes. 

3 .3 .14 Separate Contracts. Owner reserves the right to award other contracts in 
connection with other potiions of the Project under these same or substantially 
similar contract conditions, including those patiions related to insurance and 
waiver of subrogation. Owner reserves the right to perform operations related 
to the Project with Owner's own forces. 

3.3.15 Under a system of separate contracts, the conditions described herein continue 
to apply except as may be amended by change order. 

3.3.16 Contractor shall cooperate with other contractors or forces employed on the 
Project by Owner, including providing access to Site and Project information 
as requested. 

3.3.17 Owner shall be reimbursed by Contractor for costs incurred by Owner which 
are payable to a separate contractor because of delays, improperly timed 
activities, or defective construction by Contractor. Owner will equitably 
adjust the Contract by Change Order for costs incurred by Contractor because 
of delays, improperly timed activities, damage to the Work or defective 
construction by a separate contractor. 

Article 4. Historically Underutilized Business (HUB) Subcontracting Plan 

4.1 General Description. The purpose of the Historically Underutilized Business 
(HUB) program is to promote equal business opportunities for economically 
disadvantaged persons (as defined by Tex. Gov't Code, Ch. 2161) to contract with 
the State of Texas in accordance with the goals specified in the State of Texas 
Disparity Study. The HUB program annual procurement utilization goals are 
defined in 34 T.A.C. § 20.13(b). 

4.1.1 State agencies are required by statute to make a good faith effort to assist 
HUBs in participating in contract awards issued by the State. 34 T.A.C. § 
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20.13(b) outlines the State's policy to encourage the utilization of HUBs in 
State contracting opportunities through race, ethnic and gender neutral means. 

4.1.2 A Contractor who contracts with the State in an amount of $100,000 or greater 
is required to make a good faith effort to award subcontracts to HUBs in 
accordance with 34 T.A.C. § 20. l 4(a)(2)(A) by submitting a HUB 
subcontracting plan within twenty-four (24) hours after the bid or response is 
due and complying with the HUB subcontracting plan after it is accepted by 
Owner and during the term of the Contract. 

4.2 Compliance with Approved HUB Subcontracting Plan. Contractor, having been 
awarded this Contract in part by complying with the HUB program statute and rules, 
hereby covenants to continue to comply with the HUB program as follows: 

4.2.1 Prior to adding or substituting a Subcontractor, promptly notify Owner in the 
event a change is required for any reason to the accepted HUB subcontracting 
plan. 

4.2.2 Conduct the good-faith effort activities required and provide Owner with 
necessary documentation to justify approval of a change to the approved HUB 
subcontracting plan. 

4.2.3 Cooperate in the execution of a Change Order or such other approval of the 
change in the HUB subcontracting plans as Contractor and Owner may agree 
to. 

4.2.4 Maintain and make available to Owner upon request business records 
documenting compliance with the accepted HUB subcontracting plan. 

4.2.5 Upon receipt of payment for performance of Work, submit to Owner a 
compliance report, in the format required by Owner that demonstrates 
Contractor's performance of the HUB subcontracting plan. 

4.2.5.1 Progress Assessment Report (PAR): monthly compliance reports to 
Owner (contracting agency), verifying their compliance with the 
HUB subcontracting plan, including the use/expenditures they have 
made to Subcontractors. (The PAR is available in the Index Forms 
Library on the Facilities Design & Construction page of the Texas 
Facilities Commission website. 

4.2.6 Promptly and accurately explain and provide supplemental information to 
Owner to assist in Owner's investigation of Contractor's good-faith effort to 
fulfill the HUB subcontracting plan and the requirements under 34 T.A.C. § 
20.14(a)(l). 

4.3 Failure to Demonstrate Good-Faith Effort. Upon a determination by Owner that 
Contractor has failed to demonstrate a good-faith effort to fulfill the HUB 
subcontracting plan or any Contract covenant detailed above, Owner may, in addition 
to all other remedies available to it, report the failure to perform to the Comptroller of 
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Public Accounts, Texas Procurement and Supp011 Services Division, Historically 
Underutilized Business Program and may bar Contractor from future contracting 
opportunities with Owner. 

Article 5. Bonds and Insurance 

5.1 Construction Bonds. Contractor is required to tender to Owner, prior to 
commencing the Work, performance and payment bonds, as required by Tex. Gov't 
Code, Ch. 2253. On Construction Manager-at-Risk and Design-Build Projects the 
Owner shall require a security bond, as described in Subsection 5.1.2 below. 

5. I. I Bond Requirements. Each bond shall be executed by a corporate surety 
or sureties authorized to do business in the State of Texas and acceptable 
to Owner, on Owner's form, and in compliance with the relevant provisions 
of the Texas Insurance Code. If any bond is for more than ten (10) percent of 
the surety's capital and surplus, Owner may require ce11ification that the 
company has reinsured the excess po11ion with one or more reinsurers 
authorized to do business in the State. A reinsurer may not reinsure for 
more than ten (10) percent of its capital and surplus. If a surety upon a bond 
loses its authority to do business in the State, Contractor shall, within thi11y 
(30) days after such loss, furnish a replacement bond at no added cost to 
Owner. 

5.1.1.1 A Performance bond is required if the Contract Sum is in excess of 
$100,000. The performance bond is solely for the protection of 
Owner. The performance bond is to be for the Contract Sum to 
guarantee the faithful performance of the Work in accordance with 
the Contract Documents. The form of the bond shall be approved by 
the Office of the Attorney General of Texas. The performance bond 
shall be effective through Contractor's warranty period. 

5 .1.1.2 A Payment bond is required if the Contract price is in excess of 
$25,000. The payment bond is to be for the Contract Sum and is 
payable to Owner solely for the protection and use of payment bond 
beneficiaries. The form of the bond shall be approved by the Office 
of the Attorney General of Texas. 

5.1.2 Security Bond. The security bond provides protection to Owner if 
Contractor presents an acceptable guaranteed maximum price ("GMP") to 
Owner and I) fails to execute the GMP; or 2) fails to deliver the 
required payment and performance bonds within the time period stated 
below. 

5 .1.3 When Bonds Are Due. 

5 .1.3 .1 Security bonds are due within ten (10) days of signing a 
Construction Manager-at-Risk or Design-Build Contract. 
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5 .1.3 .2 Payment and performance bonds are due within ten (10) days of 
Contractor's receipt of a fully executed GMP on a Construction 
Manager-at-Risk project or the Contract Sum for a Design-Build 
project, or within ten (10) days of Contractor's receipt of a fully 
executed Contract on competitively bid or competitive sealed 
proposal projects. 

5 .1.4 Power of Attorney. Each bond shall be accompanied by a valid power of 
attorney (issued by the surety company and attached, signed and sealed with 
the corporate embossed seal, to the bond) authorizing the attorney-in-fact who 
signs the bond to commit the company to the terms of the bond, and stating 
any limit in the amount for which the attorney can issue a single bond. 

5.1.5 Bond Indemnification. The process of requiring and accepting bonds and 
making claims there under shall be conducted in compliance with Tex. Gov't 
Code, Ch. 2253. IF FOR ANY REASON A STATUTORY PAYMENT 
OR PERFORMANCE BOND IS NOT HONORED BY THE SURETY, 
CONTRACTOR SHALL FULLY INDEMNIFY AND HOLD OWNER 
HARMLESS OF AND FROM ANY COSTS, LOSSES, OBLIGATIONS OR 
LIABILITIES IT INCURS AS A RESULT. 

5.1.6 Furnishing Bond Information. Owner shall furnish certified copies of the 
payment bond and the related Contract to any qualified person seeking copies 
who complies with Tex. Gov't Code§ 2253.026. 

5.1.7 Claims on Payment Bonds. Claims on payment bonds must be sent directly 
to Contractor and his surety in accordance with Tex. Gov't Code 
§ 2253.041. All payment bond claimants are cautioned that no lien exists 
on the funds unpaid to Contractor on such Contract, and that reliance on 
notices sent to Owner may result in loss of their rights against Contractor 
and/or his surety. Owner is not responsible in any manner to a claimant for 
collection of unpaid bills, and accepts no such responsibility because of any 
representation by any agent or employee. 

5.1.8 Payment Claims when Payment Bond not Required. The rights of 
Subcontractors regarding payment are governed by Tex. Prop. Code §§ 53.231 
- 53.239 when the value of the Contract between Owner and Contractor is 
less than $25,000.00. These provisions set out the requirements for filing a 
valid lien on funds unpaid to Contractor as of the time of filing the claim, 
actions necessary to release the lien and satisfaction of such claim. 

5.1.9 Sureties. A surety shall be listed on the US Department of the Treasury's 
Listing of Approved Sureties maintained by the Bureau of Financial 
Management Service (FMS), www.fms.treas.gov/c570, stating companies 
holding Certificates of Authority as acceptable sureties on Federal bonds and 
acceptable reinsuring companies (FMS Circular 570). 
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5.2 Insurance Requirements. Contractor shall carry insurance in the types and amounts 
indicated in this A1iicle for the duration of the Contract. The insurance shall be 
evidenced by delivery to Owner of certificates of insurance executed by the insurer or 
its authorized agent stating coverages, limits, expiration dates and compliance with all 
applicable required provisions. Upon request, Owner, and/or its agents, shall be 
entitled to receive without expense, copies of the policies and all endorsements. 
Contractor shall update all expired policies prior to submission for monthly payment. 
Failure to update policies shall be reason for withholding of payment until renewal is 
provided to Owner. 

5.2.1 Contractor shall provide and maintain all insurance coverage with the 
minimum amounts described below until the end of the warranty period unless 
otherwise stated in Supplementary General Conditions or Special Conditions. 
Failure to maintain insurance coverage, as required, is grounds for suspension 
of Work for cause pursuant to Atiicle 14. 

5.2.2 Contractor shall deliver to Owner true and complete copies of ce1iificates and 
corresponding policy endorsements prior to the issuance of any Notice to 
Proceed. 

5.2.3 Failure of Owner to demand such ce1iificates or other evidence of Contractor's 
full compliance with these insurance requirements or failure of Owner to 
identify a deficiency in compliance from the evidence provided shall not be 
construed as a waiver of Contractor's obligation to maintain such insurance. 

5.2.4 The insurance and insurance limits required herein shall not be deemed as a 
limitation on Contractor's liability under the indemnities granted to Owner in 
the Contract Documents. 

5.2.5 The insurance coverage and limits established herein shall not be interpreted 
as any representation or warranty that the insurance coverage and limits 
necessarily will be adequate to protect Contractor. 

5.2.6 Coverage shall be written on an occurrence basis by companies authorized 
and admitted to do business in the State of Texas and rated A or better by 
A.M. Best Company or similar rating company or otherwise acceptable to 
Owner. 

5.2.6. l Insurance Coverage Required. 

5.2.6. l.l Workers' Compensation. Insurance with limits as 
required by the Texas Workers' Compensation Act, with 
the policy endorsed to provide a waiver of subrogation 
in favor of Owner, employer's liability insurance of not 
less than: 

$1,000,000 each accident; 
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$1,000,000 disease each employee; and 

$1,000,000 disease policy limit. 

5.2.6.1.2 Commercial General Liability Insurance. Including 
premises, operations, independent contractor's liability, 
products and completed operations and contractual 
liability, covering, but not limited to, the liability 
assumed under the indemnification provisions of this 
Contract, fully insuring Contractor's liability for bodily 
injury (including death) and prope1iy damage with a 
minimum limit of: 

$1,000,000 per occurrence; 

$2,000,000 general aggregate; 

$5,000 Medical Expense each person; 

$1,000,000 Personal Injury and Adve1iising Liability; 

$2,000,000 products and completed operations aggregate; 

$50,000 Damage to Premises Rented to You; and 

Coverage shall be on an "occurrence" basis. 

The policy shall include coverage extended to apply to 
completed operations and explosion, collapse, and 
underground hazards. The policy shall include 
endorsement CG2503 Amendment of Aggregate Limits 
of Insurance (per Project) or its equivalent. 

If the Work involves any activities within fifty (50) feet 
of any railroad, railroad protective insurance as may be 
required by the affected railroad, written for not less than 
the limits required by such railroad. 

5 .2.6.1.3 Asbestos Abatement Liability Insurance, including 
coverage for liability arising from the encapsulation, 
removal, handling, storage, transportation, and disposal 
of asbestos containing materials. *This requirement 
applies if the Work or the Project includes asbestos 
containing materials. 

The combined single limit for bodily injury and property 
damage will be a minimum of $1,000,000 per occurrence. 
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*Specific requirement for claims-made form: Required 
period of coverage will be determined by the following 
formula: continuous coverage for life of the Contract, 
plus one (I) year (to provide coverage for the warranty 
period), and an extended discovery period for a minimum 
of five (5) years which shall begin at the end of the 
warranty period. 

Employer's liability limits for asbestos abatement will be: 

$500,000 each accident; 

$500,000 disease each employee; and 

$500,000 disease policy limit. 

If this Contract is for asbestos abatement only, the 
Special Form builder's risk or Special Form 
installation floater (e) is not required. 

5.2.6.1.4 Comprehensive Automobile Liability Insurance, covering 
owned, hired, and non-owned vehicles, with a minimum 
combined single limit for bodily injury (including death) 
and property damage of $1,000,000 per accident. No 
aggregate shall be permitted for this type of coverage. 

Such insurance is to include coverage for loading and 
unloading hazards. 

5.2.6.1.5 Special Form Builder's Risk Insurance, if applicable (or 
Special Form installation floater for instances in which 
the project involves solely the installation of material 
and/or equipment). Coverage shall be Special Form, 
including, but not limited to, fire, extended coverage, 
vandalism and malicious mischief, theft and, if 
applicable, flood, earth movement and named storm. 
Builder's risk and installation floater limits shall be 
equal to 100 percent of the Contract Sum plus, if any, 
existing property and Owner-furnished equipment 
specified by Owner. The policy shall be written jointly 
in the names of Owner and Contractor. Subcontractors 
shall be named as additional insureds. The policy shall 
have endorsements as follows: 

5 .2.6.1.5. I This insurance shall be specific as to 
coverage and not contributing insurance 
with any permanent insurance maintained 
on the property. 

26 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



20 IS Uniform Cknernl C:unditiuns 

5.2.6.1.5.2 This insurance shall not contain an 
occupancy clause suspending or reducing 
coverage should Owner partially occupy 
the Site and before the parties have 
determined Substantial Completion. 

5.2.6.1.5.3 Loss, if any, shall be adjusted with and 
made payable to Owner as trustee for the 
insureds as their interests may appear. 
Owner shall be named as loss payee. 

5.2.6.1.5.4 For renovation projects or projects that 
involve portions of Work contained 
within an existing structure, refer to 
Supplementary General and Special 
Conditions for possible additional builder's 
risk insurance requirements. 

5.2.6.1.5.5 For Owner furnished equipment or 
materials that will be in care, custody or 
control of Contractor, Contractor will be 
responsible for damage and loss. 

5.2.6.1.5.6 For those properties located within a Tier 1 
or 2 windstorm area, named storm coverage 
must be provided with limits specified by 
Owner. 

5.2.6.1.5.7 For those properties located in flood prone 
areas, flood insurance coverage must be 
provided with limits specified by Owner. 

5.2.6.1.5.8 Builder's risk insurance policy shall remain 
in effect until Substantial Completion. 

5.2.6.1.6 "Umbrella" Liability Insurance. Contractor shall 
obtain, pay for and maintain umbrella liability 
insurance during the Contract term, insuring Contractor 
for an amount of not less than amount specified in the 
Supplementary General Conditions or Special 
Conditions that provides coverage at least as broad as 
and applies in excess and follows form of the primary 
liability coverages required hereinabove. The policy 
shall provide "drop down" coverage where underlying 
primary insurance coverage limits are insufficient or 
exhausted. 
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5 .2. 7 Policies must include the following clauses, as applicable: 

5 .2. 7 .1 This insurance shall not be canceled, materially changed, or non
renewed except after thirty (30) days written notice has been given to 
Owner. 

5.2.7.2 It is agreed that Contractor's insurance shall be deemed primary with 
respect to any insurance or self insurance carried by Owner for 
liability arising out of operations under the Contract with Owner. 

5 .2. 7 .3 Owner, its officials, directors, employees, representatives, and 
volunteers are added as additional insureds as respects operations 
and activities of, or on behalf of the named insured performed under 
Contract with Owner. The additional insured status must cover 
completed operations as well. This is not applicable to workers' 
compensation policies. 

5.2.7.4 A waiver of subrogation in favor of Owner shall be provided in all 
policies. 

5.2.8 Without limiting any of the other obligations or liabilities of Contractor, 
Contractor shall require each Subcontractor performing work under the 
Contract, at Subcontractor's own expense, to maintain during the term of the 
Contract, the same stipulated minimum insurance including the required 
provisions and additional policy conditions as shown above. As an 
alternative, Contractor may include its Subcontractors as additional insureds 
on its own coverage as prescribed under these requirements. Contractor's 
certificate of insurance shall note in such event that Subcontractors are 
included as additional insureds and that Contractor agrees to provide workers' 
compensation for Subcontractors and their employees. Contractor shall obtain 
and monitor the certificates of insurance from each Subcontractor in order to 
assure compliance with the insurance requirements. Contractor must retain 
the certificates of insurance for the duration of the Contract plus five (5) years 
and shall have the responsibility of enforcing these insurance requirements 
among its Subcontractors. Owner shall be entitled, upon request and without 
expense, to receive copies of these certificates. 

5.2.9 Workers' compensation insurance coverage must be provided for all workers 
at all tier levels and meet the statutory requirements of Tex. Lab. Code 
§ 401.011 ( 44) and specific to construction projects for public entities as 
required by Tex. Lab. Code § 406.096. 
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Article 6. Construction Documents, Coordination Documents, and Record 
Documents 

6.1 Drawings and Specifications. 

6.1.1 Copies Furnished. Contractor will be furnished, free of charge, the number 
of complete sets of the Drawings, Specifications, and Addenda' as provided in 
the Supplementary General Conditions or Special Conditions. Additional 
complete sets of Drawings and Specifications, if requested, will be furnished 
at reproduction cost to the entity requesting such additional sets. 
Electronic copies of such documents will be provided to Contractor without 
charge. 

6.1.2 Ownership of Drawings and Specifications. All Drawings, Specifications 
and copies thereof furnished by A/E are to remain A/E's property. These 
documents are not to be used on any other project, and with the exception of 
the Contract record set and electronic versions needed for warranty 
operations, are to be returned to the A/E, upon request, following completion 
of the Work. 

6.1.3 Interrelation of Documents. The Contract Documents as referenced in the 
Contract between Owner and Contractor are complimentary, and what is 
required by one shall be as binding as if required by all. 

6.1.4 Resolution of Conflicts in Documents. Where conflicts may exist within the 
Contract Documents, the documents shall govern in the following order: (a) 
Change Orders, addenda, and written amendments to the Contract; (b) the 
Contract; (c) Drawings; (d) Specifications (but Specifications shall control 
over Drawings as to quality of materials and workmanship); and (e) other 
Contract Documents. Among categories of documents having the same 
order of precedence, the term or provision that includes the latest date 
shall control and more specific requirements shall govern over general 
requirements. Contractor shall notify A/E and ODR for resolution of the 
issue prior to executing the Work in question. 

6.1.5 Contractor's Duty to Review Contract Documents. In order to facilitate its 
responsibilities for completion of the Work in accordance with and as 
reasonably inferable from the Contract Documents, prior to commencing the 
Work, Contractor shall examine and compare the Contract Documents, 
information furnished by Owner, relevant field measurements made by 
Contractor and any visible or reasonably anticipated conditions at the Site 
affecting the Work. This duty extends throughout the construction phase prior 
to commencing each particular work activity and/or system installation. 
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6.1.6 Discrepancies and Omissions in Drawings and Specifications. 

6.1.6.1 Promptly repo1i to ODR and to A/E the discovery of any apparent 
error, omission or inconsistency in the Contract Documents prior to 
execution of the Work. 

6.1.6.2 It is recognized that Contractor is not acting in the capacity of a 
licensed design professional, unless it is performing as a Design
Build firm. 

6.1.6.3 It is further recognized that Contractor's examination of Contract 
Documents is to facilitate construction and does not create an 
affirmative responsibility to detect errors, om1ss10ns or 
inconsistencies or to asce1iain compliance with applicable laws, 
building codes or regulations, unless it is performing as a Design
Build firm or a Construction Manager-at-Risk. 

6.1.6.4 When performing as a Design-Build firm, Contractor has sole 
responsibility for discrepancies, errors, and omissions in the 
Drawings and Specifications. 

6.1.6.5 When performing as a Construction Manager-at-Risk, Contractor has 
a shared responsibility with A/E for discovery and resolution of 
discrepancies, errors, and omissions in the Contract Documents. In 
such case, Contractor's responsibility pertains to review, 
coordination, and recommendation of resolution strategies within 
budget constraints. 

6.1.6.6 Contractor has no liability for errors, omissions, or inconsistencies 
unless Contractor knowingly failed to report a recognized problem to 
Owner or the Work is executed under a Design-Build or 
Construction Manager-at-Risk Contract as outlined above. Should 
Contractor fail to perform the examination and repmiing obligations 
of these provisions, Contractor is responsible for avoidable costs and 
direct and/or consequential damages. 

6.2 Requirements for Record Documents. Contractor shall: 

6.2.1 Maintain at the Site one copy of all Drawings, Specifications, addenda, 
approved submittals, Contract modifications, and all Project correspondence. 
Keep current and maintain Drawings and Specifications in good order with 
postings and markings to record actual conditions of Work and show and 
reference all changes made during construction. Provide Owner and A/E 
access to these documents. 
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6.2.2 Maintain the Record Documents including Drawings, Specifications and 
other materials which reflect the actual field conditions and representations 
of the Work performed, whether it be directed by addendum, Change Order 
or otherwise. Make available all records prescribed herein for reference 
and examination by Owner and its representatives and agents. 

6.2.3 Update the Record Documents at least monthly prior to submission of 
periodic pmtial pay estimates. Failure to maintain current Record Documents 
constitutes cause for denial of a progress payment otherwise due. 

6.2.4 Prior to requesting Substantial Completion inspection Contractor shall furnish 
a copy of its marked-up Record Documents and a preliminary copy of each 
instructional manual, maintenance and operating manual, parts catalog, wiring 
diagrams, spare parts, specified written warranties and like publications, or 
parts for all installed equipment, systems, and like items and as described in 
the Contract Documents. (Unexecuted samples of the aforementioned 
documentation may be reviewed by ODR when the absence of substantial 
completion transactions preclude execution; however, Contractor remains 
obligated to provide fully executed copies of such materials prior to final 
payment.) 

6.2.5 Once determined acceptable by ODR with input from A/E, provide one (1) 
reproducible copy and one (1) electronic media copy of all Record 
Documents, unless otherwise required by the Supplementary General 
Conditions or Special Conditions. 

6.2.6 Contractor shall be responsible for updating the Record Documents for all 
Contractor initiated documents and changes to the Contract Documents due to 
coordination and actual field conditions, including RFis. 

6.2.7 A/E shall be responsible for updating the Record Documents for any 
addenda, Change Orders, A/E supplemental instructions and any other 
alterations to the Contract Documents generated by A/E or Owner. 

Article 7. Construction Safety 

7 .1 General. It is the duty and responsibility of Contractor and all of its Subcontractors to 
be familiar with, enforce and comply with all requirements of Public Law No. 91-
596, 29 U.S.C. § 651 et. seq., the Occupational Safety and Health Act of 1970, 
(OSHA) and all amendments thereto. Contractor shall prepare a safety plan specific 
to the Project and submit it to ODR and A/E prior to commencing Work. In addition, 
Contractor and all of its Subcontractors shall comply with all applicable laws and 
regulations of any public body having jurisdiction for safety of persons or property to 
protect them from damage, injury or loss and erect and maintain all necessary 
safeguards for such safety and protection. 

7.2 Notices. Contractor shall provide notices as follows: 
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7.2.1 Notify owners of adjacent property including those that own or operate utility 
services and/or underground facilities, and utility owners, when prosecution of 
the Work may affect them or their facilities, and cooperate with them in the 
protection, removal, relocation and replacement, and access to their facilities 
and/or utilities. 

7.2.2 Coordinate the exchange of material safety data sheets (MSDSs) or other 
hazard communication information required to be made available to or 
exchanged between or among employers at the site in connection with laws 
and regulations. Maintain a complete file of MSDSs for all materials in use 
on site throughout the construction phase and make such file available to 
Owner and its agents as requested. 

7.3 Emergencies. In any emergency affecting the safety of persons or property, 
Contractor shall act to minimize, mitigate, and prevent threatened damage, injury or 
loss. 

7 .3. I Have authorized agents of Contractor respond immediately upon call at any 
time of day or night when circumstances warrant the presence of Contractor to 
protect the Work or adjacent property from damage or to take such action 
pertaining to the Work as may be necessary to provide for the safety of the 
public. 

7.3.2 Give ODR and A/E prompt notice of all such events. 

7 .3 .3 If Contractor believes that any changes in the Work or variations from 
Contract Documents have been caused by its emergency response, promptly 
notify Owner within seventy-two (72) hours of the emergency response event. 

7.3.4 Should Contractor fail to respond, Owner is authorized to direct other forces 
to take action as necessary and Owner may deduct any cost of remedial action 
from funds otherwise due Contractor. 

7.4 Injuries. In the event of an incident or accident involving outside medical care for an 
individual on or near the Work, Contractor shall notify ODR and other parties as may 
be directed promptly, but no later than twenty-four (24) hours after Contractor learns 
that an event required medical care. 

7.4.1 Record the location of the event and the circumstances surrounding it, by 
using photography or other means, and gather witness statements and other 
documentation which describes the event. 

7.4.2 Supply ODR and A/E with an incident report no later than thirty-six (36) 
hours after the occurrence of the event. In the event of a catastrophic incident 
(one (1) fatality or thre~"(3) workers hospitalized), barricade and leave intact 
the scene of the incident until all investigations are complete. A full set of 
incident investigation documents, including facts, finding of cause, and 
remedial plans shall be provided within one (1) week after occurrence, unless 
otherwise directed by legal counsel. Contractor shall provide ODR with 
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written notification within one week of such catastrophic event if legal 
counsel delays submission of full report. 

7.5 Environmental Safety. Upon encountering any previously unknown potentially 
hazardous material, or other materials potentially contaminated by hazardous 
material, Contractor shall immediately stop work activities impacted by the 
discovery, secure the affected area, and notify ODR immediately. 

7.5.1 Bind all Subcontractors to the same duty. 

7.5.2 Upon receiving such notice, ODR will promptly engage qualified experts to 
make such investigations and conduct such tests as may be reasonably 
necessary to determine the existence or extent of any environmental hazard. 
Upon completion of this investigation, ODR will issue a written report to 
Contractor identifying the material(s) found and indicate any necessary steps 
to be taken to treat, handle, transport or dispose of the material. 

7.5.3 Owner may hire third-party Contractors to perform any or all such steps. 

7.5.4 Should compliance with ODR's instructions result in an increase in 
Contractor's cost of performance, or delay the Work, Owner will make an 
equitable adjustment to the Contract Sum and/or the time of completion, and 
modify the Contract in writing accordingly. 

7.6 Trenching Plan. When the project requires excavation which either exceeds a 
depth of four (4) feet, or results in any worker's upper body being positioned below 
grade level, Contractor is required to submit a trenching plan to ODR prior to 
commencing trenching operations unless an engineered plan is part of the 
Contract Documents. The plan is required to be prepared and sealed by a 
professional engineer registered in the State of Texas, and hired or employed by 
Contractor or Subcontractor to perform the work. Said engineer cannot be anyone 
who is otherwise either directly or indirectly engaged on this project. 

Article 8. Quality Control 

8.1 Materials & Workmanship. Contractor shall execute Work in a good and 
workmanlike matter in accordance with the Contract Documents. Contractor shall 
develop and provide a quality control plan specific to this Project and acceptable to 
Owner. Where Contract Documents do not specify quality standards, complete and 
construct all Work in compliance with generally accepted construction industry 
standards. Unless otherwise specified, incorporate all new materials and equipment 
into the Work under the Contract. 

8.2 Testing. 

8.2.1 Owner is responsible for coordinating and paying for routine and special tests 
required to confirm compliance with quality and performance requirements, 
except as stated below or otherwise required by the Contract Documents. 
Contractor shall provide the following testing: 
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8.2.1.1 Any test of basic material or fabricated equipment included as pati of 
a submittal for a required item in order to establish compliance with 
the Contract Documents. 

8.2.1.2 Any test of basic material or fabricated equipment offered as a 
substitute for a specified item on which a test may be required in 
order to establish compliance with the Contract Documents. 

8.2.1.3 Preliminary, start-up, pre-functional and operational testing of 
building equipment and systems as necessary to confirm operational 
compliance with requirements of the Contract Documents. 

8.2.1.4 All subsequent tests on original or replaced materials conducted as a 
result of prior testing failure. 

8.2.2 All testing shall be performed in accordance with standard test procedures by 
an accredited laboratory, or special consultant as appropriate, acceptable to 
Owner. Results of all tests shall be provided promptly to ODR, A/E, and 
Contractor. 

8.2.3 Non-Compliance (Test Results). Should any of the tests indicate that a 
material and/or system does not comply with the Contract requirements, the 
burden of proof remains with Contractor, subject to: 

8.2.3.1 Contractor selection and submission of the laboratory for Owner 
acceptance. 

8.2.3.2 Acceptance by Owner of the quality and nature of tests. 

8.2.3.3 All tests taken in the presence of A/E and/or ODR, or their 
representatives. 

8 .2 .3 .4 If tests confirm that the material/systems comply with Contract 
Documents, Owner will pay the cost of the test. 

8.2.3 .5 If tests reveal noncompliance, Contractor will pay those laboratory 
fees and costs of that particular test and all future tests, of that failing 
Work, necessary to eventually confirm compliance with Contract 
Documents. 

8.2.3.6 Proof of noncompliance with the Contract Documents will make 
Contractor liable for any corrective action which ODR determines 
appropriate, including complete removal and replacement of non
compliant work or material. 

8.2.4 Notice of Testing. Contractor shall give ODR and A/E timely notice of its 
readiness and the date arranged so ODR and A/E may observe such 
inspection, testing, or approval. 
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8.2.5 Test Samples. Contractor is responsible for providing Samples of sufficient 
size for test purposes and for coordinating such tests with their Work Progress 
Schedule to avoid delay. 

8.2.6 Covering Up Work. If Contractor covers up any Work without providing 
Owner an opportunity to inspect, Contractor shall, if requested by ODR, 
uncover and recover the work at Contractor's expense. · 

8.3 Submittals. 

8.3. l Contractor's Submittals. Contractor shall submit with reasonable promptness 
consistent with the Project schedule and in orderly sequence all Shop 
Drawings, Samples, or other information required by the Contract Documents, 
or subsequently required by Change Order. Prior to submitting, Contractor 
shall review each submittal for general compliance with Contract Documents 
and approve submittals for review by A/E and Owner by an approval stamp 
affixed to each copy. Submittal data presented without Contractor's stamp 
will be returned without review or comment, and any delay resulting from 
failure is Contractor's responsibility. 

8.3.1.1 Contractor shall within twenty-one (21) days of the effective date of 
the Notice To Proceed with construction, submit to ODR and A/E, a 
submittal schedule/register, organized by specification section, 
listing all items to be furnished for review and approval by A/E and 
Owner. The list shall include Shop Drawings, manufacturer's 
literature, certificates of compliance, materials Samples, materials 
colors, guarantees, and all other items identified throughout the 
Specifications. 

8.3 .1.2 Contractor shall indicate the type of item, Contract requirements 
reference, and Contractor's scheduled dates for submitting the item 
along with the requested dates for approval answers from A/E and 
Owner. The submittal register shall indicate the projected dates for 
procurement of all included items and shall be updated at least 
monthly with actual approval and procurement dates. Contractor's 
Submittal Register must be reasonable in terms of the review time 
for complex submittals. Contractor's submittal schedule must be 
consistent with the Work Progress Schedule and identify critical 
submittals. Show and allow a minimum of fifteen (15) calendar days 
duration after receipt by A/E and ODR for review and approval. If 
resubmittal required, allow a minimum of an additional fifteen 
( 15) ca 1 end a r days for review. Submit the ·Updated Submittal 
Register with each request for progress payment. Owner may 
establish routine review procedures and schedules for submittals 
at the preconstruction conference and/or elsewhere in the 
Contract Documents. If Contractor fails to update and provide the 
Submittal Register as required, Owner may, after seven (7) days 
notice to Contractor withhold a reasonable sum of money that 
would otherwise be due Contractor. 
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8.3.1.3 Contractor shall coordinate the Submittal Register with the Work 
Progress Schedule. Do not schedule Work requiring a submittal to 
begin prior to scheduling review and approval of the related 
submittal. Revise and/or update both schedules monthly to ensure 
consistency and current project data. Provide to ODR the updated 
Submittal Register and schedule with each application for progress 
payment. Refer to requirements for the Work Progress Schedule for 
inclusion of procurement activities therein. Regardless, the 
Submittal Register shall identify dates submitted and returned and 
shall be used to confirm status and disposition of particular items 
submitted, including approval or other action taken and other 
information not conveniently tracked through the Work Progress 
Schedule. 

8.3.1.4 By submitting Shop Drawings, Samples or other required 
information, Contractor represents that it has determined and verified 
all applicable field measurements, field construction criteria, 
materials, catalog numbers a'nd similar data to the extent possible 
from existing conditions and design information provided by A/E 
prior to fabrication; and has checked and coordinated each Shop 
Drawing and Sample with the requirements of the Work and the 
Contract Documents. 

8.3.2 Review of Submittals. A/E and ODR review is only for conformance with 
the design concept and the information provided in the Contract Documents. 
Responses to submittals will be in writing. The approval of a separate item 
does not indicate approval of an assembly in which the item functions. The 
approval of a submittal does not relieve Contractor of responsibility for any 
deviation from the requirements of the Contract unless Contractor informs 
A/E and ODR of such deviation in a clear, conspicuous, and written manner 
on the submittal transmittal and at the time of submission, and obtains 
Owner's written specific approval of the particular deviation. 

8.3.3 Correction and Resubmission. Contractor shall make any corrections 
required to a submittal and resubmit the required number of corrected copies 
promptly so as to avoid delay, until submittal approval. Direct attention in 
writing to A/E and ODR, when applicable, to any new revisions other than 
the corrections requested on previous submissions. 

8.3.4 Limits on Shop Drawing Review. Contractor shall not commence any 
Work requiring a submittal until review of the submittal under Subsection 
8.3.2. Construct all such work in accordance with reviewed submittals. 
Comments incorporated as part of the review in Subsection 8.3.2 of Shop 
Drawings and Samples is not authorization to Contractor to perform extra 
work or changed work unless authorized through a Change Order. A/E's and 
ODR's review, if any, does not relieve Contractor from responsibility for 
defects in the Work resulting from errors or omissions of any kind on the 
submittal, regardless of any approval action. A/E or ODR shall not make 
formal changes to the Contract Documents via the submittal process. Changes 
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to the Construction Documents shall be accomplished via Section 3.2.2 and 
Article 11 Changes. 

8.3.5 No Substitutions Without Approval. ODR and A/E may receive and 
consider Contractor's request for substitution when Contractor agrees to 
reimburse Owner for review costs and satisfies the requirements of this 
section. If Contractor does not satisfy these conditions, ODR and A/E 
will return the request without action except to record noncompliance with 
these requirements. Owner will not consider the request if Contractor cannot 
provide the product or method because of failure to pursue the Work promptly 
or coordinate activities properly. Contractor's request for a substitution may 
be considered by ODR and A/E when: 

8.3.5. l The Contract Documents do not require extensive revisions; and 

8.3.5.2 Proposed changes are in keeping with the general intent of the 
Contract Documents and the design intent of A/E and do not result in 
an increase in cost to Owner; and 

8.3.5.3 The request is timely, fully documented, properly submitted and one 
or more of the following apply: 

8.3 .5 .3 .1 Contractor cannot provide the specified product, 
assembly or method of construction within the Contract 
Time; 

8.3.5.3.2 The request directly relates to an "or-equal" clause or 
similar language in the Contract Documents; 

8.3.5.3.3 The request directly relates to a "product design 
standard" or "performance standard" clause in the 
Contract Documents; 

8.3.5.3.4 The requested substitution offers Owner a substantial 
advantage in cost, time, energy conservation or other 
considerations, after deducting additional responsibilities 
Owner must assume; 

8.3.5.3.5 The specified product or method of construction cannot 
receive necessary approval by an authority having 
jurisdiction, and ODR can approve the requested 
substitution; 

8.3.5.3.6 Contractor cannot provide the specified product, 
assembly or method of construction in a manner that is 
compatible with other materials and where Contractor 
certifies that the substitution will overcome the 
incompatibility; 
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8.3.5.3.7 Contractor cannot coordinate the specified product, 
assembly or method of construction with other materials 
and where Contractor ce1tifies they can coordinate the 
proposed substitution; or 

8.3.5.3.8 The specified product, assembly or method of 
construction cannot provide a warranty required by the 
Contract Documents and where Contractor certifies that 
the proposed substitution provides the required warranty. 

8.3.5.3.9 The manufacture of the specified product has been 
removed from production due to cancellation or 
obsolescence. 

8.3.6 Unauthorized Substitutions at Contractor's Risk. Contractor is financially 
responsible for any additional costs or delays resulting from unauthorized 
substitution of materials, equipment or fixtures other than those specified. 
Contractor shall reimburse Owner for any increased design or contract 
administration costs resulting from such unauthorized substitutions. 

8.4 Field Mock-up. 

8.4.1 Mock-ups shall be constructed prior to commencement of a specified scope of 
work to confirm acceptable workmanship. 

8.4.1.1 As a minimum, field mock-ups shall be constructed for roofing 
systems, exterior veneer I finish systems, glazing systems, and any 
other Work requiring a mock-up as identified throughout the 
Contract Documents. Mock-ups for systems not part of the Project 
scope shall not be required. 

8.4.1.2 Mock-ups may be incorporated into the Work if allowed by the 
Contract Documents and if acceptable to ODR. If mock-ups are 
freestanding, they shall remain in place until otherwise directed by 
Owner. 

8.4.1.3 Contractor shall include field mock-ups in their Work Progress 
Schedule and shall notify ODR and A/E of readiness for review 
sufficiently in advance to coordinate review without delay. 

8.5 Inspection During Construction. 

8.5.1 Contractor shall provide sufficient, safe, and proper facilities, including 
equipment as necessary for safe access, at all reasonable times for observation 
and/or inspection of the Work by Owner and its agents. "Reasonable times" of 
inspection allow for sufficient monitoring of the quality of materials and 
installation without substantially impeding the progress of the Work. 
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8.5.2 Contractor shall not cover up any Work with finishing materials or other 
building components prior to providing Owner and its agents an opportunity 
to perform an inspection of the Work. 

8.5.2.1 Should corrections of the Work be required for approval, Contractor 
shall not cover-up corrected Work until Owner indicates approval. 

8.5.2.2 Contractor shall provide notification of at least five (5) working days 
or otherwise as mutually agreed, to ODR of the anticipated need for 
a cover-up inspection. Should ODR fail to make the necessary 
inspection within the agreed period, Contractor may proceed with 
cover-up Work, but is not relieved of responsibility for Work to 
comply with requirements of the Contract Documents. 

Article 9. Construction Schedules 

9.1 Contract Time. TIME IS AN ESSENTIAL ELEMENT OF THE 
CONTRACT. The Contract Time is the time between the dates indicated in the 
Notice to Proceed for commencement of the Work and for achieving Substantial 
Completion. The Contract Time can be modified only by Change Order. Failure to 
achieve Substantial Completion within the Contract Time as otherwise agreed to 
in writing will cause damage to Owner and may subject Contractor to liquidated 
damages as provided in the Contract Documents. If Contractor fails to achieve Final 
Completion within thirty (30) calendar days after Substantial Completion or a 
mutually agreed upon longer period of time between Contractor and Owner, 
Contractor shall be responsible for Owner's additional inspection, project 
management, and maintenance cost to the extent caused by Contractor's failure to 
achieve Final Completion. 

9.2 Notice to Proceed. Owner will issue a Notice to Proceed which shall state the 
dates for beginning Work and for achieving Substantial Completion of the Work. 

9.3 Work Progress Schedule. Refer to Supplementary General Conditions or Special 
Conditions for additional schedule requirements. Unless indicated otherwise in those 
documents, Contractor shall submit their initial Work Progress Schedule for the Work 
in relation to the entire Project not later than twenty-one (21) days after the effective 
date of the Notice to Proceed to ODR and A/E. Unless otherwise indicated in the 
Contract Documents, the Work Progress Schedule shall be computerized Critical Path 
Method (CPM) with fully editable logic. This initial schedule shall indicate the dates 
for starting and completing the various aspects required to complete the Work, 
including mobilization, procurement, installation, testing, inspection, delivery of 
Close-out Documents and acceptance of all the Work of the Contract. When 
acceptable to Owner, the initially accepted schedule shall be the Baseline Schedule 
for comparison to actual conditions throughout the Contract duration. 

9.3. l Schedule Requirements. Contractor shall submit electronic and paper copy 
of the initial Work Progress Schedule reflecting accurate and reliable 
representations of the planned progress of the Work, the Work to date if any, 

________ and of Contractor's actual plans for its completion. Contractor shall organize 
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and provide adequate detail so the schedule is capable of measuring and 
forecasting the effect of delaying events on completed and uncompleted 
activities. 

9 .3 .1.1 Contractor shall resubmit initial schedule as required to address 
review comments from A/E and ODR until such schedule is 
accepted as the Baseline Schedule. 

9 .3 .1.2 Submittal of a schedule, schedule rev1s1on or schedule update 
constitutes Contractor's representation to Owner of the accurate 
depiction of all progress to date and that Contractor will follow the 
schedule as submitted in performing the Work. 

9.3.2 Schedule Updates. Contractor shall update the Work Progress Schedule and 
the Submittal Register monthly, as a minimum, to reflect progress to date and 
current plans for completing the Work, while maintaining original schedule as 
Baseline Schedule and submit paper and electronic copies of the update to 
A/E and ODR as directed, but as a minimum with each request for payment. 
Owner has no duty to make progress payments unless accompanied by the 
updated Work Progress Schedule. Show the anticipated date of completion 
reflecting all extensions of time granted through Change Order as of the date 
of the update. Contractor may revise the Work Progress Schedule when in 
Contractor's judgment it becomes necessary for the management of the Work. 
Contractor shall identify all proposed changes to schedule logic to Owner and 
to A/E via an executive summary accompanying the updated schedule for 
review prior to final implementation of revisions into a revised Baseline 
Schedule. Schedule changes that materially impact Owner's operations shall 
be communicated promptly to ODR and shall not be incorporated into the 
revised Baseline Schedule without ODR's consent. 

9.3.3 The Work Progress Schedule is for Contractor's use in managing the Work 
and submittal of the schedule, and successive updates or revisions, is for the 
information of Owner and to demonstrate that Contractor has complied with 
requirements for planning the Work. Owner's acceptance of a schedule, 
schedule update or revision constitutes Owner's agreement to coordinate its 
own activities with Contractor's activities as shown on the schedule. 

9.3.3.1 Acceptance of the Work Progress Schedule, or update and/or 
revision thereto does not indicate any approval of Contractor's 
proposed sequences and duration. 

9.3.3.2 Acceptance of a Work Progress Schedule update or revision 
indicating early or late completion does not constitute Owner's 
consent, alter the terms of the Contract, or waive either Contractor's 
responsibility for timely completion or Owner's right to damages for 
Contractor's failure to do so. 

9.3.3.3 Contractor's scheduled dates for completion of any activity or the 
entire Work do not constitute a change in terms of the Contract. 
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Change Orders are the only method of modifying the Substantial 
Completion Date(s) and Contract Time. 

9.4 Ownership of Float. Unless indicated otherwise in the Contract Documents, 
Contractor shall develop its schedule, pricing, and execution plan to provide a 
minimum of ten (10) percent total float at acceptance of the Baseline Schedule. Float 
time contained in the Work Progress Schedule is not for the exclusive benefit of 
Contractor or Owner, but belongs to the Project and may be consumed by either party 
as needed on a first-used basis. 

9.5 Completion of Work. Contractor is accountable for completing the Work within the 
Contract Time stated in the Contract, or as otherwise amended by Change Order. 

9.5.1 If, in the judgment of Owner, the work is behind schedule and the rate of 
placement of work is inadequate to regain scheduled progress to insure timely 
completion of the entire work or a separable portion thereof, Contractor, when 
so informed by Owner, shall immediately take action to increase the rate of 
work placement by: 

9.5.1.1 An increase in working forces. 

9.5.1.2 An increase in equipment or tools. 

9 .5 .1.3 An increase in hours of work or number of shifts. 

9 .5 .1.4 Expedite delivery of materials. 

9.5.1.5 Other action proposed if acceptable to Owner. 

9.5.2 Within ten (10) days after such notice from ODR, Contractor shall notify 
ODR in writing of the specific measures taken and/or planned to increase the 
rate of progress. Contactor shall include an estimate as to the date of 
scheduled progress recovery and an updated Work Progress Schedule 
illustrating Contractor's plan for achieving timely completion of the Project. 
Should ODR deem the plan of action inadequate, Contractor shall take 
additional steps or make adjustments as necessary to its plan of action until it 
meets with ODR's approval. 

9.6 Modification of the Contract Time. 

9.6. l Delays and extension of time as hereinafter described are valid only if 
executed in accordance with provisions set forth in Article 11. 

9.6.2 When a delay defined herein as excusable prevents Contractor from 
completing the Work within the Contract Time, Contractor is entitled to an 
extension of time. Owner will make an equitable adjustment and extend the 
number of days lost because of excusable delay or Weather Days, as measured 
by Contractor's progress schedule. All extensions of time will be granted in 
calendar days. In no event, however, will an extension of time be granted for 
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delays that merely extend the duration of non-critical activities, or which only 
consume float without delaying the project Substantial Completion date(s). 

9 .6.2.1 A "Weather Day" is a day on which Contractor's current schedule 
indicates Work is to be done, and on which inclement weather 
and/or related site conditions prevent Contractor from performing 
seven (7) continuous hours of Work on the critical path between 
the hours of 7:00 a.m. and 6:00 p.m. Weather days are excusable 
delays. When weather conditions at the site prevent work from 
proceeding, Contractor shall immediately notify ODR for 
confirmation of the conditions. At the end of each calendar month, 
submit to ODR and A/E a list of Weather Days occurring in that 
month along with documentation of the impact on critical 
activities. Based on confirmation by ODR, any time extension 
granted will be issued by Change Order. If Contractor and Owner 
cannot agree on the time extension, Owner may issue a ULCO for 
fair and reasonable time extension. 

9.6.2.2 Excusable Delay. Contractor is entitled to an equitable adjustment 
of the Contract Time, issued via change order, for delays caused by 
the following: 

9 .6.2.2. l Errors, omissions and imperfections in design, which A/E 
corrects by means of changes in the Drawings and 
Specifications. 

9.6.2.2.2 Unanticipated physical conditions at the Site, which A/E 
corrects by means of changes to the Drawings and 
Specifications or for which ODR directs changes in the 
Work identified in the Contract Documents. 

9.6.2.2.3 Failure of Owner to have secured property, right-of-way 
or easements necessary for Work to begin or progress. 

9.6.2.2.4 Changes in the Work that effect activities identified in 
Contractor's schedule as "critical" to completion of the 
entire Work, if such changes are ordered by ODR or 
recommended by A/E and ordered by ODR. 

9.6.2.2.5 Suspension of Work for unexpected natural events, 
Force Majeure (sometimes called "acts of God"), civil 
unrest, strikes or other events which are not within the 
reasonable control of Contractor. 

9.6.2.2.6 Suspension of Work for convenience of ODR, which 
prevents Contractor from completing the Work within the 
Contract Time. 
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9.6.2.2.7 Administrative delays caused by activities or approval 
requirements related to an Authority Having Jurisdiction. 

9.6.3 Contractor's relief in the event of such delays is the time impact to the critical 
path as determined by analysis of Contractor's schedule. In the event that 
Contractor incurs additional direct costs because of the excusable delays other 
than described in Subparagraph 9.6.2.2.4 and within the reasonable control of 
Owner, the Contract price and Contract Time are to be equitably adjusted by 
Owner pursuant to the provisions of Article 11. 

9.7 No Damages for Delay. Contractor has no claim for monetary damages for delay 
or hindrances to the work from any cause, including without limitation any act or 
omission of Owner. 

9.8 Concurrent Delay. When the completion of the Work is simultaneously delayed 
by an excusable delay and a delay arising from a cause not designated as 
excusable, Contractor may not be entitled to a time extension for the period of 
concurrent delay. 

9.9 Other Time Extension Requests. Time extensions requested in association with 
changes to the Work directed or requested by Owner shall be included with 
Contractor's proposed costs for such change. Time extensions requested for 
inclement weather are covered by Paragraph 9.6.2.1 above. If Contractor believes 
that the completion of the Work is delayed by a circumstance other than for changes 
directed to the Work or weather, they shall give ODR written notice, stating the 
nature of the delay and the activities potentially affected, within five (5) days after the 
onset of the event or circumstance giving rise to the excusable delay. Contractor shall 
provide sufficient written evidence to document the delay. In the case of a continuing 
cause of delay, only one claim is necessary. State claims for extensions of time in 
numbers of whole or half days. 

9.9. l Within ten (10) days after the cessation of the delay, Contractor shall 
formalize its request for extension of time in writing to include a full analysis 
of the schedule impact of the delay and substantiation of the excusable nature 
of the delay. All changes to the Contract Time or made as a result of such 
claims is by Change Order, as set forth in Article 11. 

9.9.2 No extension of time releases Contractor or the Surety furnishing a 
performance or payment bond from any obligations under the Contract or 
such a bond. Those obligations remain in full force until the discharge of the 
Contract. 

9.9.3 Contents of Time Extension Requests. Contractor shall provide with 
each Time Extension Request a quantitative demonstration of the impact 
of the delay on project completion time, based on the Work Progress 
Schedule. Contractor shall include with Time Extension Requests a 
reasonably detailed narrative setting forth: 
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9. 9 .3 .1 The nature of the delay and its cause; the basis of Contractor's claim 
of entitlement to a time extension. 

9.9.3.2 Documentation of the actual impacts of the claimed delay on the 
critical path indicated in Contractor's Work Progress Schedule, and 
any concurrent ·delays. 

9.9.3.3 Description and documentation of steps taken by Contractor to 
mitigate the effect of the claimed delay, including, when appropriate, 
the modification of the Work Progress Schedule. 

9.9.4 Owner's Response. Owner will respond to the Time Extension Request by 
providing to Contractor written notice of the number of days granted, if any, 
and giving its reason if this number differs from the number of days requested 
by Contractor. 

9.9.4.1 Owner will not grant time extensions for delays that do not affect the 
Contract Substantial Completion date. 

9.9.4.2 Owner will respond to each properly submitted Time Extension 
Request within fifteen (15) days following receipt. If Owner cannot 
reasonably make a determination about Contractor's entitlement to a 
time extension within that time, Owner will notify Contractor in 
writing. Unless otherwise agreed by Contractor, Owner has no more 
than fifteen (15) additional days to prepare a final response. If 
Owner fails to respond within forty-five (45) days from the date the 
Time Extension Request is received, Contractor is entitled to a time 
extension in the amount requested. 

9.10 Failure to Complete Work Within the Contract Time. TIME IS AN 
ESSENTIAL ELEMENT OF THE CONTRACT. Contractor's failure to 
substantially complete the Work within the Contract Time or to achieve Substantial 
Completion as required will cause damage to Owner. These damages shall be 
liquidated by agreement of Contractor and Owner, in the amount per day as set forth 
in the Contract Documents. 

9.11 Liquidated Damages. Owner may collect liquidated damages due from Contractor 
directly or indirectly by reducing the Contract Sum in the amount of liquidated 
damages stated in the Supplementary General Conditions or Special Conditions. 

Article 10. Payments 

10.1 Schedule of Values. Contractor shall submit to ODR and A/E for acceptance a 
Schedule of Values accurately itemizing material and labor for the various 
classifications of the Work based on the organization of the specification sections and 
of sufficient detail acceptable to ODR. The accepted Schedule of Values will be the 
basis for the progress payments under the Contract. 
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10.1.1 No progress payments will be made prior to receipt and acceptance of the 
Schedule of Values, provided in such detail as required by ODR, and 
submitted not less than twenty-one (21) days prior to the first request for 
payment. The Schedule of Values shall follow the order of trade divisions of 
the Specifications and include itemized costs for general conditions, costs for 
preparing close out documents, fees, contingencies, and Owner cash 
allowances, if applicable, so that the sum of the items will equal the Contract 
price. As appropriate, assign each item labor and/or material values, the 
subtotal thereof equaling the value of the work in place when complete. 

10.1.1.1 Owner requires that the Work items be inclusive of the cost of the 
Work items only. Any contract markups for overhead and profit, 
general conditions, etc., shall be contained within separate line items 
for those specific purposes which shall be divided into at least 
two(2) lines, one ( 1) for labor and one ( 1) for materials. 

10.1.2 Contractor shall retain a copy of all worksheets used in preparation of its bid 
or proposal, supported by a notarized statement that the worksheets are true 
and complete copies of the documents used to prepare the bid or proposal. 
Make the worksheets available to ODR at the time of Contract execution. 
Thereafter Contractor shall grant Owner during normal business hours access 
to said copy of worksheets at any time during the period commencing upon 
execution of the Contract and ending one year after final payment. 

10.2. Progress Payments. Contractor will receive periodic progress payments for Work 
performed, materials in place, suitably stored on Site, or as otherwise agreed to by 
Owner and Contractor. Payment is not due until receipt by ODR or his designee of a 
correct and complete Pay Application in electronic and/or hard copy format as set 
fotih in Supplementary General Conditions, Special Conditions, and certified by A/E. 
Progress payments are made provisionally and do not constitute acceptance of work 
not in accordance with the Contract Documents. Owner will not process progress 
payment applications for Change Order Work until all patties execute the Change 
Order. 

10.2.1 Preliminary Pay Worksheet. Once each month that a progress payment is 
to be requested, the Contractor shall submit to A/E and ODR a complete, 
clean copy of a preliminary pay worksheet or preliminary pay application, to 
include the following: 

10.2.1.1 Contractor's estimate of the amount of Work performed, labor 
furnished and materials incorporated into the Work, using the 
established Schedule of Values; 

10.2.1.2 An updated Work Progress Schedule including the executive 
summary and all required schedule reports; 

10.2.1.3 HUB subcontracting plan Progress Assessment Report as required in 
Paragraph 4.2.5 .1; 
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10.2. 1.4 Such additional documentation as Owner may require as set forth in 
the Supplementary General Conditions or elsewhere in the Contract 
Documents; and 

10.2. 1.5 Construction payment affidavit. 

10.2.2 Contractor's Applicatio'n for Payment. As soon as practicable, but in no 
event later than seven (7) days after receipt of the preliminary pay 
worksheet, A/E and ODR will meet with Contractor to review the 
preliminary pay worksheet and to observe the condition of the Work. Based 
on this review, ODR and A/E may require modifications to the preliminary 
pay worksheet prior to the submittal of an Application for Payment, and will 
promptly notify Contractor of revisions necessary for approval. As soon as 
practicable, Contractor shall submit its Application for Payment on the 
appropriate and completed form, reflecting the required modifications to 
the Schedule of Values required by A/E and/or ODR. Attach all 
additional documentation required by ODR and/or A/E, as well as an 
affidavit affirming that all payrolls, bills for labor, materials, equipment, 
subcontracted work and other indebtedness connected with Contractor's 
Application for Payment are paid or will be paid within the time specified in 
Tex. Gov't Code, Ch. 2251. No Application for Payment is complete unless 
it fully reflects all required modifications, and attaches all required 
documentation including Contractor's affidavit. 

I 0.2.3 Certification by Architect/Engineer. Within five (5) days or earlier following 
A/E's receipt of Contractor's formal Application for Payment, A/E will 
review the Application for Payment for completeness, and forward it to ODR. 
A/E will certify that the application is complete and payable, or that it is 
incomplete, stating in particular what is missing. If the Application for 
Payment is incomplete, Contractor shall make the required corrections and 
resubmit the Application for Payment for processing. 

I 0.3 Owner's Duty to Pay. Owner has no duty to pay the Contractor except on receipt by 
ODR of: I) a complete Application for Payment certified by A/E; 2) Contractor's 
updated Work Progress Schedule; and 3) confirmation that Contractor's record 
documentation at the Site is kept current. 

I 0.3.1 Payment for stored materials and/or equipment confirmed by Owner and A/E 
to be on-site or otherwise properly stored is limited to eighty-five (85) percent 
of the invoice price or eighty-five (85) percent of the scheduled value for the 
materials or equipment, whichever is less. 

10.3.2 Retainage. Owner will withhold from each progress payment, as retainage, 
five (S) percent of the total earned amount, the amount authorized by law, or 
as otherwise set forth in the Supplementary General Conditions or Special 
Conditions. Retainage is managed in conformance with Tex. Gov't Code, 
Ch. 2252, Subch. B. 

46 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



2015 Uniform CJcnernl Cunditions 

10.3.2.1 Contractor shall provide written consent of its surety for any request 
for reduction or release of retainage. 

10.3.2.2 At least sixty-five (65) percent of the Contract, or such other discrete 
Work phase as set forth in Subsection 12.1.6 or Work package 
delineated in the Contract Documents, must be completed before 
Owner can consider a retainage reduction or release. 

10.3.2.3 Contractor shall not withhold retainage from their Subcontractors 
and suppliers in amounts that are any percentage greater than that 
withheld in its Contract with Owner under this subsection, unless 
otherwise acceptable to Owner. 

10.3.3 Price Reduction to Cover Loss. Owner may reduce any Application for 
Payment, prior to payment to the extent necessary to protect Owner from loss 
on account of actions of Contractor including, but not limited to, the 
following: 

10.3.3. l Defective or incomplete Work not remedied; 

10.3.3.2 Damage to Work of a separate Contractor; 

10 .3 .3 .3 Failure to maintain scheduled progress or reasonable evidence that 
the Work will not be completed within the Contract Time; 

10.3.3.4 Persistent failure to carry out the Work in accordance with the 
Contract Documents; 

10.3.3.5 Reasonable evidence that the Work cannot be completed for the 
unpaid portion of the Contract Sum; 

10.3.3.6 Assessment of fines for violations of prevailing wage rate law; or 

10.3.3.7 Failure to include the appropriate amount of retainage for that 
periodic progress payment. 

10.3.4 Title to all material and Work covered by progress payments transfers to 
Owner upon payment. 

10.3.4.1 Transfer of title to Owner does not relieve Contractor and its 
Subcontractors of the sole responsibility for the care and protection 
of materials and Work upon which payments have been made until 
substantial completion, responsibility for the care and protection of 
materials and Work in areas where punch list items are completed 
until final completion or the restoration of any damaged Work, or 
waive the right of Owner to require the fulfillment of all the terms 
of the Contract. 
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10.4 Progress Payments. Progress payments to Contractor do not release Contractor or 
its surety from any obligations under the Contract. 

10.4.1 Upon Owner's request, Contractor shall furnish manifest proof of the status of 
Subcontractor's accounts in a form acceptable to Owner. 

10.4.2 Pay estimate certificates must be signed by a corporate officer or a 
representative duly authorized by Contractor. 

10.4.3 Provide copies of bills of lading, invoices, delivery receipts or other evidence 
of the location and value of such materials in requesting payment for 
materials. 

10.4.4 For purposes of Tex. Gov't Code§ 2251.021(a)(2), the date the performance 
of service is complete is the date when ODR approves the Application for 
Payment. 

10.5 Off-Site Storage. With prior approval by Owner and in the event Contractor elects 
to store materials at an off-site location, abide by the following conditions, unless 
otherwise agreed to in writing by Owner. 

10.5.1 Store materials in a commercial warehouse meeting the criteria stated below. 

10.5.2 Provide insurance coverage adequate not only to cover materials while in 
storage, but also in transit from the off-site storage areas to the Project Site. 
Copies of duly authenticated certificates of insurance, made out to insure the 
State agency which is signatory to the Contract, must be filed with Owner's 
representative. 

10.5.3 Inspection by Owner's representative is allowed at any time. Owner's 
inspectors must be satisfied with the security, control, maintenance, and 
preservation measures. 

10.5.4 Materials for this Project are physically separated and marked for the Project 
in a sectioned-off area. Only materials which have been approved through the 
submittal process are to be considered for payment. 

10.5.5 Owner reserves the right to reject materials at any time prior to final 
acceptance of the complete Contract if they do not meet Contract 
requirements regardless of any previous progress payment made. 

10.5.6 With each monthly payment estimate, submit a report to ODR and A/E listing 
the quantities of materials already paid for and still stored in the off-site 
location. 

10.5.7 Make warehouse records, receipts and invoices available to Owner's 
representatives, upon request, to verify the quantities and their disposition. 

48 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



2015 Uniform Ckneral Cnnditiuns 

l 0.5 .8 In the event of Contract termination or default by Contractor, the items in 
storage off-site, upon which payment has been made, will be promptly turned 
over to Owner or Owner's agents at a location near the jobsite as directed by 
ODR. The full provisions of performance and payment bonds on this Project 
cover the materials off-site in every respect as though they were stored on the 
Project Site. 

I 0.6 Time for Payment by Contractor Pursuant to Tex. Gov't Code § 2251.022. 

l 0.6. I Contractor who receives a payment from a governmental entity shall pay 
Subcontractor the appropriate share of the payment not later than the tenth 
(l ot11

) day after the date Contractor receives the payment. 

I 0.6.2 The appropriate share is overdue on the eleventh (I I th) day after the date 
Comiactor receives the payment. 

Article 11. Changes 

11 . I Change Orders. A Change Order issued after execution of the Contract is a written 
order to Contractor, signed by ODR, Contractor, and A/E, authorizing a change in the 
Work or an adjustment in the Contract Sum or the Contract Time. The Contract Sum 
and the Contract Time can only be changed by Change Order. A Change Order 
signed by Contractor indicates his agreement therewith, including the adjustment in 
the Contract Sum and/or the Contract Time. ODR may issue a written authori'zation 
for Contractor to proceed with Work of a Change Order in advance of final execution 
by all parties in accordance with Section I 1.9. 

11. I. I Owner, without invalidating the Contract, may order changes in the Work 
within the general scope of the Contract consisting of additions, deletions or 
other revisions, and the Contract Sum and the Contract Time will be adjusted 
accordingly. All such changes in the Work shall be authorized by Change 
Order or ULCO, and shall be performed under the applicable conditions of the 
Contract Documents. If such changes cause an increase or decrease in 
Contractor's cost of, or time required for, performance of the Contract, an 
equitable adjustment shall be made and confirmed in writing in a Change 
Order or a ULCO. 

11. I .2 It is recognized by the patiies hereto and agreed by them that the 
Specifications and Drawings may not be complete or free from errors, 
omissions and imperfections or that they may require changes or additions in 
order for the Work to be completed to the satisfaction of Owner and that, 
accordingly, it is the express intention of the patiies, notwithstanding any 
other provisions in this Contract, that any errors, omissions or imperfections 
in such Specifications and Drawings, or any changes in or additions to same 
or to the Work ordered by Owner and any resulting delays in the Work or 
increases in Contractor's costs and expenses arising out of such errors, shall 
not constitute or give rise to any claim, demand or cause of action of any 
nature whatsoever in favor of Contractor, whether for breach of Contract, or 

________ otherwise; provided, however, that Owner shall be liable to Contractor for the 
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sum stated to be due Contractor in any Change Order approved and signed by 
both parties, it being agreed hereby that such sum, together with any extension 
of time contained in said Change Order, shall constitute full compensation to 
Contractor for all costs, expenses and damages to Contractor, as permitted 
under Tex. Gov't Code, Ch. 2260. 

11.1.3 Procedures for administration of Change Orders shall be established by Owner 
and stated in Supplementary General Conditions, Special Conditions, or 
elsewhere in the Contract Documents. 

11.1.4 No verbal order, verbal statement, or verbal direction of Owner or his duly 
appointed representative shall be treated as a change under this article or 
entitle Contractor to an adjustment. 

11.1.5 Contractor agrees that Owner or any of its duly authorized representatives 
shall have access and the right to examine any directly pertinent books, 
documents, papers, and records of Contractor. Further, Contractor agrees to 
include in all its subcontracts a provision to the effect that Subcontractor 
agrees that Owner or any of its duly authorized representatives shall have 
access to and the right to examine any directly pertinent books, documents, 
papers and records of such Subcontractor relating to any claim arising from 
the Contract, whether or not the Subcontractor is a party to the claim. The 
period of access and examination described herein which relates to appeals 
under the Disputes a1ticle of the Contract, litigation, or the settlement of 
claims arising out of the performance of the Contract shall continue until final 
disposition of such claims, appeals or litigation. 

11.2 Unit Prices. If unit prices are stated in the Contract Documents or subsequently 
agreed upon, and if the quantities originally contemplated are so changed in a 
Proposed Change Order that application of the agreed unit prices to the quantities of 
work proposed will cause substantial inequity to Owner or Contractor, the applicable 
unit prices shall be equitably adjusted as provided in the Supplementary General 
Conditions or Special Conditions or as agreed to by the parties and incorporated into 
a Change Order. 

11.3 Claims for Additional Costs. 

11.3.1 If Contractor wishes to make a claim for an increase in the Contract Sum not 
related to a requested change, they shall give Owner and A/E written notice 
thereof within twenty-one (21) days after the occurrence of the event giving 
rise to such claim, but, in any case before proceeding to execute the Work 
considered to be additional cost or time, except in an emergency endangering 
life or prope1ty in which case Contractor shall act in accordance with 
Subsection 7 .2.1. No such claim shall be valid unless so made. If Owner and 
Contractor cannot agree on the amount of the adjustment in the Contract Sum, 
it shall be determined as set forth under Article 15. Any change in the 
Contract Sum resulting from such claim shall be authorized by a Change 
Order or a ULCO. 
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11.3.2 If Contractor claims that additional cost is involved because of, but not limited 
to, 1) any written interpretation of the Contract Documents, 2) any order by 
Owner to stop the Work pursuant to Article 14 where Contractor was not at 
fault, or 3) any written order for a minor change in the Work issued pursuant 
to Section 11.4, Contractor shall make such claim as provided in Subsection 
11.3.l. 

11.3.3 Should Contractor or his Subcontractors fail to call attention of A/E to 
discrepancies or omissions in the Contract Documents, but claim additional 
costs for corrective Work after Contract award, Owner may assume intent to 
circumvent competitive bidding for necessary corrective Work. In such case, 
Owner may choose to let a separate Contract for the corrective Work, or issue 
a ULCO to require performance by Contractor. Claims for time extensions or 
for extra cost resulting from delayed notice of patent Contract Document 
discrepancies or omissions will not be considered by Owner. 

11.4 Minor Changes. A/E, with concurrence of ODR, will have authority to order 
minor changes in the Work not involving an adjustment in the Contract Sum or an 
extension of the Contract Time. Such changes shall be effected by written order 
which Contractor shall carry out promptly and record on as-built record documents. 

11.5 Concealed Site Conditions. Contractor is responsible for visiting the Site and 
being familiar with local conditions such as the location, accessibility, and general 
character of the Site and/or building. If, in the performance of the Contract, 
subsurface, latent, or concealed conditions at the Site are found to be materially 
different from the information included in the Contract Documents, or if 
unknown conditions of an unusual nature are disclosed differing materially from 
the conditions usually inherent in Work of the character shown and specified, 
ODR and A/E shall be notified in writing of such conditions before they are 
further disturbed or subsequent related work proceeds. Upon such notice, or upon 
its own observation of such conditions, A/E, with the approval of ODR, will 
promptly make such changes in the Drawings and Specifications as they deem 
necessary to conform to the different conditions, and any increase or decrease in 
the cost of the Work, or in the time within which the Work is to be completed, 
resulting from such changes will be adjusted by Change Order, subject to the prior 
approval of ODR. 

11.6 Extension of Time. All changes to the Contract Time shall be made as a 
consequence of requests as required under Section 9.6, and as documented by 
Change Order as provided under Section 11.1. 

11.7 Administration of Change Order Requests. All changes in the Contract shall be 
administered in accordance with procedures approved by Owner, and when required, 
make use of such electronic information management system(s) as Owner may 
employ. 

11. 7 .1 Routine changes in the construction Contract shall be formally initiated by 
A/E by means of a PCO form detailing requirements of the proposed change 
for pricing by Contractor. This action may be preceded by communications 
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between Contractor, A/E and ODR concerning the need and nature of the 
change, but such communications shall not constitute a basis for beginning the 
proposed Work by Contractor. Except for emergency conditions described 
below, approval of Contractor's cost proposal by A/E and ODR will be 
required for authorization to proceed with the Work being changed. Owner 
will not be responsible for the cost of Work changed without prior approval 
and Contractor may be required to remove Work so installed. 

11. 7 .2 All proposed costs for change order Work must be supported by itemized 
accounting of material, equipment and associated itemized installation costs in 
sufficient detail, following the outline and organization of the establish 
Schedule of Values, to permit analysis by A/E and ODR using current 
estimating guides and/or practices. Photocopies of Subcontractor and vendor 
proposals shall be furnished unless specifically waived by ODR. Contractor 
shall provide written response to a change request within twenty-one (21) days 
of receipt. 

11.7.3 Any unexpected circumstance which necessitates an immediate change in 
order to avoid a delay in progress of the Work may be expedited by verbal 
communication and authorization between Contractor and Owner, with 
written confirmation following within twenty-four (24) hours. A limited 
scope not-to-exceed estimate of cost and time will be requested prior to 
authorizing Work to proceed. Should the estimate be impractical for any 
reason, ODR may authorize the use of detailed cost records of such work to 
establish and confirm the actual costs and time for documentation in a formal 
Change Order. 

11.7.4 Emergency changes to save life or property may be initiated by Contractor 
alone (see Section 7.3) with the claimed cost and/or time of such work to be 
fully documented as to necessity and detail of the reported costs and/or time. 

11.7.5 The method of incorporating approved Change Orders into the parameters of 
the accepted Schedule of Values must be coordinated and administered in a 
manner acceptable to ODR. 

11.8 Pricing Change Order Work. The amounts that Contractor and/or its Subcontractor 
adds to a Change Order for profit and overhead will also be considered by Owner 
before approval is given. The amounts established hereinafter are the maximums that 
are acceptable to Owner. 

11.8.1 For Work performed by its forces, Contractor will be allowed their actual 
costs for materials, the total amount of wages (including benefits) paid for 
labor, plus the total cost of State and Federal payroll taxes and of worker's 
compensation and comprehensive general liability insurance, plus additional 
bond and builders risk insurance cost if the change results in an increase in 
the premium paid by Contractor. To the total of the above costs, Contractor 
will be allowed to add a percentage as noted below to cover overhead and 
profit combined. Allowable percentages for overhead and profit on any 
specific change shall not exceed fifteen ( 15) percent for the first $10,000 of 
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value for self-performed work or portion thereof, ten (10) percent for the 
second $10,000 of value for self-performed work or portion thereof and 
seven and a half (7.5) percent for any value of the self-performed work that 
exceeds $20,000. 

11.8.2 For subcontracted Work each affected Subcontractor shall figure its costs, 
overhead and profit as described above for Contractor's Work, all 
Subcontractor costs shall be combined, and to that total Subcontractor cost 
Contractor will be allowed to add a maximum mark-up of ten (10) percent for 
the first $10,000 of subcontracted Work value or portion thereof, seven and 
half (7 .5) percent for the second $10,000 of subcontracted Work value or 
portion thereof, and five (5) percent for any value of the subcontracted Work 
exceeding $20,000. 

11.8.3 On changes involving both additions and deletions, percentages for 
overhead and profit will be allowed only on the net addition. Owner does 
not accept and will not pay for additional Contract cost identified as indirect 
or consequential damages. 

11.8.4 For Contracts based on a Guaranteed Maximum Price (GMP), the 
Construction Manager-at-Risk or Design Builder shall NOT be entitled to a 
percentage mark-up on any Change Order Work unless the Change Order 
increases the Guaranteed Maximum Price. 

11.9 Unilateral Change Order (ULCO). Owner may issue a written ULCO directing a 
change in the Work prior to reaching agreement with Contractor on the adjustment, if 
any, in the Contract price and/or the Contract Time. 

11.9.1 Owner and Contractor shall negotiate for appropriate adjustments, as 
applicable, to the Contract Sum or the Contract Time arising out of a ULCO. 
As the changed Work is performed, Contractor shall submit its costs for such 
Work with its Application for Payment beginning with the next Application 
for Payment within thirty (30) days of the issuance of the ULCO. The Parties 
reserve their rights as to the disputed amount, subject to Article 15. 

11.10 Final Resolution of Changes. Upon execution of a Change Order and /or a ULCO 
by Owner, Contractor and A/E, all costs and time issues regarding that change are 
final and not subject to additive adjustments. 

Article 12. Project Completion and Acceptance 

12.1 Closing Inspections. 

12.1.1 Substantial Completion Inspection. When Contractor considers the entire 
Work or part thereof Substantially Complete, it shall notify ODR in writing 
that the Work will be ready for Substantial Completion inspection on a 
specific date. Contractor shall include with this notice Contractor's Punchlist 
to indicate that it has previously inspected all the Work associated with the 

________ request for inspection, noting items it has corrected and included all remaining 
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work items with date scheduled for completion or correction prior to final 
inspection. The failure to include any items on this list does not alter the 
responsibility of Contractor to complete all Work in accordance with the 
Contract Documents. If any of the items on this list prevents the Project from 
being used as intended, Contractor shall not request a Substantial Completion 
Inspection. Owner and its representatives will review the list of items and 
schedule the requested inspection, or inform Contractor in writing that such an 
inspection is premature because the Work is not sufficiently advanced or 
conditions are not as represented on Contractor's list. 

12.1.1.1 Prior to the Substantial Completion inspection, Contractor shall 
furnish a copy of its marked-up Record Documents and a 
preliminary copy of each instructional manual, maintenance and 
operating manual, parts catalog, wiring diagrams, spare paits, 
specified written warranties, and like publications or parts for all 
installed equipment, systems, and like items as described in the 
Contract Documents. Delivery of these items is a prerequisite for 
requesting the Substantial Completion inspection. 

12.1.1.2 On the date requested by Contractor, or as mutually agreed upon 
pending the status of the Open Items List, A/E, ODR, Contractor, 
and other Owner representatives as determined by Owner will jointly 
attend the Substantial Completion inspection, which shall be 
conducted by ODR or their delegate. If ODR determines that the 
Work is Substantially Complete, ODR will issue a Ce1tificate of 
Substantial Completion to be signed by A/E, Owner, and Contractor 
establishing the date of Substantial Completion and identifying 
responsibilities for security, maintenance, insurance and utilities. 
A/E will provide with this ce1tificate a consolidated list of Punch list 
items (the pre-final Punchlist including all items noted by the 
various inspecting parties) for completion prior to final inspection. 
This list may include items in addition to those on Contractor's 
Punchlist, which the inspection team deems necessary to correct or 
complete prior to final inspection. The failure to include any 
items on this list does not alter the responsibility of Contractor to 
complete all Work in accordance with the Contract Documents. If 
Owner occupies the Project upon determination of Substantial 
Completion, Contractor shall complete all corrective Work at the 
convenience of Owner, without disruption to Owner's use of the 
Project for its intended purposes. 

12.1.2 Final Inspection. Contractor shall complete the list of items identified on 
the pre-final Punchlist prior to requesting a final inspection. Unless 
otherwise specified, or otherwise agreed in writing by the parties as 
documented on the Certificate of Substantial Completion, Contractor shall 
complete and/or correct all Work within thirty (30) days of the Substantial 
Completion date. Upon completion of the pre-final Punch list work, Contractor 
shall give written notice to ODR and A/E that the Work will be ready for 
final inspection on a specific date. Contractor shall accompany this notice 
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with a copy of the updated pre-final Punchlist indicating resolution of all 
items. On the date specified or as soon thereafter as is practicable, ODR, 
A/E and Contractor will inspect the Work. A/E will submit to Contractor a 
final Punchlist of open items that the inspection team requires corrected or 
completed before final acceptance of the Work. 

12.1.2.1 Correct or complete all items on the final Punchlist before requesting 
Final Payment. Unless otherwise agreed to in writing by the parties, 
complete this work within seven (7) days of receiving the final 
Punchlist. Upon completion of the final Punchlist, notify A/E and 
ODR in writing stating the disposition of each final Punchlist item. 
A/E, Owner, and Contractor shall promptly inspect the completed 
items. When the final Punchlist is complete, and the Contract is 
fully satisfied according to the Contract Documents ODR will issue 
a certificate establishing the date of Final Completion. Completion 
of all Work is a condition precedent to Contractor's right to receive 
Final Payment. 

12.1.3 Annotation. Any Cetiificate issued under this Article may be annotated to 
indicate that it is not applicable to specified potiions of the Work, or that it is 
subject to any limitation as determined by Owner. 

12.1.4 Purpose of Inspection. Inspection is for determining the completion of the 
Work, and does not relieve Contractor of its overall responsibility for 
completing the Work in a good and competent fashion, in compliance with the 
Contract. Work accepted with incomplete Punchlist items or failure of Owner 
or other parties to identify Work that does not comply with the Contract 
Documents or is defective in operation or workmanship does not constitute a 
waiver of Owner's rights under the Contract or relieve Contractor of its 
responsibility for performance or warranties. 

12.1.5 Additional Inspections. 

12.1.5.l If Owner's inspection team determines that the Work is not 
substantially complete at the Substantial Completion inspection, 
ODR or A/E will give Contractor written notice listing cause(s) of 
the rejection. Contractor will set a time for completion of incomplete 
or defective work acceptable to ODR. Contractor shall complete 
or correct all work so designated prior to requesting a second 
Substantial Completion inspection. 

12.1.5.2 If Owner's inspection team determines that the Work is not complete 
at the final inspection, ODR or A/E will give Contractor written 
notice listing the cause(s) of the rejection. Contractor will set a time 
for completion of incomplete or defective work acceptable to ODR. 
Contractor shall complete or correct all Work so designated prior to 
again requesting a final inspection. 
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12.1.5.3 The Contract contemplates three (3) comprehensive inspections: the 
Substantial Completion inspection, the Final Completion inspection, 
and the inspection of completed final Punchlist items. The cost to 
Owner of additional inspections resulting from the Work not being 
ready for one or more of these inspections is the responsibility of 
Contractor. Owner may issue a ULCO deducting these costs from 
Final Payment. Upon Contractor's written request, Owner will 
furnish documentation of any costs so deducted. Work added to the 
Contract by Change Order after Substantial Completion inspection is 
not corrective Work for purposes of determining timely completion, 
or assessing the cost of additional inspections. 

12.1.6 Phased Completion. The Contract may provide, or Project conditions 
may warrant, as determined by ODR, that designated elements or parts of the 
Work be completed in phases. Where phased completion is required or 
specifically agreed to by the parties, the provisions of the Contract 
related to closing inspections, occupancy, and acceptance apply 
independently to each designated element or part of the Work. For all other 
purposes, unless otherwise agreed by the parties in writing, Substantial 
Completion of the Work as a whole is the date on which the last element 
or part of the Work completed receives a Substantial Completion certificate. 

Final Completion of the Work as a whole is the date on which the last 
element or part of the Work completed receives a Final Completion 
certificate. 

12.2 Owner's Right of Occupancy. Owner may occupy or use all or any portion of the 
Work following Substantial Completion, or at any earlier stage of completion. 
Should Owner wish to use or occupy the Work, or part thereof, prior to Substantial 
Completion, ODR will notify Contractor in writing and identify responsibilities for 
security, maintenance, insurance and utilities. Work performed on the premises by 
third parties on Owner's behalf does not constitute occupation or use of the 
Work by Owner for purposes of this Article. All Work performed by Contractor 
after occupancy, whether in patt or in whole, shall be at the convenience of Owner so 
as to not disrupt Owner's use of, or access to occupied areas of the Project. 

12.3 Acceptance and Payment 

12.3.1 Request for Final Payment. Following the certified completion of all work, 
including all final Punchlist items, cleanup, and the delivery of record 
documents, Contractor shall submit a certified Application for Final Payment 
and include all sums held as retainage and forward to A/E and ODR for 
review and approval. 

12.3.2 Final Payment Documentation. Contractor shall submit, prior to or with the 
Application for Final Payment, final copies of all close out documents, 
maintenance and operating instructions, guarantees and warranties, 
certificates, Record Documents and all other items required by the Contract. 

56 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



2015 Uniform (ienernl Conditions 

Contractor shall submit evidence of return of access keys and cards, evidence 
of delivery to Owner of attic stock, spare parts, and other specified materials. 
Contractor shall submit consent of surety to Final Payment form and an 
affidavit that all payrolls, bills for materials and equipment, subcontracted 
work and other indebtedness connected with the Work, except as specifically 
noted, are paid, will be paid, after payment from Owner or otherwise satisfied 
within the period of time required by Tex. Gov't Code, Ch. 2251. 
Contractor shall furnish documentation establishing payment or satisfaction of 
all such obligations, such as receipts, releases and waivers of claims and liens 
arising out of the Contract. Contractor may not subsequently submit a claim 
on behalf of Subcontractor or vendor unless Contractor's affidavit notes that 
claim as an exception. 

12.3 .3 Architect/Engineer Approval. A/E will review a submitted Application for 
Final Payment promptly but in no event later than ten ( 10) days after its 
receipt. Prior to the expiration of this deadline, A/E will either: 1) return the 
Application for Final Payment to Contractor with corrections for action and 
resubmission; or 2) accept it, note their approval, and send to Owner. 

12.3.4 Offsets and Deductions. Owner may deduct from the Final Payment all 
sums due from Contractor. If the Certificate of Final Completion notes any 
Work remaining, incomplete, or defects not remedied, Owner may deduct the 
cost of remedying such deficiencies from the Final Payment. On such 
deductions, Owner will identify each deduction, the amount, and the 
explanation of the deduction on or by the twenty-first (21st) day after 
Owner's receipt of an approved Application for Final Payment. Such offsets 
and deductions shall be incorporated via a final Change Order, including a 
ULCO as may be applicable. 

12.3.5 Final Payment Due. Final Payment is due and payable by Owner, subject 
to all allowable offsets and deductions, on the thirtieth (30th) day following 
Owner's approval of the Application for Payment. If Contractor disputes any 
amount deducted by Owner, Contractor shall give notice of the dispute on or 
before the thitiieth (30t11

) day following receipt of Final Payment. Failure to 
do so will bar any subsequent claim for payment of amounts deducted. 

12.3.6 Effect of Final Payment. Final Payment constitutes a waiver of all claims 
by Owner, relating to the condition of the Work except those arising from: 

12.3.6.l Faulty or defective Work appearing after Substantial Completion 
(latent defects); 

12.3 .6.2 Failure of the Work to comply with the requirements of the Contract 
Documents; 

12.3.6.3 Terms of any warranties required by the Contract, or implied by law; 
or 
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12.3 .6.4 Claims arising from personal injury or property damage to third 
parties. 

12.3.7 Waiver of Claims. Final payment constitutes a waiver of all claims and 
liens by Contractor except those specifically identified in writing and 
submitted to ODR prior to the application for Final Payment. 

12.3.8 Effect on Warranty. Regardless of approval and issuance of Final Payment, 
the Contract is not deemed fully performed by Contractor and closed until the 
expiration of all warranty periods. Issuance of Final Payment does not alter 
Contractor's contractual obligations during the warranty period. 

Article 13. Warranty and Guarantee 

13 .1 Contractor's General Warranty and Guarantee. Contractor warrants to Owner that all 
Work is executed in accordance with the Contract, complete in all parts and in 
accordance with approved practices and customs, and of the required finish and 
workmanship. Contractor further warrants that unless otherwise specified, all 
materials and equipment incorporated in the Work under the Contract are new. 
Owner may, at its option, agree in writing to waive any failure of the Work to 
conform to the Contract, and to accept a reduction in the Contract price for the cost of 
repair or diminution in value of the Work by reason of such defect. Absent such 
a written agreement, Contractor's obligation to perform and complete the Work 
in accordance with the Contract Documents is absolute and is not waived by any 
inspection or observation by Owner, A/E or others, by making any progress payment 
or final payment, by the use or occupancy of the Work or any portion thereof by 
Owner, at any time, or by any repair or correction of such defect made by Owner. 

13 .2 Warranty Period. Except as may be otherwise specified or agreed, Contractor 
shall repair all defects in materials, equipment, or workmanship appearing within 
one year from the date of Substantial Completion of the Work. If Substantial 
Completion occurs by phase, then the warranty period for that particular Work 
begins on the date of such occurrence, or as otherwise stipulated on the Certificate 
of Substantial Completion for the particular Work. 

13.3 Limits on Warranty. Contractor's warranty and guarantee hereunder excludes 
defects or damage caused by: 

13 .3 .1 Modification or improper maintenance or operation by persons other than 
Contractor, Subcontractors, or any other individual or entity for whom 
Contractor is not responsible, unless Owner is compelled to undertake 
maintenance or operation due to the neglect of Contractor. 

13.3.2 Normal wear and tear under normal usage after acceptance of the Work by 
Owner. 
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13.4 Events Not Affecting Warranty. Contractor's obligation to perform and complete the 
Work in a good and workmanlike manner in accordance with the Contract Documents 
is absolute. None of the following will constitute an acceptance of defective Work 
that is not in accordance with the Contract Documents or a release of Contractor's 
obligation to perform the Work in accordance with the Contract Documents: 

13 .4.1 Observations by Owner and/or A/E; 

13 .4.2 Recommendation to pay any progress or final payment by A/E; 

13 .4.3 The issuance of a certificate of Substantial Completion or any payment by 
Owner to Contractor under the Contract Documents; 

13.4.4 Use or occupancy of the Work or any part thereof by Owner; 

13.4.5 Any acceptance by Owner or any failure to do so; 

13.4.6 Any review of a Shop Drawing or sample submittal; or 

13.4.7 Any inspection, test or approval by others. 

13.5 Separate Warranties. If a particular piece of equipment or component of the Work 
for which the Contract requires a separate warranty is placed in continuous service 
before Substantial Completion, the warranty period for that equipment or component 
will not begin until Substantial Completion, regardless of any warranty agreements 
in place between suppliers and/or Subcontractors and Contractor. ODR will certify 
the date of service commencement in the Substantial Completion certificate. 

13.5.1 In addition to Contractor's warranty and duty to repair, Contractor expressly 
assumes all warranty obligations required under the Contract for specific 
building components, systems and equipment. 

13 .5 .2 Contractor may satisfy any such obligation by obtaining and assigning to 
Owner a complying warranty from a manufacturer, supplier, or Subcontractor. 
Where an assigned warranty is tendered and accepted by Owner which does 
not fully comply with the requirements of the Contract, Contractor remains 
liable to Owner on all elements of the required warranty not provided by the 
assigned warranty. 

13.6 Correction of Defects. Upon receipt of written notice from Owner, or any agent of 
Owner designated as responsible for management of the warranty period, of the 
discovery of a defect, Contractor shall promptly remedy the defect(s), and provide 
written notice to Owner and designated agent indicating action taken. In case of 
emergency where delay would cause serious risk of loss or damage to Owner, or if 
Contractor fails to remedy within thirty (30) days, or within another period agreed to 
in writing, Owner may correct the defect and be reimbursed the cost of remedying the 
defect from Contractor or its surety. 
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13.7 Certification of No Asbestos Containing Materials or Work. Contractor shall 
ensure compliance with the Asbestos Hazard Emergency Response Act (AHERA-
40 C.F.R § 763-99(7)) from all Subcontractors and materials suppliers, and shall 
provide a notarized certification to Owner that all equipment and materials used in 
fulfillment of their Contract responsibilities are non-Asbestos Containing 
Building Materials (ACBM). This certification must be provided no later than 
Contractor's application for Final Payment. 

Article 14. Suspension and Termination 

14.1 Suspension of Work for Cause. Owner may, at any time without prior notice, 
suspend all or any paii of the Work, if after reasonable observation and/or 
investigation, Owner determines it is necessary to do so to prevent or correct any 
condition of the Work, which constitutes an immediate safety hazard, or which may 
reasonably be expected to impair the integrity, usefulness or longevity of the Work 
when completed. 

14.1.1 Owner will give Contractor a written notice of suspension for cause, setting 
forth the reason for the suspension and identifying the Work suspended. 
Upon receipt of such notice, Contractor shall immediately stop the Work so 
identified. As soon as practicable following the issuance of such a notice, 
Owner will initiate and complete a further investigation of the circumstances 
giving rise to the suspension, and issue a written determination of the findings. 

14.1.2 If it is confirmed that the cause was within the control of Contractor, 
Contractor will not be entitled to an extension of time or any compensation for 
delay resulting from the suspension. If the cause is determined not to have 
been within the control of Contractor, and the suspension has prevented 
Contractor from completing the Work within the Contract Time, the 
suspension is an excusable delay and a time extension will be granted through 
a Change Order. 

14.1.3 Suspension of Work under this provision will be no longer than is reasonably 
necessary to remedy the conditions giving rise to the suspension. 

14.2 Suspension of Work for Owner's Convenience. Upon seven (7) days written notice 
to Contractor, Owner may at any time without breach of the Contract suspend all or 
any portion of the Work for a period of up to thirty (30) days for its own convenience. 
Owner will give Contractor a written notice of suspension for convenience, which 
sets fotih the number of suspension days for which the Work, or any portion of it, and 
the date on which the suspension of Work will cease. When such a suspension 
prevents Contractor from completing the Work within the Contract Time, it is an 
excusable delay. A notice of suspension for convenience may be modified by Owner 
at any time on seven (7) days written notice to Contractor. If Owner suspends the 
Work for its convenience for more than sixty (60) consecutive days, Contractor may 
elect to terminate the Contract pursuant to the provisions of the Contract. 
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14.3 Termination by Owner for Cause. 

14.3.1 Upon written notice to Contractor and its surety, Owner may, without 
prejudice to any right or remedy, terminate the Contract and take possession 
of the Site and of all materials, equipment, tools, construction equipment, and 
machinery thereon owned by Contractor under any of the following 
circumstances: 

14.3.1.1 Persistent or repeated failure or refusal, except during complete or 
partial suspensions of work authorized under the Contract, to supply 
enough properly skilled workmen or proper materials; 

14.3 .1.2 Persistent disregard of laws, ordinances, rules, regulations or orders 
of any public authority having jurisdiction, including ODR; 

14.3 .1.3 Persistent failure to prosecute the Work in accordance with the 
Contract, and to ensure its completion within the time, or any 
approved extension thereof, specified in the Contract; 

14.3 .1.4 Failure to remedy defective work condemned by ODR; 

14.3 .1.5 Failure to pay Subcontractors, laborers, and material suppliers 
pursuant to Tex. Gov't Code, Ch. 2251; 

14.3 .1.6 Persistent endangerment to the safety of labor or of the Work; 

14.3 .1. 7 Failure to supply or maintain statutory bonds or to maintain required 
insurance, pursuant to the Contract; 

14.3 .1.8 Any material breach of the Contract; or 

14.3 .1.9 Contractor's insolvency, bankruptcy, or demonstrated financial 
inability to perform the Work. 

14.3.2 Failure by Owner to exercise the right to terminate in any instance is not a 
waiver of the right to do so in any other instance. 

14.3.3 Should Owner decide to terminate the Contract under the prov1s10ns of 
Section 14.3, it will provide to Contractor and its surety thirty (30) days prior 
written notice. 

14.3.4 Should Contractor or its surety, after having received notice of termination, 
demonstrate to the satisfaction of Owner that Contractor or its surety are 
proceeding to correct such default with diligence and promptness, upon which 
the notice of termination was based, the notice of termination may be 
rescinded in writing by Owner. If so rescinded, the Work may continue 
without an extension of time. 
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14.3.5 If Contractor or its surety fails, after written notice from Owner to comlnence 
and continue correction of such default with diligence and promptness to the 
satisfaction of Owner within thirty (30) days following receipt of notice, 
Owner may arrange for completion of the Work and deduct the cost of 
completion from the unpaid Contract Sum. 

14.3.5.1 This amount includes the cost of additional Owner costs such as A/E 
services, other consultants, and contract administration. 

14.3.5.2 Owner will make no further payment to Contractor or its surety 
unless the costs to complete the Work are less than the Contract 
balance, then the difference shall be paid to Contractor or its surety. 
If such costs exceed the unpaid balance, Contractor or its surety will 
pay the difference to Owner. 

14.3.5.3 This obligation for payment survives the termination of the Contract. 

14.3.5.4 Owner reserves the right in termination for cause to take assignment 
of all the Contracts between Contractor and its Subcontractors, 
vendors, and suppliers. ODR will promptly notify Contractor of the 
contracts Owner elects to assume. Upon receipt of such notice, 
Contractor shall promptly take all steps necessary to effect such 
assignment. 

14.4 Conversion to Termination for Convenience. In the event that any termination of 
Contractor for cause under Section 14.3 is later determined to have been improper, 
the termination shall automatically convert to a termination for convenience under 
Section 14.5 and Contractor's recovery for termination shall be strictly limited to the 
payments allowable under Section 14.5. 

14.5 Termination for Convenience of Owner. Owner reserves the right, without breach, 
to terminate the Contract prior to, or during the performance of the Work, for 
any reason. Upon such an occurrence, the following shall apply: 

14.5.I Owner will immediately notify Contractor and A/E in writing, specifying the 
reason for and the effective date of the Contract termination. Such notice may 
also contain instructions necessary for the protection, storage or 
decommissioning of incomplete work or systems, and for safety. 

14.5.2 Upon receipt of the notice of termination, Contractor shall immediately 
proceed with the following obligations, regardless of any delay in determining 
or adjusting any amounts due at that point in the Contract: 

14.5.2.1 Stop all work. 

14.5.2.2 Place no futiher subcontracts or orders for materials or services. 

14.5.2.3 Terminate all subcontracts for convenience. 

62 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



20 l 5 Uniform Clcncrnl Conditions 

14.5.2.4 Cancel all materials and equipment orders as applicable. 

14.5.2.5 Take action that is necessary to protect and preserve all property 
related to the Contract which is in the possession of Contractor. 

14.5.3 When the Contract is terminated for Owner's convenience, Contractor may 
recover from Owner payment for all Work executed. Contractor may not 
claim lost profits on other work or lost business oppo1tunities. 

14.6 Termination By Contractor. If the Work is stopped for a period of ninety (90) days 
under an order of any court or other public authority having jurisdiction, or as a result 
of an act of government, such as a declaration of a national emergency making 
materials unavailable, through no act or fault of Contractor or Subcontractor or their 
agents or employees or any other persons performing any of the Work under a 
contract with Contractor, then Contractor may, upon thirty (30) additional days 
written notice to ODR, terminate the Contract and recover from Owner payment for 
all Work executed, but not lost profits on other work or lost business opportunities. If 
the cause of the Work stoppage is removed prior to the end of the thirty (30) day 
notice period, Contractor may not terminate the Contract. 

14.7 Settlement on Termination. When the Contract is terminated for any reason, at any 
time prior to one hundred eighty (180) days after the effective date of termination, 
Contractor shall submit a final termination settlement proposal to Owner based upon 
recoverable costs as provided under the Contract. If Contractor fails to submit the 
proposal within the time allowed, Owner may determine the amount due to 
Contractor because of the termination and pay the determined amount to Contractor. 

Article 15 .. Dispute Resolution 

15. l Unresolved Contractor Disputes. The dispute resolution process provided for in Tex. 
Gov't Code, Ch. 2260 or Tex. Civ. Prac. & Rem. Code, Ch. 114, shall be used by 
Contractor to attempt to resolve any claim for breach of Contract made by 
Contractor that is not resolved under procedures described throughout the 
Uniform General Conditions, Supplementary Conditions, or SpeCial Conditions of 
the Contract. 

15.2 Alternative Dispute Resolution Process. Owner may establish a dispute resolution 
process to be utilized in advance of that outlined in Tex. Gov't Code, Ch. 2260 or Tex. 
Civ. Prac. & Rem. Code, Ch. 114. 

15 .3 Nothing herein shall hinder, prevent, or be construed as a waiver of Owner's right to 
seek redress on any disputed matter in a cot11i of competent jurisdiction. 

15.4 Nothing herein shall waive or be construed as a waiver of the State's sovereign 
immunity. 
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Article 16. Miscellaneous 

16. l Supplementary General and Special Conditions. When the Work contemplated by 
Owner is of such a character that the foregoing Uniform General Conditions of the 
Contract cannot adequately cover necessary and additional contractual relationships, 
the Contract may include Supplementary General and Special Conditions as described 
below: 

16.1.1 Supplementary General Conditions may describe the standard procedures and 
requirements of contract administration followed by a contracting agency of 
the State. Supplementary General Conditions may expand upon matters 
covered by the Uniform General Conditions, where necessary, provided the 
expansion does not weaken the character or intent of the Uniform General 
Conditions. Supplementary General Conditions are of such a character that it 
is to be anticipated that a contracting agency of the State will normally use the 
same, or similar, conditions to supplement each of its several projects. 

16.1.2 Special Conditions shall relate to a particular Project and be unique to that 
Project but shall not weaken the character or intent of the Uniform General 
Conditions. 

16.2 Federally Funded Projects. On Federally funded projects, Owner may waive, suspend 
or modify any Article in these Uniform General Conditions which conflicts with any 
Federal statue, rule, regulation or procedure, where such waiver, suspension or 
modification is essential to receipt by Owner of such Federal funds for the Project. In 
the case of any Project wholly financed by Federal funds, any standards required by 
the enabling Federal statute, or any Federal rules, regulations or procedures adopted 
pursuant thereto, shall be controlling. 

16.3 Internet-based Project Management Systems. At its option, Owner may administer its 
design and construction management through an Internet-based management system. 
In such cases, Contractor shall conduct communication through this media and 
perform all Project related functions utilizing this database system. This includes 
correspondence, submittals, Requests for Information, vouchers or payment requests 
and processing, amendment, Change Orders and other administrative activities. 

16.3 .1 Accessibility and Administration. 

16.3 .1.1 When used, Owner will make the software accessible via the Internet 
to all Project team members. 

16.3 .1.2 Owner shall administer the software. 

16.3.2 Training. When used, Owner shall provide training to the Project team 
members. 

16.4 Administrative Inspections and Audits. Contractor agrees that all relevant records 
related to this Contract or any work product under this Contract, including practices of 
its Subcontractors, shall be subject, at any reasonable time, to inspection, examination, 
review, audit, and copying at any office or location of Contractor where such records 
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may be found, with or without notice by the Texas State Auditor's Office ("SAO"), the 
contracting agency or its contracted examiners, or the Office of the Texas Attorney 
General, and with regard to any federal funding, the relevant federal agency, the 
Comptroller General, the General Accounting Office, the Office of the Inspector 
General, or any of their authorized representatives. All Subcontracts shall reflect the 
requirements of this section. In addition, pursuant to Tex. Gov't Code§ 2262.003 the 
SAO may conduct an audit or investigation of any entity receiving funds under this 
Contract, including direct payments to Contractor and indirect payments under a 
Subcontract to this Contract; acceptance of such monies acts as acceptance of SAO 
authority, under legislative audit committee direction, to audit and investigate related 
to those funds and the entity subject to the audit or investigation must provide SAO 
with access to any information SAO considers relevant to the scope of the audit or 
investigation. 

End of Uniform General Conditions 
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Standard Hourly Rates 

Role rate per hour 

Principal $240 

Project Manger $225 

Senior Engineer $145 

Project Engineer $125 

Design Engineer $115 

Designer $90 

BIM Design Technician $85 

Construction Administrator $100 

Clerical $65 
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LIST OF A/E KEY PERSONNEL 

San Antonio Eduardo V. Zavala -
Location _SR. Electrical Engineer 

210-530-7037 
Eduardo. V.Zavala@}imegcorp.com 

FT Worth Charles M. Culbertson -
location _SR. Electrical Engineer 

2144856427 -
Charles.M.Culbe1ison@imegcorp.com 

TFC Contract No. 20-045-000 
Project No. 18-007-0319 

Exhibit E 
IMEGCORP 

(Name) 
(Title/Role) 
(Office#) 
(Email) 
(Name) 
(Title/Role) 
(Office#) 
(Email) 

(Name) 
(Title/Role) 
(Cell#) 
(Email) 

(Name) 
(Title/Role) 
(Cell#) 
(Email) 

(Name) 
(Title/Role) 
(Cell#) 
(Email) 

(Name) 
(Title/Role) 
(Cell#) 
(Email) 
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LIST OF A/E PROJECT MANAGER 

AND 
SUBCONTRACTORS 

A. A/E Project Manager: _IMEG Corp 
Ali Hami 

TFC Contract No. 20-045-000 
Project No 18-007-0319 

IMEGCORP 

(Company Name) 
(Name) 

_ 4630 N. Loop 1604 W. Suit 201, San Antonio, Texas 
78249 (Address) 

210-884-3623 (Cell#) 
Ali.hami@jimegcorp.com (Email) 

B. Subcontractors: 

1. (Company Name) 
(Name) 
(Address) 
(Cell#) 
(Email) 

2. (Name) 
(Address) 
(Cell#) 
(Email) 

3. (Company Name) 
(Name) 
(Address) 
(Cell#) 
(Email) 

4. (Company Name) 
(Name) 
(Address) 
(Cell#) 
(Email) 
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TEXAS FACILITIES COMMISSION 

CRIMINAL BACKGROUND CHECKS AND APPLICATION 

GUIDELINES 

It is the policy of the Texas Facilities Commission ("TFC") that all contractor employees and 

subcontractors that will complete any work on-site at a state-owned property may be subject to a 

criminal background check. Any expense associated with such criminal background check shall be 
borne by the contractor. Contractor employees and subcontracts who work in case-sensitive areas 
shall be required to submit to a criminal history background check. If requested by TFC, a complete 
criminal background check shall be completed before any employee performs services at the site. 
Criminal background checks must be performed by the Texas Department of Public Safety ("DPS") 

and must be on the form provide by TFC. 

I. CRIMINAL HISTORY CRITERIA 

Employers should use the following criminal history criteria when hiring employees to perform work 

for TFC. Any employee failing to meet the minimum standard will be denied. If special circumstances 
exist, please contact the TFC representative for clarification or further consideration. 

A conviction or deferred adjudication for one of the following offenses will result in the permanent 
disqualification of a person from eligibility to provide contractual services with Texas Facilities 
Commission: 

(i) any act causing death as defined in Texas Penal Code; and 

(ii) any felony or misdemeanor involving arson, burglary, breach of computer security, 
credit card abuse, counterfeiting, forgery, kidnapping, robbery, stalking, terroristic threat, theft, and 
any sexual offense designated as a felony in Texas Penal Code. 

Additionally, anyone who has a current duty to register as a sex offender, is under indictment or is a 
fugitive from justice is disqualified. 
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For individuals who have a conviction or deferred adjudication for felonies not enumerated above, 
10 years must have passed from the time of disposition or discharge of probation in order for that 
person to be eligible to provide contractual services with the TFC. 

For individuals who have a misdemeanor conviction or deferred adjudication for misdemeanors not 
enumerated above, 5 years must have passed from the time of disposition or discharge of probation 
in order for that person to be eligible to provide contractual services with the TFC. 

II. CRIMINAL BACKGROUND PROCESS 

DPS has entered into an exclusive contract with IdentoGO Centers, formerly L-1 Enrollment Services, 
operated by MorphoTrust USA. IdentoGO by MorphoTrust is the exclusive live scan fingerprinting 
provider for DPS. All TFC contractors that are subject to TFC criminal background check 
requirements must create an account with IdentoGO in accordance with the IdentoGO Account 
Application and requirements attached hereto as "Attachment A". Thereafter, all contractor 
employees and subcontractors must follow the registration procedures attached hereto as 
"Attachment A" including using the Texas Facilities Commission Service Code 11G6ZN. All 
necessary instructions and information to schedule a fingerprint appointment is included in 
Attachment A. In addition, the only service code accepted by DPS for a TFC criminal background 
check is the service code provided in Attachment A, hereto, therefore, if an individual does not use 
the service code in Attachment A, he or she may be required to repeat the process at the expense of 
contractor. Contractors can began the process by simply clicking on this link: 
https://uenroll.identogo.com/servicecode/11G6ZN 

Additionally, forms and instructions can be found on the IdentoGO website at 
http:/jwww.identogo.com by clicking on the State of Texas. Links on that page include one for online 
scheduling and a list for the state-wide fingerprinting locations. The waiver form for the criminal 
background check is attached hereto as "Attachment B". In the event Contractor needs to set up a 
new account, please refer to the attached link for instructions: 
http://www.llenrollment.com/state/forms/tx/566718664f05a.pdf. 

III. CRIMINAL HISTORY ERROR RESOLUTION 

The Error Resolution Unit ("ER") is responsible for updating and evaluating possible errors in 
criminal history records. Potential errors are reported to ER by law enforcement, judicial agencies, 
as well as private citizens. 

If an applicant would like to make a request that a criminal history record be updated or corrected, 
the applicant will need to supply certified documents to the ER. Required forms and additional 
information submit a correction request to the ER can be found at: 

http://txdps.state.tx.us/administration I crime records/pages I errorres ol ution.htm. 

I~ TFCCONTACTS 

For any questions involving the TFC criminal background check process, please contact the following: 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



TFC Contract No. 20-045-000 

Tommy Oates, Deputy Executive Director 
Office: 512-463-3057 
Cell: 512-463-3376 
Email: tommy.oates@tfc.state.tx.us 

Shawn Finley, Manager 
Office: 512-463-1668 
Cell: 512-848-3111 
Email: shawn.finley@tfc.state.tx.us 

Exhibit G IMEG CORP 
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ATTACHMENT A 

Facilities Commission (ORI Facilities Commission/Service Code 11G6ZN) 

The general process for electronic fingerprinting is: 

1. Schedule an appointment to be electronically fingerprinted by MorphoTrust USA at one of their 
ldentoGo enrollment centers. 

• Internet based scheduling is the quickest and most convenient way to obtain a 
fingerprint appointment. 

a. You may begin the process now by simply clicking on this link: 
https://uenroll.identogo.com/servicecode/11G6ZN 

b. Provide all required pre-enrollment data and select a convenient date and time 
for your appointment 

• If you prefer to schedule over the telephone, you must: 
a. Have your Service Code ready (11G6ZN), then call 888.467.2080; 

b. MorhphoTrust will prompt you for the Service Code (11G6ZN); 

c. Provide all required pre-enrollment data and select a convenient date and time 
for your appointment 

2. Arrive at your scheduled appointment with your photo identification and fee 
• If you plan on bringing a form of identification other than a valid (unexpired) TX Driver 

License, please refer to the Department of Public Safety's acceptable document types 
here: http://www.llenrollment.com/state/forms/tx/55fc619a7f7aa.doc 

• MorphoTrust accepts Visa/MasterCard/Discover/ American Express, business checks, 
money orders and coupon codes (employer accounts) at the time of service. 

• Please note that personal checks and cash are not accepted. 
3. Your fingerprints will be submitted electronically to DPS and the FBI. You will not receive a 

printed fingerprint card. 
4. At the conclusion of your appointment, the MorphoTrust enrollment agent will provide you with 

an ldentoGo receipt stating that you were fingerprinted. 

• Do not throw away the receipt; 

• You may check status on your submission by clicking on this link: 
https://uenroll.identogo.com/servicecode/11G6ZN and then; 

• Click "Check Status" 

Fingerprints provided for this application shall be used to check criminal history records of the Texas 
Department of Public Safety and the Federal Bureau of Investigation, in accordance with applicable 
statutes. 
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ATTACHMENT B 
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ldentoGO Facilities Commission 

By MorphoTrust USA 

Texas Fingerprint Service Code Form 

Service Name: Facilities Commission 

To schedule your ten-minute fingerprint appointment, simply visit 
https://uenroll.identogo.com and enter the following Service Code 

~~~~~~~~~~~: 11G6ZN :,__~~~~~~~~~~ 

Service Code is unique to your hiring/licensing agency. Do not use this code for another purpose. 

Background Check Waiver 

I certify that all information I provided in relation to this criminal history record check is true and 
accurate. I authorize the Texas Department of Public Safety (DPS) to access Texas and Federal 
criminal history record information that pertains to me and disseminate that information to the 
designated Authorized Agency or Qualified Entity with which I am or am seeking to be employed or to 
serve as a volunteer, through the DPS Fingerprint-based Applicant Clearinghouse of Texas and as 
authorized by Texas Government Code Chapter 411 and any other applicable state or federal statute 
or policy. 
I authorize the Texas Department of Public Safety to submit my fingerprints and other application 
information to the FBI for the purpose of comparing the submitted information to available records in 
order to identify other information that may be pertinent to the application. I authorize the FBI to 
disclose potentially pertinent information to the DPS during the processing of this application and for 
as long hereafter as may be relevant to the activity for which this application is being submitted. I 
understand that the FBI may also retain my fingerprints and other applicant information in the FBl's 
permanent collection of fingerprints and related information, where all such data will be subject to 
comparisons against other submissions received by the FBI and to further disseminations by the FBI 
as may be authorized under the Privacy Act of 197 4 (5 USC 552a). I understand my fingerprints will 
be searched by and against civil, criminal and latent fingerprints in the Next Generation Identification 
(NGI) system. I understand I am entitled to obtain a copy of any criminal history record check and 
challenge the accuracy and completeness of the information before a final determination is made by 
the Qualified Entity. I also understand the Qualified Entity may deny me access to children, the elderly, 
or individuals with disabilities until the criminal history record check is completed. If a need arises to 
challenge the FBI record response, you may contact the agency that submitted the information to the 
FBI, or you may send a written challenge request to the FBl's Criminal Justice Information Services 
(CJIS) Division at FBI CJIS Division, Attention: Correspondence Group, 1000 Custer Hollow Road, 
Clarksburg, WV 26306. 

Don't have access to the Internet? You can still schedule an appointment by calling 888.467.2080 
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~ 
ACORD® CERTIFICATE OF LIABILITY INSURANCE I DATE (MM/DDNYYY) 

~ 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. 
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on 
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 

PRODUCER CONTACT 
NAME: 
PHONE I r..ea Nol: IMC No c~•'-

E-MAIL 
ADDRESS: 

INSURE RISI AFFORDING COVERAGE NAIC# 

INSURER A: 
INSURED INSURERS: 

INSURERC: 

INSURERD: 

INSURERE: 

INSURER F: 

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER: 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

INSR TYPE OF INSURANCE 
ADDL SUBR POLICYEFF POLICY EXP 

LTR 1•1cn \Anln POLICY NUMBER IMM/DDNYYY\ IMM/DDNYYYl LIMITS 
COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE s - D CLAIMS-MADE D OCCUR 

DAMAGE TO RENTED 
PREMISES !Ea occurrence\ s 

- MED EXP (Any one person) s 
PERSONAL & ADV INJURY s -

GEN'L AGGREGATE LIMIT APPLIES PER: GENERALAGGREGATE s 
~ DPRO- DLoc PRODUCTS· COMP/OP AGG s POLICY JECT 

OTHER: $ 

AUTOMOBILE LIABILITY fOMBINED SINGLE LIMIT s Ea accident! ,____ 
ANY AUTO BODILY INJURY (Per person) s 

f--
OWNED - SCHEDULED BODILY INJURY (Per accident) s 

f-- AUTOS ONLY - AUTOS 
HIRED NON-OWNED fp~7~~c~le~gAMAGE s 

f-- AUTOS ONLY - AUTOS ONLY 
s 

UMBRELLA LIAB 
HOCCUR EACH OCCURRENCE s 

f--

EXCESS LIAB CLAIMS-MADE AGGREGATE s 
OED I I RETENTION s s 

WORKERS COMPENSATION I PER I I OTH-
AND EMPLOYERS' LIABILITY STATUTE ER 

Y/N 
ANYPROPRIETOR/PARTNER/EXECUTIVE D N/A E.L. EACH ACCIDENT s 
OFFICER/MEMBER EXCLUDED? 
(Mandatory In NH) E.L. DISEASE· EA EMPLOYEE $ 
If yes, describe under 
DESCRIPTION OF OPERATIONS below E.L. DISEASE· POLICY LIMIT $ 

DESCRIPTION OF OPERATIONS I LOCATIONS /VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required) 

CERTIFICATE HOLDER CANCELLATION 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 
ACCORDANCE WITH THE POLICY PROVISIONS. 

AUTHORIZED REPRESENTATIVE 

I 

© 1988-2015 ACORD CORPORATION. All rights reserved. 

ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD 
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HUB Subcontracting Plan (HSP) 
QUICK CHECKLIST 

While this HSP Quick Checklist is being provided to merely assist you in readily identifying the sections of the HSP form that you will need to 
complete, it is very important that you adhere to the instructions in the HSP form and instructions provided by the contracting agency. 

)o- If you will be awarding all of the subcontracting work you have to offer under the contract to m!]y Texas certified HUB vendors, complete: 

D Section 1 - Respondent and Requisition Information 

D Section 2 a. - Yes, I will be subcontracting portions of the contract. 

D Section 2 b. - List all the portions of work you will subcontract, and indicate the percentage of the contract you expect to award to Texas certified HUB vendors. 

D Section 2 c. - Yes 

D Section 4 -Affirmation 
D GFE Method A (Attachment A) -Complete an Attachment A for each of the subcontracting opportunities you listed in Section 2 b. 

If you will be subcontracting any portion of the contract to Texas certified HUB vendors and Non-HUB vendors, and the aggregate 
percentage of all the subcontracting work you will be awarding to the Texas certified HUB vendors with which you Wu121 have a 
continuous~ in place for more than five (5) years meets or exceeds the HUB Goal the contracting agency Identified in the 
"Agency Special Instructions/Additional Requirements", complete: 

D Section 1 - Respondent and Requisition Information 
D Section 2 a. - Yes, I will be subcontracting portions of the contract. 
D Section 2 b. - List all the portions of work you will subcontract, and indicate the percentage of the contract you expect to award to Texas certified HUB vendors 

and Non-HUB vendors. 
D Section 2 c. - No 
D Section 2 d. -Yes 
D Section 4 -Affirmation 
D GFE Method A (Attachment A) - Complete an Attachment A for each of the subcontracting opportunities you listed in Section 2 b. 

)o- If you will be subcontracting any portion of the contract to Texas certified HUB vendors and Non-HUB vendors or only to Non-HUB 
vendors, and the aggregate percentage of all the subcontracting work you will be awarding to the Texas certified HUB vendors with which 
you Wu121 have a continuous contracr in place for more than five (5) years <ioes not meet or exceed the HUB Goal the contracting agency 
identified in the "Agency Special lnstnn:tions/Additional Requirements", complete: 

D Section 1 - Respondent and Requisition Information 
D Section 2 a. - Yes, I will be subcontracting portions of the contract. 
D Section 2 b. - List all the portions of work you will subcontract, and indicate the percentage of the contract you expect to award to Texas certified HUB vendors 

and Non-HUB vendors. 
D Section 2 c. - No 
D Section 2 d. - No 
D Section 4 -Affirmation 
D GFE Method B (Attachment B) - Complete an Attachment B for each of the subcontracting opportunities you listed in Section 2 b. 

If you will not be subcontracting any portion of the contract and will be fulfilling the entire contract with your own resources 
(i.e., employees, supplies, materials and/or equipment), complete: 

D Section 1 - Respondent and Requisition Information 

D Section 2 a. - No, I will not be subcontracting any portion of the contract, and I will be fulfilling the entire contract with my own resources. 

D Section 3 - Self Performing Justification 

D Section 4 -Affirmation 

*Continuous Contract: Any existing written agreement (Including any renewals that are exercised) between a prime contractor and a HUB vendor, 
where the HUB vendor provides the prime contractor with goods or service, to include under the same contract for a specified period of time. The 
frequency the HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is considered continuous. Two or 
more contracts that run concurrently or overlap one another for different periods of time are considered by CPA to be individual contracts rather than 
renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) into "new" 
contracts. 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



TFC Contract No. 20-045-000 Exhibit 1-1 IMEG CORP 

Rev. 2/17 

HUB Subcontracting Plan {HSP) 
In accordance with Texas Gov'! Code §2161.252, the contracting agency has determined that subcontracting opportunities are probable under this contract. Therefore, 
all respondents, including State of Texas certified Historically Underutilized Businesses (HUBs) must complete and submit this State of Texas HUB Subcontracting 
Plan (HSP) with their response to the bid requisition (solicitation). 

NOTE: Responses that do not include a completed HSP shall be rejected pursuant to Texas Gov't Code §2161.252(b). 
The HUB Program promotes equal business opportunities for economically disadvantaged persons to contract with the State of Texas in accordance with the 
goals specified in the 2009 State of Texas Disparity Study. The statewide HUB goals defined in 34 Texas Administrative Code (TAC) §20.284 are: 

• 11.2 percent for heavy construction other than building contracts, 

• 21.1 percent for all building construction, including general contractors and operative builders' contracts, 

• 32.9 percent for all special trade construction contracts, 

• 23. 7 percent for professional services contracts, 

• 26.0 percent for all other services contracts, and 

• 21.1 percent for commodities contracts. 

- - Agency Special Instructions/Additional Requirements - -

In accordance with 34 TAC §20.285(d)(1)(D)(iii), a respondent (prime contractor) may demonstrate good faith effort to utilize Texas certified HUBs for 
its subcontracting opportunities if the total value of the respondent's subcontracts with Texas certified HUBs meets or exceeds the statewide HUB goal or the 
agency specific HUB goal, whichever is higher. When a respondent uses this method to demonstrate good faith effort, the respondent must identify the HUBs with 
which ii will subcontract. If using existing contracts with Texas certified HUBs to satisfy this requirement, only the aggregate percentage of the contracts expected 
to be subcontracted to HUBs with which the respondent does not have a continuous contract• in place for more than five (5) vears shall qualify for meeting the 
HUB goal. This limitation is designed to encourage vendor rotation as recommended by the 2009 Texas Disparity Study. 

©fiU•n•a RESPONDENT AND REQUISITION INFORMATION 

a. Respondent (Company) Name: State ofT exas VID #: -------
Point of Contact: Phone #: 

E-mail Address: Fax#: 

b. Is your company a State ofTexas certified HUB? D - Yes D ·No 

c. Requisition #: Bid Open Date: 
--------

(mm/ddtyyyy) 
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Enter your company's name here: Requisition #: 

@:(lji[t]~f.JI RESPONDENT's SUBCONTRACTING INTENTIONS 

After dividing the contract work into reasonable lots or portions to the extent consistent with prudent industry practices, and laking into consideration the scope of work 
to be performed under the proposed contract, including all potential subcontracting opportunities, the respondent must determine what portions of work, including 
contracted staffing, goods and services will be subcontracted. Note: In accordance with 34 TAC §20.282, a "Subcontractor'' means a person who contracts with 
a prime contractor to work, to supply commodities, or lo contribute toward completing work for a governmental entity. 

a. Check the appropriate box (Yes or No) that identifies your subcontracting intentions: 

D - Yes, I will be subcontracting portions of the contract. (If Yes, complete Item b of this SECTION and continue to Item c of this SECTION.) 

D - No, I will not be subcontracting ~ portion of the contract, and I will be fulfilling the entire contract with my own resources, including employees, goods and 
services. (If No, continue to SECTION 3 and SECTION 4.) 

b. List all the portions of work (subcontracting opportunities) you will subcontract. Also, based on the total value of the contract, identify the percentages of the contract 
you expect lo award to Texas certified HUBs, and the percentage of the contract you expect to award to vendors that are not a Texas certified HUB (i.e., Non-HUB). 

HUBs Non·HUBs 

Item# Subcontracting Opportunity Description Percentage of the contract Percentage of the contract 
Percentage of the contract expected to be subcontracted to expected to be subcontracted to 

HUBs with which you do not have HUBs with which you have a expected lo be subcontracted 
a continuous contract" In place continuous contract• in place for lo non-HUBs. 

for m2m ibaa fi~g (~) :il~i!Cll!. m2rg ths:1a fi~g (:!l :i£Hl1i· 

1 % % % 

2 % % % 

3 % % % 

4 % % % 

5 % % % 

6 % % % 

7 % % % 

8 % % % 

9 % % % 

10 % % % 

11 % % % 

12 % % % 

13 % % % 

14 % % % 

15 % % % 

Aggregate percentages of the contract expected to be subcontracted: % % % 

(Note: If you have more than fifteen subcontracting opportunities, a continuation sheet is available online at https://www.comptroller.texas.gov/purchasing/vendor/hub/forms.php). 

c. Check the appropriate box (Yes or No) that indicates whether you will be using Q!lli Texas certified HUBs to perform all of the subcontracting opportunities 
you listed in SECTION 2, Item b. 

D - Yes (If Yes, continue to SECTION 4 and complete an "HSP Good Faith Effort- Method A (Attachment A)" for each of the subcontracting opportunities you listed.) 
D -No (If No, continue to Item d, of this SECTION.) 

d. Check the appropriate box (Yes or No) that indicates whether the aggregate expected percentage of the contract you will subcontract with Texas certified HUBs 
with which you do not have a continuous contract* in place with for more than five !Sl years, meets or exceeds the HUB goal the contracting agency 
identified on page 1 in the" Agency Special Instructions/ Additional Requirements." 

D - Yes (If Yes, continue to SECTION 4 and complete an "HSP Good Faith Effort- Method A (Attachment A)" for each of the subcontracting opportunities you listed.) 
D -No (If No, continue to SECTION 4 and complete an "HSP Good Faith Effort - Method B (Attachment B)" for each of the subcontracting opportunities you listed.) 

*Contjnuous Contract: Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor, 
where the HUB vendor provides the prime contractor with goods or service under the same contract for a specified period of time. The frequency 
the HUB vendor is utilized or paid during the term of the contract Is not relevant to whether the contract is considered continuous. Two or more 
contracts that run concurrently or overlap one another for different periods of time are considered by CPA to be individual contracts rather than 
renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) Into "new" 
contracts. 
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Enter your company's name here: Requisition #: 

@:(tji[1]~fj RESPONDENT's SUBCONTRACTING INTENTIONS (CONTINUATION SHEET) 

This page can be used as a continuation sheet to the HSP Form's page 2, Section 2, Item b. Continue listing the portions of work (subcontracting 
opportunities) you will subcontract. Also, based on the total value of the contract, identify the percentages of the contract you expect to award to Texas certified HUBs, 
and the percentage of the contract you expect to award to vendors that are not a Texas certified HUB (i.e., Non-HUB). 

HUBs Non-HUBs 

Percentage of the contract Percentage of the contract Percentage of the contract 
Item# Subcontracting Opportunity Description expected to be subcontracted to expected to be subcontracted to expected to be subcontracted 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

HUBs with which you s12...n.2.t have HUBs with which you have a to non~HUBs. 
a c2atlayoys contract• In place coatiauoys coatras;t• in place for 

for more lbDD [i~ft (§) ll!H!Oi. m2m tbaa fi~e (5) !legrs. 

% .% % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

% % % 

Aggregate percentages of the contract expected to be subcontracted: % % % 

*Continuous Contract: Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor, 
where the HUB vendor provides the prime contractor with goods or service under the same contract for a specified period of time. The frequency the 
HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is considered continuous. Two or more contracts 
that run concurrently or overlap one another for different periods of time are considered by CPA to be Individual contracts rather than renewals or 
extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) into "new" contracts. 

HSP - SECTION 2 
(Continuation Sheet) 
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Enter your company's name here: Requisition #: 

@:(ijitt]~IR SELF PERFORMING JUSTIFICATION {If you responded "No" to SECTION 2, Item a, you must complete this SECTION and continue to SECTION 4.) If you 

responded "No' to SECTION 2, Item a, in the space provided below explain how your company will perform the entire contract with its own employees, supplies, 

materials and/or equipment. 

@:{ijitt]~t• AFFIRMATION 

As evidenced by my signature below, I affirm that I am an authorized representative of the respondent listed in SECTION 1, and that the information and 

supporting documentation submitted with the HSP is true and correct. Respondent understands and agrees that, jf awarded any portion of the regujsjtion: 

• The respondent will provide notice as soon as practical to all the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor for the awarded 
contract. The notice must specify at a minimum the contracting agency's name and its point of contact for the contract, the contract award number, the 
subcontracting opportunity they (the subcontractor) will perform, the approximate dollar value of the subcontracting opportunity and the expected percentage of 
the total contract that the subcontracting opportunity represents. A copy of the notice required by this section must also be provided to the contracting agency's 
point of contact for the contract no later than ten (10) working days after the contract is awarded. 

• The respondent must submit monthly compliance reports (Prime Contractor Progress Assessment Report - PAR) to the contracting agency, verifying its 
compliance with the HSP, including the use of and expenditures made to its subcontractors (HUBs and Non-HUBs). (The PAR is available at 
https://www.comptroller.texas.gov/purchasinq/docs/hub-forms/ProqressAssessmentReportForm.xls). 

• The respondent must seek approval from the contracting agency prior to making any modifications to its HSP, including the hiring of additional or different 
subcontractors and the termination of a subcontractor the respondent identified in its HSP. If the HSP is modified without the contracting agency's prior approval, 
respondent may be subject to any and all enforcement remedies available under the contract or otherwise available by law, up to and including debarment from all 
state contracting. 

• The respondent must, upon request, allow the contracting agency to perform on-site reviews of the company's headquarters and/or work-site where services 
are being performed and must provide documentation regarding staffing and other resources. 

Signature Printed Name 

Reminder: 

Title Date 
(mm/dd/yyyy) 

.>- If you responded "Yes' to SECTION 2, Items c or d, you must complete an "HSP Good Faith Effort - Method A (Attachment A)" for each of 
the subcontracting opportunities you listed in SECTION 2, Item b . 

.>- If you responded "No' SECTION 2, Items c and d, you must complete an "HSP Good Faith Effort - Method B (Attachment B)" for each of 
the subcontracting opportunities you listed in SECTION 2, Item b. 
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HSP Good Faith Effort - Method A (Attachment A) 
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Enter your company's name here: Requisition #: 

IMPORTANT'. If you responded "Yes' to SECTION 2, Items c or d of the completed HSP form, you must submit a completed "HSP Good Faith Effort -
Method A (Attachment A)' for each of the subcontracting opportunities you listed in SECTION 2, Item b of the completed HSP form. You may photo-copy this 
page or download the form at https://www.comptroller.texas.gov/purchasinq/docs/hub-forms/hub-sbcont-plan-gfe-achm-a.pdf 

SECTION A-1: SUBCONTRACTING OPPORTUNITY 

Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 
Item Number:__ Description: ___________________________________ _ 

SECTION A-2: SUBCONTRACTOR SELECTION 

List the subcontractor(s) you selected to perform the subcontracting opportunity you listed above in SECTION A-1. Also identify whether they are a Texas certified 
HUB and their Texas Vendor Identification (VID) Number or federal Employer Identification Number (EIN), the approximate dollar value of the work to be 
subcontracted, and the expected percentage of work to be subcontracted. When searching for Texas certified HUBs and verifying their HUB status, ensure that you 
use the State of Texas' Centralized Master Bidders List (CMBL) - Historically Underutilized Business (HUB) Directory Search located at 
httn·//mvr.na r.na state tx 11s/tpasscmblsearch/index isp HUB status code "A" signifies that the company is a Texas certified HUB 

Texas VID or federal EIN Approximate Expected 
Company Name Texas certified HUB Do not enter Social Security Numbers. Dollar Amount Percentage of 

If you do not know U1eir VID I EIN, Contract 
leave their VID I EIN field blank. 

0-Yes 0-No $ % 

0-Yes 0-No $ % 

0-Yes 0-No $ % 

0-Yes 0-No $ % 

0-Yes 0-No $ % 

0-Yes 0-No $ % 

0-Yes O-No $ % 

0-Yes 0-No $ % 

0-Yes 0-No $ % 

0-Yes 0-No $ % 

0 -Yes 0-No $ % 

0 -Yes 0-No $ % 

0 -Yes O-No $ % 

0 -Yes 0-No $ % 

0 -Yes 0-No $ % 

0-Yes 0-No $ % 

O -Yes 0-No $ % 

0 -Yes D-No $ % 

0-Yes 0-No $ % 

0-Yes 0-No $ % 

0-Yes 0-No $ % 

0 -Yes 0-No $ % 

O -Yes O-No $ % 

REMINDER: As specified in SECTION 4 of the completed HSP form, if you (respondenQ are awarded any portion of the reQuisition, you are required to 
provide notice as soon as practical to fill the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor. The notice must specify at a minimum the 
contracting agency's name and its point of contact for the contract, the contract award number, the subcontracting opportunity they (the subcontractor) will perform, the 
approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A copy of 
the notice required by this section must also be provided to the contracting agency's point of contact for the contract no later than ten (10) working days after the 
contract is awarded. 

Page 1of1 
(Attachment A) 
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HSP Good Faith Effort- Method B (Attachment 8) 
Rev. 2/17 

Enter your company's name here: Requisition #: 

IMPORTANT: If you responded "No" to SECTION 2, Items c and d of the completed HSP form, you must submit a completed "HSP Good Faith Effort
Method B (Attachment B}" for each of the subcontracting opportunities you listed in SECTION 2, Item b of the completed HSP form. You may photo-copy this 
page or download the form at https://www.comptroller.texas.gov/purchasing/docs/hub-forms/hub-sbcont-plan-gfe-achm-b.pdf.. 

M*'iit•lH:SlsuscoNTRACTING OPPORTUNITY 
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are 
completing the attachment. 

Item Number:__ Description: --------------------------------------

MDit•lH:fJ MENTOR PROTEGE PROGRAM 

If respondent is participating as a Mentor in a State of Texas Mentor Protege Program, submitting its Protege (Protege must be a State of Texas certified HUB} as a 
subcontractor to perform the subcontracting opportunity listed in SECTION B-1, constitutes a good faith effort to subcontract with a Texas certified HUB towards that 
specific portion of work. 

Check the appropriate box (Yes or No) that indicates whether you will be subcontracting the portion of work you listed in SECTION B-1 to your Protege. 

0- Yes (If Yes, continue to SECTION B-4.) 

0 - No I Not Applicable (If No or Not Applicable, continue to SECTION B-3 and SECTION B-4.) 

li:j,:ll:il.l!.i.:.ulo.&:jllOlll NOTIFICATION OF SUBCONTRACTING OPPORTUNITY 

When completing this section you MUST comply with items a, b, c and d, thereby demonstrating your Good Faith Effort of having notified Texas certified HUBs and 
trade organizations or development centers about the subcontracting opportunity you listed in SECTION B-1. Your notice should include the scope of work, 
information regarding the location to review plans and specifications, bonding and insurance requirements, required qualifications, and identify a contact person. 
When sending notice of your subcontracting opportunity, you are encouraged to use the attached HUB Subcontracting Opportunity Notice form, which is also available 
online at https://www.comptroller.texas.qoWpurchasinq/docs/hub-forms/HUBSubcontractingOpportunityNotificationForm.pdf. 

Retain supporting documentation (i.e., certified letter, fax, e-mail) demonstrating evidence of your good faith effort to notify the Texas certified HUBs and trade 
organizations or development centers. Also, be mindful that a working day is considered a normal business day of a state agency, not including weekends, federal or 
state holidays, or days the agency is declared closed by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs and to 
the trade organizations or development centers is considered to be "day zero" and does not count as one of the seven (7) working days. 

a. Provide written notification of the subcontracting opportunity you listed in SECTION B-1, to three (3) or more Texas certified HUBs. Unless the contracting agency 
specified a different time period, you must allow the HUBs at least seven (7) working days to respond to the notice prior to you submitting your bid response to the 
contracting agency. When searching for Texas certified HUBs and verifying their HUB status, ensure that you use the State of Texas' Centralized Master Bidders 
List (CMBL} - Historically Underutilized Business (HUB) Directory Search located at http://mycpa.cpa,state.tx.us/tpasscmblsearch/index.jsp. HUB status code "A" 
signifies that the company is a Texas certified HUB. 

b. List the 1hrfill...ill Texas certified HUBs you notified regarding the subcontracting opportunity you listed in SECTION B-1. Include the company's Texas Vendor 
Identification (VID} Number, the date you sent notice to that company, and indicate whether it was responsive or non-responsive to your subcontracting 
opportunity notice. 

Company Name Texas VID Date Notice Sent Did the HUB Respond? 
{Do not enter Social Security Numbers.) (mm/dd/yyyy) 

O -Yes 0-No 

0 -Yes 0-No 

O -Yes 0-No 

c. Provide written notif .tation of the subcontracting opportunity you listed in SECTION B-1 to two (2) or more trade organizations or development centers in Texas to 
assist in identifying potential HUBs by disseminating the subcontracting opportunity to their members/participants. Unless the contracting agency specified a 
different time period, you must provide your subcontracting opportunity notice to trade organizations or development centers at least seven (7) working days prior to 
submitting your bid response to the contracting agency. A list of trade organizations and development centers that have expressed an interest in receiving notices 
of subcontracting opportunities is available on the Statewide HUB Program's webpage at https://www.comptroller.texas.gov/purchasinq/vendor/hub/resources.php. 

d. List twQ.ill trade organizations or development centers you notified regarding the subcontracting opportunity you listed in SECTION B-1. Include the date 
when you sent notice to it and indicate if it accepted or rejected your notice. 

Trade Organizations or Development Centers 

Page 1of2 
(Attachment B) 

Date Notice Sent 
(mmldd/yyyy) 

Was the Notice Accepted? 

0-Yes 0-No 

0 -Yes 0-No 
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Enter your company's name here: Requisition #: 

@#(ljit•m:11suscONTRACTOR SELECTION 
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 

a. Enter the item number and description of the subcontracting opportunity for which you are completing this Attachment B continuation page. 

Item Number: Description: 
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 

b. List the subcontractor(s) you selected to perform the subcontracting opportunity you listed in SECTION 8-1. Also identify whether they are a Texas certified 
HUB and their Texas Vendor Identification (VID) Number or federal Emplioyer Identification Number (EIN), the approximate dollar value of the work to be 
subcontracted, and the expected percentage of work to be subcontracted. When searching for Texas certified HUBs and verifying their HUB status, ensure that 
you use the State of Texas' Centralized Master Bidders List (CMBL) - Historically Underutilized Business (HUB) Directory Search located at 
http://mycpa.cpa.state.tx.us/tpasscmblsearch/index.jsp. HUB status code "A" signifies that the company is a Texas certified HUB. 

Texas VID or federal EIN Approximate Expected 
Company Name Texas certified HUB Do not enter Social Security Numbers. Dollar Amount Percentage of 

If you do not know their VlD I EIN, 
Contract leave their VlD I EIN field blank. 

0-Yes 0-No $ % 

O-Yes 0-No $ % 

0-Yes 0-No $ % 

0-Yes 0-No $ % 

0-Yes 0-No $ % 

O-Yes O-No $ % 

O-Yes 0-No $ % 

0-Yes 0-No $ % 

O-Yes 0-No $ % 

0-Yes 0-No $ % 

c. If any of the subcontractors you have selected to perform the subcontracting opportunity you listed in SECTION B-1 is D.21 a Texas certified HUB, provide wri1lfill 
justification for your selection process (attach additional page if necessary): 

REMINDER: As specified in SECTION 4 of the completed HSP form, if you (respondent) are awarded any portion of the reguisjtion, you are required to provide 
notice as soon as practical to all the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor. The notice must specify at a minimum the 
contracting agency's name and its point of contact for the contract, the contract award number, the subcontracting opportunity it (the subcontractor) will perform, the 
approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A copy of 
the notice required by this section must also be provided to the contracting agency's point of contact for the contract no later than ten (10) working days after the 
contract is awarded. 

Page 2 of 2 

(Attachment B) 
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· HUB Subcontracting Opportunity Notification Form 
In accordance with Texas Gov't Code, Chapter 2161, each state agency that considers entering into a contract with an expected value of $100,000 or more shall, before the 
agency solicits bids, proposals, offers, or other applicable expressions of interest, determine whether subcontracting opportunities are probable under the contract. The state 
agency I have identified below in Section B has determined that subcontracting opportunities are probable under the requisition to which my company will be responding. 

34 Texas Administrative Code, §20.285 requires all respondents (prime contractors) bidding on the contract to provide notice of each of their subcontracting opportunities to at 
least three (3) Texas certified HUBs (who work within the respective industry applicable to the subcontracting opportunity), and allow the HUBs at least seven (7) working days 
to respond to the notice prior to the respondent submitting its bid response to the contracting agency. In addition, at least seven (7) working days prior to submitting its bid 
response to the contracting agency, the respondent must provide notice of each of its subcontracting opportunities to two (2) or more trade organizations or development centers 
(in Texas) that serves members of groups (i.e., Asian Pacific American, Black American, Hispanic American, Native American, Woman, Service Disabled Veteran) 
identified in Texas Administrative Code §20.282(19)(C). 

We respectfully request that vendors interested in bidding on the subcontracting opportunity scope of work identified in Section C, Item 2, reply no later than the date and time 
identified in Section C, Item 1. Submit your response to the point-of-contact referenced in Section A. 

- PRIME CONTRACTOR'S INFORMATION 

Company Name: State of Texas YID#: 

Point-of-Contact: Phone#: 

E-mail Address: Fax#: 

IL.'l~M 11tl~l:A CONTRACTING STATE AGENCY AND REQUISITION INFORMATION 

Agency Name: 

Point-of-Contact: Phone#: 

Requisition #: Bid Open Date: 
(mmldd/yyyy) 

l!lll'!r.lsuBCONTRACTING OPPORTUNITY RESPONSE DUE DATE, DESCRIPTION, REQUIREMENTS AND RELATED INFORMATION 

1. Potential Subcontractor's Bid Response Due Date: 

If you would like for our company to consider your company's bid for the subcontracting opportunity identified below in Item 2, 

we must receive your bid response no later than on 
Central Time Date (mm/dd/yyyy) 

In accordance with 34 TAC §20.285, each notice of subcontracting opportunity shall be provided to at least three (3) Texas certified HUBs, and allow the HUBs at 
least seven (7) working days to respond to the notice prior to submitting our bid response to the contracting agency. In addition, at least seven (7) working days prior 
to us submitting our bid response to the contracting agency, we must provide notice of each of our subcontracting opportunities to two (2) or more trade 
organizations or development centers (in Texas) that serves members of groups (i.e., Asian Pacific American, Black American, Hispanic American, Native 
American, Woman, Service Disabled Veteran) identified in Texas Administrative Code, §20.282(19}(C). 

(A working day is considered a normal business day of a state agency, not including weekends, federal or state holidays, or days the agency is declared closed 
by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs and to the trade organizations or development centers 
is considered to be "day zero" and does not count as one of the seven (7) working days.) 

2. Subcontracting Opportunity Scope of Work: 

3. Required Qualifications: O- Not Applicable 

4. Bonding/Insurance Requirements: 0- Not Applicable 

5. Location to review plans/specifications: O- Not Applicable 
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HUB Subcontracting Plan Progress Assessment Report 

DocuSign Envelope ID: 2FA35A3B-8DE5-4BE5-BB76-BF47077BB5D6



TFC Contract No. 20-045-000 Exhibit 1-2 IMEG CORP 

HUB Subcontracting Plan (HSP) Rev. 10/16 

Prime Contractor Progress Assessment Report 

This form must be completed and submitted to the contracting agency each month to document compliance with your HSP. 

Contract/Requisition Number: 
---~------~ 

Date of Award: Object Code: -----1 
Contracting Agency/University Name: ------------------------------------! 

Contractor (Company) Name: State of Texas VID #: ----------------- -------------! 
Point of Contact: Phone#: 

Reporting (Month) Period: ___ _ Total Amount Paid this Reporting Period to Contractor: $ ------------! 
Report HUB and Non-HUB subcontractor information 

When verifying subcontractors' HUB status, ensure that you use the State of Texas' Centralized Master Bidders List (CMBL) ·Historically Underutilized (HUB) 
Directory Search located at: http://mvcpa.cpa.state.tx.us/tpasscmblsearch/index.jsp. HUB status code "A" signifies that the company is a Texas certified HUB. 

Subcontractor's Name 
Total$ Amount Paid Total Contract$ 
this Reporting Period Amount Paid to Date Object Code 

to Subcontractor to Subcontractor (Agency Use Only) 

Texas VID or federal EIN 
Texas 00 not enter social security Total Contract $ 

certified HUB Numbers. II you do not know their Amount from HSP 
(Yes or No) VID/ EIN, leave thelrVID I EIN with Subcontractor 

fleld blank. 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

TOTALS: $ $ $ 

Signature:----------------- Title:----------- Date: 
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