
AMENDMENT NO. 2 

TFC Contact No. 16-108-002 
RFP No. 303-6-01250 

Project No. 15-017-6067 

TO THE 
CONSTRUCTION SERVICES CONTRACT 

BETWEEN 
THE TEXAS FACILITIES COMMISSION 

AND 
TRIMBUIL T CONSTRUCTION IN CORPORA TED 

THIS AMENDMENT NO. 2 is entered into by and between the Texas Facilities Commission 
(hereinafter referred to as "TFC"), a state agency located at 1711 San Jacinto Boulevard, Austin, 
Texas 78701 and Trimbuilt Construction, Incorporated (hereinafter referred to as "Contractor"), 
located at 12800 North Lamar, Austin, Texas 78753 to amend the original Contract between the 
parties (hereinafter referred to as the "Contract"). 

WHEREAS, changed circumstances require mutually desirable modifications to the scope of 
services, fees and term, of the Contract; and, 

WHEREAS, the parties desire to amend certain terms to their mutual benefit to reflect the changed 
circumstances; 

NOW, THEREFORE, the parties agree to amend the Contract as follows: 

1. The parties hereby agree to modify ARTICLE II - DESCRIPTION OF PROJECT & SCOPE 
OF SERVICES, SECTION 2.2.2 -CONSTRUCTION PHASE, by adding SECTION 2.2.17, as 
follows: 

"2.2.17. Provide and install one (1) additional fire/smoke damper, revise steel 
supports/installation, materials and labor for building new walls above and below 
existing partitions, patch and caulk existing holes and apply spray foam under 
existing computer floor ties, as more particularly set forth in "Exhibit A-2," 
Contractor' s Proposed Change Order Form B dated January 20, 2017, attached 
hereto and incorporated herein for all purposes." 

2. The parties hereby agree to modify ARTICLE IV - TERM, SUSPENSION AND 
TERMINATION, SECTION 4.1- CONTRACT TERM, by deleting the section its entirety and 
replacing it with the following: 

"4.1. Contract Term. This Contract shall be effective as of the Effective Date and shall 
terminate on February 10, 2018, unless extended by the parties by amendment to this Contract or 
terminated earlier, as provided below." 

3. The parties hereby agree to modify ARTICLE V - CONSIDERATION, SECTION 5.1 -
CONTRACT SUM, by reflecting additional compensation to be paid in the amount of Forty Five 
Thousand Nine Hundred Seventy and 151100 Dollars ($45,970.15), thus increasing the Contract 
Sum from Seven Hundred Eighteen Thousand One Hundred Twenty and 60/100 Dollars 
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TFC Contact No. 16-108-001 
RFP No. 303-6-01250 

Project No. 15-017-6067 

($718, 120.60), to a new total amount of Seven Hundred Sixty Four Thousand Ninety and 75/100 
Dollars ($764,090.75). 

Except as expressly amended above, all provisions of the Contract remain in full force and effect. 

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 2 to 
this Contract to be effective as of the date of the last party to sign. 

By:~~~-.+-.,_,.-+J..-~~~~~­

(ft- Hmvey Hilderbran 

Executive Director 

Date of execution:_~-~-'d-~_1/...,.,~"--· ....... ·-
G.C. 

Dir. 

D.E.D. /Jv 

Larry Puckett 

President 

Date of execution: ] -;J 3-1 / 
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TFC Contract No. 16-108-000 

Trimbuilt Construction, Inc. 

Exhibit A-2 
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TFC Contact No. 16-108-001 
RFP No. 303-6-01250 

Project No. 15-017-6067 



TFC Contract No 16-108-000 Amendment2 Tnmbu1lt Construction Incorporated 

CONTRACTOR'S 
Proposed Change Order Form 

TO: Architect/ Engineer 

The following Is a detailed cost breakdown, lndudlng both materials 
and labor for all additions to and/or deductions from the contract 
sum If the change described on form A Is accepted. (Additional data 
necessary to support Itemized figures Is attached and Identified below.) 

15·017-6067 
TFC PROJECT NO. 

4 
PROPOSED CHANGE ORDER NO. 

1/20/2017 
DATE 

This change order covers the addition of (1) extra fire/smoke damper, revisions to the steel supports/installation, 
and the labor for building new walls above and below existing partitions, patching and caulking existing holes, 
and application or spray foam under existing computer floor tiles. 

Pro-Fab: 
Cool Services: 
Trimbullt: 
GC Insurance: 
Bond Fee: 
GCFee: 

Total: 

$1,690.00 
$1,980.00 

$36,400.00 
$801.410 

$1,001.75 
$4,097.00 

$45,970.15 

Tota~ Deduction (circle one) to CONTRACT SUM If accepted: 

Request Is made for addition of _ _...7_CALENDAR DAYS to the contract period. 

11\e above proposal Is submitted ror your consideration. Tue undersigned contractor understands and agrees 

~·""' ...... • "''""' "'" bV ~·,,_,CHANGE ORD<R """""ho~ ~. 

' Authorized Signature 

Trfmbullt Construction, Inc. 
Name of contracting Arm 

$45,970.15 

B 

Revised 0312010 



TFC Contract No 16-108-000 Amcndmcnt2 Trimbuilt Construction Incorporated 

• 
Trimburlt Construction, Inc. 

On tinu·. faery lime. 

Change Request 

To: Texas Facilities Commission 
1711 San Jacinto Blvd 
Austin, Tx 78711 

Project: TFC - JHW Fire Suppression 
Job#: 15-017-6067 

RFC No: 
Date: 

4 
1/20/2017 

Description: PCO #4 - Extra damper I Steel support revisions I Drywall construction 

The above work is subject to the same conditions as specified in the original contract unless otherwise 
stipulated. 

Pro-Fab: Revise steel supports based on site survey $1,690.00 
Cool Services: Provide and install (1) extra fire/smoke damper $1,980.00 
Trimbuilt: Construct new walls above and below existing partitions, patch and $36,400.00 
caulk existing holes, apply spray foam under existing computer floor tiles 
GC Insurance $801.40 
Bond Fee $1,001.75 
GCFee $4,097.00 

Subtotal: $ 45,970.15 
$ -

Tax 0.00% $ -
$ 45,970.15 

Authorized Signature:&_~,""'~-----·------ Date: /-~o,i7 
Trimbuilt Construction, Inc. P.O. Box 80169 

Office/ 5 I 2.832. I 979 Fax/ 512.832.9307 
Austin, Texas 78708-0 I 69 

Fax 2/512.873.0142 



TFC Con1r.1ct No 16-108-000 

CO#l: 
COll2: 
C0#4: 

$39,107.85 
$18,217.16 
$45,970.15 

Amcndment2 Trimbuilt Construction Incorporated 

C0#4 Breakdown 

Pro-Fab: Revised Steer Work 
Cool Services: (1) fire/smoke damper and duct 
Trlmbullt: Constructing new air dams, 
tape/float, patching/caulking existing 
penetrations, sprav foam under computer floor. 

GC Insurance ,. 

Bond Fee " 

Sub Price GC Fee Breakdown 
$1,690.00 *10%• $169.00 
$1,980.00 •10%:: $198.00 

__ $3:.::6.!..-',4..;.00;.;..00-.._1500+1000+(16400*0.075)= $3,730.00 

$40,070.00 

$801.40 
$1,001.75 

GC Fee Change Order Total 
$169.00 $1,859.00 
$198.00 $2,178.00 

$3,730.00 $40,130.00 
$4,097.00 $44,167.00 

Insurance + $801.40 
Bond•~--~$~1._00_1_.1_s __ __ 

Change Order #3 = $45,970.15 
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TFC Contracl No 16-108-000 Amcndmcnl2 Trimbuill Cons1ruc11on lncorporalcd 

PRO FAB 
Custom Fabrication & Welding, Inc. 

Change Order 

Change Order No._1_ 

Date: 12-13-16 Pro Fab Job No.: 26576 C.0 .1 

Change Order submitted to: TRIMBUILT 
Attn: NICK MAYFIELD 

Job Name: TFC STANDS 
Customer Project No. 5992E/5992~06 __ _ 

Change Order Description: SHIMMING AND ANCHORING 13 STANDS 

Cost for this Change Order: $1690.00 

Sales Tax Status: Resale Certificate on File. ___ _ Tax Included on Materials"-----

SPECIAL NOTES: 

Payment Terms: Net 30 

Any alteration or deviation from above specification involving extra costs, will be executed only upon written orders, and will 
become an extra charge over and above the estimate. All agreements contingent upon accidents or delays beyond our 
control. 

Respectfully submitted: 
Pro-Fab Custom Fabrication & Welding, Inc. 

Acceptance of Change Order 
The above prices, specifications and conditions are satisfactory and are hereby accepted. Pro·Fab Is authorized to do the work as specified. Payment will 
be made as outlined above. 

Accepted by: Signature: ________________ _ Date:---------

Print Name{lltle: -----------

7127 FM 2338 Georgetown, TX 78633 512-930-7997 Fax 512-863·9220 
profab2006@aol.com 



TFC Contract No. 16-108-000 

Nick Mayfield 

From: 
( Sent: 

To: 

Amcndmcnt2 

David Hernandez <david@coolservicesinc.com> 
Friday, December 16, 2016 10:29 AM 
Nick Mayfield; Ruben Hernandez 

Trimbuilt Construction lncol'pOfoted 

Subject: RE: IMPACTteam Update: Please review item "12/5/2016" under Documents\Contractor 
\Contractor Daily Log 

22x18 fire/smoke damper and return air duct ........................................................ $ 1,980.00 

Thanks, 
David Hernandez 
David@coolservicesinc.com 
512-834-2005 Office 
512-837-3479 Fax 
512-743-0985 Cell 

·c s1 · 
COOL SERVICES INC.~ 

From: Nick Mayfield [mailto:nmayfield@trlmbuilt.com] 
Sent: Thursday, December 08, 2016 3:52 PM 
To: David Hernandez; Ruben Hernandez 

\ Subjed: FW: IMPACTteam Update: Please review Item "12/5/2016" under Documents\Contractor\Contractor Dally Log 

Hey Guys, 

TFC found another spot where they need an underfloor damper. The relevant information is attached to this e-mail, as 
well as the A/E's comment here: 

John and Nick: Please see my comment below about openings below the floor to the other side of zone 2. Let me know if 
you guys need me to provide a sketch or drawing. One opening, protected with a damper, should be sufficient. Use the 
same size and damper as the other below floor dampers between zones 1 & 2. 

Please price this extra damper and we will get it underway as soon as possible. Thanks guys I 

Nick Mayfield 
Project Manager 

Trimbuilt Construction, Inc. 
12800 North Lamar 
Austin, Texas 78753 
512-832-1979 Office 
512-225-6403 Direct 
512-873-0142 Fax 
512-743-1746 Mobile 
nmavfleld@trlmbuilt.com 

l www.trlmbullt.com 
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Trimbuilt Construction, Inc. 
On time. Every tirnc. 

DESCRIPTION OF WORK REQUESTED 
Construction of air dams al existing partitions 

Date Started: 7/11/2016 ------- Date Completed: ___ 71_26_/_20_1_6 __ 

Labor 

Hour Description 

192.00 2 Men for 12 days of labor $ 

-

WORK ORDER 

Job Number: 5992E -------
Work Order Number: 1 -------

Date: 12122/2016 -------

Order Written By: _____ S_t_e._ph_e_n_B_lo_u_n_t -----

Rate Amount 

35.00 $ 6,720.00 
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• Trimbuilt Construction, Inc. 
On time. [ ;very time. 

DESCRIPTION OF WORK REQUESTED 
Construction of air dams at existino partitions 

Date Started: -------10/3/2016 Date Completed: -------1118/2016 

labor 
Hour Description 

464.00 2 Men / 29 days of labor $ 

Parts/Material 

Quantity Description 

WORK ORDER 

Job Number: 5992E -------
Wor1< Order Number: 2 -------

Date: 12/22/2016 -------

Order Written By: _____ S"""t"""ep"""h.;..:e""'n_;B'-lo_u_n.;..t -----

Rate Amount 

35.00 $ 16,240.00 

Total Labor.$ $ 16,240.00 

Price Amount 

Total Parts & Material: $ 

Total: $ $ 16,240.00 

Job Number: 
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Trimbuilt Construction, Inc. 
On time. J!-vcry time. WORK ORDER 

Job Number: 5992E -------
Work Order Number: 3 -------

DESCRIPTION OF WORK REQUESTED Date: 12122/2016 -------
Patching and caulking existing partitions 

Taping of existing drywall joints 

Sprav foam seal at underside of computer floor 

Date Started: 10/3/2016 ___ ....._ __ _ Date Completed: ---'-11.-18.-.1.-..20"-1_& __ Order Written By: _____ S_t'-e'-'ph"""'e_n .... B .... lo_u_n_t -----

Labor 

Hour Description Rate Amount 

222.00 2 Men / 13.87 days each of patching and caulking existing partitions $ 35.00 $ 7,770.00 

110.00 2 /men 6.87 davs $ 35.00 $ 3,850.00 

52.00 2 / Men 3.25 davs $ 35.00 $ 1,820.00 

Total Labor.$ $ 13,440.00 
Parts/Material 

Quantity Description Price Amount 
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Total Parts & Material: $ 1 
;; ... 

Total:$ $ 13,440.00 

Job Number: 


