

**AMENDMENT NO. 3
TO THE
INTERAGENCY COOPERATION CONTRACT
BETWEEN
TEXAS FACILITIES COMMISSION
AND
DEPARTMENT OF STATE HEALTH SERVICES**

This Amendment No. 3 to the Interagency Cooperation Contract is entered into by and between the Texas Facilities Commission (“TFC”) and the Department of State Health Services (“Receiving Agency”), to amend the Interagency Cooperation Contract known as TFC Contract No. 16-013-000, executed August 20, 2015 (collectively referred to as the “Contract”).

WHEREAS, the Parties agree to reduce the contract amount by Three Hundred Fourteen Thousand Seventy-One and 25/100 Dollars (\$314,071.25); and

WHEREAS, changed circumstances require mutually desirable alterations to the term of the Contract; and

WHEREAS, the parties desire to amend certain terms to their mutual benefit to reflect the changed circumstances;

NOW, THEREFORE, the parties agree to amend the Contract as follows:

1. The parties agree to modify ARTICLE III – CONSIDERATION, SECTION 3.01 – CONTRACT AMOUNT, by reducing the not to exceed amount by Three Hundred Fourteen Thousand Seventy One and 25/100 Dollars (\$314,071.25), thus decreasing the total Contract amount from Five Hundred Ninety Two Thousand Five Hundred and No/100 Dollars (\$592,500.00) to a new total not to exceed amount of Two Hundred Seventy Eight Thousand Four Hundred Twenty Eight and 75/100 (\$278,428.75).

2. The parties agree to modify ARTICLE V – TERM OF CONTRACT, SECTION 5.01 – TERM, so that it reads in its entirety as follow:

“This Contract shall be effective as of the date of the last party to sign, and shall terminate on August 31, 2018, unless terminated earlier by either party, as provided in Section 5.03.”

Except as expressly amended above, the Contract remains in full force and effect.

[This Space Intentionally Left Blank]

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 3 to be effective as of the date of the last party to sign.

TEXAS FACILITIES COMMISSION

DEPARTMENT OF STATE HEALTH SERVICES

By: DocuSigned by:
JOHN RAFF
C29F7F24RT56477...

By: DocuSigned by:
Gabe Pina
1B15E1D0ACC14A4...

John S. Raff

Name: Gabe Pina

Interim Executive Director

Title: Director

Date: 05/31/2018 | 8:15 AM CDT

Date: 05/29/2018 | 2:48 PM CDT

NRG G.C.

CSW Dir.

H D.E.D.