

TFC Contract No. 18-108-000
LCCX, LLC, dba Lackey de Carvajal Cx
Amendment 1 to Assignment No. 5
Project No. 16-010-5880

**INDEFINITE DELIVERY INDEFINITE QUANTITY
PROFESSIONAL SERVICES AGREEMENT
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
LCCX, LLC, DBA LACKEY DE CARVAJAL CX
TFC CONTRACT NO. 18-108-000**

AMENDMENT NO. 1 TO ASSIGNMENT NO. 5

THIS INDEFINITE DELIVERY INDEFINITE QUANTITY AMENDMENT NO. 1 TO ASSIGNMENT NO. 5 (hereinafter referred to as “Amendment No. 1 to Assignment No. 5”) is entered into by and between the Texas Facilities Commission, located at 1711 San Jacinto Boulevard, Austin, Texas 78701 (hereinafter referred to as “TFC”) and LCCX, LLC dba Lackey de Carvajal Cx, located at 8304 Puerta Vista, Austin, Texas 78759 (hereinafter referred to as “PSP”) (TFC and PSP are hereinafter referred to individually as a “Party” or collectively as “Parties”), to be effective on the Effective Date (as defined below) and to be governed by the terms and conditions that follow.

RECITALS.

WHEREAS, on December 5, 2017, the Parties entered into that one certain *Indefinite Delivery Indefinite Quantity Professional Services Agreement, TFC Contract No. 18-108-000* (hereinafter referred to as the “Agreement”); and

WHEREAS, on May 22, 2019, pursuant to the terms of the Agreement, the Parties entered into Assignment No. 5 (hereinafter referred to as “Assignment No. 5”); and

WHEREAS, the Parties now desire to modify Amendment No. 5 to extend the Duration of Assignment, for the mutual benefit of the Parties;

NOW THEREFORE, the Parties agree as follows:

1. The Parties agree to modify paragraph 3, Duration of Assignment, by deleting the date, “July 31, 2019,” and replacing it with the date, “August 31, 2019.”

[This Space Intentionally Left Blank]

TFC Contract No. 18-108-000
LCCX, LLC, dba Lackey de Carvajal Cx
Amendment 1 to Assignment No. 5
Project No. 16-010-5880

Except as amended and supplemented by this Amendment No. 1 to Assignment No. 5, the terms and conditions of the Agreement and of Assignment No. 5 remain in full force and effect.

This Amendment No. 1 to Assignment No. 5 shall be effective as of August 31, 2019.

TEXAS FACILITIES COMMISSION LLCX, LLC DBA LACKEY DE CARVAJAL CX

DocuSigned by:
By: Mike Novak, Executive Director
B1C9FC0A8020417...

DocuSigned by:
By: Mike W. Lackey, P.E., Manager
776670B9FB8C474...

Mike Novak

Mike W. Lackey, P.E.

Executive Director

Managing Member

Date of execution: 07/18/2019 | 5:23 PM CDT

Date of execution: 07/18/2019 | 1:40 PM PDT

NRG GC

MH Dir

DN DED