

**INDEFINITE DELIVERY INDEFINITE QUANTITY
PROFESSIONAL SERVICES AGREEMENT
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
LCCX, LLC, DBA LACKEY DE CARVAJAL CX
TFC CONTRACT NO. 18-108-000**

AMENDMENT NO. 2 TO ASSIGNMENT NO. 2

THIS INDEFINITE DELIVERY INDEFINITE QUANTITY AMENDMENT NO. 2 TO ASSIGNMENT NO. 2 (hereinafter referred to as “Amendment No. 2 to Assignment No. 2”) is entered into by and between the Texas Facilities Commission, located at 1711 San Jacinto Boulevard, Austin, Texas 78701 (hereinafter referred to as “TFC”) and LCCX, LLC dba Lackey de Carvajal Cx, located at 8304 Puerta Vista, Austin, Texas 78759 (hereinafter referred to as “PSP”) (TFC and PSP are hereinafter referred to individually as a “Party” or collectively as “Parties”), to be effective on the Effective Date (as defined below) and to be governed by the terms and conditions that follow.

RECITALS.

WHEREAS, on December 5, 2017, the Parties entered into that one certain *Indefinite Delivery Indefinite Quantity Professional Services Agreement, TFC Contract No. 18-108-000* (hereinafter referred to as the “Agreement”); and

WHEREAS, on October 25, 2018, pursuant to the terms of the Agreement, the Parties entered into Assignment No. 2 (hereinafter referred to as “Assignment No. 2”); and

WHEREAS, on August 29, 2019, the Parties entered into Amendment No. 1 to Assignment No. 2, extending the Assignment Duration and reflecting TFC’s approval of a substitution for the PSP Project Manager; and

WHEREAS, the Parties now desire to amend Assignment No. 2 to extend the Assignment Duration;

NOW THEREFORE, the Parties agree as follows:

1. The Parties agree to modify paragraph 3, Duration of Assignment, by deleting the date, “August 31, 2020,” and replacing it with the date, “August 31, 2021,” so that the paragraph reads in its entirety as follow:

“**DURATION OF ASSIGNMENT:** The scope of services of this Assignment No. 2 shall be completed no later than August 31, 2021, unless terminated earlier as provided in Section 3.2 of the Agreement. This schedule is subject to adjustments for possible time

extension; however, any extension of time must be approved by the TFC and shall require an amendment to Assignment No. 2.”

2. Except as amended and supplemented by this Amendment No. 2 to Assignment No. 2, as amended, the terms and conditions of the Agreement and of Assignment No. 2 remain in full force and effect.

IN WITNESS WHEREOF the Parties have made and executed this Amendment No. 2 to Assignment No. 2 to be effective as of the date of the last Party to sign.

TEXAS FACILITIES COMMISSION

LLCX, LLC DBA LACKEY DE CARVAJAL CX

DocuSigned by:
By: Mike Novak, Executive Director
B1C9FC0A8020417...

DocuSigned by:
By: Mike W. Lackey, P.E., Manager, LLC, LLC
776670B9FB8C474...

Mike Novak

Mike W. Lackey, P.E.

Executive Director

Managing Member

Date of execution: 08/17/2020 | 3:20 PM CDT

Date of execution: 08/17/2020 | 12:50 PM PDT

PM JN

GC SEH/CL

Dir MW

DED JR