

**AMENDMENT NO. 2  
TO THE  
INTERAGENCY COOPERATION CONTRACT  
BETWEEN  
TEXAS FACILITIES COMMISSION  
AND  
TEXAS A&M UNIVERSITY – CORPUS CHRISTI**

**This Amendment No. 2 to the Interagency Cooperation Contract (Contract) is entered into by and between the Texas Facilities Commission (TFC) and Texas A&M University – Corpus Christi (TAMUCC), to amend the original Contract between the parties effective October 1, 2015 (hereinafter referred to as the “Contract”).**

**WHEREAS, the Parties desire to provide non-routine services, modifications, repairs or additions as stated in Section 1.01 – Scope of Services; and**

**WHEREAS, changed circumstances require mutually desirable alterations to the fees of the Contract; and**

**WHEREAS, the parties desire to amend certain terms to their mutual benefit to reflect the changed circumstances;**

**NOW, THEREFORE, the parties agree to amend the Contract as follows:**

**1. Pursuant to ARTICLE I – STATEMENT OF WORK, SECTION 1.01 – SCOPE OF SERVICES Performing Agency agrees to provide the following:**

**e. Repair the fire suppression system by rerouting a six inch (6”) leaking pipe outside the building and Construction to Suite 2500 by removing a wall to create a larger room for an amount not to exceed Two Thousand Four Hundred Ninety Seven and No/100 Dollars (\$2,497.00).**


**2. Furthermore, the parties hereby agree to further modify ARTICLE III – CONSIDERATION, SECTION 3.01 – CONTRACT AMOUNT by increasing the amount of fees to be paid for these new services under this Contract by Two Thousand Four Hundred Ninety Seven and No/100 Dollars (\$2,497.00), thus increasing the total not to exceed amount of the Contract from Five Hundred Eighty Two Thousand Four Hundred Forty Three and 79/100 Dollars (\$582,443.79) to Five Hundred Eighty Four Thousand Nine Hundred Forty and 79/100 Dollars (\$584,940.79).**

**Except as expressly amended above, the Contract remains in full force and effect.**

**IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 2 to be effective as of the date of the last party to sign.**

TEXAS FACILITIES COMMISSION

TEXAS A&M UNIVERSITY - CORPUS  
CHRISTI



Harvey Hilderbrand


Executive Director

Date: 12-5-16

1 G.C.

TBR Dir.

     D.E.D.



Printed Name: John A. Casey

Title: Director of Contracts & Property

Date: 12-2-2016