

TFC Contract No. 18-039-000  
Amendment No. 1 to Assignment No. 1  
Lockwood, Andrews & Newnam, Inc.  
Project No. 18-005-6099

**INDEFINITE DELIVERY INDEFINITE QUANTITY  
PROFESSIONAL SERVICES AGREEMENT  
BETWEEN  
THE TEXAS FACILITIES COMMISSION  
AND  
LOCKWOOD, ANDREWS & NEWNAM, INC.  
TFC CONTRACT NO. 18-039-000**

**AMENDMENT NO. 1 TO ASSIGNMENT NO. 1**

**This Indefinite Delivery Indefinite Quantity Amendment No. 1 to Assignment No. 1** (hereinafter referred to as “Amendment No. 1 to Assignment No. 1”) is entered into by and between the Texas Facilities Commission (hereinafter referred to as “TFC”), a state agency located at 1711 San Jacinto Boulevard, Austin, Texas 78701 and Lockwood, Andrews & Newnam, Inc., located at 9811 North Capitol of Texas Highway, Austin, Texas 78759 (hereinafter referred to as “PSP”) (hereinafter collectively referred to as the “Parties”) to be effective on the Effective Date (as defines below) and to be subject to the terms and conditions of TFC Contract No. 18-039-000, its Assignment No. 1, and those that follow.

**RECITALS.**

WHEREAS, on August 31, 2017, the Parties entered into that one certain *Indefinite Delivery Indefinite Quantity Professional Services Agreement, TFC Contract No. 18-039-000* (hereinafter referred to as the “Agreement”); and

WHEREAS, pursuant to the terms of the Agreement, the Parties entered into Assignment No. 1 date December 3, 2018 (hereinafter referred to as “Assignment No. 1”); and

WHEREAS, the Parties now desire to amend Assignment No. 1 to their mutual benefit;

NOW, THEREFORE, the Parties hereby agree as follows:

1. The parties hereby agree to modify DURATION OF ASSIGNMENT, by deleting the date, “March 31, 2020,” and replacing it with the date “August 31, 2021,” so that the paragraph reads in its entirety as follows:

**“DURATION OF ASSIGNMENT:** The scope of services of this Assignment No.1 shall be completed no later than August 31, 2021, unless terminated earlier as provided in Section 3.2 of the Agreement. The schedule is subject to adjustments for possible time extension; however, any extension pf time must be approved by the TFC and shall require an amendment to Assignment No. 1.”

[This Space Intentionally Left Blank]

TFC Contract No. 18-039-000  
Amendment No. 1 to Assignment No. 1  
Lockwood, Andrews & Newnam, Inc.  
Project No. 18-005-6099

Except as amended and supplemented by this Amendment No. 1 to Assignment No. 1, the terms and conditions of the Agreement and of Assignment No. 1, as amended, shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties hereto have made and executed this Amendment No. 1 to Assignment No. 1 to be effective as of the date of the last party to sign.

**TEXAS FACILITIES COMMISSION**

**LOCKWOOD, ANDREWS & NEWNAM,  
INC.**

By:  DocuSigned by:  
Mike Novak  
B7C9FC0A8020417...

Mike Novak

Executive Director

Date of Execution: 01/17/2020 | 1:07 PM CST

By:  DocuSigned by:  
Joseph H. Waterfield  
1B2535BD8CD04E7...

Joseph H. Waterfield

Vice President

Date of Execution: 01/17/2020 | 1:06 PM CST

GC CR

Dir mr

DED pk