

TFC Contract No. 18-096-000
Wood Environment & Infrastructure Solutions, Inc.
Amendment No. 1 Assignment No. 3
Project No.: 16-001-8801

**INDEFINITE DELIVERY INDEFINITE QUANTITY
PROFESSIONAL SERVICES AGREEMENT
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
WOOD ENVIRONMENT & INFRASTRUCTURE SOLUTIONS, INC.
AMENDMENT NO. 1 TO ASSIGNMENT NO. 3**

THIS INDEFINITE DELIVERY INDEFINITE QUANTITY AMENDMENT NO. 1 TO ASSIGNMENT NO. 3 (hereinafter referred to as “Amendment No. 1 to Assignment No. 3”) is entered into by and between the Texas Facilities Commission, located at 1711 San Jacinto Boulevard, Austin, Texas 78701 (hereinafter referred to as “TFC”) and Wood Environment & Infrastructure Solutions, Inc. located at 3755 South Capital of Texas Highway, Suite 375, Austin, Texas 78704 (hereinafter referred to as “PSP”) (TFC and PSP are hereinafter referred to individually as a “Party” or collectively as “Parties”), to be effective on the Effective Date (as defined below).

RECITALS

WHEREAS, on September 21, 2017, Texas Facilities Commission and PSP predecessor, AMEC Foster Wheeler Environment and Infrastructure, Inc., entered into that one certain *Indefinite Delivery Indefinite Quantity Professional Services Agreement, TFC Contract No. 18-096-000* (hereinafter referred to as the “Agreement”); and

WHEREAS, on March 26, 2018, AMEC Foster Wheeler Environment & Infrastructure, Inc. filed a *Certificate of Amendment for Articles of Incorporation for Nevada Profit Corporations with the Nevada Secretary of State* in the amended name of Wood Environment & Infrastructure Solutions, Inc.; and

WHEREAS, June 7, 2018, Texas Facilities Commission and PSP executed Amendment No. 1 assigning the Agreement to PSP; and

WHEREAS, on October 30, 2018, TFC and PSP entered into Assignment No. 3 for the purpose of providing asbestos survey and related services to the Texas School for the Deaf; and

WHEREAS, the Parties now desire to enter into this Amendment No. 1 to Assignment No. 3 to extend the Duration of Assignment No. 3;

NOW THEREFORE, the parties hereby agree as follows:

1. The Parties agree to amend DURATION OF ASSIGNMENT by deleting the paragraph in its entirety and replacing it with the following.

“DURATION OF ASSIGNMENT: The scope of services of this Assignment No. 3 shall be completed no later than August 31, 2021, unless terminated earlier as provided in

TFC Contract No. 18-096-000
 Wood Environment & Infrastructure Solutions, Inc.
 Amendment No. 1 Assignment No. 3
 Project No.: 16-001-8801

Section 3.2 of the Agreement. The schedule is subject to adjustments for possible time extension; however, any extension of time must be approved by the TFC and shall require an amendment to Assignment No. 3.”

Except as amended and supplemented by this Amendment No. 1 to Assignment No. 3, the terms and conditions of the Agreement and of Assignment No. 3 shall remain in full force and effect.

IN WITNESS WHEREOF the parties hereto have made and executed this Amendment No. 1 to Assignment No. 3 to be effective as of the date of the last Party to sign.

TEXAS FACILITIES COMMISSION

DocuSigned by:
 By: Mike Novak, Executive Director
 B1C9FC0A8020417...

Mike Novak

Executive Director

Date of execution: 08/31/2020 | 7:52 AM CDT

PM 

GC 

Dir 

DED 

WOOD ENVIRONMENT & INFRASTRUCTURE SOLUTIONS, INC.

DocuSigned by:
 By: Trina Mullen, Associate Industrial Hygienist
 33F28781C7434BA...

Trina Mullen

Associate Industrial Hygienist

Date of execution: 08/31/2020 | 7:51 AM CDT