
partitioning. 
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6.2.1.11. Procedures for reporting (weekly/monthly). 

6.2.1.12. Protocols for data use and record/document management. 

6.2.1.13. Project closeout procedures. 

6.2.1.14. Protocols for design and cost reviews. 

6.2.1.15. Procedures to manage project scheduling, sequencing, phasing and 

6.2.2. Timely Delivery of Conforming Services. CMR will, subject to Force Majeure 
events, as defined in Section 12.12 below, timely provide the Construction Management Services 
and construct the Project in conformity with, and as specified in, this Contract, the UGC the 
Supplementary General Conditions, any Special Conditions, and the Construction Documents. 

6.2.2. l. TFC reserves the right to impose liquidated damages as to each 
design/construction package, to be determined at the time of GMP development. 

6.2.3. Project Close-Out. CMR shall follow the TFC's Approved process for Project 
close-out, which shall include the following. 

6.2.3.1. Inform TFC, the CMA and A/E when Substantial Completion of a 
Project, or completion of Work for significant Project components has been achieved in relation 
to the schedule milestones established therefor. 

6.2.3.2. Arrange for inspections or tests of the Work of service providers for 
the Projects, and receive, review and comment on all certificates of inspections, tests and approvals 
required by applicable Laws and Regulations or the applicable contracts for the Project. 

6.2.3.3. Participate with TFC, the CMA and A/E in Substantial Completion 
inspections and preparation of a consolidated "punch-lists" of items needed for Final Completion 
for the Project. 

6.2.3.4. Complete punch list items and participate in Final Completion 
inspections. 

6.2.3.5. Report to TFC confirmation of Final Completion of the Project. 

6.2.3.6. Deliver all warranties and guarantees, and Project Manuals related 
to the Project and all equipment and products incorporated therein. 

6.2.3.7. Establish and manage a warranty protocol throughout the warranty 
period to identify, enforce and resolve all warranty claims in consultation with the TFC. 

Page 50 or97 



TFC Contract No. 18-152-000 
JE Dunn Construction Company 

RFQ No. 303-7-01355 
Project No. 17-008A-8040 

6.2.3.8. Cause and facilitate the transfer of operation of the Project to TFC, 
including the acquisition and transfer of ship of all Work Product, Record Documents, project 
documentation, and BIM models from Project Team members to TFC. 

6.2.3.9. Prepare and timely submit, and obtain certifications or approvals 
from all utilities operators and local, state, and federal authorities as required for TFC's use and 
operation of the Project, including but not limited to the City of Austin, Travis County, Texas 
Department of Transportation (TxDOT), and Texas Commission on Environmental Quality 
(TCEQ). 

6.2.3. IO. Develop and submit all documentation required for Asbestos Free 
certification and American Lung Association certification. 

6.2.4. Risk of Loss. To the extent (i) not covered by the Builder's Risk Insurance 
required under this Contract, and (ii) not attributable, directly or indirectly, in whole or in part, to 
the fault or negligence of CMR, its Subcontractors, or their consultants or anyone employed by 
any of them for whose acts or omissions any of them may be liable, CMR shall bear all losses, 
damage, or injury to the Work except to the extent attributable to (iii) errors in the Construction 
Documents that, in the exercise of the Standard of Care, could not have reasonably been foreseen 
by CMR, its Subcontractors, or their consultants or anyone employed by any of them for whose 
acts or omissions any of them may be liable, or (iv) acts or omissions that are committed despite 
the CMR's delivery of its written recommendations for the specific avoidance thereof by the 
Owner, A/E, or A/E's consultant or anyone employed by any of them for whose acts or omissions 
any of them may be liable. 

6.2.5. Limitation of Authority. CMR agrees that the TFC Project Manager shall not 
have any express or implied authority to vary or otherwise amend the terrns and conditions of this 
Contract in any way, or waive strict compliance with the terrns and conditions of this Contract, 
except as to the deadlines set out in Section 2.1 above, any deviation from which must be evidenced 
by the TFC Project Manager in writing. 

6.2.6. CMR Safety. (i) CMR and all CMR Personnel conducting work or Services 
for TFC shall abide by all OSHA rules and regulations provided by the Department of Labor, 
OSHA, Code of Federal Regulations, Chapter 29. Employees of CMR and Subcontractors shall 
be trained in accordance with Chapter 29, Occupational Safety and Health Regulations. (ii) TFC, 
in its sole discretion, may at any time order in writing a temporary stand-down of CMR's 
performance of the Services ("Safety Stand-Down Order") as a result of any one or more Safety 
Incidents, whereupon CMR shall immediately direct all CMR Personnel to stop all Services while 
CMR conducts a comprehensive review of CMR's safety management plan and any Site 
conditions affecting safety at any Project Site, for the purpose of (i) identifying any safety hazards 
and unsafe working conditions, (ii) conducting safety training of the CMR Personnel involved in 
performance of the Services who were or may have been exposed to harm in connection with such 
Safety lncident(s), and (iii) taking any corrective action that CMR determines to be necessary and 
appropriate to fulfill its obligations in accordance with this Contract. Upon receipt ofTFC's Safety 
Stand-Down Order, CMR shall not resume performance of the Services until it has issued to TFC 
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a written report, which shall be due within forty-eight (48) hours of the receipt of TFC's Safety 
Stand-Down Order, detailing the course of action that CMR has taken, or plans to take, to resolve 
the Safety Incident(s) described therein, and to prevent the recurrence thereof. After reviewing 
such course of action with TFC, CMR shall, in the exercise of the CMR's reasonable judgment, 
propose the date by which CMR will complete all corrective action. Services shall resume only 
upon TFC's delivery of further written notice to CMR withdrawing the TFC's Safety Stand-Down 
Order, which notice of withdrawal shall not be issued until the TFC is reasonably satisfied that 
CMR has sufficiently implemented all appropriate corrective action as necessary to enable CMR 
to safely resume Services, fulfill its contractual obligations set forth in this Contract, and thereby 
avoid recurrence of the Safety Incident(s). CMR shall not be entitled to an adjustment of the 
CMR's Compensation, or the Professional Services Schedule, as the result ofTFC's issuance of a 
Safety Stand-Down Order. If CMR fails to implement the corrective action in the manner proposed 
by CMR and determined by TFC to be reasonably acceptable, such failure shall be deemed a 
material breach of this Contract and TFC may, without further notice, terminate this Contract for 
cause. In responding to any Safety Stand-Down Order, CMR's evaluation of the need for, and its 
plan of, corrective action shall be undertaken as an independent contractor, pursuant to Section 
12.3, and nothing herein shall be construed or interpreted to mean that TFC has assumed or agreed 
to assume any duty of care to the CMR Personnel, or to provide guidance or instruction as to the 
CMR' s means and methods for managing safety as required by this Contract. Any action taken 
by TFC hereunder to enforce TFC's rights to require CMR to fulfill its safety obligations under 
this Contract shall be deemed to be undertaken solely for the purpose of fulfilling TFC's 
contractual expectation of results in terms of delivery of the Projects without causing injury or 
harm to persons or property. 

6.2.7. Cooperation. All project managers, employees, and associated Subcontractors 
of CMR shall cooperate with and assist each other and all other members of the Project Team 
retained by TFC. CMR shall afford TFC's other contractors and tenants reasonable opportunity 
for the introduction and storage of their materials and equipment, and for the performance of their 
construction or operations. CMR also shall properly coordinate its Work with that of such other 
contractors, and cooperate in all respects with them. The other contractors will be required to 
similarly cooperate with CMR in all such respects. If any part of the Work depends upon proper 
performance of the construction or operations of other contractors, CMR shall inspect and 
promptly report to TFC any apparent discrepancies or defects that render the Work unsuitable. 
Failure of CMR to so report shall constitute an acceptance of the other contractors' construction or 
operations as fit to receive the Work. If CMR or others engaged by or under the control of CMR 
cause(s) physical damage to the construction or property of any other contractors, the CMR, upon 
notice from TFC, shall remedy such damage at its sole expense. If a dispute arises between CMR 
and any other Contractor as to each other's responsibility for cleaning up, TFC may clean up and 
charge the cost to CMR or the other contractor as TFC shall determine to be just. 

6.2. 7 .1. No work, installation or other services shall be undertaken by CMR 
except with the prior written authorization of the TFC Project Manager. Services and Work 
performed without the prior written authorization of the TFC Project Manager is work outside the 
scope of this Contract and shall be performed exclusively at CMR's risk and expense. 
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6.2. 7 .2. CMR agrees to employ competent personnel meeting the 
requirements set forth herein, who shall be satisfactory to TFC. Personnel assigned to perform 
Services may not be reassigned without the prior written approval by the TFC Project Manager. 
TFC may request that CMR replace unsatisfactory Personnel, which request shall not be 
unreasonably denied. 

6.2.7.3. CMR agrees to cooperate and coordinate its work and Services with 
that of other members of the Project Team. Upon discovery of an apparent conflict in the 
sequencing of work or Services with another Service Provider, CMR shall report the concern to 
the TFC Project Manager. 

6.2.8. Identification of CMR Project Executive. Project Manager. and Project 
Superintendents. The CMR Project Manager identified in the initial list of project executives, 
Project Managers, and project superintendents (hereinafter referred to as the "CMR List of Staff'), 
a digital copy of which is incorporated herein by reference for all purposes in PDF on the Exhibits 
CD and labeled therein as "Exhibit G" will supervise the efforts of CMR to timely provide TFC 
with the Construction Management Services. The updated CMR List of Staff shall be delivered 
to TFC no later than the date of execution of the GMP Amendment Acceptance so as to reflect all 
of the CMR employees, including the project executive, the Project Manager, and the project 
superintendents that are engaged by CMR to provide TFC with the Construction Management 
Services. The updated CMR List of Staff shall automatically become, simultaneously upon the 
execution of the GMP Amendment Acceptance, and without further notice, the effective CMR List 
of Staff, which shall replace the initial CMR List of Staff. 

6.2.8.1. The "CMR Project Manager" and project superintendents must be 
committed to the Project on a full-time basis. TFC reserves the right to approve the appointment 
of the CMR Project Manager and to demand that the CMR Project Manager and the project 
superintendents, and any of CMR's employees, including the project superintendents or 
Subcontractors, be removed and replaced if, in the sole opinion of TFC, their performance on this 
Project or any other Projects, is and/or was not adequate or their continued involvement with the 
Project will, is, or has become, detrimental to the timely and successful completion of the Project, 
including but not limited to, for such reasons as: (i) any past or present violation of any statute, 
rule, regulation, or ordinance of any city, county, the State of Texas, or the United States, or any 
other Laws and Regulations; (ii) TFC's reasonable belief that failure to obtain an acceptable 
criminal background ch~ck will occur; (iii) prior unsatisfactory performance on other TFC 
projects; and (v) any other like reasons. 

6.2.8.2. The CMR Project Manager and the project superintendents 
identified in the CMR List of Staff shall not be replaced by CMR, nor shall any other 
Subcontractors be engaged by CMR, unless prior written consent is obtained from TFC, which 
consent shall not be unreasonably withheld, conditioned, or delayed. CMR shall bear the costs 
associated with the replacement of any of its staff listed on the CMR List of Staff ("Exhibit G"). 
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6.2.9. Buy Texas. If CMR is authorized to make purchases under this Contract, CMR 
certifies that CMR will buy Texas products, services, and materials when available at a comparable 
price and in a comparable period of time pursuant to Texas Government Code, Chapter 2155. 

6.2.10. No Assumption. No approvals or acceptances by, or on behalf of, TFC shall be 
deemed to be an assumption of any responsibility by TFC for any defect, error, or omission in said 
Deliverables or Construction Management Services. 

6.2.11. Debts or Delinquencies Owed to the State. Any payment due under this 
Contract may be withheld and applied toward payment of any debt that is owed to the State of 
Texas including, but not limited to, delinquent taxes and child support pursuant to Texas 
Government Code, Section 403.055. 

6.2.12. General and Criminal Background Checks. 

6.2.12.1. CMR represents and warrants that CMR and CMR's employees 
have not been convicted of a felony criminal offense, or of a crime involving moral turpitude, or 
that, if such a conviction has occurred, CMR has fully advised TFC as to the facts and 
circumstances surrounding the conviction. 

6.2.12.2. All of CMR's employees and Subcontractors that will perform any 
work on-site at a state-owned property may be subject to a criminal background check. Any 
expense associated with such criminal background check shall be borne by CMR. 

6.2.12.2. l. All criminal background check forms for all of 
CMR's employees and Subcontractors that will initially commence any work on-site must be fully 
completed and submitted to TFC within fifteen ( 15) days of the date of the appropriate notice of 
award, and the process thereafter must be diligently pursued by CMR. 

6.2.12.2.2. All criminal background checks must be completed 
before any employee or Subcontractor performs any services at the Site. 

6.2.12.2.3. All criminal background checks must be 
accomplished by the Texas Department of Public Safety (hereinafter referred to as "DPS"), which 
includes fingerprint processing by an independent third-party company selected by DPS. Upon 
receipt of the fingerprints of CMR's employees and/or Subcontractors, DPS, or TFC, will 
adjudicate the results of the criminal background searches in accordance with the criteria set forth 
in the Criminal Background Checks and Guidelines, a digital copy of which is incorporated herein 
by reference for all purposes in .pdf on the Exhibits CD, and named therein as "Exhibit H." 
Contractor's or Subcontractor's failure to timely secure criminal background check clearance shall 
not be considered a legitimate delay in the Work Progress Schedule. 

6.2.13. Equal Opportunity. CMR shall not discriminate against any employee or 
applicant for employment because of race, color, religion, sex, national origin, age, disability, 
political affiliation, or religious belief. CMR shall take affirmative action to ensure that applicants 
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are employed and that employees are treated during employment without regard to their race, color, 
religion, sex, national origin, age, disability, political affiliation, or religious belief. Such action 
shall include, but not be limited to, the following: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. CMR shall post in conspicuous 
places, available to employees or applicants for employment, notices to be provided setting forth 
the provisions of this nondiscrimination subsection. CMR shall include the above provisions in 
all Subcontracts pertaining to the Work. 

6.2.14. E-Verify. By entering into this Contract, CMR certifies and ensures that it 
utilizes and will continue to utilize, for the term of this Contract, the U.S. Department of Homeland 
Security's E-Verify system, in accordance with the U.S. Department of Homeland Security's rules, 
to determine the eligibility of: (i) all persons employed to perform duties within the State of Texas, 
during the term of the Contract; and (ii) all persons (including subcontractors) assigned by the 
CMR to perform work pursuant to the Contract, within the United States of America 

6.2.15. No Advertising. CMR shall not advertise that it is doing business with TFC or 
use this Contract as any sort of marketing or sales tool without the prior written consent of TFC. 

6.2.16. No Warranties by TFC. CMR ACKNOWLEDGES THAT ANY AND ALL 
TESTS, MAPS, REPORTS, AND DRAWINGS IN THE POSSESSION OF TFC THAT 
REFLECT OR DEPICT SITE BOUNDARIES, RECORDED EASEMENTS, TOPOGRAPHY, 
UTILITY LOCATIONS, AND OTHER SITE CONDITIONS AND/OR RESTRICTIONS 
WHICH MAY IMPACT THE DESIGN AND/OR CONSTRUCTION OF THE PROJECT WERE 
PREPARED SOLELY FOR TFC'S BENEFIT AND FOR INFORMATION ONLY PURPOSES, 
AND THAT CMR SHALL HA VE NO RIGHT TO RELY UPON SUCH AND THAT ANY 
RELIANCE THEREON SHALL BE AT CMR'S OWN RISK. 

6.2.17. Sequencing of Construction. TFC reserves the right to: (i) direct the 
Construction Phase to commence prior to completion of the pre-construction phase, in which case 
the phases will proceed concurrently; or (ii) to complete the Project in phases. 

6.2.18. Warranties and Guarantees. All warranties and guarantees required by the 
Specifications shall expressly run to the benefit of TFC. If required by TFC or A/E, CMR shall 
furnish satisfactory evidence (including reports of requir~d tests) as to the source, kind, and quality 
of materials and equipment. 

VII. WARRANTIES AND REPRESENTATIONS BY CMR. 

7.1. Warranties and Representations by CMR. CMR hereby makes the following warranties, 
representations, and certifications, all of which are true, accurate, and complete at the time of the 
Effective Date and throughout the term of this Contract, and which shall be true, accurate, and 
complete with respect to each Deliverable. All representations, warranties and certifications 
discussed below shall survive the expiration or termination of this Contract. 
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7.1.1. CMR's Standard of Care. CMR shall, in the performance of the Services and 
Work, comply with the standard of care described herein. Notwithstanding anything to the 
contrary contained in this Contract, TFC and CMR agree and acknowledge that TFC has entered 
into this Contract in reliance on CMR's special and unique construction and design management 
abilities to perform its obligations hereunder. CMR accepts that, by this Contract, a relationship 
of trust and confidence is hereby established between it and TFC. CMR understands the 
complexity involved in this type of construction and the necessity of coordination of the 
performance of its Services with the Project Team. In addition to the foregoing, and in addition to 
the rights and remedies otherwise existing under this Contract, at law or in equity, CMR will 
perform, or Cause to be performed, all Services and Work expeditiously, and in no event later than 
is required to conform, as applicable, to the construction schedule, and shall do so with that degree 
of professional skill and care practiced by firms similar to it, using similar collaborative project 
planning and management methods, and having industry leading knowledge and skill for the 
planning and management of construction projects of comparable complexity and value, and 
engaged in the providing of similar services for major building construction projects of comparable 
value in the United States under the same or similar circumstances as described in the Request for 
Qualifications. CMR will furnish efficient business administration and superintendence and 
perform the Services in such manner as to provide TFC the best value. CMR shall employ and 
exercise the professional judgment of its experienced and qualified construction professionals to 
provide TFC confidence that the Projects will be completed in conformity with the design concepts 
and construction requirements established by TFC, and it is the intention of the parties that CMR 
shall, at all times, act in TFC's best interests with respect to the performance of the Services and 
the management of all aspects of the Projects. CMR shall, at all times, exercise exclusive direction 
and control, and shall be responsible for proper supervision of all its CMR Personnel, 
Subcontractors, and subconsultants while present on the Worksites and otherwise. The standard 
of care required hereunder shall not, however, be deemed to alter or expand CMR's common-law 
duty to TFC with respect to liability for, or the duty to indemnify, defend or hold TFC harmless 
under Article XI with respect to claims or liability for bodily injury or property damage covered 
by that indemnity, for which the standard of care hereunder shall be deemed and construed to be 
no greater than that imposed upon CMR by common law. 

7.1.2. Financial Ability. Insurance and Bonds. CMR is financially solvent and 
possesses or is able to engage sufficient working capital to complete the Services and the Work as 
required by this Contract. CMR's insurance policies and bonds are and will be maintained in the 
form required under TFC's Insurance Requirements and CMR's Bond Forms. 

7.1.3. Compliance with All Laws. CMR shall procure and maintain for the duration 
of this Contract any state, county, city, or federal license, authorization, insurance, waiver, permit, 
qualification or certification required by statute, ordinance, law, or regulation to be held by CMR 
to provide the goods or services required by this Contract. CMR will be responsible to pay all 
taxes, assessments, fees, premiums, permits, and licenses required by law. CMR agrees to be 
responsible for payment of any such government obligations not paid by its Subcontractors during 
performance of this Contract. As part of its delivery of the Construction Management Services, 
CMR shall make itself familiar with and at all times give all notices required by, and shall observe 
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and comply with, all Laws and Regulations of all Governmental Authorities that in any manner 
affect performance under this Contract. 

7.1.4. Power to Contract. The CMR, and all CMR's personnel, Subcontractors, Sub-
subcontractors, and Suppliers, with respect to their portions of the Work, are fully authorized to 
assume their contractual obligations to perform the same, and that each of them, with respect to its 
portion of the Work, is fully licensed, certified and authorized to perform the Work contemplated 
by the Contract Documents and any other Work performed on the Project, and will provide 
evidence of the same to TFC upon request. Neither the execution and delivery of this Contract by 
CMR nor the performance of its obligations hereunder will result in the violation of any provision, 
if a corporation, of its articles of incorporation or by-laws, if a limited liability company, of its 
articles of organization or regulations, or if a partnership, of any partnership agreement by which 
CMR is bound, or any agreement, including a "Company Agreement" as defined under the 
applicable Texas Statutes, by which CMR is bound, nor will it result in conflict with any order or 
decree of any court or governmental instrumentality relating to CMR. CMR and each of CMR's 
personnel, Subcontractors and Suppliers (i) if a corporation or limited liability company, is duly 
organized, validly existing and in good standing under the laws of the State of Texas, or a foreign 
corporation or limited liability company duly authorized and in good standing to conduct business 
in the State of Texas, having all necessary corporate power and having received all necessary 
corporate approvals required to execute and deliver their respective contracts (including this 
Contract), and each of the individual signing such contracts (including this Contract) has been duly 
authorized to act for and bind the entity for whom such signature is made; or (ii) if it is a joint 
venture, partnership, limited partnership, or limited liability partnership, then it has all necessary 
partnership power and has secured all necessary approvals to execute, deliver and perform all the 
obligations assumed under such contracts (including this Contract) as such entity; and (iii) the 
individual executing this Contract on behalf ofCMR, and the individual executing any Subcontract 
to assume any obligation under this Contract, has been duly authorized to act for and bind CMR 
or Subcontractor, as applicable. 

7. l.4.1. Neither CMR, nor any firm, corporation, partnership, or institution 
represented by CMR, or anyone acting for them has: (i) violated the antitrust laws of the State of 
Texas under the Texas Business and Commerce Code, Chapter 15 or the federal antitrust laws; or 
(ii) communicated directly or indirectly its response to the RFQ for this Project to any competitor 
or any other person engaged in such line of business during the procurement process for this 
Contract. 

7 .1.4.2. TFC reserves the right, in its sole discretion, to unilaterally amend 
this Contract throughout its tenn to incorporate any modifications necessary to address TFC's or 
CMR's required compliance with all Laws and Regulations. 

7 .1.4.3. CMR has determined what licenses, patents and pennits are required 
under the Contract and will have acquired all such licenses, patents and permits prior to 
commencement of construction. 
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7.1.5. Responses to RFO. All statements, representations and certifications contained 
in, or otherwise set out in, CMR's response(s) to the RFQ for this Project were true and correct 
when made, and shall remain true and correct throughout the term of this Contract. All information 
contained in CMR's response to TFC's RFQ No. 303-7-01355, dated April 20, 2017, including 
but not limited to CMR's statements and representations as to its history, experience, capabilities, 
litigation disclosure, financial information, and other qualifications are accurate and complete, and 
no material change in circumstances has occurred as of the Effective Date that would cause CMR' s 
responses to be untrue or materially different than what was originally stated. CMR shall have a 
continuing duty to disclose any material change in circumstances that could adversely affect 
CMR's ability to continue to perform the Services and the Work in accordance with its obligations 
hereunder. 

7.1.6. Immigration Reform. The Immigration Reform and Control Act of 1986, as 
amended, the Immigration Act of 1990, and the Illegal Immigration Reform and Immigrant 
Responsibility Act of 1996, require that all employees hired since 1986 provide proof of identity 
and employment eligibility before they can work in the United States. TFC is committed to 
complying with all applicable immigration laws of the United States and requires compliance by 
all contractors and Subcontractors who contract with the State. CMR shall not place any employee 
of CMR at a worksite, nor shall CMR permit any employee, nor any Subcontractor, to perform 
any work on behalf of, or for the benefit of, TFC without first confirming said employee's 
authorization to lawfully work in the United States. CMR warrants that CMR: (i) maintains and 
follows an established policy to verify the employment authorization if its employees and to ensure 
continued compliance for the duration of employment; (ii) has verified the identity and 
employment eligibility of all employees in compliance with applicable law; (iii) has established 
internal safeguards and reporting policies to encourage its employees to report any suspected 
violations of immigration policies or of immigration law promptly to CMR's senior management; 
and (iv) is without knowledge of any fact that would render any employee or Subcontractor 
ineligible to legally work in the United States. CMR further acknowledges, agrees, and warrants 
that Contractor: (i) has complied, and shall at all times during the term of the Contract comply, in 
all respects with the Immigration Reform and Control Act of 1986 and 1990, the Illegal 
Immigration Reform and Immigrant Responsibility Act of 1996, as amended, and all of the laws, 
rules, and regulations relating thereto; (ii) has properly maintained, and shall at all times during 
the term of the Contract properly maintain, all records required by the Department of Homeland 
Security, Immigration and Customs Enforcement ("OHS-ICE"), including, without limitation, the 
completion and maintenance of the Form I-9 for each of CMR's employees; and (iii) has 
responded, and shall at all times during the term of the Contract respond, in a timely fashion to 
any inspection requests related to such I-9 Forms. During the term of the Contract, CMR shall, 
and shall cause its directors, officers, managers, agents and employees lo, fully cooperate in all 
respects with any audit, inquiry, inspection or investigation that may be conducted by TFC or any 
state agency of CMR or any of its employees. CMR acknowledges, agrees and warrants that all 
Subcontractors permitted by it to perform work will be required to agree to these same terms as a 
condition to being awarded a Subcontract for such work. 

7 .1. 7. CMR Safety. CMR and all CMR Personnel conducting work or Services for 
TFC shall abide by all OSHA rules and regulations provided by the Department of Labor, OSHA, 
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Code of Federal Regulations, Chapter 29. Employees ofCMR and Subcontractors shall be trained 
in accordance with Chapter 29, Occupational Safety and Health Regulations. CMR and 
Subcontractors shall inform the TFC Project Manager of their Hazardous Electrical Energy 
Control, Lockout/fag-out Procedure. CMR's procedure must meet or exceed TFC's procedure as 
determined by the TFC Project Manager. Work or services shall not be done on energized 
electrical circuits, components or equipment. When de-energizing is impractical due to possible 
harm to personnel, equipment or facility damage, negative onsite or off site environmental impact, 
or business interruption, CMR must follow OSHA requirements as detailed in OSHA Regulations 
1910.331 - 1910.399. 

7 .1.8. Proficiency in Systems. CMR is, or shall be, proficient in the use of CAD and 
BIM systems and the hosting and operation of the EPMCS Approved for the Project. 

7 .1.9. Warranty of Deliverables. All Deliverables shall be: (i) completed and 
delivered in a timely manner and in a manner consistent with that degree of care and skill ordinarily 
exercised by members of the same profession currently practicing under similar circumstances; 
(ii) conform to or exceed the specifications set forth in the Contract Documents; and (iii) be fit for 
ordinary use, of good quality, and with no material defects. 

7 .1.9.1. Where Shop Drawings or a sample is required by the Contract 
Documents or the Submittal Register, as defined in UGC Section 1.40, any related Work 
performed prior to A/E's review and approval of the pertinent submittal will be at the sole expense 
and responsibility of CMR. 

7.1.9.2. Any prov1s1ons in the UGC to the contrary notwithstanding, 
including, but not necessarily limited to UGC Section 13.2, the creation of CMR' s general one ( 1) 
year warranty shall not be construed to constitute a waiver of CMR's obligation to correct, or 
otherwise be responsible for, any latent defects beyond the above-mentioned one (1) year 
corrective period. 

7 .1.9.3. Any provision in the UGC to the contrary notwithstanding, no 
warranty periods shall commence unless and until a Certificate of Substantial Completion has been 
issued for the corresponding Work or portion thereof. 

7 .1.9.4. The foregoing notwithstanding, if TFC elects to issue to CMR a 
Certificate of Final Completion and/or Final Payment for the Work prior to CMR's delivery of the 
Record Documents, the issuance of either of the foregoing shall not relieve CMR of its obligation 
to deliver the Record Documents; furthermore, and notwithstanding the CMR's failure to have 
earlier delivered the Record Drawings or completion of all punch list items, commencing on the 
expiration of ninety (90) days after issuance of the Certificate of Substantial Completion, the 
warranties established by the Uniform General Conditions for the Work and for any item of 
equipment or component of the Work, shall be deemed to be extended day for day for each day 
following the issuance of the Certificate of Substantial Completion until Record Documents that 
conform to Section 7 .1.9 have been delivered to TFC. 
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7.1.10. Warranty of Improvements. Any provlSlons herein to the contrary 
notwithstanding, CMR expressly warrants that all improvements, including workmanship and 
materials incorporated into the Project, shall be free from defects. CMR shall, at the TFC's 
reasonable election, either repair or replace any defects in any of the CMR's Work, Services or 
related deliverables as soon as the CMR becomes aware of such defects or is notified of such 
defects. Should the CMR refuse or neglect to make good such defects within a reasonable time 
after receiving notice requesting such remedial Work, then the TFC shall be entitled to make good 
such defective Work, Services or related deliverables at the CMR's expense. CMR's obligation 
hereunder is in addition to, and not in substitution of, any other remedy the TFC may have 
hereunder, or at law or in equity. Any warranty repair or replacement shall comply with the 
requirements of this Contract and shall be verified by the CMR's performance of testing as TFC 
may require. All costs incidental to such repair, replacement, and testing, including the removal, 
replacement and reinstallation of equipment and materials necessary to gain access to concealed 
areas, shall be borne by the CMR. CMR shall be liable for the satisfaction and full performance 
of the warranties as set forth herein. 

7.1. l l. CMR's Ancillary Warranty Obligations. All warranties include all labor, and 
all equipment and materials installed, and shall be signed by and delivered to the CMR and 
countersigned by the Subcontractor performing the same and/or the manufacturer thereof, as the 
case may be. As of the time of Final Completion of the Work, the CMR agrees to assign to TFC 
any and all CMR's Subcontractors' and manufacturers' warranties relating to labor, equipment 
and materials installed in the Work. CMR further agrees to perform the Work in such manner so 
as to preserve any and all such manufacturers' warranties. In addition to the foregoing, the CMR 
shall comply with all other warranties referred to in any other provision of the Contract Documents. 
Where more than one warranty obligation applies hereunder, the more stringent warranty 
obligation shall govern. 

7 .1.12. Duty to Protect the Work. CMR shall be responsible for the protection and 
security of the Work and the Project until TFC has assumed control of and accepted beneficial 
occupancy thereof or a portion thereof for its intended use, or Substantial Completion of the Work 
or any portion of the Work has occurred. TFC may, but is not obligated to, accept CMR's tender 
of any portion of the Project for beneficial occupancy and use prior to Substantial Completion of 
the entire Project. CMR shall give TFC full opportunity to inspect the Work at all stages. Where 
any utility installations will be affected by Work to be carried on by CMR, CMR must provide 
ample advance notice to TFC, to enable TFC to obtain the prior consent of, the TFCs, operators or 
persons in charge of such utilities, so that the performance of Work is not delayed. 

7.1.13. Eligibility. The individual or business entity named in this Contract is not 
ineligible to receive the specified Contract and acknowledges that this Contract may be terminated 
and payment withheld if this certification is inaccurate pursuant to the Texas Government Code, 
Section 2155.004(b). 

7.1.14. Family Code Disclosure of Ownership. Pursuant to the requirements of the 
Texas Family Code, Section 231.006, regarding delinquent child support, the individual or 
business entity named in this Contract is not ineligible to receive payment under this Contract and, 
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if applicable, CMR has provided, prior to its execution of this Contract, the name and social 
security number of each such person (sole proprietors, firm TFCs, partners, or shareholders) 
holding at least twenty-five percent (25%) ownership of the business entity entering into this 
Contract. CMR acknowledges that this Contract may be terminated and payment may be withheld 
if this certification is inaccurate. 

7 .1.5. Deceptive Trade Practices Act: Unfair Business Practices Disclosures. CMR 
represents and warrants that it has not been found liable of Deceptive Trade Practices Act 
violations under Chapter 17 of the Texas Business and Commerce Code or of any unfair business 
practice in any administrative hearing or court suit. CMR further certifies that it has no officers 
who have served as officers of other entities who have been found liable of Deceptive Trade 
Practices violations or of any unfair business practices in an administrative hearing or court suit. 
In the event that allegations of Deceptive Trade Practices violations under Chapter 17 of the Texas 
Business and Commerce Code or of any unfair business practices against either CMR or any of 
CMR's officers have occurred or are currently pending in an administrative proceeding or in a 
lawsuit filed with any court, then CMR has disclosed all such matters to TFC and provided a brief 
description of each allegation, information regarding the administrative body or court before which 
the matter is pending, and the current status of the matter. 

7.1.16. Disclosure of Former State Executives. Pursuant to the Texas Government 
Code, Section 669.003 relating to contracting with an executive of a state agency, no person who, 
in the past four (4) years served as an executive of TFC or any other state agency was involved 
with or has any interest in this Contract or any Contract resulting from this Contract. If CMR 
employs or has used the services of a former executive head of TFC or any other state agency, then 
CMR has provided the name of the former executive, the name of the state agency, the date of 
separation from the state agency, the position held with CMR, and the date of employment with 
CMR. 

7 .1.17. Financial Interests/Gifts. (a) Pursuant to Texas Government Code Sections 
572.051 and 2255.001 and Texas Penal Code Section 36.09, CMR has not given, offered to give, 
nor intends to give at any time hereafter, any economic opportunity, future employment, gift, loan, 
gratuity, special discount, trip, favor, or service to a public servant in connection with this Contract. 
(b) Pursuant to Texas Government Code Chapter 573 and Section 2254.032, if applicable, CMR 
certifies that CMR knows of no officer or employee of TFC, nor any relative within the second 
degree of consanguinity or affinity of an officer or employee of TFC, that has a financial interest 
in CMR's company or corporation. CMR further certifies that no partner, corporation, or 
unincorporated association which employs, retains or contracts with, or which may employ, retain, 
or contract with any of the above, has a financial interest in any entity with which CMR will be 
dealing on behalf of TFC. 

7 .1. I 8. Prior Employment. CMR knows of no officer or employee of TFC, nor any 
relative within the second degree of consanguinity or affinity of an officer or employee of TFC, 
that has a financial interest in CMR's firm or corporation. CMR further certifies that no partner, 
corporation, or unincorporated association that employs, retains or contracts with, or which may 
employ, retain, or contract with any of the above, has a financial interest in any entity with which 
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CMR will be dealing on behalf of TFC pursuant to the Texas Government Code, Chapter 573 and 
Section 2254.032. Furthermore, CMR certifies and agrees that if it employs any former employee 
of TFC, such employee will perform no work in connection with this Contract during the twelve 
(12) month period immediately following the employee's last date of employment at TFC. 

7.1.19. Affirmation as to Submittals. Upon submittal to TFC of any documentation or 
data that was created or modified by CMR, including but not limited to Drawings, Specifications, 
and the Budget, all representations contained therein shall be true and accurate as to each such 
creation or modification. 

7 .1.20. Drawings and Specifications. CMR is not required to ascertain that the 
Drawings and Specifications are in accordance with applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of public authorities, but CMR shall promptly report to A/E 
and TFC, in writing, any nonconformity discovered by or made known to CMR in the form of an 
RFI. 

7 .1.21. Site Investigation. Prior to execution of a GMP, CMR has had ample 
opportunity to examine all of the Contract Documents, Drawings and Specifications, and all TFC 
Deliverables pertaining to the Work and the site of the Work and its surroundings. Prior to the 
submission of a GMP Proposal, CMR will have again carefully examined all such information, 
and shall have also investigated the site of the Work to the degree that CMR deems necessary and 
appropriate to fully acquaint CMR with the scope of Work, the completeness of the design, the 
availability of materials, the presence of existing facilities (including underground utilities), 
general topography, soil structure, subsurface or substructure conditions or obstructions, adjoining 
property constraints, and all other conditions related to the Work, the site of the Work and its 
surroundings. CMR SHALL APPLY ITS SPECIAL AND UNIQUE ABILITY AND 
PROFESSIONAL SKILL AND CARE PRACTICED BY FIRMS Sl!\.fiLAR TO IT FOR 
COLLABORATIVE PROJECT PLANNING AND MANAGEMENT AND INCLUDE IN 
ITS GMP PROPOSAL(S) A REASONABLE AMOUNT AS CMR CONTINGENCY FOR 
THE RISK OF ANY DIFFICULTIES OR CONDITIONS TO BE ENCOUNTERED AFTER 
CMR COMMENCES CONSTRUCTION OF THE WORK, WHICH MAY ADVERSELY 
IMPACT THE PERFORMANCE OR PROGRESS OF THE WORK OR COMPLETION 
OF THE PROJECT. NOTWITHSTANDING ANYTHING TO THE CONTRARY IN ANY 
OTHER PROVISION OF THE CONTRACT DOCUMENTS, THE TFC DELIVERABLES, 
OR ANY REPRESENTATION, STATEMENT OR OTHER INFORMTION MADE OR 
FURNISHED BY TFC OR ITS REPRESENTATIVES, CMR AGREES CMR'S 
SUBMISSION OF ITS GMP PROPOSAL TO ESTABLISH A GMP FOR THE WORK 
SHALL CONSTITUTE CMR'S REPRESENTATION TO TFC THAT (i) CMR HAS 
COMPLETED ALL INVESTIGATIONS NECESSARY OR APPROPRIATE TO FULLY 
EVALUATE SUCH RISK, (ii) CMR HAS ESTABLISHED A REASONABLE CMR 
CONTINGENCY FOR SUCH RISK IN THE GMP PROPOSAL, (iii) CMR AGREES TO 
ASSUME SUCH RISK, (iv) CMR SHALL COMPLETE THE WORK FOR THE GMP TO 
BE ESTABLISHED UNDER THIS CONTRACT NOTWITHSTANDING SUCH 
DIFFICULTIES OR CONDITIONS, AND (v) CMR SHALL NOT BE ENTITIED TO 
REQUEST EITHER THE USE OF FUNDS FROM THE TFC CONTROLLED 
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CONTINGENCY OR AN INCREASE IN THE GMP TO PAY FOR UNANTICIPATED 
COSTS TO OVERCOME ANY SUCH DIFFICULTIES OR CONDITIONS, EXCEPT 
THAT CMR SHALL BE ENTITLED TO MAKE A CLAIM STRICTLY IN 
ACCORDANCE WITH THE REQUIREMENTS OF THE UGC, BUT ONLY FOR A 
DIFFERING SUBSURFACE CONDITION, FOR AN ADJUSTMENT BY CHANGE 
ORDER TO COVER INCREASE OR DECREASE IN THE COST OF THE WORK NOT 
PAID FROM CMR CONTINGENCY AND TFC CONTROLLED CONTINGENCY, OR 
ANY INCREASE OR DECREASE IN THE TIME WITHIN WHICH THE WORK IS TO 
BE COMPLETED, BUT SUBJECT TO (A) THE REQUIREMENTS OF SECTION 11.5 OF 
THE UGC FOR SUCH CHANGE ORDER, AND (B) THE APPROVAL OF THE A/E AS 
THE OWNER'S DESIGN REPRESENTATIVE. OTHERWISE, CMR ASSUMES FULL 
AND COMPLETE RESPONSIBILITY FOR AND SHALL NOT BE ENTITLED TO A 
CHANGE ORDER TO OVERCOME SUCH DIFFICULTIES OR CONDITIONS TO THE 
EXTENT THEY MAY CAUSE THE TOTAL OF ALL COSTS OF THE WORK AND FEES 
ON THE PROJECT TO EXCEED THE GMP. 

7.1.21.1. As part of its examination of the Site conditions, CMR has made 
and/or will make, reasonable and appropriate efforts to discover the presence of any subsurface or 
otherwise concealed Hazardous Materials. . The results thereof shall be delivered to TFC in 
writing at or prior to the delivery of the GMP Proposal. 

7.1.21.2. In the event CMR discovers the presence of other Hazardous 
Materials during the Construction Phase of the Project, CMR shall promptly, but in no event later 
than twenty-four hours after each such discovery, provide written notice thereof to TFC, the CMA 
and A/E. CMR shall not disturb said conditions. 

7 .1.21.3. Any remediation of such Hazardous Materials shall be considered 
outside the scope of Work. 

7.1.22. Prohibition Against Boycotting Israel. In accordance with Section 2270.002 of 
the Texas Government code, by signature hereon, CMR certifies that it does not boycott Israel and 
will not boycott Israel during the term of this Contract. 

7.1.23. Prohibition Against Contracting with Companies Engaged in Business with 
Iran. Sudan. or Foreign Terrorist Organizations. In accordance with Section 2251.152 of the Texas 
Government Code, TFC is prohibited from entering into a governmental contract (as defined in 
Texas Government Code Section 2252.151 (3)) with a company that is identified on a list prepared 
and maintained under Texas Government Code Section 806.051, 807.051, or 2252.153. If 
contractor is on the above-referenced list the Contract will be considered void or voidable and TFC 
will not be responsible to pay Contractor for any work performed. 

VIII. STATE FUNDING. 

8.1. State Funding. This Contract shall not be construed as creating any debt on behalf of the 
State of Texas and/or TFC in violation of the Texas Constitution, Article III, Section 49. In 
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compliance with the Texas Constitution, Article VIII, Section 6, it is understood that all obligations 
of TFC hereunder are subject to the availability of state funds. If such funds are not appropriated 
or become unavailable, this Contract may be terminated. In that event, the parties shall be 
discharged from further obligations, subject to the equitable settlement of their respective interests 
accrued up to the date of termination. Furthermore, any damages due under this Contract should 
not exceed the amount of funds appropriated for payment under this Contract, but not yet paid to 
CMR, for the fiscal year budget in existence at the time of the breach. 

IX. COPYRIGHTS AND TRADEMARKS. 

9.1. Copyrights. CMR agrees that all Deliverables provided pursuant to this Contract are 
subject to the rights of TFC in effect on the date of execution of this Contract. These rights include 
the right to use, duplicate and disclose such subject matter and data, in whole or in part, in any 
manner for alterations, additions, remodels or maintenance; and to have others do so including 
production of Deliverables in response to a public information request pursuant to Texas 
Government Code, Chapter 552. If the Deliverables produced by CMR are subject to copyright 
protection, CMR hereby grants to TFC a royalty-free, nonexclusive, and irrevocable license to 
reproduce, publish, and use such and to authorize others to do so. CMR shall include appropriate 
provisions to achieve the purpose of this condition in all Subcontracts entered into that produce 
information subject to copyright protection. 

9. I. I. Disclaimers. All such Deliverables furnished by CMR pursuant to this Contract 
shall be considered instruments of its services in respect to the Project. It is understood that CMR 
does not represent such Deliverables to be suitable for reuse on any other study or for any other 
purpose(s). If NE, at TFC's request and authorization, verifies or adapts CMR's Deliverables for 
TFC's use on another study, CMR shall be compensated for redesign or new design, bidding, and 
construction management services. 

9.1.2. Delivery to TFC. CMR shall promptly provide copies of the Deliverables to 
TFC upon completion, termination, or cancellation of this Contract for any reason, including all 
copies of the Deliverables in any form or medium specified by TFC in this Contract, whether 
written, digital, or electronic. 

9.1.3. TFC Right to Use. Any provision herein to the contrary notwithstanding, TFC 
shall be authorized to make subsequent use of the Deliverables for any and all future renovations, 
modifications, alterations, maintenance, repairs, and the like of the Project. 

9.2. No Use of Name or Trademark. CMR agrees not to make any written use of or reference 
to TFC's name or registered or unregistered trademarks for any marketing, public relations, 
advertising, display or other business purpose or make any use of TFC's facilities for any activity 
related to the express business purposes and interests ofTFC pursuant to this Contract, without the 
prior written consent of TFC, which consent may be withheld or granted in TFC's sole discretion. 
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X. ACCOUNTING RECORDS. AUDIT. PROPRIETARY INFORMATION. 
AND PUBLIC DISCLOSURE. 

10.1. Books and Records. CMR shall keep and maintain under generally accepted accounting 
principles full, true and complete records, as are necessary to fully disclose to TFC or the United 
States Government, or their authorized representatives, upon audits or reviews, sufficient 
information to determine compliance with the terms and conditions of this Contract and all state 
and federal regulations and statutes. 

10.2. Inspections and Audits. CMR agrees that all relevant records related to this Contract or 
any work product under this Contract, including practices of its Subcontractors, shall be subject, 
at any reasonable time, to inspection, examination, review, audit, and copying at any office or 
location of CMR where such records may be found, with or without notice by the Texas State 
Auditor's Office ("SAO"), the contracting agency or its contracted examiners, or the Office of the 
Attorney General of Texas, and with regard to any federal funding, the relevant federal agency, 
the Comptroller General, the General Accounting Office, the Office of the Inspector General, or 
any of their authorized representatives. All Subcontracts shall reflect the requirements of this 
section. In addition, pursuant to Texas Government Code, Section 2262.154, the SAO may 
conduct an audit or investigation of any entity receiving funds under this Contract, including direct 
payments to CMR and indirect payments under a Subcontract to this Contract; acceptance of such 
monies acts as acceptance of SAO authority, under legislative audit committee direction, to audit 
and investigate related to those funds and the entity subject to the audit or investigation must 
provide SAO with access to any information SAO considers relevant to the scope of the audit or 
investigation. 

10.3. Records Retention. All records relevant to this Contract shall be retained for a minimum 
of seven (7) years. This retention period runs from the date of payment for the relevant goods or 
services by TFC, or from the date of termination of the Contract, whichever is later. Retention 
time shall be extended when an audit is scheduled or in progress for a period reasonably necessary 
to complete an audit and/or to complete any administrative proceeding or litigation which may 
ensue. 

10.4. Confidentiality Provisions Applicable to CMR. The following confidentiality provision 
shall apply to CMR. 

10.4.1. Protection of Confidential Infonnation. CMR hereby acknowledges, 
understands and agrees: (i) that in the course of conducting its due diligence regarding the 
provision of Construction Management Services to TFC, certain Confidential Information (as 
defined below) will be disclosed to CMR; and (ii) that whether developed by TFC or others 
employed by or associated with TFC, all Confidential Infonnation is, and shall remain, the 
exclusive and confidential property ofTFC, and shall be at all times regarded, treated and protected 
as such by CMR in accordance with this Contract. Failure to mark any information "Confidential" 
shall not affect the confidential nature of such infonnation. 
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10.4.2. Definition of Confidential Information. "Confidential Information" shall mean 
all information, whether or not originated by TFC, which is used in, or a part of, TFC's business 
and operations and is: (i) proprietary to, about, or created by TFC; (ii) gives TFC some competitive 
advantage or the opportunity of obtaining such advantage or the disclosure of which could be 
detrimental to the interests of TFC; (iii) designated as "Confidential Information" by TFC, or from 
all the relevant circumstances should reasonably be assumed by CMR to be confidential and 
proprietary to TFC; or (iv) not generally known by CMR. "Confidential Information" shall not 
include information that: (i) is or becomes available to the public generally, other than as a result 
of disclosure by CMR in breach of the terms of this Contract; (ii) becomes available to CMR from 
a source (other than TFC) which source is not, to the best of CMR's knowledge, subject to any 
legally binding obligation to keep the same confidential; or (iii) has been independently acquired 
or developed by CMR. Such Confidential Information includes, but is not limited to, the following 
types of information and other information of a similar nature (whether or not reduced to writing 
or designated as confidential): 

10.4.2.1. work product resulting from, or related to, work, projects, or 
services performed or to be performed by TFC for CMR and/or for actual and potential Using 
Agencies that are related to the business and/or operations of TFC, including but not limited to, 
methods, processes, procedures, analysis, techniques, and audits used in connection therewith; 

10.4.2.2. computer software of any type or form in any stage of actual or 
anticipated research and development, including, but not limited to, programs and program 
modules, routines and subroutines, processes, algorithms, design concepts, design specifications 
(design notes, annotations, documentation, flowcharts, coding sheets, and the like), source code, 
object code and load modules, programming, program patches, and system designs; 

10.4.2.3. information relating to TFC's proprietary rights prior to any public 
disclosure thereof, including but not limited to, the nature of the proprietary rights, production 
data, technical and engineering data, test data and test results, the status and details of research and 
development of products and services, and information regarding acquiring, protecting, enforcing 
and licensing proprietary rights (including patents, copyrights, and trade secrets); 

10.4.2.4. internal personnel and financial information, vendor names and 
other vendor information (including vendor characteristics, services, and agreements), customer 
lists and contacts, business plan(s), purchasing and internal cost information, internal services and 
operational manuals, pricing, marketing, and all other manner and methods of conducting TFC' s 
business; 

10.4.2.5. marketing and development plans, price and cost data, price and fee 
amounts, pricing and billing policies, quoting procedures, marketing techniques and methods of 
obtaining business, forecasts and forecast assumptions and volumes, and future plans and potential 
strategies ofTFC which have been or are being discussed; and 

10.4.2.6. any information obtained from TFC regarding its pursuit or 
negotiation of agreements with any potential "Contracting Person" regarding a potential 
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"Qualifying Project" as those terms are defined in the Texas Government Code, Section 2267.001, 
as the same may be amended from time to time, including, but not necessarily limited to, the names 
of the Contracting Person, including their representatives, (collectively referred to as "Business 
Customers"); the parties to and substance of any agreements between TFC and said Business 
Customers; services and data provided, or to be provided, by or to said Business Customers; and 
the type, quantity and specifications of products and services purchased, leased, licensed or 
received, or to be purchased, leased, licensed or received, by Business Customers. 

10.4.3. Covenants. As a consequence of CMR's acquisition or anticipated acquisition 
of Confidential Information, CMR will occupy a position of trust and confidence to TFC with 
respect to TFC's affairs and business. In view of the foregoing and of the mutual consideration to 
be provided to each party, CMR agrees that it is reasonable and necessary that it make the 
following covenants. 

10.4.3.1. Both during and forever after the performance of its due diligence 
investigation, CMR will not disclose Confidential Information to any Person or entity other than 
as necessary in carrying out its duties on behalf of TFC and/or due diligence investigation, without 
first obtaining TFC's prior, written consent, and CMR will take all reasonable precautions to 
prevent inadvertent disclosure of such Confidential Information. This prohibition against CMR's 
disclosure of Confidential Information includes, but is not limited to, disclosing the fact that any 
similarity exists between the Confidential Information and information independently developed 
by another Person or entity, and CMR understands that such similarity does not excuse CMR from 
abiding by its covenant or other obligations pursuant to this Contract. 

I 0.4.3.2. Both during and after the conduct of its due diligence investigation, 
CMR will not use, copy, or transfer Confidential Information other than as necessary in carrying 
out its duties on behalf of TFC and/or due diligence investigation, without first obtaining prior 
written consent of TFC, and will take all reasonable precautions to prevent inadvertent use, 
copying, or transfer of such Confidential Information. This prohibition against CMR's use, 
copying, or transfer of Confidential Information includes, but is not limited to, selling, licensing, 
or otherwise exploiting, directly or indirectly, any products or services, including software in any 
form, that embody or are derived from Confidential Information. 

10.4.3.3. CMR agrees not to utilize, either directly or indirectly, any 
Confidential Information in order to facilitate or create direct business relationships with Business 
Customers ofTFC. 

10.5. Confidentiality Provisions Applicable to TFC. Subject to the provisions of Section 10.6 
below, TFC shall keep confidential all information, in whatever form, produced, prepared, or 
observed by CMR to the extent that such information is confidential by law. 

10.6. Public Records. Notwithstanding any provisions of this Contract to the contrary, CMR 
understands that TFC will comply with the Texas Public Information Act, Texas Government 
Code, Chapter 552. If contacted by TFC, CMR will cooperate with TFC in the production of 
documents responsive to the request. CMR agrees to provide the documents responsive to the 
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request in the format and within the time frame specified by TFC. CMR may request that TFC 
seek an opinion from the Office of the Attorney General of Texas. However, the final decision 
whether to seek a ruling from the Office of the Attorney General of Texas will be made by TFC in 
its sole discretion to comply with the legal requirements of the Texas Public Information Act. 
Additionally, CMR will notify TFC's general counsel within twenty-four (24) hours of receipt of 
any third-party requests for information written, produced, collected, assembled, or maintained in 
connection with this Contract and/or any amendment to this Contract. This Contract and/or any 
amendment to this Contract and all data and other information generated or otherwise obtained in 
its performance is subject to the Texas Public Information Act. CMR agrees to maintain the 
confidentiality of information received from the State of Texas during the performance of this 
Contract, including information which discloses confidential personal information particularly, but 
not limited to, social security numbers. Furthermore, CMR is required to make any information 
created or exchanged with the State pursuant to this Contract, and not otherwise excepted from 
disclosure under the Texas Public Information Act, available in a format that is accessible by the 
public as specified by TFC at no additional charge to the State. 

IO. 7. Electronic and Information Resources Accessibility Standards. Effective September 1, 
2006, all state agencies and institutions of higher education shall procure products which comply 
with the State of Texas accessibility requirements for electronic and information resources 
specified in Title 1 of the Texas Administrative Code, Chapter 213 when such products are 
available in the commercial marketplace or when such products are developed in response to a 
procurement solicitation. (ii) If applicable, CMR shall provide the Texas Department of 
Information Resources ("DIR") with the universal resource locator ("URL") to its Voluntary 
Product Accessibility Template (VPAT) for reviewing compliance with the State of Texas 
Accessibility requirements (based on the federal standards established under Section 508 of the 
Rehabilitation Act), or indicate that the product/service accessibility information is available from 
the General Services Administration "Buy Accessible" 
('1t1p.\.'//app.burnccessible. r,:ov/bmdMai11. jspJ. Vendors and service providers not listed with the 
"Buy Accessible Wizard" or supplying a URL to their VPAT must provide DIR with a report that 
addresses the same accessibility criteria in substantively the same format. Additional information 
regarding the "Buy Accessible Wizard" or obtaining a copy of the VPAT is located at 
http://www.section508.gov/. 

XI. BONDS AND INSURANCE. 

11.1. Bonds. 

11.1.1 Bid Bond. CMR shall deliver the Bid Bond contemporaneously with 
submission of CMR' s response to the RFQ, UGC Section 5.1.3.1 to the contrary notwithstanding. 
The Bid Bond shall be a bond issued by an Approved surety, cash, or other immediately available 
funds. 

11.1.2 Payment and Performance Bonds. CMR shall obtain and deliver to TFC the 
payment and performance bonds required by UGC Section 5.1.1 within ten (10) days execution of 
the GMP Amendment. The Payment and Performance Bonds shall be issued by an Approved 
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surety in the form attached hereto as "Exhibit 1-l," and "Exhibit 1-2," respectively. CMR is 
required to provide TFC with Payment and Performance Bonds as specified in Texas Government 
Code § 2253.001 et seq. as supplemented by this Section 11.1, and in such forms as are prescribed 
in "Exhibit 1-1," and "Exhibit 1-2", respectively. Such bonds shall be: (i) issued with the TFC as 
the named obligee; (ii) executed by a corporate surety company authorized to do business in the 
State of Texas with such financial standing to have a rating from A.M. Best Company (or other 
equivalent rating company) equal to or better than "A-" and on the approved list of sureties issued 
by the United States Department of Treasury and shall have a Power of Attorney attached. If the 
A.M. Best Company rating for a surety issuing either of said bonds falls below "B+", CMR shall 
replace the original bonds with bonds from a surety meeting the requirements of this Section 11. l; 
(iii) issued in compliance with Texas Government Code§ 2253.001 et seq.; (iv) maintained for 
the benefit of the TFC; (v) furnished before any Work is commenced, as stated herein; (vi) within 
ten ( l 0) days of the Effective Date of this Contract, CMR shall provide a Bid Bond in the amount 
of $25,000.00. The surety for a Bid Bond shall meet the same requirements as set forth for 
payment and performance bonds. The Bid Bond will be issued for a period not to exceed six (6) 
months and will be automatically renewed unless cancelled by written notice to CMR and TFC, 
received by TFC within sixty (60) calendar days prior to the applicable expiration date. If the Bid 
Bond is cancelled, CMR shall replace the Bid Bond, or provide other financial security under terms 
substantially the same as the Bid Bond and otherwise acceptable to TFC, in TFC' s sole discretion, 
within thirty (30) calendar days of TFC's receipt of the surety's notice of cancellation, failing 
which, CMR shall be deemed to be in default of its obligations under and to have committed a 
material breach of this Contract and TFC may proceed in accordance with the provisions of UGC 
Section 14.3, and/or be entitled to enforce any other remedy or right the TFC may have hereunder 
in relation to a breach of this Contract by CMR; and (vii) within ten (10) days of acceptance by 
the TFC of a Guaranteed Maximum Price Proposal, CMR shall provide Payment and Performance 
Bonds on forms prescribed by TFC ("Exhibits 1-1 and 1-2"), in accordance with the requirements 
set forth therein. The penal sum of the Payment and Performance Bonds shall be equal to the 
Guaranteed Maximum Price for that particular phase of and Design Package(s) for the Project. 
Construction will be phased or staged with different Guaranteed Maximum Prices established at 
different times. Bond premiums shall be charged at no more than the best rate available to CMR 
for a project of this magnitude, but in any event not to exceed 2.5% of the respective contract 
amount. 

11.1.3. Performance Bond Requirements. CMR shall provide Performance Bonds in 
the penal sum of one hundred percent (l 00%) of the value of the Guaranteed Maximum Price(s) 
established by Contract Amendment for all Design Packages comprising each of the Projects. 
Without limiting any other requirements or obligations of the surety, the Performance Bond shall 
cover CMR's warranty obligations for a period not to exceed one (I) year from the date of the 
TFC's issuance of the Certificate of Substantial Completion, and shall include coverage for any 
liquidated damages for which CMR may be liable under the Contract for delay in the timely 
completion of the Work. Performance Bonds shall be required of each first tier Subcontractor 
whose Subcontract value exceeds $250,000, such that each first tier Subcontractor will separately 
provide a performance bond for its portion of the Work, with the TFC and CMR included as dual 
obligees. TFC shall have no obligation to pay or to reimburse to CMR for performance bond 
premiums for the issuance of multiple bonds from second tier subcontractors covering the same 
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Work and obligations. Subcontractor performance bond premiums will only be reimbursed with 
advance written approval of TFC, after submission to TFC of a pro forma copy of the bond and a 
copy of the proposed premium billing from any such Subcontractor's surety to Subcontractor. 

11.1.4. Payment Bond Reguirements. CMR shall provide Payment Bonds in the sum 
of one hundred percent (100%) of the value of the Guaranteed Maximum Price(s) established by 
Contract Amendment for all Design Packages comprising each of the Projects. TFC shall have no 
obligation to pay or to reimburse to CMR for any additional costs for Subcontractor payment bond 
premiums, which shall not be charged as a Cost of the Work. If Subcontractors provide payment 
bonds at no additional cost, this is acceptable to TFC. 

11.1.5. Additional Security. If TFC receives notice from a third party that it has 
acquired by assignment the right to receive payment of the CMR's receivables as they become due 
and payable under this Contract and CMR does not promptly remedy the notice, CMR agrees that, 
as a condition of its right to continue to perform additional Work under this Contract, CMR shall 
furnish to TFC as security for the performance of its obligations hereunder an irrevocable standby 
letter of credit in favor of TFC issued by a national bank in form reasonably acceptable to TFC, in 
an amount equal to the sum of the current unpaid balance of the Contract plus any amounts in 
excess thereof that may be owed to TFC as a result of CMR's delay, deficiency, or failure to 
perform its obligations hereunder. 

11.2. Insurance Reguirements. The CMR shall comply with the following insurance 
requirements. 

11.2.1. Duty to Purchase Insurance. Commencing on the Effective Date (except as 
otherwise provided below, with respect to Builders' Risk insurance coverage), CMR shall, at its 
own expense, purchase, maintain, and keep in full force and effect such lines of insurance coverage 
as CMR considers necessary and adequate to protect CMR from claims, and to protect Owner and 
Owner Group from claims (other than claims asserting professional liability of the Owner and 
Owner Group or workers' compensation claims of their employees), which may arise out of or 
result from CMR's Services or Work, regardless of whether the Services or Work are performed 
by CMR, CMR Personnel, or by anyone directly or indirectly employed by any of them or by 
anyone for whose acts any of them may be liable, including at a minimum the minimum insurance 
coverages and limits stated below (or such other greater insurance coverage or limits expressly 
required under any other provision of the Contract Documents). For purposes of this provision, the 
term "Owner Group" means the State of Texas and the Texas Facilities Commission, P.O. Box 
1304 7, Austin, Texas 78711, its officials, directors, employees, representatives, and volunteers. 

11.2.2. CMR's Duty to Review Its Insurance. CMR represents and acknowledges it 
has carefully reviewed its insurance program with its legal and risk advisors and believes its 
insurance policies comply with the insurance requirements in this Contract, and further 
acknowledges a continuing obligation to ensure its insurance policies remain compliant herewith. 
Within 48 hours of a written request by Owner, CMR shall submit in electronic form by emailing 
true and complete copies of such policies to TFC's outside counsel, Richard L. Reed and Matthew 
R. Talley of Coats/Rose, P.C., at rreed@coatsro-;e.com and mtalley@coatsrose.com. The true and 
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complete copies of all applicable insurance policies shall be submitted in a timely manner, as no 
contract will be executed without the receipt, review, negotiation, and TFC acceptance of the 
submitted policies. The policies shall include therewith a letter for each policy provided by CMR's 
broker, agent, or its applicable insurance carrier representative for each policy, certifying that the 
electronic copies of the policies as furnished are true and correct copies. In addition, upon 
conducting such review, if Owner's outside counsel determines that CMR's insurance policies 
contain deficiencies that cause such policies to fail to comply with the insurance requirements of 
this Contract, CMR agrees to reimburse Owner for all reasonable costs and fees incurred in 
attempting to resolve such policy deficiencies by modification or special endorsement thereof. 
Owner's review of CMR 's policies of insurance shall in no way excuse CMR from any of the 
requirements set forth herein. In the event Owner enters into contract with CMR before any such 
deficiencies are resolved, Owner does not waive, but explicitly reserves, the right to bring, after: 
(i) the occurrence of any loss or damage for which insurance is required hereunder; or (ii) after the 
denial of a claim for coverage for such loss or damage, an action or Claim against CMR to recover 
directly from CMR any damages, including attorney's fees and other costs, Owner incurs as a 
result of CMR's failure to secure and maintain the insurance required hereunder. CMR 
acknowledges and agrees that any period of limitations shall not begin to run or, alternatively, shall 
be tolled until the time of the later of such occurrence or denial. 

l l.2.3. Statutory Worker's Compensation and Employer's Liability Insurance. 
Statutory Worker's Compensation and Employer's Liability Insurance with minimum limits of not 
less than indicated below. The policy must be in the name of CMR and contain an endorsement 
naming Owner as the Alternate Employer. 

11.2.4. CMR's Certification. By execution of the Contract, CMR thereby certifies, 
pursuant lo Texas Labor Code, Section 406.096(a), that CMR provides workers' compensation 
and employers' liability insurance for all employees employed on this public project with limits 
of not less than those required below. 

11.2.5. Subcontractor's Certification. Pursuant to Texas Labor Code, Section 406.096(b), 
CMR shall require each Subcontractor to certify in writing to CMR that said Subcontractor 
provides workers' compensation and employers' liability insurance for all of Subcontractor's 
employees employed on this public project. CMR shall forward said certifications to Owner within 
ten (I 0) days of the Effective Date of the Subcontract. 

11.2.6. Other States Endorsement. The policy must include an Other States Endorsement 
to include the State of Texas if CMR's business is domiciled outside the State of Texas. Required 
Limits of Coverage - Statutory limits, with Employer's Liability Coverage as follows: 

Bodily Injury by Accident 
Bodily Injury by Disease Each Employee 
Bodily Injury by Disease Policy Limit 

$1,000,000.00 
$1,000,000.00 
$1,000,000.00 

11.2.7. Commercial General Liability ("CGL") Insurance. CGL with minimum limits 
of coverage not less than those indicated below, written on the most current commercially available 
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edition of the ISO CG 00 01 coverage form, and shall include TFC as additional insureds on its 
CGL and Excess Liability policies on a combination of unmodified ISO endorsements CG 20 IO 
10 01 and CG 20 3 7 10 0 l, or manuscripted endorsements identical thereto. 

11.2.8. CGL Prohibited Exclusions, Limitations, Endorsements, Policy Forms.Such 
CGL policy shall contain no exclusions, limitations, endorsements or policy forms unacceptable 
to Owner, including but not limited to the following coverage exclusions and limitations: 

l l.2.8.1. Liability. Liability assumed by CMR under a written agreement, 
including any contractual liability limitation endorsement restricting coverage to only liability that 
would exist in the absence of a contract, such as the ISO CG 21 39 or its equivalent, or any 
amendment of insured contract definition endorsement such as the ISO CG 24 26 or its equivalent; 

11.2.8.2. Hazard Endorsement. Explosion, collapse, underground property 
damage, blasting, blowouts, cratering, or the like, including any Explosion, Collapse And 
Underground Property Damage Hazard endorsement such as the ISO CG 21 42 or ISO CG 21 43 
endorsements, or their equivalent. 

11.2.8.3. Cross-Liability. Cross-liability on claims between any insureds, 
other than claims between named insureds. 

11.2.8.4. Independent Contractors. Injury to independent contractors and 
employees of independent contractors. 

11.2.8.5. Damage by Subcontractors. Any exclusion relating to damage to 
work performed by Subcontractors on behalf of CMR such as the ISO CG 22 94 or ISO CG 22 95, 
or their equivalent. 

11.2.8.6. Business Classification. Any type of classification or business 
description limitation endorsement. 

11.2.8. 7. Construction Defects. Any type of endorsement excluding coverage 
for construction defects in the completed operations phase. 

11.2.8.8. Employer's Liability. Any type of endorsement modifying the 
employer's liability exclusion. 

11.2.8.9. Habitation/Residence. Any type of habitational or residential 
exclusion. 

11.2.8.10. Punitive Damages. Any type of punitive, exemplary or multiplied 
damages exclusion. 
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11.2.8.11. Subsidence. Any type of subsidence exclusion if CMR is engaged 
in any type of earth movement work, including but not limited to soil compaction, fill, or 
installation of storm or sewer drains. 

1 l.2.9. CGL Minimum Coverages. The CGL policy shall at a minimum include the 
following coverages: 

11.2.9.1. Bodily injury and Property damage on an "Occurrence" basis. 

1 l.2.9.2. Premises & Operations Liability; 

11.2.9.3. Products/Completed Operations Liability (to be maintained for 
the later of ten years after Substantial Completion or until expiration of the statute of repose); 

11.2.10. Personal and Advertising Injury Liability; 

11.2. l l. Electronic Data Liability coverage under an endorsement equal to ISO CG 04 
37 with a minimum sublimit of liability equal to the minimum amount required hereunder for the 
CGL policy. 

11.2.12. The policy shall include ISO endorsement CG 2503, Designated Construction 
Projects General Aggregate Limit, or its equivalent. Minimum CGL limits of coverage required: 

Each Occurrence 
General Aggregate 
Products & Completed Operations Aggregate 
Personal and Advertising Injury 

$5,000,000.00 
$10,000,000.00 
$10,000,000.00 

$5,000,000.00 

If the limits of coverage required above are below the actual limits of coverage in CMR's primary 
commercial liability insurance policy, the above required limits of coverage shall be deemed to be 
automatically increased to the amount of such higher actual limits to avoid a gap in coverage that 
would preclude coverage under the excess/umbrella policy for failure of the underlying policy to 
exhaust its policy limits. 

11.2.13. Builder's Risk Insurance. Before commencement of the construction and up 
until the time for the transfer of the risk ofloss to the Project as further provided below, CMR shall 
maintain, and shall be entitled to invoice TFC as a part of the General Conditions Fee for, "All­
risk" Builder's Risk Insurance, with a minimum limit of coverage not less than the amount of the 
Guaranteed Maximum Price to be established for the Project. Proceeds of the Builders' Risk 
Policy shall be paid to the CMR and shall be applied solely to the rebuilding and restoring of the 
Project to the condition prior to the loss, in accordance with the Contract Documents and a 
schedule to be Approved by TFC. CMR shall present to the Owner a proposed recovery schedule 
for Approval within twenty (20) days following such loss or damage. The foregoing 
notwithstanding, if such proceeds will not be reasonably sufficient to rebuild and restore the 
Project, then, prior to any expenditure thereof, CMR shall obtain Owner's Approval to use of such 
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funds to settle the CMR's and Owner's financial interests relating to the loss, to preserve, alter or 
abandon the Project, and to take such other actions as may be in the best interest of Owner. 
Coverage shall be increased for the amount of any Change Orders or Amendments that increase 
the replacement value of the Project. Coverage shall also cover per occurrence the cost of debris 
removal equal to the lesser of: (i) 25% of the amount of loss, or (ii) $5,000,000. Coverage shall 
be at least as broad as an unmodified ISO Special Causes of Loss Form ISO CP IO 30 06 95 and 
shall include coverage for theft, collapse, flood and earthquake. Any exclusions not found in 
Builder's Risk coverage form ISO CP IO 30 06 95 or its equivalent require Approval. Such 
insurance shall (a) designate CMR as the named insured, and Owner Group and all Subcontractors 
of any tier (as their interests appear) as additional named insureds on the policy; and (b) be primary 
and non-contributing to any other insurance coverage available to the additional named insureds, 
as to whom their other insurance shall be excess, secondary and noncontributing to losses covered 
by this Builder's Risk Insurance. The Builder's Risk Insurance shall not include any requirement 
that protective safeguards are in-place or maintained on the Project. The termination of coverage 
provision shall be endorsed to permit coverage to continue during any interim period of occupancy 
of the covered property while being constructed. This insurance shall be maintained in effect until 
the date reflected on the Certificate of Substantial Completion signed by the parties in accordance 
with 1.1.9 hereof. The foregoing date shall be the date on which CMR's insurable interests in the 
covered property will be deemed to have ceased for purposes of this Agreement, and TFC shall be 
deemed to have assumed control of the Site and the risk of loss associated therewith. Such 
insurance shall cover at a minimum the following, but only the extent the following constitutes 
Work which CMR is responsible to construct or install under this Contract. 

11.2.13. l All structure(s) under construction, including retaining walls, paved 
surfaces and roadways, bridges, glass, foundation(s), footings, underground pipes and wiring, 
excavations, grading, backfilling or filling. 

11.2.13.2. All temporary structures (e.g., fencing, scaffolding, cribbing, false 
work, forms, site lighting, temporary utilities and buildings) located at the site. 

11.2.13.3. All property including materials and supplies on site for installation. 

11.2.13.4. All property including materials and supplies at other locations but 
intended for use at the site. 

11.2.13.5. All property including materials and supplies in transit to the site for 
installation by all means of transportation other than ocean transit. 

11.2.13.6. Other Work for which CMR is liable in connection with the Project, 
including Owner furnished or assigned property. 

11.2.13.7. Deductibles shall not exceed: 

11.2.13.7.1. All Risks of Direct Damage, Per Occurrence: 
$10,000. 
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11.2.13.7.2. Delayed Opening Waiting Period: 5 days. 

11.2.13. 7 .3. Earthquake and Earthquake Sprinkler Leakage, Per 
Occurrence: $100,000. 

11.2.13. 7.4 Flood. The deductible per occurrence shall be 5% of 
the value-at-risk-at-time-of-loss ("VARTOL") with a minimum VARTOL of $250,000. If tlood 
insurance is purchased through National Flood Insurance Program, the deductible shall be the 
maximum amount of insurance purchased thereunder. 

11.2.14. Coverage for each of the following shall be included in the policy with sub­
limits or additional limits not less than those shown below: 

Coverage Minimum 
Sublimit/ Additional 
Limit 

1. Additional expenses due to delay in completion of TBD viaGMP 
project (where applicable) Amendment 

(Policy 
includes $ l ,500,000 
sub limit) 

2. Agreed Value (not less than the most current GMP) Included without 
sub limit 

3. Damage arising from error, omission or deficiency in Included without 
construction methods, design, specifications, sublimit 
workmanship or materials, including collapse and 
ensuing loss, to the extent covered by Liberty Mutual 
endorsement BR 04 01 01 17 or its equivalent 

4. Debris removal (additional coverage limit) 25% of loss or 
$5,000,000 whichever 
is Jess. 

5. Earthquake and Earthquake Sprinkler Leakage $1,000,000 minimum 

6. Flood $10,000,000 
minimum 

7. Freezing Included without 
sub limit 
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8. Mechanical breakdown including hot (introduction of 
feed stock, catalyst or similar media for processing & 
handling or commencement of supply to a system) and 
cold (hydrostatic, pneumatic, electrical, hydraulic or 
mechanical) testing, where applicable 

9. Occupancy pre-completion 

l 0. Ordinance or law 

11. Pollutant clean-up and removal 

12. Preservation of property 

13. Replacement cost 

14. Theft 

15. Damage to Existing Structures - All Risk 
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Minimum 
Sublimit/ Additional 
Limit 
Included without 
sublimit 

Included without 
sublimit 

$2,500,000 

$500,000 

$5,000,000 

Included without 
sublimit 

Included without 
sublimit 
$10,000,000 

1 1.2.15. Business Automobile Insurance. Business Automobile Insurance with the 
limits of coverage shown below to cover damages because of bodily injury or property damages 
caused by an accident and resulting from the ownership, maintenance or use of: (i) any auto, 
including owned, hired and non-owned autos; and (ii) any mobile equipment subject to 
compulsory insurance or financial responsibility laws or other motor vehicle insurance laws. 

Combined Single Limit Bodily Injury & Property Damage $1,000,000.00 

11.2.16. Excess Liability Insurance. Excess Liability Insurance over Employers' 
Liability, CGL, Commercial Automobile Liability Policies, with the limits shown below, 
following form over and affording coverage no less broad than the coverage in such underlying 
policies, including, but not limited to designated construction project(s) aggregate limit. 

Excess Liability Insurance $12,000,000.00 

11.2.17. Contractor's Pollution Liability Insurance. Contractor's Pollution Liability 
Insurance, with minimum limits of coverage not less than shown below, providing occurrence 
based coverage for all claims, liabilities, damages, costs, fees, and expenses of any kind or 
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character, including but not limited to claims for bodily injury or death, property damage, 
environmental or natural resource damage, and any civil fines, fees, civil assessments or civil 
penalties or punitive, exemplary or multiplied damages assessed by any governmental 
department, agency, commission or court, arising out of any Pollution Condition(s) (as defined 
below) that is in any way related to CMR's or CMR Personnel's operations, actions or inactions, 
or completed operations associated with any Work performed by CMR or CMR Personnel. If 
coverage is written on a Claims Made & Reported Policy form, the policy retroactive date for 
prior acts coverage shall be no later than the Contract Effective Date. The pollution liability policy 
shall be continuously maintained for a period of 10 years after completion of the project or 
termination of the Contract, whichever occurs later; the CMR's purchase of an extended 
discovery period or an extended reporting period will not be sufficient to comply with CMR 's 
obligations hereunder. Such insurance shall name the Owner Group as Additional Insureds. The 
Pollution Liability policy shall provide coverage for "sudden & accidental" and gradual 
occurrences arising from the work performed under this Contract. The Business Automobile 
Liability policy shall either be endorsed to provide coverage under the ISO CA9948 endorsement 
(Broadened Pollution Liability Coverage) and Motor Carrier Endorsement (MCS-90), or the 
CMR's Contractor's Pollution Liability policy shall be endorsed to provide transportation 
coverage beyond the boundaries of the job site, if CMR activities involve hauling excavated spoil. 
The Contractor's Pollution Liability policy shall also include coverage for: (i) the full scope of 
the CMR's operations (on-going and completed), as described in the Contract; (ii) losses arising 
from pollutants, including but not limited to fungus, bacteria, biological substances, mold, 
microbial matter, asbestos, lead, silica and contaminated drywall; (iii) third party liability for 
bodily injury, property damage, clean up expenses, and defense costs arising from the CMR's 
operations; (iv) diminution of value and natural resources damages; (v) contractual liability; (vi) 
claims arising from CMR 's use of any owned or non-owned disposal sites arising out of CMR' s 
activities in connection with the Contract; (vii) bodily injury to include physical injury, sickness, 
disease, death, mental anguish, medical monitoring and emotional distress sustained by any 
person; and (viii) all costs that are related to or that arise out of or from the investigation or 
adjustment of any claim or in connection with any court, arbitration, mediation, state 
administrative hearing, or other proceeding of any kind, including attorney's fees, expert witness 
fees, costs, charges and expenses that arise out of or that are related to a Pollution Condition(s). 
Coverage under this policy shall include a 7-day minimum occurrence period for emergency 
response costs. The Pollution Liability insurance policy shall not include any type of exclusion 
or limitation of coverage applicable to claims arising from: 

11.2.17.1. Insured vs. insured actions (however, an exclusion for claims made 
between insureds within the same economic family is acceptable). 

11.2.17.2. Impaired property that has not been physically injured. 

11.2.17.3. Materials supplied or handled by the named insured; any exclusionary 
language pertaining to materials supplied by the insured is subject to the Owner's review and 
approval. 

11.2.17.4. Property damage to the work performed by a contractor. 
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11.2.17 .5. Faulty workmanship as it relates to clean up costs. 

11.2.17 .6. Punitive, exemplary or multiplied damages. 

11.2.17. 7. Work performed by subcontractors. 

11.2.17 .8. Contractual liability incurred as a result of an injury to an employee of 

"Pollution Condition(s)" means the discharge, dispersal, release or escape of any solid, 
liquid, gaseous or thermal irritant or contaminant, including, but not limited to, smoke, sewage, 
vapors, soot, fumes, acids, alkalis, toxic chemicals, medical waste, mold, silt, sedimentation, low­
level radioactive material and waste materials into or upon land, the atmosphere or any 
watercourse or body of water, including groundwater, provided such conditions are not naturally 
present in the environment in the amounts or concentrations discovered. 

Pollution Liability Insurance $5,000,000.00 Occurrence/$5,000,000.00 Aggregate 

11.2.18. Contractor's Professional Liability Insurance. Contractor's Professional 
Liability Insurance with the minimum limits of coverage not less than shown below shall be 
provided by CMR to cover the professional liability arising out of or in connection with any 
negligent act, error or omission of all CMR Personnel, including all design professionals and any 
non-professional CMR Personnel, and all members of any subconsultant firm or any joint venture 
or other firm of CMR acting for, in combination with, on behalf of, or under the direction or control 
of the CMR in the performance of any Services or Work required under this Contract, or arising 
from or in connection with the coordination, management or oversight of such CMR Personnel. 
This policy shall not include any type of exclusion or limitation of coverage applicable to claims 
arising from: (i) bodily injury or property damage where coverage is provided on behalf of design 
professionals or subcontractors; (ii) habitational or residential operations; (iii) pollution, mold 
and/or microbial matter and/or fungus and/or biological substance; (iv) punitive, exemplary or 
multiplied damages; (v) professional liability of the CMR arising out of the negligence of CMR 
Personnel; or (vi) design/build services. 

Professional Liability Insurance $5,000,000.00 Each Claim/$5,000,000.00 Aggregate 

11.2.19. Cyber/Privacy Liability Insurance Policy. Cyber/Privacy Liability Insurance 
shall be provided by CMR to cover risk of loss to electronic data. The policy must include 
coverage for electronic vandalism to electronic data, including coverage for a third party's willful 
electronic alteration of data, introduction of viruses which impact electronic data, unauthorized 
use of electronic data, or denial of service to web site or email destinations. 

Cyber Liability Insurance $1,000,000 Claim/$1,000,000 Aggregate 
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11.2.20. Endorsements. CMR's commercial automobile liability, CGL, excess liability, 
and pollution liability insurance policies shall be endorsed to provide that they are primary to 
and non-contributing with, any other insurance carried by, or for the benefit of TFC. The 
primary and non-contributing endorsement for CMR's Commercial General Liability Policy shall 
be written under the ISO CG 20 01 04 13 coverage form and the Excess Policy shall follow form 
thereof. It is the specific intent of the parties to this Contract that all such insurance policies shall 
be primary to and shall seek no contribution from any other insurance (primary, umbrella, 
contingent or excess) maintained by TFC, with TFC's insurance being excess, secondary and 
noncontributing. Insurance may be provided under a single limit policy, or two or more policies 
with combined limits for the required amount of coverage. Within thirty (30) days following 
receipt of Owner's request, CMR shall furnish to Owner a letter issued by any insurer of CMR 
confirming the extent to which the insurer's coverage of the CMR is at risk of being, reduced, 
diminished or exhausted by claims thereon. If any insurance CMR furnishes shall be, or become 
at risk of being, reduced diminished or exhausted by claims thereon, CMR agrees to supplement, 
increase and/or replace such insurance with other insurance to ensure that CMR has available at 
all times the coverage required hereunder for the continuation of its Services or Work. 

11.2.2 l. Subrogation. CMR' s workers' compensation, employers' liability, commercial 
automobile liability, CGL, excess liability, professional liability, builder's risk and pollution 
liability insurance policies shall be endorsed to waive all rights of subrogation in favor of TFC. 
With respect to all such policies, CMR waives any and all rights of recovery or subrogation against 
Owner Group. 

11.2.22. Additional Insureds. The Owner Group shall be included as additional insureds 
on all policies required herein (except workers' compensation, employers' liability builder's risk 
and professional liability policies), under the form of an additional insured endorsement providing 
the maximum protection to Owner allowed by applicable law, except as otherwise expressly stated 
herein. CMR represents and warrants that: 

11.2.22.1. Maximum Extent Permitted. CMR's policies of liability insurance, 
including CMR's commercial general liability, commercial automobile liability, excess liability, 
and Builders' Risk insurance policies shall have been endorsed to coverTFC as additional insureds 
(or additional named insureds, in the case of the Builders' Risk insurance policy) to the maximum 
extent permitted by applicable law, or as otherwise set forth herein, with respect to liability arising 
out of Work performed by or for CMR, including ongoing and completed operations in connection 
with this Contract (and such coverage provides for the protection of each insured against claims 
of liability by another insured under a separation of insureds clause). 

11.2.22.2. Third Parties. Such policies of insurance shall have also been 
endorsed to cover as an additional insured any third party to the extent required by the Contract 
Documents. 

11.2.22.3. Indemnified Party. Any additional insured endorsements required 
hereunder shall provide as to each additional insured coverage to the limits of the applicable 
endorsed policy for indemnity and defense of each Claim that is no less broad than the obligations 
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of CMR to indemnify, defend and hold harmless the additional insured as an Indemnified Party 
under the Contract. 

11.2.23. Original Policies. Access to the originals of the certified copies of required 
insurance policies will be provided to Owner for review upon request. 

11.2.24. Attachments. 
following: 

Attached hereto are true and correct copies of the 

11.2.24. l. Current certificates of insurance describing each of the 
policies of insurance required hereunder. 

11.2.24.2. AU policy endorsements required hereunder. 

1 1.2.25. Notification. All policies shall obligate the insurer to notify the Texas Facilities 
Commission (Attn: TFC Insurance Analyst, Legal Services Division), P.O. Box 13047, Austin, 
Texas 78711, of any cancellation (except notification of any cance11ation in the event of non­
payment) in writing, at least 30 days prior to any such cancellation. CMR shaU provide TFC with 
at least thirty (30) days' notice of any material change or nonrenewal of its insurance policies and 
at least ten ( 10) days' notice of cance11ation to Owner in the event of non-payment of premiums 
byCMR. 

11.2.26. Material Change. "Material change" means any of the following changes to the 
Policy during the term of the Policy. 

11.2.26.1. A change in the policy period. 

11.2.26.2. A material revision to, or removal of, a coverage section. 

11.2.26.3. A reduction of the amount of limits of insurance, provided such 
reduction is not the result of payment of damages, medical expenses, or claim expenses. 

11.2.26.4. An increase of the amount of any self-insured retention(s). 

CMR shall not cause or permit its insurance to be canceled, reduced, restricted, limited, 
or invalidated. 

11.2.27. Insurance Carriers. All CMR's insurance shall be issued by insurance 
carriers authorized to do business in Texas at the time the policy is issued (and at all times during 
the term of this Contract) and rated by A.M. Best Company as A-VII or better, confirmed by one 
or more insurance certificates conforming to the following requirements: 

11.2.28. Acord Form. Certificates of insurance shall be prepared on an Acord 25 
(2010/05) form, or any later edition of this form. 
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l l .2.29. Certificate Holder. Certificates shall designate Owner as certificate holder, 
together with Owner's mailing address. 

l l.2.30. Name of Insured. The named insured's name must match CMR's name as 
shown in this Contract. 

l l .2.31. List of Insurance Companies. Certificates shall list each insurance company 
producing each form of coverage, together with the applicable policy number and policy date. 

11.2.32. Contact Information of Issuing Producer. Certificates shall include the name, 
address, phone number, fax number and email address of the issuing producer, and the signature 
of the authorized representative of the producer. 

11.2.33. Additional Insured/ Additional Named Insured Endorsements. Certificates for 
all applicable policies shall attach copies of all applicable additional insured/additional named 
insured endorsements. 

11.2.34. Deductibles. All deductibles and self-insured retentions shall be disclosed on 
the certificate, and, subject to Section 11.2.44, shall be paid by, assumed by, for the account of, 
and at CMR's sole risk without any right of reimbursement. No deductible or self·insured 
retention shall exceed $150,000, without prior written approval of Owner, except as otherwise 
specified herein. If CMR elects to self-insure or to maintain insurance required herein subject to 
deductibles and/or retentions exceeding the foregoing deductible amounts, CMR shall be 
obligated to grant Owner all rights against CMR to the same extent as if CMR had maintained 
the insurance required hereunder with a commercial insurer, including but not limited to 
additional insured status (as to liability policies other than Workers' Compensation Insurance and 
Professional Liability Insurance), primary and non-contributory liability, waivers of rights of 
recovery, other insurance clauses, and any other extensions of coverage required herein. CMR 
shall pay from its assets the costs, expenses, damages, claims, losses and liabilities, including 
attorney's fees and necessary litigation expenses at least to the same extent all of the foregoing 
would have been covered had CMR maintained the insurance required hereunder with a 
commercial insurer. 

11.2.35. General Aggregate Limit. Certificates of applicable policies shall disclose 
any designated construction project(s) general aggregate limit. TFC requires notice of 
replenishment and placement of supplemental coverage if any aggregate limit is exhausted during 
the applicable policy period. 

11.2.36. Primary and Non-Contributory Endorsements. Certificates shall attach all 
primary and non-contributory endorsements required herein. 

l l.2.37. Waivers of Subrogation. Certificates shall attach waivers of subrogation 
applicable to all coverages required herein. 
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11.2.38. Notice of Cancellation Terms. Certificates shall attach copies of all notice of 
cancellation terms from all policies required herein. 

11.2.39. Project Names. Name(s) of the Project(s) as described in this Contract shall 
be listed in the certificate. 

11.2.40. Contractor's Professional Liability Policy. Include in writing on the 
certificate the "Retroactive-date" for this coverage. 

11.2.41. Project and Contract Number(s). Owner's Project/Contract number(s) along 
with its descriptor caption must be included in the Description of Operations section located in 
the bottom half of the certificate forms. 

11.2.42. Certificate Holder. Owner Group shall be shown as the certificate holder in 
the certificate holder section located in the bottom half of the certificate form as follows: 

Texas Facilities Commission 
Attn: Legal Services Division 
1711 San Jacinto Boulevard, Room 400 
Austin, TX 7870 I 

11.2.43. Distribution of Completed Certificates. Completed Certificates shall be 
distributed by CMR and shall be provided to TFC upon execution of this Contract and upon each 
renewal, replenishment, or supplementation of the coverage thereunder, and certificates, as 
follows: 

Original shall be sent: 

By Mail to: 

By E-Mail to: 

Texas Facilities Commission 
Attention: Insurance Analyst 
PO BOX 13047 
Austin, TX 78711-3047 

Carol.Palermo@tfc.state.tx.us 

11.2.44. Deductibles. CMR shall pay and be responsible for all deductibles and any 
self-insured retentions under all lines of liability insurance coverage required by this Contract; 
provided, however, with respect to losses covered by Builders' Risk, TFC shall reimburse CMR 
for (i) any deductible charge that CMR proves is for a loss that TFC caused by its negligence or 
breach of this Agreement; and (ii) any deductible for a loss that is not caused by the fault or neglect 
of CMR or any of CMR's subcontractors, but only up to a maximum amount of $50,000.00 for 
such deductible. 

11.2.45. "Claims-Made" Policy Forms. With respect to any coverage maintained on a 
"claims-made" policy form, CMR shall maintain such coverage for a minimum of ten (IO) years 
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after completion of the project or termination of the Contract, whichever occurs later. Coverage 
under any such policy form shall include a retroactive date based on the effective date of contract 
for the first performance of Work or Services for the Project. CMR's purchase of an extended 
discovery period or an extended reporting period on a .. claims-made" policy will not be sufficient 
to comply with CMR' s obligations hereunder. 

11.2.46. Insurance Reguired to Commence Work. Except with respect to the Builders' 
Risk policy (as to which Pre-Construction Services may commence prior to placement of 
coverage), CMR shall not commence Work or Services under this Contract until CMR has 
obtained all required insurance and until such insurance has been accepted by Owner's Approval. 
Owner's approval of CMR' s insurance shall not relieve or decrease the liability of CMR hereunder. 
Owner shall have no duty to pay or perform under this Contract until all certificates of insurance 
and required insurance policies have been confirmed by Owner's advisors to comply with the 
requirements set forth herein. CMR's failure to fulfill these insurance requirements shall not be a 
basis for any adjustment to CMR's compensation or schedule. Owner reserves the right to 
terminate this Contract for convenience without any expense or liability in the event CMR fails to 
secure aJI insurance required herein within ten (l 0) days of CMR' s execution of the Contract. 

11.2.47. Failure to Obtain. Maintain. or Renew Insurance. If CMR fails to timely obtain, 
maintain, or renew the insurance required herein and to provide Owner with acceptable evidence 
thereof, Owner shall have the right, but not the obligation, to, among all other available remedies 
at law and in equity: (i) procure such insurance and reduce the amount of this Contract (or any 
other agreement between Owner and CMR) by the cost thereof; and/or (ii) deem as a material 
breach of this Contract CMR' s failure to do so. Within ten ( 10) calendar days of any cancellation 
or non-renewal of any required line of insurance coverage, CMR shall provide Owner a 
replacement certificate of insurance with all applicable endorsements included therewith. Owner 
shall have the right, in its sole discretion, to suspend CMR's performance or terminate this Contract 
should there be a lapse in coverage at any time during this Contract. In addition to any other 
remedies available to Owner, Owner shall have the right, upon CMR's failure to provide and 
maintain any insurance or policy endorsements to the extent and within the time herein required, 
to withhold any payment(s) which become due to CMR hereunder (or under any other agreement 
between Owner and CMR) until CMR demonstrates compliance with the insurance requirements 
of the Contract. At Owner's discretion, CMR may be disqualified from eligibility to participate in 
any other or future projects with Owner for failure to comply with the insurance requirements 
herein. 

11.2.48. CMR's Obligations. The insurance and insurance limits required herein shall 
not be deemed as a limitation on CMR' s liability to perform and fulfill the CMR' s duties and 
obligations of indemnity and defense owed to any member of the Owner Group. CMR's 
obligations for loss or damage arising out of CMR's Services and Work or operations are not 
limited to the types or amounts of insurance set forth herein. Losses not covered by the insurance 
required hereunder shaJI be paid by CMR. 

11.2.49. No Attorney's Fees. To the extent Applicable Law allows recovery of 
attorney's fees in any action or proceeding commenced to enforce the rights of any member of 
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Owner Group as an additional insured under this Contract, CMR agrees to pay Owner as the 
prevailing party in any such action, in addition to any other relief granted, the actual reasonable 
attorney fees Owner has paid or is obligated to pay, and all costs and expenses to enforce such 
rights, not merely recoverable costs. This provision is independent and severable from any other 
provision of this Contract and shall be enforceable as a separate contractual, agreement and applies 
to any limited liability company entity liable to TFC under this Contract. 

11.2.50. Compliance. Owner shall not be under any duty to advise CMR in the event 
that CMR's insurance is not in compliance with the Contract. CMR shall require all CMR 
Personnel to carry the types and limits of insurance coverage CMR determines to be necessary and 
appropriate to protect Owner and CMR from the risk of loss, taking into consideration the scope 
of services and work performed by each CMR Personnel. Excepting only Workers' Compensation 
and Professional Liability insurance policies, CMR shall cause all CMR Personnel to include 
Owner as an additional insured under each policy of insurance maintained by CMR Personnel. 
CMR will require evidence of this insurance and additional insured status to be provided by all 
CMR Personnel prior to their commencement of any work or services, or entering onto any Site in 
connection with the Project, and copies of this evidence shall be provided to Owner by CMR. 

11.2.51. Policy Limits. The stated policy limits of each line of insurance coverage 
required herein are minimum only and it shall be CMR's responsibility to determine what policy 
limits in excess of such minimum limits are adequate, and the length of time each line of insurance 
coverage shall be maintained beyond any lengths of time set forth herein; insurance policy limits 
are not a limit ofCMR's liability. The insurance requirements set out herein shall not be interpreted 
as any representation or warranty that the required insurance coverages and limits will necessarily 
be adequate to fully protect CMR. Unless otherwise set forth herein, CMR shall not cause or 
permit any required insurance to be cancelled or to lapse prior to the expiration of all common law, 
statutory and contractual warranty periods. 

11.2.52. Erosion of Aggregate Limits. CMR shall provide Owner with thirty (30) days 
written notice of erosion of any aggregate limits below the minimum amounts required by the 
Contract. 

11.2.53. TFC's Right to Review Policies. Owner reserves the right to review the 
insurance requirements and to require deletion, revision, and/or modification of particular policy 
terms, conditions, limitations, or exclusions (except where policy provisions are established by 
law or regulations that are binding upon Owner, CMR, or the underwriter) on any such policies 
when deemed necessary and prudent by Owner based upon changes in statutory law, court 
decisions, or the claims history of the industry and/or of CMR, provided however, such 
modifications must be commercially available to CMR. Owner shall make an equitable adjustment 
to the Contract Sum for any additional cost resulting therefrom. 

11.2.54. Covenants. CMR covenants and agrees that: (i) the failure of Owner to demand 
certificates of insurance, or proof of compliance with the insurance requirement herein, or failure 
of Owner to identify a deficiency in any policy required hereunder will not be construed as a waiver 
of CMR's obligation to maintain the insurance required under this Contract; (ii) the insurance 
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required under this Contract does not represent that coverage and limits will necessarily be 
adequate to protect CMR, nor shall the limits of coverage stated herein be deemed a limitation of 
CMR's liability to Owner in this Contract; (iii) and CMR may meet the required insurance 
coverages and limits with any combination of primary and umbrella/excess liability insurance. 

11.2.55. Release and Waiver. CMR hereby waives all rights of recovery and releases, 
and shall cause its subconsultants and subcontractors to release, TFC from any and all claims or 
causes of action whatsoever which CMR and/or subcontractors might otherwise now or hereafter 
possess resulting in or from or in any way connected with any loss covered by insurance, whether 
required herein or not, or which should have been covered by insurance required herein, including 
the deductible and/or uninsured portion thereof(except as provided in Section 11.2.44), maintained 
and/or required to be maintained by CMR and/or its subconsultants or subcontractors pursuant to 
the Contract. TO THE MAXIMUM EXTENT PERMITTED BY APPLICABLE LAW, THE 
FOREGOING RELEASE AND WAIVER SHALL APPLY EVEN IF THE LOSS OR DAMAGE 
IS CAUSED IN WHOLE OR IN PART BY THE FAULT OR NEGLIGENCE OR STRICT 
LIABILITY OF TFC. 

11.2.56. Third Party Beneficiary Status. No provision of this Agreement shall confer or 
be construed to create any right or benefit in any third party, including any CMR Personnel or any 
other entity which has assumed any of CMRs obligations hereunder, or in any way inure to the 
benefit of any third person (including the public at large) so as to constitute any such person a 
third-party beneficiary of this Contract or of any one or more of the terms hereof, or otherwise 
give rise to any cause of action in any person not a party hereto. CMR shall be solely responsible 
for all contractual obligations to CMR Personnel, and shall pay for the Services and Work of its 
CMR Personnel in accordance with Laws and Regulations. CMR shall, however, provide that 
TFC may, at its election, assume the status of a third party beneficiary to any contracts, 
subcontracts, consulting agreements, purchase orders and other agreements executed by CMR in 
connection with this Contract and/or the Project, which election may be exercised as to any such 
agreement by TFC's issuance of written notice of such election to the other party or parties to such 
agreement. 

XII. MISCELLANEOUS PROVISIONS. 

12.1. Indemnification. 

12.1.1. ACTS OR OMISSIONS. CMR SHALL INDEMNIFY AND HOLD 
HARMLESS THE STATE OF TEXAS, TFC, AND/OR THEIR OFFICERS, AGENTS, 
EMPLOYEES, REPRESENTATIVES, CONTRACTORS, ASSIGNEES, AND/OR 
DESIGNEES FROM ANY AND ALL LIABILITY, ACTIONS, CLAIMS, DEMANDS, OR 
SUITS, AND ALL RELATED COSTS, ATTORNEY FEES, AND EXPENSES ARISING 
OUT OF, OR RESULTING FROM ANY ACTS OR OMISSIONS OF CMR OR ITS 
AGENTS, EMPLOYEES, SUBCONTRACTORS, ORDER FULFILLERS, OR SUPPLIERS 
OF SUBCONTRACTORS IN THE EXECUTION OR PERFORMANCE OF THE 
CONTRACT AND ANY PURCHASE ORDERS ISSUED UNDER THE CONTRACT. THE 
DEFENSE SHALL BE COORDINATED BY CMR WITH THE OFFICE OF THE 

Page 85 of97 



TFC Contract No. 18-152-000 
JE Dunn Construction Company 

RFQ No. 303-7-01355 
Project No. 17-00BA-8040 

ATTORNEY GENERAL WHEN TEXAS STATE AGENCIES ARE NAMED 
DEFENDANTS IN ANY LAWSUIT AND CMR MAY NOT AGREE TO ANY 
SETTLEMENT WITHOUT FIRST OBTAINING THE CONCURRENCE FROM THE 
OFFICE OF THE ATTORNEY GENERAL. CMR AND TFC AGREE TO FURNISH 
TIMELY WRITTEN NOTICE TO EACH OTHER OF ANY SUCH CLAIM. 

12.1.2 INFRINGEMENTS. CMR SHALL INDEMNIFY AND HOLD HARMLESS 
THE STATE OF TEXAS AND TFC, AND/OR THEIR EMPLOYEES, AGENTS, 
REPRESENTATIVES, CONTRACTORS, ASSIGNEES, AND/OR DESIGNEES FROM 
ANY AND ALL THIRD PARTY CLAIMS INVOLVING INFRINGEr.mNT OF UNITED 
STATES PATENTS, COPYRIGHTS, TRADE AND SERVICE MARKS, AND ANY 
OTHER INTELLECTUAL OR INTANGIBLE PROPERTY RIGHTS IN CONNECTION 
WITH THE PERFORMANCES OR ACTIONS OF CMR PURSUANT TO TIDS 
CONTRACT. CMR AND TFC AGREE TO FURNISH TIMELY WRITTEN NOTICE TO 
EACH OTHER OF ANY SUCH CLAIM. CMR SHALL BE LIABLE TO PAY ALL COSTS 
OF DEFENSE INCLUDING ATTORNEYS' FEES. THE DEFENSE SHALL BE 
COORDINATED BY CMR WITH THE OFFICE OF THE ATTORNEY GENERAL WHEN 
TEXAS STATE AGENCIES ARE NAMED DEFENDANTS IN ANY LAWSUIT AND CMR 
MAY NOT AGREE TO ANY SETTLEMENT WITHOUT FIRST OBTAINING THE 
CONCURRENCE FROM THE OFFICE OF THE ATTORNEY GENERAL. CMR SHALL 
HA VE NO LIABILITY UNDER THIS SECTION IF THE ALLEGED INFRINGEMENT IS 
CAUSED IN WHOLE OR IN PART BY: (i) USE OF THE PRODUCT OR SERVICE FOR A 
PURPOSE OR IN A MANNER FOR WHICH THE PRODUCT OR SERVICE WAS NOT 
DESIGNED, (ii) ANY MODIFICATION MADE TO THE PRODUCT WITHOUT CMR'S 
WRITTEN APPROVAL, (iii) ANY MODIFICATIONS MADE TO THE PRODUCT BY 
THE CMR PURSUANT TO TFC'S SPECIFIC INSTRUCTIONS, (iv) ANY 
INTELLECTUALPROPERTYRIGHTOWNEDBYORLICENSEDTOTFC,OR(v)ANY 
USE OF THE PRODUCT OR SERVICE BY TFC THAT IS NOT IN CONFORMITY WITH 
THE TERMS OF ANY APPLICABLE LICENSE AGREEMENT. IF CMR BECOMES 
A WARE OF AN ACTUAL OR POTENTIAL CLAIM, OR TFC PROVIDES CMR WITH 
NOTICE OF AN ACTUAL OR POTENTIAL CLAIM, CMR MAY (OR IN THE CASE OF 
AN INJUNCTION AGAINST TFC, SHALL), AT CMR'S SOLE OPTION AND EXPENSE; 
(i) PROCURE FOR TFC THE RIGHT TO CONTINUE TO USE THE AFFECTED 
PORTION OF THE PRODUCT OR SERVICE, OR (ii) MODIFY OR REPLACE THE 
AFFECTED PORTION OF THE PRODUCT OR SERVICE WITH FUNCTIONALLY 
EQUIVALENT OR SUPERIOR PRODUCT OR SERVICE SO THAT TFC'S USE IS NON­
INFRINGING. 

12.1.3. TAXEs/WORKERS' COMPENSATION/UNEMPLOYMENT INSURANCE 
INCLUDING INDEMNITY. (a) CMRAGREESAND ACKNOWLEDGES THAT DURING THE 
EXISTENCE OF Tms AGREEMENT, CMR SHALL BE ENTIRELY RESPONSIBLE 
FOR THE LIABILITY AND PAYMENT OF CMR'S AND CMR'S EMPLOYEES' TAXES 
OF WHATEVER KIND, ARISING OUT OF THE PERFORMANCES IN Tms 
CONTRACT. CMR AGREES TO COMPLY WITH ALL STATE AND FEDERAL LAWS 
APPLICABLE TO ANY SUCH PERSONS, INCLUDING LAWS REGARDING WAGES, 
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TAXES, INSURANCE, AND WORKERS' COMPENSATION. TFC AND/OR THE STATE 
SHALL NOT BE LIABLE TO THE CMR, ITS EMPLOYEES, AGENTS, OR OTHERS FOR 
THE PAYMENT OF TAXES OR THE PROVISION OF UNEMPLOYMENT INSURANCE 
AND/OR WORKERS' COMPENSATION OR ANY BENEFIT AVAILABLE TO A STATE 
EMPLOYEE OR EMPLOYEE OF ANOTHER GOVERNMENTAL ENTITY 
CUSTOMER. (b) CMR AGREES TO INDEMNIFY AND HOLD HARMLESS TFC, THE 
STATE OF TEXAS AND/OR THEIR EMPLOYEES, AGENTS, REPRESENTATIVES, 
CONTRACTORS, AND/OR ASSIGNEES FROM ANY AND ALL LIABILITY, ACTIONS, 
CLAIMS, DEMANDS, OR SUITS, AND ALL RELATED COSTS, ATTORNEYS' FEES, 
AND EXPENSES, RELATING TO TAX LIABILITY, UNEMPLOYMENT INSURANCE 
AND/OR WORKERS' COMPENSATION IN ITS PERFORMANCE UNDER THIS 
AGREEMENT. CMR SHALL BE LIABLE TO PAY ALL COSTS OF DEFENSE 
INCLUDING ATTORNEYS' FEES. THE DEFENSE SHALL BE COORDINATED BY 
CMR WITH THE OFFICE OF THE ATTORNEY GENERAL WHEN TEXAS STATE 
AGENCIES ARE NAMED DEFENDANTS IN ANY LAWSUIT AND CONTRACTOR 
MAY NOT AGREE TO ANY SETTLEMENT WITHOUT FIRST OBTAINING THE 
CONCURRENCE FROM THE OFFICE OF THE ATTORNEY GENERAL. CMR AND 
TFC AGREE TO FURNISH TIMELY WRITTEN NOTICE TO EACH OTHER OF ANY 
SUCH CLAIM. 

12.1.4. Provisions Solely for the Benefit of the Parties. The provisions of this 
indemnification are solely for the benefit of the parties hereto and not intended to create or grant 
any rights, contractual or otherwise, to any other person or entity. 

12.1.5. Requirement to Promptly Advise. CMR shall promptly advise TFC in writing 
of any claim or demand against TFC or against CMR which involves TFC and known to CMR and 
related to or arising out of CMR's activities under this Contract. 

12.1.6. Failure to Achieve Substantial Completion. The CMR acknowledges, 
understands and agrees that the TFC will incur significant costs and damages if the CMR fails to 
achieve Substantial Completion and Final Completion by the applicable dates established by 
Contract Amendment, including but not limited to the following types of damages. 

12.1.6.1. Temporary relocation costs for displaced tenants. 

12.1.6.2. Increased costs related to extending leases of tenants unable to 
occupy the new facility due to delays. 

12.1.6.3. Additional permitting costs. 

12.1.6.4. Additional costs related to temporary parking. 

12.1.6.5. Additional public relations costs. 

12.1.6.6. Additional legal costs. 
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12.1.6.7. Extended costs for TFC's staff, including but not limited to the 
TFC's project management personnel and its senior management, financing and accounting 
personnel. 

12.1.6.8. Extended or additional costs for TFC's design team, consultants, 
engineers and inspectors. 

12. l.6.9. Extended or additional costs for TFC's facilities trailer, equipment 
rental, on-site computers, and related technology charges. 

12.1.6.10. Extended or additional vehicle, gasoline, and maintenance costs. 

12.2. Historically Underutilized Businesses ("HUBs0
). In accordance with state law, it is TFC's 

policy to assist HUBs, whenever possible, to participate in providing goods and services to the 
agency. TFC encourages those parties with whom it contracts for the provision of goods and 
services to adhere to this same philosophy in selecting subcontractors to assist in fulfilling CMR's 
obligations with TFC. If CMR subcontracts with others for some or all of the services to be 
performed under this Contract, CMR shall comply with all HUB requirements pursuant to Chapter 
2161 of the Texas Government Code. When required, CMR shall submit an updated HUB 
Subcontracting Plan, a digital copy of the form for which is incorporated herein by reference for 
all purposes in PDF on the Exhibits CD, and named therein as .. Exhibit J-1." Upon execution of 
a GMP Amendment Acceptance, an updated HUB Subcontracting Plan must be approved. CMR 
shall provide the HUB program of TFC with pertinent details of any participation by a HUB in 
fulfilling the duties and obligations arising hereunder on the HUB Subcontracting Plan PAR, a 
digital copy of the form for which is incorporated herein by reference for all purposes in PDF on 
the Exhibits CD, and named therein as 0 Exhibit J-2." 

12.3. Relationship of the Parties. CMR is associated with TFC only for the purposes and to the 
extent specified in this Contract, and with respect to performance of the contracted services 
pursuant to this Contract, CMR is and shall be an independent contractor. Subject only to the 
terms of this Contract, CMR shall have the sole right to supervise, manage, operate, control, and 
direct performance of the details incident to its duties under this Contract. TFC has no right or 
obligation to control the methods and means of performing the Work except as to the obligation 
to ensure compliance with the Contract Documents. The divisions and sections of the 
Specifications and the identifications of any Drawings shall not control CMR in dividing the Work 
among Subcontractors or delineating the Work to be performed by any specific trade. Nothing 
contained in this Contract shall be deemed or construed to create a partnership or joint venture, to 
create relationships of an employer-employee or principal-agent, or to otherwise create any 
liability for TFC whatsoever with respect to the indebtedness, liabilities, and obligations of CMR 
or any other party. CMR shall be solely responsible for, and TFC shall have no obligation with 
respect to: (i) withholding of income taxes, FICA, or any other taxes or fees; (ii) industrial or 
workers' compensation insurance coverage~ (iii) participation in any group insurance plans 
available to employees of the State of Texas~ (iv) participation or contributions by the State to the 
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State Employees Retirement System; (v) accumulation of vacation leave or sick leave; or (vi) 
unemployment compensation coverage provided by the State. 

12.4 Conflicts of lnterest. CMR has been furnished a copy of, and CMR has completed and 
provided to TFC prior to execution of this Contract and in accordance with the requirements for 
the timely filing thereof under Chapter 176 of the Texas Local Government Code, true and 
complete answers to TFC's Conflict of Interest Questionnaire, adopted June 29, 2007. CMR 
agrees to update its responses to the TFC's Conflict of Interest Questionnaire as required by 
Chapter 176 of the Texas Local Government Code, and TFC shall have the right at any time to 
require CMR to complete and furnish to TFC a current Conflict of lnterest Questionnaire form, 
which shall be completed and furnished to TFC promptly upon TFC's written request, failing in 
which TFC may terminate this Contract. CMR represents that it has advised TFC in writing of 
any past or present relationship or dealing with any third party, including competitors of TFC or 
CMR, which could or could be perceived to impair or interfere with the CMR's exercise of its 
independent judgment and discretion in professionally and ethically rendering of Services for the 
sole benefit and enjoyment of TFC under this Contract or which could cause TFC to change its 
evaluation of CMR and the decision to enter into this Contract with CMR ("Conflict of Interest"). 
A Conflict of Interest shall also exist when, because of other undisclosed activities or relationships 
with third parties, TFC determines in its sole discretion that CMR is unable to render impartial 
assistance, advice, or Services to TFC, or the CMR's objectivity in performing the Services is or 
might be otherwise impaired, or when CMR gains an unfair competitive advantage or receives 
undisclosed profits or benefits in addition to compensation for its performance of Services under 
this Contract. CMR shall at all times during the performance of this Contract remain free of any 
obligation of any kind to any person other than TFC where such obligation may cause or require 
CMR to compromise or otherwise be in breach of its obligations to TFC, including without 
limitation its obligations with respect to proprietary rights and confidentiality and conflicts of 
interests. CMR has not undertaken, and during the period covered by this Contract, CMR shall 
not undertake any relationship with any person or entity that could give rise to such a Conflict of 
Interest without the prior written consent of TFC. CMR shall immediately advise TFC of any 
relationship that may give rise to a Conflict of Interest during the term of this Contract. If TFC 
becomes aware of any such relationships, through CMR's disclosure or otherwise, TFC shall have 
the option to terminate this Contract in whole or in part without further liability to CMR. 

12.5. No Assignment and Subcontracts. CMR shall neither assign, transfer, nor delegate any 
rights, obligations, or duties under this Contract without the prior written consent of TFC. 
Notwithstanding the foregoing, it is mutually understood and agreed that CMR may subcontract 
with third parties for some or all of the Construction Management Services to be performed. ln 
any approved Subcontracts, CMR shall legally bind such Subcontractor to perfonn and make such 
Subcontractor subject to all the duties, requirements, and obligations of CMR specified herein. 
Nothing herein shall be construed to relieve CMR of the responsibility for ensuring that the goods 
delivered and/or the services rendered by CMR and/or any of its Subcontractors comply with all 
the tenns and provisions of this Contract. CMR will provide written notification to TFC of any 
such Subcontractor perfonning work under this Contract, including the name and taxpayer 
identification number of Subcontractor, the task(s) being performed, and the number of 
Subcontractor employees expected to work on the task. 
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12.6. Drug-Free Work Place. CMR, CMR's employees, and Subcontractors shall comply with 
the applicable provisions of the Drug-Free Work Place Act of 1988 (Public Law No. 100~690, 
Title V, Subtitle D; 41 U.S.C. 701 et seq.) and maintain a drug-free work environment; and the 
final rule, government-wide requirements for drug-free work place (grants), issued by the Office 
of Management and Budget and the Department of Defense (32 CFR Part 280, Subpart F) to 
implement the provisions of the Drug-Free Work Place Act of 1988 is incorporated by reference 
and CMR, CMR's employees, and Subcontractors shall comply with the relevant provisions 
thereof, including any amendments to the final rule that may hereafter be issued. 

12.7. No Smoking. All facilities where work is to be performed are nonsmoking buildings. 
CMR's employees and Subcontractors are prohibited from smoking in all areas except in areas 
designated for smoking. 

12.8. Notices. All notices, demands, and requests required in this Contract shall be in writing 
and shall be deemed to have been properly delivered and received: (i) three (3) business days after 
deposit in a regularly maintained receptacle for the United States mail, certified mail, return receipt 
requested and postage prepaid; or (ii) one ( l) business day after deposit with Federal Express or 
comparable overnight delivery service for overnight delivery with all costs prepaid. All notices, 
demands and requests hereunder shall be addressed as follows: 

If to TFC: 

With a Copy to: 

Ifto CMR: 

Texas Facilities Commission 
Attention: Legal Services Division 
1711 San Jacinto Blvd., Suite 400 
Austin, Texas 78701 

Texas Facilities Commission 
Attention: John S. Raff, Interim Executive Director 
1711 San Jacinto Blvd., Suite 400 
Austin, Texas 78701 

J. E. Dunn Construction Company 
Attention: Jason Beiter, Project Executive 
901 South MoPac Expressway, Building 2, Suite 375 
Austin, Texas 78746 
Telephone: (512) 626-7669 
Email: ja-.on.beiler@jedunn.com 

Either party hereto may change its address by giving the other party written notice thereof 
at least five (5) business days in advance of the effective date for such new address. 

12.9. Name and Organizational Changes. CMR must provide TFC with written notification of 
all name changes and organizational changes relating to the CMR including, but not limited to, 
merger, acquisition, or sale, no later than ten ( 10) business days of such change. CMR, in its 
notice, shall describe the circumstances of the name change or organizational change, state its new 
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name, provide the new Tax Identification Number, and describe how the change will impact its 
ability to perform under the Contract. If the change entails personnel changes for personnel 
performing the responsibility of the Contract for CMR, CMR shall identify the new personnel and 
provide resumes to TFC, if resumes were originally required by the solicitation. TFC may request 
other information about the change and its impact on the Contract and CMR shall supply the 
requested information within five (5) working days of receipt of the request. All written 
notifications of organizational change must include a detailed statement specifying the change and 
supporting documentation evidencing continued right of CMR or successor entity, as applicable, 
to maintain its status as a party to this Contract. 

12.10. Governing Law and Venue. This Contract and the rights and obligations of the parties 
hereto shall be governed by, and construed according to, the laws of the State of Texas, exclusive 
of conflicts of law provisions. Venue of any suit brought pursuant to this Contract shall be in a 
court of competent jurisdiction in Travis County, Texas. CMR hereby irrevocably waives any 
objection, including any objection to personal jurisdiction or the laying of venue or based on the 
grounds of forum non conveniens, which it may now or hereafter have to the bringing of, or 
responding to, any action or proceeding in such jurisdiction with respect to this Contract or any 
document related hereto. 

12.11. Proper Authority. The parties hereto represent and warrant that the Person executing this 
Contract on behalf of each party has full power and authority to enter into this Contract. CMR 
acknowledges that this Contract is effective for the period of time specified in the Contract. Any 
services performed by CMR before this Contract is effective or after it ceases to be effective are 
performed at the sole risk of CMR. 

12.12. Force Majeure. Any delays in or failure of performance by either pany, except in respect 
of the obligation of payments under this Contract, shall not constitute default hereunder if and to 
the extent such delays or failure of performance are caused solely by occurrence(s) beyond the 
reasonable control of the party affected, and which by the exercise of due diligence such party is 
unable to prevent, herein called "Force Majeure" including acts of God or the public enemy, 
sabotage, war, mobilization, revolution, civil unrest, riots, strikes, lockouts, fires, accidents 
breakdowns, or floods, earthquakes, hurricanes, or any other natural disaster, or governmental 
actions. 

12.12. l. Notice. In any such event, the party claiming Force Majeure shall notify the 
other party of the Force Majeure event in writing within fony-eight (48) hours of the 
commencement of the Force Majeure event, and within forty-eight (48) hours of the termination 
of the Force Majeure event. In the event said party fails to timely provide either of the above­
described notices, such failure shall constitute, without further notice or action, a waiver of the 
right to claim Force Majeure for such event. If possible, such notice shall set forth the extent and 
duration thereof. 

12.12.2. Due Diligence. CMR shall exercise due diligence to prevent, eliminate, or 
overcome such Force Majeure event where it is possible to do so and resume performance at the 
earliest possible date. However, if nonperformance continues for more than thirty (30) days, TFC 
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may terminate this Contract immediately upon written notification to CMR. Changes in the 
schedule or in the design or scope of the Project as a result of any Force Majeure which affect the 
cost of the CMR's services under this Contract require approval by TFC by amendment to this 
Contract. 

12.13. Dispute Resolution. Subject to Texas Government Code, Section 2260.002, the dispute 
resolution process provided for in Chapter 2260 of the Texas Government Code shall be used by 
the parties to attempt to resolve all disputes arising under this Contract. In accordance with the 
Texas Civil Practice and Remedies Code, Section 114.005, the parties agree claims encompassed 
by Texas Government Code, Section 2260.002(3) and Texas Civil Practice and Remedies Code, 
Section 114.002 shall be governed by the following dispute resolution process. 

12.13.1. Claims for Breach of Contract and Counterclaims. CMR may make a claim 
against TFC for breach of a contract between TFC and CMR. TFC may assert a counterclaim 
against CMR. 

12.13. l. I. CMR must provide written notice to TFC of a claim for breach 
of contract not later than one hundred eighty ( 180) days after the date of the event giving rise to 
the claim. The notice must state with particularity: (i) the nature of the alleged breach; (ii) the 
amount CMR seeks as damages; and (iii) the legal theory of recovery. 

12.13.1.2. TFC must assert, in a writing delivered to CMR, any 
counterclaim not later than the sixtieth (60th) day after the date of notice of a claim under Section 
12.13.1. J above. 

12.13.2. Damages. The total amount of money recoverable on a claim for breach of 
contract under this Section 12.13 may not, after deducting the amount specified below, exceed an 
amount equal to the sum of: (i) the balance due and owing on the Contract price; (ii) the amount 
or fair market value of orders or requests for additional work made by a unit of state government 
to the extent that the orders or requests for additional work were actually performed; and (iii) any 
delay or labor·related expense incurred by the CMR as a result of an action of or a failure to act 
by the unit of state government or a party acting under the supervision or control of the unit of 
state government. 

12.13.2.1. Any amount owed the unit of state government for work not 
performed under a contract or in substantial compliance with its terms shall be deducted from the 
amount in Section 12.13.2 above. 

12.12.2.2. Any award of damages under this Contract may not include: (i) consequential 
or similar damages, except delays or labor·related expenses described by Section 12.13.2 above; 
(ii) exemplary damages; (iii) any damages based on an unjust enrichment theory; (iv) attorney's 
fees; or (v) home office overhead. 

J 2.13.3. Negotiation. TFC's general counsel shall examine the claim and any 
counterclaim and negotiate with CMR in an effort to resolve them. The negotiation must begin no 
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later than one hundred twenty ( 120) days afler the date the claim is received. TFC's administrative 
rules located at Title I, Part 5, Section 111.31 of the Texas Administrative Code apply to this 
Contract and govern the negotiation of any dispute arising from this Contract. In the event 
negotiation results in the resolution of some disputed issues by agreement or in a settlement. the 
panies shall reduce the settlement to writing, and each pany shall sign the settlement. A partial 
settlement or resolution of a claim does not waive a pany's rights as to the parts of the claim that 
are not resolved. 

12.13.4. Mediation. Before the one hundred twentieth (l 20th) day after the date the 
claim is filed with TFC and before the expiration of any extension of time mutually agreed upon, 
the parties may agree to mediate a claim made under this Contract. TFC's administrative rules 
located at Title l, Part 5, Section 111.31 of the Texas Administrative Code apply to this Contract 
and govern the mediation of any dispute arising from this Contract. 

12.13.5. Adjudication. On or after the two hundred seventieth (270th) day following the 
date the claim is filed with TFC, unless the panies agree in writing to an extension of time, CMR 
may adjudicate any claim in accordance with and to the extent permitted under the Texas Civil 
Practice and Remedies Code. Chapter 114 or the Texas Government Code, Chapter 2260. 

12.13.6. Payment of Claims. In accordance with the Texas Civil Practice and Remedies 
Code, Section 114.011, TFC may pay a claim resolved under this Section 12.13 only from money 
appropriated to it for payment of contract claims or for payment of the contract that is the subject 
of the claim. If money previously appropriated for payment of contract claims or payment of the 
contract is insufficient to pay the claim or settlement, the balance of the claim may be paid only 
from money appropriated by the legislature for payment of the claim. Chapter 304 of the Texas 
Finance Code applies to a judgment awarded to a claimant except that the applicable rate of interest 
may not exceed six percent (6%). Consistent with the Texas CiviJ Practice and Remedies Code, 
Section 114.011, propeny owned by the State or any unit of state government is not subject to 
seizure, attachment, garnishment, or any other creditors' remedy to satisfy a judgment on a breach 
of contract claim. 

12.13.7. Representation of TFC. The Office of the Attorney General of Texas shall 
defend TFC in any proceeding or adjudication conducted in conjunction with a claim brought 
under this Section 12.13. 

12.14. Legal Construction and Severability. In the event any one or more of the provisions 
contained in this Contract shall for any reason be held to be invalid, illegal, or unenforceable in 
any respect, such invalidity, illegality, or unenforceability shall not affect any other provision 
herein, and this Contract shall be construed as if such invalid, illegal, or unenforceable provision 
had never been contained herein. Funhermore, in lieu of each such illegal, invalid, or 
unenforceable provision there shall be substituted a provision as similar in terms to such illegal, 
invalid, or unenforceable provision as may be possible and be legal, valid, and enforceable. 
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12.15. Multiple Counterparts. This Contract may be executed in any number of counterparts, each 
of which shall be an original, and each such counterpart shall together constitute but one and the 
same agreement. 

12.16. Binding Effect. This Contract shall be binding upon and shall inure to the benefit of the 
parties hereto, their representatives, successors, and assigns. 

12.17. Limitation on Authority and No Other Ob1igations. CMR shall have no authority to act for 
or on behalf of TFC or the State of Texas except as expressly provided for in this Contract; no 
other authority, power, or use is granted or implied. CMR may not incur any debts, obligations, 
expenses, or liabilities of any kind on behalf of TFC or the State of Texas. 

12.18. No Waiver of Sovereign Immunity. Nothing in the Contract shall be construed as a waiver 
of sovereign immunity; nor constilute or be construed as a waiver of any of the privileges, rights, 
defenses, remedies, or immunities available to the State of Texas, TFC, or the Using Agency. The 
failure to enforce, or any delay in the enforcement, of any privileges, rights, defenses, remedies, 
or immunities available to the State of Texas under the Contract or under applicable law shall not 
constitute a waiver of such privileges, rights, defenses, remedies, or immunities or be considered 
as a basis for estoppel. 

12.19. No Implied Waiver. The failure of a party to insist at any time upon the strict performance 
of any covenant or agreement or to exercise any option, right, power, or remedy contained in this 
Contract shall not be construed as a waiver or a relinquishment thereof for the future. 

I 2.20. No Third-Party Beneficiaries. This Contract is made solely and specifically among and for 
the benefit of the parties named herein and the Using Agency, and their respective successors and 
assigns, and no other Person shall have any right, interest, or claims hereunder or be entitled to 
any benefits pursuant to or on account of this Contract as a third-party beneficiary or otherwise. 

12.21. Further Assurances. CMR shall take such actions and execute such other and additional 
documents as are reasonably necessary or desirable in order to carry out the purposes and intent of 
this Contract. 

12.22. No Presumptions for Ambiguities. Each party hereby represents and warrants that although 
the initial draft of this Contract may have been prepared by one party, both parties have been given 
the opportunity to review this Contract with counsel of their choice, and have made additions, 
revisions, and amendments hereto. Therefore, each party hereby covenants and agrees that they 
are co-drafters of this Contract such that any ambiguities cannot be construed against any party. 

12.23. Time Is of the Essence. Time is of the essence with respect to this Contract; provided 
however, in the event that any of the deadlines set forth herein end on a Saturday, Sunday, or legal 
state or federal holiday, such deadline shall automatically be extended to the next day which is not 
a Saturday, Sunday, or legal state or federal holiday. 
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12.24. Work Made for Hire. All Work shall constitute the exclusive property of TFC. All right, 
title and interest in and to said Work shall automatically and without further notice or action vest 
in TFC upon creation and shall be deemed to be a work for hire and made in the course of the 
services rendered pursuant to this Contract. To the extent that title to any such Work may not, by 
operation of law, vest in TFC, or such Work may not be considered a work made for hire, all rights, 
title and interest therein are hereby irrevocably and unconditionally assigned to TFC. TFC shall 
also have the right to obtain and to hold in its name any and all patents, copyrights, registrations 
or such other protection as may be appropriate to the subject matter, and any extensions and 
renewals thereof. CMR must give TFC and/or the State of Texas, as well as any person designated 
by TFC and/or the State of Texas, all assistance reasonably necessary lo effectuate the intent of 
this section and lo perfect the rights and interests defined herein without any charge or expense to 
TFC beyond those amounts payable to CMR for the services rendered under this Contract. 

12.25. Schedule of Exhibits. The following shall be the exhibits to this Contract, digital copies of 
which are contained in PDF on the Exhibits CD, or will be contained on the Exhibits CD upon 
execution of the GMP Amendment Acceptance, and are hereby incorporated herein by reference. 

12.25.1. Exhibit A. 2015 Uniform General Conditions. 

12.25.2. Exhibit B. 2018 Supplementary General Conditions. 

12.25.3. Exhibit C. Special Conditions. 

12.25.4. Exhibit D. CMR's Initial Fee Schedule and Staffing Plan. 

12.25.5. Exhibit E. GMP Acceptance Template. 

12.25.6. Exhibit F. GMP Proposal Template. 

12.25.7. Exhibit G. CMR List of Staff. 

12.25.8. Exhibit H. Criminal Background Checks and Application Guidelines. 

12.25.9. Exhibit 1-1. Payment Bond Form. 

12.25.IO. Exhibit 1-2. Performance Bond Form. 

12.25.11. Exhibit J-1. HUB Subcontracting Plan Form. 

12.25.12. Exhibit J-2. HUB Subcontracting Plan PAR Form. 

12.26. Survival of Terms. Termination of the Contract for any reason shall not release CMRR 
from any liability or obligation set forth in the Contract that is expressly stated to survive any such 
termination or by its nature would be intended to be applicable following any such termination, 
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including the prov1s10ns regarding confidentiality, indemnification, transition, records, audit, 
property rights, dispute resolution and invoice and verification. 

12.27. Entire Agreement and Modification. This Contract and its integrated attachment(s) 
constitute the entire agreement of the parties and such are intended as a complete and exclusive 
statement of the promises, representations, negotiations, discussions, and other agreements that 
may have been made in connection with the subject matter hereof. Unless an integrated attachment 
to this Contract specifically displays a mutual intent to amend a particular part of this Contract, 
general conflicts in language between any such attachment and this Contract shall be construed 
consistently with the terms of this Contract. Unless otherwise expressly authorized by the terms 
of this Contract, no modification, renewal, extension, or amendment to this Contract shall be 
binding upon the parties unless the same is in writing and signed by the respective parties hereto. 

TEXAS FACILITIES COMMISSION 

John S. Raff 

Interim Executive Director 

Date of Execution: _ _ 5 ..... ·Jo ... · . ..__,_•/-""f _ __ _ 

G.C. 

Dir. 

D.E.D. 

J. E. DUNN CONSTRUCTION 
COMPANY 

By: l~/I 

Print Title: S~. V1~ Fl-esitf,,.-f 

Date of Execution: _...;:5:::;.b2-=2:;;;;....:.Y_.0L...L.:11'8.:;..... __ 

(() 
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