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REQUEST FOR QUALIFICATIONS 
Water Remediation and MEP at Lyndon B. Johnson Building (LBJ) in Austin, Texas  

 
Project #20-003-5095 

 
SECTION I 
GENERAL 

 
1. SCOPE: In accordance with the provisions of Texas Government Code, Chapter 2269, Subchapter F, 

Construction Manager-at-Risk Method, and Rules and Procedures adopted by the Texas Facilities 
Commission (TFC), TFC is requesting qualifications for a Construction Manager-at-Risk (CMR) to 
provide estimating and construction services to address water intrusion issues identified at the  Lyndon 
B. Johnson State Office Building (LBJ), located at 111 E. 17th Street, Austin, Texas. hereinafter 
described as TFC Project #20-003-5095 (the Project). This Project will be administered  by TFC. This 
procurement will be a two-step award process with a two-part work requirement. 

1.1. Step One of the solicitation will include a submittal of company experience and qualifications 
focusing on projects of similar size and type. Respondents will be evaluated on experience and 
qualifications, as detailed in Section IV, Submittal Information. 

1.2. Step Two of the solicitation will include only the highest ranked five or fewer Respondents from 
Step One who will be asked to provide pricing. 

2. COST OF WORK: Respondents to the RFQ should consider the “Cost of Work to be Three Million, 
Two Hundred and Eighty Thousand Dollars ($3,280,000), not including any Pre-construction 
Management fees, Construction Management fees, and Construction General Conditions, as part of 
the construction budget or the Guaranteed Maximum Price (GMP). 

3. CONTRACT TERM: Construction is required to commence within Fourteen (14) calendar days after 
the Notice to Proceed for Construction is issued. For planning purposes, the pre-construction time 
period is estimated to be One Hundred and Eighty (180) calendar days.  The construction contract 
period is projected for a term of Three Hundred and Sixty Five (365) calendar days except as may be 
otherwise amended or negotiated.  

This contract is contingent upon the continued availability of funding. If funds become unavailable 
through lack of appropriations, legislative budget cuts, amendment of the Appropriations Act, state 
agency consolidations, or any other disruption of current appropriations, provisions of the Termination 
Article in the CMR Service Contract shall apply. 

4. DEFINITIONS: 
4.1. Addendum: - A modification of the specifications issued by TFC.  

4.2. Electronic State Business Daily (ESBD) – The designated website that state agencies, 
universities, and municipalities use to post formal solicitations (over $25K), addenda to posted 
solicitations, and awards. The link to the ESBD is http://www.txsmartbuy.com/sp 

NOTE: YOU MUST USE GOOGLE CHROME WHEN NAVIGATING CPA WEBSITES  

4.3. Good Faith Effort: Effort required by vendors when completing the Attachment D, HUB 
Subcontracting Plan, which demonstrates the Respondent has completed one of the following for 
the planned subcontracting needs: A) Using strictly HUBs for all subcontracting needs, B) Meeting 
stated agency goal for HUB subcontracted needs using both HUB and Non-HUB vendors, C) 
Performing “Traditional Good Faith Effort” of notifying two minority/women trade organizations and 
soliciting bids from three HUBs for each subcontracting opportunity, and allowing seven business 
days for response, D) Self-Performing Contract (performing all work with own materials and labor), 
or E) Utilizing a Mentor Protégé relationship (a formal agreement that is recognized by the State 
of Texas Comptroller of Public Accounts. For a listing of Mentor Protégé agreements click on link:  
http://esbd.cpa.state.tx.us/hubmenpro/menpro_pairs.cfm. 

NOTE: YOU MUST USE GOOGLE CHROME WHEN NAVIGATING CPA WEBSITES  

4.4. Historically Underutilized Business (HUB): – Pursuant to TGC, Chapter 2161, means a business 
that is at least 51% owned by an Asian Pacific American, a Black American, a Hispanic American, 
a Native American, an American Woman, and/or a United States Veteran with a minimum 20% 
Disability rating; is an entity with its principal place of business in Texas; and has an owner residing 

http://www.txsmartbuy.com/sp
http://esbd.cpa.state.tx.us/hubmenpro/menpro_pairs.cfm
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in Texas with proportionate interest that actively participates in the control, operations, and 
management of the entity’s affairs. 

4.5. HUB Subcontracting Plan (HSP): The Historically Underutilized Business (HUB) Subcontracting 
Plan (HSP) required by Chapter 2161 of the Texas Government Code (TGC) and by Title 34, 
Chapter 20, Part 1, Subchapter D, §20.281- §20.298 of the Texas Administrative Code (TAC). 

4.6. Owner: The Texas Facilities Commission.  

4.7. Project Manager: The individual designated by the Owner authorized to represent the Owner 
during the performance of the contract. 

SECTION II 
PROJECT DESCRIPTION 

1. Construction Manager-At-Risk Services to include, but may not be limited to: replacing plaza including 
canopy anchor system, repairs to HVAC systems, enhancements to indoor air quality, improvements 
to mechanical, electrical and plumbing systems and correcting life safety and security deficiencies and 
correcting architectural deficiencies and finishes. 
 

2. For the consideration of this RFQ, TFC is assessing any known asbestos materials in the existing 
facility to be abated prior to demolition and construction. Any asbestos abatement of the building is to 
be considered outside of the construction contract and budget of this RFQ. Any required abatement 
will be either negotiated with the CMR awarded the contract or addressed by TFC separately. 

3. Third Party Testing: TFC shall provide or contract with third party for Testing and Balancing Services, 
RAS Review, Commissioning, and Construction Materials Testing. 

 
SECTION III 

SCOPE OF WORK 
1. PART ONE:  Collaborate with TFC and its Architects and Engineers (A/E), Tom Green and Company 

Engineers, Inc., during the completion of construction documents including Schematic Design, Design 
Development, 50% Construction Documents, 90% Construction Documents review and comments at 
100% completion of Construction Documents.  The Respondent’s expertise will be used to affect value 
engineering, establish a project schedule and ultimately determine the Guaranteed Maximum Price 
(GMP). The services include attending meetings, consultation of plan reviews, constructability reviews, 
and cost estimating. 

2. PART TWO:  In accordance with the approved schedule and GMP, Contractor shall facilitate bidding 
and selection of subcontractors in accordance with HUB requirements, and provide and/or secure and 
install all materials, labor, coordination, management and supervisory activities necessary to complete 
construction of the Project in accordance with the drawings, specifications and other contract 
documents that will be prepared by the A/E & TFC. 

3. ESBD POSTING:  Documents are available for review on the state of Texas Electronic State Business 
Daily (ESBD) at http://www.txsmartbuy.com/sp.  Select ‘Texas Facilities Commission - 303’ from the 
Agency Name drop-down box and ‘Posted’ from the Status drop-down box.  

4. SUBCONTRACTORS: Subcontractors providing services shall meet the same requirements and level 
of experience as required of the Respondent.  No subcontract shall relieve the primary Respondent of 
responsibility for the service.  If the Respondent uses a subcontractor for any or all of the work required, 
the following conditions shall apply under the listed circumstances: 

4.1. Respondents planning to subcontract all or a portion of the work shall identify the proposed 
subcontractors on the Attachment D, HUB Subcontracting Plan. 

4.2. Subcontracting shall be at the Respondent’s expense. 

4.3. TFC retains the right to check a subcontractor’s background and make a determination to approve 
or reject the use of submitted subcontractors. 

4.4. The Respondent shall be the only contact for TFC and subcontractors. Respondent shall list a 
designated point of contact for all TFC and subcontractor inquiries. 

5. Respondents will be held to have satisfactory understanding regarding all existing conditions and to 
have included in the proposal an amount sufficient to cover all work including permits, fees, etc. 

http://www.txsmartbuy.com/sp
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SECTION IV 
SUBMITTAL INFORMATION 

1. SCHEDULE OF EVENTS: TFC reserves the right to change the dates shown below upon written 
notification. 

Event Date Day & Time 
Issue RFQ 03/02/2020  
Mandatory Pre-Submittal Conference 03/24/2020 Tuesday, 10:00 AM 
(OR)   
Mandatory Pre-Submittal Conference 03/25/2020 Wednesday, 10:00 AM 
Deadline for Submission of Questions 03/31/2020  
Deadline for Submission of Qualifications & HSP 04/07/2020 Tuesday, @ 3:00 PM 
Notification of Short List Selection 04/14/2020  
Deadline for Submission of Proposals/Opening 04/21/2020 Tuesday, @ 3:00 PM 
Notification of Interview Selection 04/28/2020  
Interviews 05/05/2020  
Award by Commission 06/18/2020  
Execute Contract 07/13/2020 

 
 

2. MANDATORY PRE-SUBMITTAL CONFERENCE AND SITE VISIT: Mandatory pre-submittal 
teleconferences will be scheduled on Tuesday, March 24, 2020 at 10:00 AM and Wednesday, 
March 25, 2020 at 10:00 AM.    Respondents must have an employee of their firm sign in to at least 
one (1) of the two (2) teleconferences. TFC shall reject qualifications submitted by firms that did not 
register to participate in one of the mandatory pre-submittal teleconferences.  
 

Pre-Registration is required.   
 
Register in advance for the Tuesday, March 24 meeting with this link: 
https://zoom.us/meeting/register/uJMtc-6urT4j3rjtzj3EUqJFByCyOJrZVA   
 
Register in advance for the Wednesday, March 25 meeting with this link: 
https://zoom.us/meeting/register/upUtdu2sqDIohDHohCwbcvlAzdH2KYctuw 
 
After registering, you will receive a confirmation email containing information about joining the 
meeting. 
 
Site Visit:  There will be no optional site visit for this project.   

3. SUBMISSION REQUIREMENTS: 
3.1. Submission:   

A. Step One: The initial submittal is of qualifications only.  Respondents shall submit one (1) 
original of the following: 

1. Attachment A, Execution of Submittal; 

2. Attachment D, HUB Subcontracting Plan; 

3. Acknowledgement of Addenda; 

4. Original Bid Bond or Check; and 

5. Litigation History Statement; 

Include one (1) original and three (3) copies of the following: 

6. Company Information; 

7. Attachment C, Contractor’s Qualification Form; 

8. Experience and Qualifications; 

9. Methodology; and 

https://zoom.us/meeting/register/uJMtc-6urT4j3rjtzj3EUqJFByCyOJrZVA
https://zoom.us/meeting/register/upUtdu2sqDIohDHohCwbcvlAzdH2KYctuw
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10. Quality/Safety Programs & Safety Record. 

Pages should be numbered and contain an organized, paginated table of contents 
corresponding to the section and pages of the RFQ.  

Additionally, Respondent shall provide a CD or USB flash memory drive containing a complete 
copy of the vendor’s response to this RFQ. The format shall be Adobe Acrobat version 9.0 or 
higher. 

B. Step Two: For the five or fewer Respondents chosen from Step One, Respondent shall submit 
one (1) original of the following: 

1. Attachment B, CMR Proposal Form; and 

2. Attachment F, Non-Collusion Affidavit. 

C. Respondents to this RFQ are responsible for all costs of submittal preparation and delivery. 

3.2. Step One Contents:  Below is a summary of required information.  Submittals without this 
information will be evaluated accordingly.  TFC reserves the right, in its sole judgment and 
discretion, to waive minor technicalities and errors in the best interest of the state.  The Attachment 
A, Execution of Submittal, the Attachment C, Contractor's Qualification Form, the Attachment D, 
HUB Subcontracting Plan, and the Bid Bond shall be returned with the response. Failure to do so 
shall result in disqualification. 

A. Company Information:  Including, but not limited to the following: 

1. Company description 

2. Ownership information 

3. Physical and Mailing addresses 

4. Other company locations/offices 

5. Primary Contact 

6. Office and mobile telephone number, and email address of company’s Primary Contact 

7. 11-Digit State of Texas Vendor Identification Number 

B. Relevant Experience and Qualifications:  <40 pts.>  
1. Relevant Experience:  

a.  Complete and submit the Attachment C, Contractor’s Qualification Form. The form can 
be obtained electronically at the TFC website: 
http://www.tfc.state.tx.us/divisions/facilities/prog/construct/formsindex/ Document #1, 
Index of Forms.  Respondent should also provide free-form narrative that describes in 
detail any qualifications and other projects not enumerated on Attachment C, 
Contractor’s Qualifications Form. 

b. Particularly indicate your firm’s experience with deferred maintenance and building 
renovation projects. Also, indicate your firm’s experience and project examples with 
the following: 

1) Water Remediation, 
2) performing construction activities in secured and occupied multi-story buildings, 
3) mechanical (HVAC), electrical, and plumbing system renovations, 
4) interior remodeling/finishes,  
5) life safety and emergency systems,  
6) accurate cost estimation,  
7) construction moving and phasing plan preparation, 
8) coordination with Owner, A/E, and third party testing agents and provide examples 

of these past projects. 
 

c. Demonstrate the Company’s or Individual’s relevant CMR experience to the type of 
work solicited in the RFQ. 

d. Names of top management and key employees and each person’s duties. Include the 
background and experience of these key employees. 

http://www.tfc.state.tx.us/divisions/facilities/prog/construct/formsindex/
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e. Provide an Organizational Chart with roles and responsibilities of key individuals 
assigned to support the Project. 

2. Budget/Schedule Compliance: On the Attachment C, Contractor's Qualifications Form, 
Contractor shall demonstrate their ability to meet schedule completion dates and maintain 
project budgets. 

a. For the five (5) most relevant recently completed projects within the past five (5) 
years, contractor shall demonstrate experience in meeting completion date 
schedules by providing the original construction duration and final construction 
duration on their last five relevant completed projects. Provide the location of each 
project.  Provide appropriate explanation on the causation when a variance of 5% or 
more is experienced. 

b. For the same five (5) most relevant recently completed projects as above, 
contractor shall demonstrate experience in maintaining construction budgets by 
providing the awarded budget and the final completion budget. Variances of 5% or 
more shall be explained for the causation in exceeding the stated awarded budget. 

3. Minimum Qualifications: 
a. Out of State contractors doing business in Texas shall have a Certificate of Authority 

to do business in Texas. A copy of the certificate shall be submitted with the submittal. 

b. Negative responses from Owners and A/E firms that are familiar with contractor’s 
performance, depending on problems encountered, may be grounds for 
disqualification. 

C. Methodology:  <30 pts.> 

1. Proposed Methodology:  A detailed plan outlining the methodology intended to be 
employed by the Respondent that demonstrates the processes of implementation 
regarding the requirements of the RFQ Scope of Work into a realized and finished project. 
This shall include, but not be limited to: 

a. Processes and techniques used to understand the Statement of Work;  

b. Problem solving;  

c. Value engineering; 

d. Maintaining budgets; 

e. Maintaining schedules; 

f. Staff sizing and roles; 

g. Company workload in proportion to the Project outlined in the Statement of Work; and 

h. Developing priorities for adjusting the scope of work to match available funding in 
coordination administration; 

i. Coordination of multiple, varying design packages estimating and bidding; 

j. Developing cost estimates of repairs or replacements in coordination with the A/E; 

k. Coordination with Owner and third party consultants/testing agents; 

l. Coordination of work in a secured and occupied multi-story building; 

m. Coordination with the Owner Representative to ensure there are no unexpected 
outages or disruptions to the tenants occupying the building during construction; 

n. Coordination with the City of Austin to obtain permits, along with planning and perform 
setting up barricades and street closures.  

 

D. Quality Control Program & Safety Program:  <10 pts.> 

1. Quality Assurance: The Respondent shall provide a description of the firm’s quality 
assurance processes and program, and the name and job title of the person in the 
organization who oversees said program.  
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2. Quality Control: Vendor shall describe its quality requirements and means of 
measurement.  Provide process flow charts on how quality is maintained and achieved. 
The Respondent shall describe the firm’s policy regarding establishing quality control 
processes similar to ISO 9000 and other in-place controls for adherence to budget, quality, 
safety and schedule. TFC reserves the right to require a copy of the Quality Control Manual, 
which, if awarded, may become an exhibit to the contract. 

3. Safety Program and Contractor’s Safety Record: Provide the company’s workers' 
compensation experience modification rate (EMR) for the last five years as part of the 
submittal. This shall be submitted in your response on your insurance carrier’s letterhead. 
Also, indicate the name and job title of the person in your organization who manages your 
safety program. Provide a description of your firm’s safety program. TFC reserves the right 
to require a copy of your safety manual if your firm's proposal is scored within the highest 
range of proposals, which will become a Contract Document after award. 

E. Litigation:  <Pass/Fail> 

1. Provide details of all past or pending litigation or claims filed against Respondent for the 
past five (5) years. 

2. Respondents involved in litigation, depending upon the circumstances, may be 
disqualified. 

F. Attachment A, Execution of Submittal: Failure to sign and return the Execution of Submittal 
with the response shall result in rejection of the response. 

G. Bid Bond: Submittals shall be accompanied by a bid security in the form of an original bid 
bond, certified and/or cashier’s check (on a solvent bank in the State of Texas) drawn to order 
of the Texas Facilities Commission, in the sum of $25,000.00.  No other form of security will be 
accepted.  The Bid Bond submitted by the awarded vendor will be held until GMP is accepted 
by TFC, and Performance and Payment Bonds subsequently received and approved. 

1. Should the contractor fail, neglect, or refuse to begin performance of the contract after 
receiving the award, said security will be forfeited to TFC.  Performance shall be considered 
begun upon acknowledgement of the contract award and the furnishing of all required 
security bonds and insurance coverage. 

2. If TFC has not made an award within ninety (90) calendar days after responses are opened, 
Respondents may withdraw their responses without prejudice; however, Respondents 
have the option to extend the time in which their bids will be honored after this ninety (90) 
day period.  

H. Insurance Requirements for CMRs: The insurance requirements, located in the Attachment 
G, CMR Service Contract Template, shall be reviewed by an agent of your insurance company 
prior to submitting a response. Upon acceptance of the high scorer’s negotiated proposed 
pricing, the insurance requirements shall be met by providing the Certificates of 
Insurance (COIs) and the corresponding policy endorsements.  

I. Attachment D, HUB Subcontracting Plan: Submittal Requirements: In accordance with the 
Texas Government Code (TGC), Sections 2161.181-182 and Title 34, Part 1, Chapter 20, 
Subchapter D, §20.281- §20.298 of the Texas Administrative Code (TAC), the TFC shall make 
a Good Faith Effort to utilize HUBs in contracts for general services, construction services, 
professional and consulting services, and commodities contracts. Failure to complete and 
return the Attachment D, HUB Subcontracting Plan shall result in rejection of the response. 
The purpose of the HUB Program is to promote full and equal business opportunities for all 
businesses in State contracting in accordance with the following HUB utilization goals as 
specified in 34 TAC § 20.284: 

• 11.2% for heavy construction other than building contracts,  
• 21.1% for all building construction,  
• 32.9% for all special trade construction contracts, 
• 23.7% for professional services contracts,  
• 26.0% for all other services contracts, and  
• 21.1% for commodities contracts. 
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Statement of Probability: TFC has determined that subcontracting opportunities are probable 
in connection with this procurement solicitation. Therefore, a HUB Subcontracting Plan (HSP) 
is required as a part of the Respondent's Submittal. The awarded Respondent shall develop 
and administer an HSP as a part of the Respondent's Contract. 

1. As mandated by 34 TAC § 20.285 Respondents must submit an Attachment D, HSP that 
identifies all subcontracting items and complies with good faith effort requirements of the 
Attachment D, HSP, and in accordance with the Comptroller of Public Accounts HUB rules 
34 TAC §20.285 (d).  

2. Pursuant to TGC § 2161.252(B), the Texas Facilities Commission shall reject any response 
that does not include a fully completed HSP. An incomplete HSP is considered a material 
failure to comply with the solicitation requirements. 

3. The HSP shall become a provision of the contract between the awarded Respondent and 
TFC. The awarded Respondent can only change the HSP if (a) the Respondent complies 
with 34 TAC Section 20.285; (b) the Respondent provides its proposed changes to TFC 
for review; (c) TFC approves the Respondent’s proposed changes to its HSP; and (d) TFC 
and the Respondent amends their contract by submitting a revised HUB Subcontracting 
Plan containing the changes approved by TFC.  

4. If TFC determines that the Respondent failed to implement the HSP in good faith, TFC, in 
addition to any other remedies, may report nonperformance to the Texas Comptroller in 
accordance with 34 TAC, Section 20.285, (g) (5). 

5. HUB subcontracting opportunities may be available in the following commodity class/item 
codes and descriptions: The list below contains the ‘Class’ (three-digit) and ‘Item’ (two-
digit) codes of potential subcontracting trades for this solicitation.  These codes are defined 
by the National Institute of Governmental Purchasing(NIGP). A complete listing of all NIGP 
Class & Item Codes can be found at: 

https://cmblreg.cpa.state.tx.us/commodity_book/Numeric_index.cfm 

6. The Attachment D, HUB Subcontracting Plan submitted with the initial response to 
this RFQ solely addresses the Part One pre-construction collaborative phase of the 
scope of work.  A revised Attachment D, HUB Subcontracting Plan shall be 
submitted by the awarded Respondent prior to Part Two construction. 

7. If assistance is needed in preparing the HUB Subcontracting Plan, potential Respondents 
may contact Yolanda Strey by email at HUB@tfc.state.tx.us 

8. Prior to soliciting bids in preparation for GMP, the CMR shall coordinate with the 
TFC HUB Coordinator to schedule a “Meet the Prime” event in order to promote 
outreach to HUBs for subcontracting opportunities. 

9. Requirement to Utilize HUB Compliance Reporting System.  Pursuant to Texas Administrative 
Code, Title 34 §§ 20.85(f)(l)(2) and 20.287(b), TFC administers monthly HSP-PAR 
compliance monitoring through a HUB Compliance Reporting System commonly known as 
B2G.  The successful Respondent and any subcontractors must submit required PAR 
information into the B2G system.  Any delay in the timely submission of PAR information into 
the B2G system will be treated as an invoicing error subject to dispute under Tx. Gov’t Code 
Section 2251.042.   

3.3. Step Two Contents: Step Two only applies to the five or fewer Respondents chosen from the Step 
One qualification evaluation.  Below is a summary of required information.  TFC reserves the right, 
in its sole judgment and discretion, to waive minor technicalities and errors in the best interest of 
the state.  The Attachment B, CMR Proposal Form and the Attachment F, Non-Collusion Affidavit 
shall be submitted upon request; failure to do so shall result in disqualification. 

A. Attachment B, CMR Proposal Form: This form must be completed and returned. 
Respondents may not add qualifications, conditions or exceptions to the proposal.  Any such 
representation by the Respondent may be cause for rejection of the proposal, at the full and 
sole discretion of TFC. 

1. The Offer: The offer (as more fully set forth in the Attachment B, CMR Proposal Form,) 
shall be comprised of three components listed below. Only components 3.3.A.1.b. and 

https://cmblreg.cpa.state.tx.us/commodity_book/Numeric_index.cfm
mailto:HUB@tfc.state.tx.us
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3.3.A.1.c listed below are utilized in computing the possible twenty (20) points for 
compensation and fees. 

a. A Pre-Construction Management Not-to-Exceed fee for collaboration with TFC and its 
A/E during the pre-construction phase described in Section III Scope of Work, par. 1 
Part 1. This pricing component will be negotiated with the Respondent evaluated as 
the highest scoring firm.  If a cost cannot be agreed upon, the negotiations will be 
formally terminated and TFC will attempt to negotiate an agreement with the next firm 
in order of scoring until an agreement is reached or the list is exhausted, upon which 
the solicitation will be cancelled and may be re-issued. 

b. A Construction Management Fee as a percentage of the estimated Cost of Work.   
Such fee shall represent overhead and profit. 

c. A Not-to-Exceed fee for Construction General Conditions. 

B. Construction Time: Construction time is estimated at Three Hundred and Sixty-Five (365) 
calendar days.   

C. Submittal Duration: If TFC has not made an award ninety (90) calendar days after responses 
are opened Respondents may withdraw their responses without prejudice; however, 
Respondents have the option to extend the time in which their responses will be honored after 
this ninety (90) day period. 

D. Attachment F, Non-Collusion Affidavit: The Attachment F, Non-Collusion Affidavit must be 
enclosed with the proposal. The Attachment F, Non-Collusion Affidavit form can be obtained 
electronically at the following link, ‘Forms Index’, Document #3, 
http://www.tfc.state.tx.us/divisions/facilities/prog/construct/formsindex/ 

3.4. Inquiries: 

A. All inquiries shall be submitted in writing to James Gonzalez by email to: 
james.gonzalez@tfc.state.tx.us 

B. All inquiries submitted by email shall be in an editable format, i.e. Microsoft Word, or standard 
email, as opposed to an un-editable format such as Adobe Acrobat .pdf files. 

C. All inquiries will result in written responses with copies posted to the ESBD at: 
http://www.txsmartbuy.com/sp.  If Respondents do not have internet access, copies may be 
obtained through the point of contact listed above. 

D. Any Respondents finding discrepancies between the provided documents, or in doubt as to 
their exact meaning, shall notify TFC at once. TFC may then, as an option, issue addenda 
clarifying the same.  TFC is not responsible for oral instructions or for misinterpretation of the 
drawings and specifications. 

E. Upon issuance of this RFQ, beside written inquiries as described above, other employees and 
representatives of TFC will not answer questions or otherwise discuss the contents of the RFQ 
with any potential vendor or their representatives.  Failure to observe this restriction may result 
in disqualification of any subsequent response.  This restriction does not preclude discussions 
between affected parties for conducting business unrelated to this solicitation. 

3.5. Solicitation Submission: 

A. All submittals shall be received and time stamped at TFC prior to 3:00 P.M. Central Time on 
the date specified in the Schedule of Events. TFC reserves the right to accept late submittals; 
however, no submittals shall be accepted once the submittal opening process has begun, 
notwithstanding acceptable evidence that the delivery of the submittal was the fault of the 
shipper or the submittal was under agency control at the time of the opening. 

B. Submittals should be placed in a separate envelope/package and correctly identified with your 
company name, RFQ number, Purchaser’s name, and submittal deadline/opening date.  If 
submitting multiple responses, each response should be placed in a separate envelope with 
correct identification.  It is the Respondent’s responsibility to appropriately mark and deliver the 
submittal to TFC by the specified date. 

C. Receipt of all addenda to this RFQ shall be acknowledged by returning a signed copy of the 
signature page of each addendum with the response. Any amendment to this procurement 

http://www.tfc.state.tx.us/divisions/facilities/prog/construct/formsindex/
mailto:james.gonzalez@tfc.state.tx.us
http://www.txsmartbuy.com/sp


Page 11 of 18 
 

solicitation will be posted as an addendum on the ESBD.  It is the responsibility of interested 
parties to periodically check the ESBD for updates to the procurement prior to submitting 
qualifications.   Respondent’s failure to periodically check the ESBD will in no way release the 
selected vendor from “addenda or additional information” resulting in additional costs to meet 
the requirements of the RFQ. 

D. TFC will not consider any submittal that bears a copyright.  As a state agency, TFC will strictly 
adhere to the requirements of Chapter 552 of the TGC (the "Texas Public Information Act") 
regarding the disclosure of public information.  As a result, by participating in this solicitation 
process Respondent acknowledges that all information, documentation, and other materials 
submitted in response to this solicitation may be subject to public disclosure under the Texas 
Public Information Act. TFC does not have authority to agree that any information submitted 
will not be subject to disclosure.  Disclosure is governed by the Texas Public Information Act.  
Respondents are advised to consult with their legal counsel concerning disclosure issues 
resulting from this process and to take precautions to safeguard trade secrets and proprietary 
or otherwise confidential information.  TFC assumes no obligation or responsibility relating to 
the disclosure or nondisclosure of information submitted by Respondents. If it is necessary for 
Respondent to include trade secrets or proprietary or otherwise confidential information in its 
submittal, Respondent must clearly mark in bold red letters the term “CONFIDENTIAL” using 
at least 14-point font, on that specific part or page of the submittal which Respondent believes 
to be confidential.  All submittals and parts of submittals that are not marked confidential will 
be automatically considered to be public information.  Should trade secrets or proprietary or 
otherwise confidential information be included in the electronic copy, Respondent should mark 
the medium with the word “CONFIDENTIAL.” If TFC receives a public information request 
seeking information marked by Respondent as confidential, Respondent will receive notice of 
the request as required by the Texas Public Information Act.  If TFC receives a public 
information request for submittals and parts of submittals that are not marked confidential, the 
information will be disclosed to the public as required by the Texas Public Information Act.  Do 
not mark your entire proposal as “CONFIDENTIAL.” 

3.6. Delivery of Submittals - Submittals shall be delivered to TFC by one of the following methods: 

U.S. Postal Service Overnight/Express Mail Hand Deliver 
  
TFC – Bid Services 
ATTN:  James Gonzalez 
RFQ #303-0-01174 
Central Services Building 
P.O. Box 13047 
Austin, TX  78711-3047 
 

 
TFC – Bid Services 
ATTN:  James Gonzalez 
RFQ #303-0-01174 
Central Services Building,  
Rm. 176 
1711 San Jacinto Blvd. 
Austin, TX  78701 
 
Hours – 8:00 AM to 5:00 PM 

 
TFC – Bid Services 
ATTN:  James Gonzalez 
RFQ #303-0-01174 
Central Services Building 
4th Floor Receptionist 
1711 San Jacinto Blvd. 
Austin, TX  78701 
 
Hours – 8:00 AM to 5:00 PM 

3.7. Receipt of Submittals 

A. Submittals will be opened at the Central Services Building, 4th Floor Receptionist, 1711 San 
Jacinto Blvd., Austin, Texas. 

B. Submittals will be received until the date and time established for receipt, then opened.   

C. Telephone, facsimile, or email submittals are not an acceptable response to this RFQ. 

D. All submittals become the property of TFC after the submittal deadline/opening dates. 

4. EVALUATION AND AWARD 

4.1. The intent of TFC is to award a contract to the vendor whose qualifications and pricing are 
considered to be ‘best value’ to the state. When considering ‘best value’ and award, the Owner 
reserves the right to set a minimum requirement regarding the criteria listed below. 

4.2. An evaluation committee will be established to evaluate submittals.  The committee will include 
employees of TFC, and may include other impartial individuals who are not TFC employees.  By 
submitting qualifications in response to this RFQ, Respondent accepts the solicitation and 
evaluation process, and acknowledges and accepts that scoring of the qualifications may involve 
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some subjective judgments by the evaluation committee.   The evaluation committee will evaluate 
and score each submittal based on the following criteria: 

Step 1 Criteria                                                                                 Weight     
• Experience and Qualifications   40% 
• Methodology and Budget/Schedule Compliance   30% 
• Quality/Safety Programs & Safety Record   10% 

   80% 
 

• Litigation History Pass/Fail 
 
     Step 2 Criteria                                                                                 Weight 

• Compensation and Fees 20% 
(CM Fee + Construction General Conditions) 
• Step 1 Criteria  80% 

  100% 
4.3. The evaluation committee may conduct an interview of the finalist(s) to make a determination for 

award recommendation. Scoring of the interview shall replace the scoring of the Step One criteria 
listed above. The following will be expected during an interview: 

A. One hour is allocated for the interview. 

B. Attendance by team members assigned to the Project to represent themselves as to their 
relevant experience and proposed involvement in the Project. Representation by the Project 
Manager and the Superintendent is a critical component of the interview. 

C. Agenda questions for the interview will be provided by TFC requiring an elaboration of company 
relevant experience and qualifications, proposed methodology, and quality and safety 
programs.  

4.4. Giving priority in order of the ranking determined by the scores, TFC will undertake to negotiate an 
agreement with the Respondent, which is evaluated as the highest scoring, deemed the best value 
to the State. The Evaluation Committee will determine if price negotiations are necessary and may 
negotiate final pricing per TGC, Chapter 2269, Subchapter D, §2269.254 (b), (c).  If an agreement 
cannot be negotiated, the negotiations will be formally terminated and TFC will attempt to negotiate 
an agreement with the next Respondent in order of scoring until an agreement is reached or the 
list is exhausted, upon which the solicitation will be cancelled and may be re-issued. 

4.5. In evaluating proposals to determine the best value for the State of Texas, TFC may consider 
information related to past contract performance of a Respondent including, but not limited to, the 
Vendor Performance Tracking System (available at http://www.txsmartbuy.com/vpts).  Prior work 
performance with TFC and other State agencies or governmental entities, which are familiar with a 
Respondent’s performance, depending on problems encountered, may be grounds for 
disqualification. 

4.6. Right to Audit: Vendor understands that acceptance of funds under this contract acts as acceptance 
of the authority of the State Auditor’s Office, TFC, or any successor agency to conduct an audit or 
investigation in connection with those funds.  Vendor further agrees to cooperate fully with the 
above parties in the conduct of the audit or investigation, including providing all records requested.  
Vendor shall ensure that this clause concerning the authority to audit funds received indirectly by 
subcontractors through the vendor and the requirement to cooperate is included in any subcontract 
awarded. 

4.7. Protests shall be governed by TAC Title 1, Administration, Part 5 Texas Facilities Commission,  
Chapter 111 Administration, Subchapter C Complaints and Dispute Resolution, §111.32 
Protests/Dispute Resolution/Hearings. 

4.8. Order of Precedence: In the event of conflicts or inconsistencies between this contract and its 
attachments, such conflicts or inconsistencies shall be resolved by reference to the documents in 
the following order of priority: Signed Contract Attachments to the Contract, Request for 
Qualifications, and Respondent’s Response to Request for Qualifications.  
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ATTACHMENT A 
EXECUTION OF SUBMITTAL 

 
NOTE: RESPONDENTS SHALL COMPLETE AND RETURN THIS ATTACHMENT WITH THEIR 
SUBMITTAL.  FAILURE TO DO SO SHALL RESULT IN DISQUALIFICATION OF THE SUBMITTAL. 
 
 
By signature hereon, the Respondent certifies that: 
 
1. All statements and information prepared and submitted in the response to this RFQ are current, 

complete and accurate. 
 
2. He/she has not given, offered to give, nor intends to give at anytime hereafter, any economic 

opportunity, future employment, gift, loan gratuity, special discount, trip, favor, or service to a public 
servant in connection with the submitted response.  Failure to sign the Execution of Submittal or 
signing it with a false statement shall void the submitted offer or any resulting contracts. 

 
3. Neither the Respondent or the firm, corporation, partnership, or institution represented by the 

Respondent or anyone acting for such firm, corporation, or institution has violated the antitrust laws 
of this State, codified in Section 15.01, et seq., Texas Business and Commerce Code, or the Federal 
antitrust laws, nor communicated directly or indirectly the offer made to any competitor or any other 
person engaged in such line of business.   

 
4. By signing this submittal, Respondent certifies that if a Texas address is shown as the address of the 

Respondent, Respondent qualifies as a Texas Resident Bidder as defined in TAC, Title 34, Part 1, 
Chapter 20. 

 
5. Under Section 2155.004, TGC, the vendor certifies that the individual or business entity named in this 

bid or contract is not ineligible to receive the specified contract and acknowledges that this contract 
may be terminated and payment withheld if this certification is inaccurate. 

 
6. Pursuant to TGC, Title 10, Subtitle D, Section 2155.004(a), the bidder has not received compensation 

for participation in the preparation of specifications for this solicitation. 
 
7. Respondent is in compliance with TGC, Title 6, Subtitle A, Section 669.003, relating to contracting 

with an executive of a state agency.  If Section 669.003 applies, Respondent shall provide the 
following information as an attachment to this response:  Name of former executive, name of state 
agency, date of separation from state agency, position with Respondent, and dates of employment 
with Respondent. 

 
8. Respondent agrees that any payments due under any contract arising from this submittal will be 

applied towards any debt, including but not limited to delinquent taxes and child support that is owed 
to the State of Texas.  

 
9. HB1295 of the 84th Legislature mandates that you must comply with the following:  
 

TGC Section 2252.908, and new rules promulgated by the Texas Ethics Commission (“TEC”) 
pursuant to Section 2252.908, require a disclosure of interested parties by contractors that 
enter into certain types of government contracts.    
 
To comply with the law and new rules, contractors must file a Disclosure of Interested Parties 
Form 1295 (“Form 1295”) with the TEC and TFC 
 
As of January 1, 2016, the TEC has made available on its website the new filing application 
that must be used to file Form 1295.    
 
Go to: https://www.ethics.state.tx.us/whatsnew/elf_info_form1295.htm. Information on using 
the new filing application is also posted on the TEC’s website as of January 1, 2016. 
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Questions concerning the Form 1295 may be directed to TFC Legal Services, Martin V. Blair; 
martin.blair@tfc.state.tx.us 

 
10. System for Award Management (SAM): Prior to awarding state funds for goods and/or services 

rendered, the State of Texas will conduct a required search of your firm using the Federal System 
for Award Management (SAM). This is a Federal government-maintained database that record and 
track organizations either known to or suspected of contributing to terrorist organizations. No state 
funds may be paid to an individual or firm whose name appears on this list.  

 
11. Texas Family Code Compliance Requirement:  Under TGC, Title 5, Subtitle D, Section 231.006, 

Family Code (relating to child support), the individual or business entity named in this solicitation is 
eligible to receive the specified payment and acknowledges that this contract may be terminated 
and payment withheld if this certification is inaccurate.  The response includes the names of each 
person with a minimum of twenty-five percent (25%) ownership of the business entity submitting the 
response.  Respondents that have pre-registered this information on the CPA Centralized Master 
Bidders List have satisfied this requirement. If not pre-registered, Respondent shall provide the 
name(s) below. Upon award, Respondent shall provide TFC Procurement the Social Security 
number(s) of the individual(s) listed below.    
 

12. Respondent agrees that any terms and conditions attached to a Response will not be considered.   
 
 

Firm Owner(s), Partners, Sole Proprietors, Share Holder(s) 
of twenty-five percent (25%) interest: 

 
Name:  Name:  
  
Name:  Name:  
  

  
  

RESPECTFULLY SUBMITTED: 
 
 
 

Authorized Signature:       
 
 
Printed Name and Title: 

      

  
 
Telephone: 

      

  
 
Respondent's Corporate Charter No.: 

      

  
If a Corporation, attach a corporation resolution or other official corporate documentation, which states 
that person signing this proposal is an authorized person to sign for and legally bind the corporation. 

 
 

 
 
 
 

 
 

 

mailto:martin.blair@tfc.state.tx.us
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ATTACHMENT B 
CMR PROPOSAL FORM 

(Submitted at Step 2 by Selected Respondents Only) 
 
1. Proposing Firm's Name:  _________________________________________________ 

 
Address:   _________________________________________________ 

 
City, State, Zip:   _________________________________________________ 

 
2.  Project Number: 20-003-5095 

Project Title: Water Intrusion (MEP/Water Remediation) at Lyndon B. Johnson Building (LBJ) in 
Austin, Texas  

Using Agency: Texas Comptroller of Public Accounts 
Project Location: 111 E. 17th Street, Austin Texas 

 
Having carefully examined the RFQ and solicitation documents, proposal Attachments as well as the 
premises and conditions affecting the work, as prepared by TFC, we hereby propose to complete the work 
for the following amounts: 
 
Pre-Construction Management Fee for a Not-to-Exceed fee in 
collaborating with TFC and A/E during design phases 

To be negotiated with the Respondent 
evaluated as the highest scoring firm 

   
 
Construction Management Fee as a PERCENTAGE fee of the 
Cost of Work for construction (CMR’s overhead and profit).  For 
purposes of this RFQ solicitation only, use Three Million, Two 
Hundred and Eighty Thousand Dollars ($3,280,000), as the 
Cost of Work: 

 

                                       
% 

  
Not-to-Exceed fee for Construction General Conditions:  
General Conditions shall include the following for the duration of 
the Project: 
 

• Bonds and Insurance 
• Project Management / Supervisory / Support / 

Administrative Personnel (both office and field) 
• Temporary Field Offices / Facilities / Storage 

(including equipment, materials and temporary 
utilities) 

• Background Checks / Employee I.D.s 
• Health and Safety 
• Construction Documentation 
• Transportation 
• Parking 
• Temporary Barriers, Signage, and Controls 
• Cleaning and Waste Disposal 

  Dollars $ 
 
Base Time: The Respondent, by the signature of their authorized representative below, further agrees that, 
if awarded the contract, and upon the completion of the contract documents, the work will be substantially 
complete in the calendar day time indicated herein following the date of a Construction Notice to Proceed.  
 
Base Time: Three Hundred and Sixty Five (365) calendar days  
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RESPECTFULLY SUBMITTED: 
 
 
 

Authorized Signature:       
 
 
Printed Name and Title: 

      

  
 
Telephone: 

      

  
 
Respondent's Corporate Charter No.: 

      

  
If a Corporation, attach a corporation resolution or other official corporate documentation, which states that 
person signing this proposal is an authorized person to sign for and legally bind the corporation. 
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ATTACHMENT C 

Contractor’s Qualification Form 
Obtain a copy at the following website, Construction Contracts Item #1 at TFC website link below 

ATTACHMENT D 

HUB Subcontracting Plan 
(Posted on the ESBD) 

For electronic completion (RECOMMENDED) click here: 
https://comptroller.texas.gov/purchasing/vendor/hub/forms.php 

 

ATTACHMENT E 

Project Manual 
(Posted on the ESBD) 

ATTACHMENT F 

Non-Collusion Affidavit 
Obtain a copy at the following website, Construction Contracts Item #3 at TFC website link below 

ATTACHMENT G 

CMR Service Contract Template 
(Posted on the ESBD) 

ATTACHMENT H 

A/E Assessment or Deficiency List 
(Posted on the ESBD) 

 

TFC website link: http://www.tfc.state.tx.us/divisions/facilities/prog/construct/formsindex/ 
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ATTACHMENT I 
RFQ CHECKLIST 

 
Checklist for RFQ #303-0-01174 
Title: RFQ for CMR for Water Intrusion (MEP/Water Remediation) at Lyndon B. Johnson 
Building (LBJ) in Austin, Texas  
Opening Date:  4/07/2020 @ 3:00 PM 
 
Vendor Name and Address: 
 
______________________________________  Contact:  _______________________________ 
  
______________________________________  TX Taxpayer #:__________________________ 
 
______________________________________  Office Phone: ___________________________  
 
______________________________________  Mobile Phone: __________________________ 
 
______________________________________ Email:  ________________________________ 
  
 
Attended a Pre-Submittal Conference: _______ 
     
STEP ONE SUBMITTAL: 
 
1. Submitted one (1) original of the following:  

• Attachment A - Execution of Submittal     _______   

• Attachment D - HUB Subcontracting Plan    _______   

• Bid Bond or Check       _______   

• Acknowledgement of Addenda      _______   

• Litigation History Statement      _______    

2. Submitted one (1) original and three (3) copies of the following: 

• Company Information       _______ 

• Attachment C - Contractor’s Qualification Form    _______    

• Experience and Qualifications      _______     

• Methodology         _______    

• Quality/Safety Programs & Safety Record    _______ 

3. Submitted one (1) PDF copy on CD or Flash Drive    _______ 

 
STEP TWO SUBMITTAL: 
 
1.  Submitted one (1) original: 

• Attachment B - CMR Proposal Form     _______   

• Attachment F - Non-Collusion Affidavit     _______   
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