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REQUEST FOR QUALIFICATIONS 
CONSTRUCTION MANAGER-AT-RISK 

UTILITY PACKAGE CAPITOL COMPLEX PROJECT 
Project #17-008-8040 

 
SECTION I 
GENERAL 

 
SCOPE: In accordance with the provisions of Texas Government Code, Chapter 2269, Subchapter F, 
Construction Manager-at-Risk Method, and Texas Government Code Chapter 2155.137, Emergency 
Purchase, and Rules and Procedures adopted by the Texas Facilities Commission (TFC), TFC is 
requesting qualifications for a Construction Manager-at-Risk (CMR) to provide pre-construction 
services during the planning and design phase, construction, construction management, closeout, and 
warranty phase services for the utility package project in the Capitol Complex, hereinafter described 
as TFC Project #17-008-8040 (the Project). This project will be administered  by TFC. This 
procurement will be a two-step award process with a two-part work requirement.   

• Step One Submission of Qualifications: Step One of the solicitation will include a submittal of 
company experience and qualifications focusing on projects of similar size and type. 
Respondents will be evaluated on experience and qualifications, as detailed in Section IV, 
Submittal Information.  

• Step Two Submission of Proposals: Step Two of the solicitation will include only the highest 
ranked five or fewer Respondents from Step One who will be asked to provide pricing.  

 
PROJECT SITE:  
  
Capitol Complex: 
 
• State of Texas Parking Lot #7 (across from the Texas State History Museum):  One full block 

bounded by North Congress Avenue, Martin Luther King, Jr. Boulevard, Brazos Street, and 
18th Street.  There is a twelve (12) inch sanitary sewer line running north-south at the 
approximate center of this lot that must be relocated prior to excavation. 

• State of Texas Parking Lot #2 (directly west of the Lyndon B. Johnson (LBJ) Building): One 
half block bounded by North Congress Avenue, 17th Street, the LBJ Building, and 16th Street. 

• North Congress Avenue Right of Way extending from Martin Luther King, Jr. Boulevard to 16th 
Street. 

• 17th Street at the intersection of Congress Avenue. 

 
ESTIMATED PROJECT COST OF WORK:  For consideration of this RFQ, the construction budget 
and Guaranteed Maximum Price (GMP) should consider a budget for the "Cost of the Work" of 
Fourteen Million Five Hundred Thousand Dollars ($14,500,000), not including any Pre-construction 
Management fees, Construction Management fees, and Construction General Conditions. 

 
PROJECT SCHEDULE: Construction is required to commence within ten (10) calendar days after the 
Notice to Proceed for Construction is issued. For planning purposes, the pre-construction time period 
is estimated to be sixty (60) calendar days.  The construction contract period is projected for a term of 
four hundred (400) calendar days except as may be otherwise amended or negotiated.  Construction 
may commence on portions of the Project while other portions are still in the pre-construction phase. 

 
Execution of the Contract is contingent upon the continued availability of funding. If funds become 
unavailable through lack of appropriations, legislative budget cuts, amendment of the Appropriations 
Act, state agency consolidations, or any other disruption of current appropriations, provisions of the 
Termination Article in the CMR Service Contract shall apply. 

 
DEFINITIONS:    

 
Addendum - A modification of the specifications issued by TFC.  
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Architect/Engineer (A/E) – firm TFC has engaged as the Architect/Engineer for the Project, and who 
will be responsible for preparing the Construction Documents for the Project. 
 
Attachment A, HUB Subcontracting Plan - The Historically Underutilized Business (HUB) 
Subcontracting Plan (HSP) required by Chapter 2161 of the Texas Government Code (TGC) and by 
Title 34, Chapter 20, Subchapter B, §20.10- §20.28 of the Texas Administrative Code (TAC).  
 
Construction Manager Agent (CMA) - Balfour Beatty Construction, LLC is the service provider 
engaged hereunder as TFC’s fiduciary agent to assist TFC with management and coordination of 
the overall design and construction program for the Capitol Complex Projects.  
 
Good Faith Effort – Effort required by vendors when completing the Attachment A, HUB 
Subcontracting Plan, which demonstrates the respondent has completed one of the following for the 
planned subcontracting needs: A) Using strictly HUBs for all subcontracting needs, B) Meeting stated 
agency goal for HUB subcontracted needs using both HUB and Non-HUB vendors, C) Performing 
“Traditional Good Faith Effort” of notifying two minority/women trade organizations and soliciting bids 
from three HUBs for each subcontracting opportunity, and allowing seven business days for response, 
D) Self-Performing Contract (performing all work with own materials and labor) or E) Utilizing a Mentor 
Protégé relationship (a formal agreement that is recognized by the State of Texas Comptroller of Public 
Accounts. For a listing of Mentor Protégé agreements click on 
link: https://mycpa.cpa.state.tx.us/mentorprotege/ctg/menproPairs/ 

 
Historically Underutilized Business (HUB) – pursuant to TGC, Chapter 2161, means a business that 
is at least 51% owned by an Asian Pacific American, a Black American, a Hispanic American, a 
Native American, an American Woman, and/or a United States Veteran with a minimum 20% 
Disability rating; is an entity with its principal place of business in Texas; and has an owner residing 
in Texas with proportionate interest that actively participates in the control, operations, and 
management of the entity’s affairs. 
 
Master Architect or Master A/E - Page Southerland Page, Inc., is the service provider TFC has 
engaged pursuant to Texas Government Code §2254 as TFC’s agent for oversight, coordination and 
management of the overall design of the Capitol Complex Projects by each of the 
Architect/Engineers for the Projects. 
 
Owner - The Texas Facilities Commission.  
 
Project Manager - The individual designated by the Owner authorized to represent the Owner during 
the performance of the contract. 

Site Services Engineer - (“SSE”) means Cobb, Fendley & Associates, the service provider TFC has 
engaged to provide the preparatory data gathering, land surveying, and site environmental and 
geotechnical engineering services for the Project.  

SWPPP - Storm Water Pollution Prevention Plans. 

SECTION II 
PROJECT DESCRIPTION 

 
Provide pre-construction, consultation and administrative services during the planning and design 
portions of work, construction services, closeout, and warranty phase services for the relocation of 
existing utilities out of Congress Avenue, and new utility services for two new office buildings in the 
Capitol Complex in Austin, Texas. The two office buildings shall include five levels of underground 
parking, to be connected by five levels of underground parking beneath Congress Avenue. These 
services shall be in coordination with the on-going design and administrative efforts of the A/E, the  
Master A/E and the CMA.  
 
Utilities to be relocated are in Congress Ave. from 16th St. to MLK Blvd., and between Colorado and 
San Jacinto Streets, for the construction of the underground parking garage, as well as from the 
1601 and 1801 Congress Ave. building sites.  Utility relocations must also address conflicts that may 
occur in the construction of the new utility tunnel which will extend from the Central Utility Plant at 
14th Street and San Jacinto Boulevard to the new buildings, as well as utility relocations to 

https://mycpa.cpa.state.tx.us/mentorprotege/ctg/menproPairs/
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accommodate the future underground parking garage in Congress Ave. from 15th St. to 16th St., and 
future phases of building construction.   

The utilities are public and private utilities, including Texas Gas (natural gas), Austin Energy 
(electric), Austin Water (water and wastewater), City of Austin (storm water), Level 3 
(telecommunications), ATT (telecommunications), GAATN (telecommunications), and Spectrum 
(telecommunications).  The State utilities include the Owner’s chilled water piping and 
telecommunication lines. 
 
Construction services shall include relocation of existing utilities, temporary utilities as required, 
permanent utilities, related traffic control, SWPPP, and all related permits. 
 
Phasing:  It is expected that there will be, at a minimum, three separate phased deliverables under 
this scope of work, to facilitate the master project schedule developed by the CMA.  The three phases 
of work are as follows: 

 
• Utility relocations to enable excavation of the 1601 Congress building site; 
• Utility relocations to enable the installation of the new Utility Tunnel; and 
• Utility relocations to enable the legal vacation and excavation at the current Congress 

Avenue right of way. 

Third Party Testing: TFC shall provide or contract with third party for Commissioning and Construction 
Materials Testing. 

 
SECTION III 

SCOPE OF WORK 
1. Part One - The Respondent’s expertise will be used to affect value engineering, establish a project 

schedule and ultimately determine the Guaranteed Maximum Price (GMP). The services include 
attending meetings, consultation of plan reviews, constructability reviews, scheduling, and cost 
estimating.   

 
2. Part Two - In accordance with the approved schedule and GMP, Contractor shall facilitate bidding and 

selection of subcontractors in accordance with HUB requirements, and provide and/or secure and 
install all materials, labor, coordination, management and supervisory activities necessary to complete 
construction of the project in accordance with the drawings, specifications and other contract 
documents that will be prepared by the A/E & TFC. 

 
3. Documents are available for review on the state of Texas Electronic State Business Daily (ESBD) 

at http://www.txsmartbuy.com/sp  (Use Google Chrome and search only using the RFQ number 303-
7-01194A).  

 

4. SUBCONTRACTORS: Subcontractors providing services shall meet the same requirements and level 
of experience as required of the Respondent.  No subcontract shall relieve the primary Respondent of 
responsibility for the service.  If the Respondent uses a subcontractor for any or all of the work required, 
the following conditions shall apply under the listed circumstances: 
4.1.  Respondents planning to subcontract all or a portion of the work shall identify the proposed 
subcontractors on the Attachment A, HUB Subcontracting Plan. 
4.2.  Subcontracting shall be at the Respondent’s expense. 
4.3. TFC retains the right to check a subcontractor’s background and make a determination to approve 
or reject the use of submitted subcontractors. 
4.5 The Respondent shall be the only contact for TFC and subcontractors. Respondent shall list a 
designated point of contact for all TFC and subcontractor inquiries. 
 

5. Respondents will be held to have satisfactory understanding regarding all existing conditions and to 
have included in the proposal an amount sufficient to cover all work including permits, fees, etc. 

 
 
 

http://www.txsmartbuy.com/sp
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SECTION IV 

SUBMITTAL INFORMATION 
 

1. SCHEDULE OF EVENTS: TFC reserves the right to change the dates shown below upon written 
notification. 

 EVENT DATE       
Issue RFQ 06/28/2018 
Mandatory Pre-Submittal Conference  07/05/2018  Thursday @ 10:00 AM 
(OR) 
Mandatory Pre-Submittal Conference 07/09/2018  Monday @ 10:00 AM 
Deadline for Submission of Questions 07/11/2018 
Deadline for Submission of Qualifications & HSP 07/13/2018  Friday @ 3:00 PM 
Notification of Short List Selection 07/17/2018 
Deadline for Submission of Proposals/Opening  07/19/2018  Thursday @ 3:00 
PM 
Notification of Interview Selection 07/20/2018 
Interviews  07/25/2018 
Award by Commission  08/16/2018 
Execute Contract 08/23/2018 
 

2. MANDATORY PRE-SUBMITTAL CONFERENCE: The mandatory pre-submittal conferences are 
scheduled for Thursday 7/5/2018 @ 10:00 AM, and Monday 7/9/2018 @ 10:00 AM. The location 
of both pre-submittal conferences is the Central Services Building, 1711 San Jacinto Blvd., 
Austin.  Check-in with the Receptionist on the fourth floor.  Respondents must have an employee 
of their firm attend at least one (1) of the two (2) pre-submittal conferences. TFC shall reject 
qualifications submitted by firms that did not attend one of the mandatory pre-submittal conferences.  
Please be on time.   

For the pre-submittal conferences, there is metered parking (coins) on the street, or free parking is 
available on the top level of State Garage B, 1511 San Jacinto, Austin, TX.  Print out the Parking 
Permit for Garage B attached to this RFQ to place on your dashboard. 

http://www.tspb.texas.gov/plan/maps/doc/capitol_complex_maps/capitol_complex_employee_parking
.pdf 

3. SUBMISSION REQUIREMENTS: 
3.1. Submission:   

3.1.1. Step One: The initial submittal is of qualifications only.  Respondents shall submit one (1) 
original of the following: 
3.1.1.1 Attachment A, HUB Subcontracting Plan; 
3.1.1.2 Attachment B, Execution of Submittal; 
3.1.1.3 Acknowledgement of Addenda; 
3.1.1.4 Original Bid Bond; and 
3.1.1.5 Litigation History Statement; 
 
Include one (1) original and five (5) copies of the following: 
 
3.1.1.6 Company Information; 
3.1.1.7 Attachment D, Contractor’s Qualification Form; 
3.1.1.8 Budget Compliance Form; 
3.1.1.9 Schedule Compliance Form; 
3.1.1.10 Experience and Qualifications; 
3.1.1.11 Methodology; and 
3.1.1.12 Quality/Safety Programs & Safety Record. 
 
Pages should be numbered and contain an organized, paginated table of contents 
corresponding to the section and pages of the RFQ.  

http://www.tspb.texas.gov/plan/maps/doc/capitol_complex_maps/capitol_complex_employee_parking.pdf
http://www.tspb.texas.gov/plan/maps/doc/capitol_complex_maps/capitol_complex_employee_parking.pdf
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Additionally, Respondent shall provide a formatted CD, or USB flash memory drive, 
containing a complete copy of the vendor’s response to this RFQ. The format shall be 
Adobe Acrobat version 9.0 or higher. 

 
3.1.2. Step Two: For the five or fewer Respondents chosen from Step One, Respondent shall 

submit one (1) original of the following: 
3.1.2.1. Attachment C, CMR Proposal Form; 
3.1.2.2. Attachment G, Non-Collusion Affidavit; 
3.1.2.3. Attachment I, Statement of Compliance with TFC Insurance Requirements; and 
3.1.2.4. Contract Exceptions  
 

3.1.3. Respondents to this RFQ are responsible for all costs of submittal preparation and delivery. 

3.2. Step One Contents:  Below is a summary of required information.  Submittals without this 
information will be evaluated accordingly.  TFC reserves the right, in its sole judgment and 
discretion, to waive minor technicalities and errors in the best interest of the state.  The Attachment 
A, HUB Subcontracting Plan, the Attachment B, Execution of Submittal, and the Bid Bond shall be 
returned with the response. Failure to do so shall result in disqualification. 
 
3.2.1. Company Information:  Including, but not limited to the following (on a separate sheet): 

3.2.1.1. Company description 
3.2.1.2. Ownership information 
3.2.1.3. Physical  and Mailing address 
3.2.1.4. Other company locations/offices 
3.2.1.5. Primary Contact 
3.2.1.6. Office and mobile telephone number, and email address of company’s Primary 

Contact 
3.2.1.7.    11-Digit State of Texas Vendor Identification Number 

 
 

3.2.2. Relevant Experience and Qualifications: <35 pts.>  
 
TFC understands that the scope of this project is limited and that relevant projects 
may be for portions of projects and not the entire project, and that budgets and 
schedules may be difficult to itemize. For purposes of this submittal, utility 
portions of projects will be evaluated for schedule and budget compliance. 
Respondents shall provide sufficient information so that budget and schedule 
compliance for utilities may be evaluated. Please include clarifications in the 
comments section of the Questionnaire Form. 
 
3.2.2.1 Relevant Experience:  

3.2.2.1.1. Complete and submit the Attachment D, Contractor’s Qualification 
Form. The form can be obtained electronically at the TFC website: 
http://www.tfc.state.tx.us/divisions/facilities/prog/construct/formsi
ndex/ 
Document #1, Index of Forms.  Respondent should also provide 
free-form narrative that describes in detail any qualifications not 
enumerated on Attachment D, Contractor’s Qualifications Form. 

 
3.2.2.1.2 Particularly indicate your firm’s experience with  

3.2.2.1.2.1 Utility work on limited sites, within a constricted urban area; 

3.2.2.1.2.2 Projects of significant impact to transportation 
infrastructure; 

3.2.2.1.2.3 Projects of significant impact to utility infrastructure;  

3.2.2.1.2.4 Projects involving a high level of coordination with on-going 
excavation work; 

http://www.tfc.state.tx.us/divisions/facilities/prog/construct/formsindex/
http://www.tfc.state.tx.us/divisions/facilities/prog/construct/formsindex/
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3.2.2.1.2.5 Projects involving highly visible public spaces; and 

3.2.2.1.2.6 Working with Construction Manager Agents (CMAs) 
 

3.2.2.1.3 Demonstrate the Company’s or Individual’s relevant CMR 
experience to the type of work solicited in the RFQ. 
 

3.2.2.1.4 Names of top management and key employees and each person’s 
duties. Include the background and experience of these key 
employees. 
 

3.2.2.1.5 Provide an Organizational Chart with roles and responsibilities of 
key individuals assigned to support the project. 
 

 
3.2.2.2 Minimum Qualifications:   

  3.2.2.2.1 Out of State contractors doing business in Texas shall have a 
Certificate of Authority to do business in Texas. A copy of the 
certificate shall be submitted with the submittal. 

 
3.2.2.2.2  Negative responses from Owners and A/E firms that are familiar 

with contractor’s performance, depending on problems 
encountered, may be grounds for disqualification. 

 

3.2.3. Methodology and Budget/Schedule Compliance:  <30 pts.> 
 
3.2.3.1. Proposed Methodology:  A detailed plan outlining the methodology intended to 

be employed by the Respondent that demonstrates the processes of 
implementation regarding the requirements of the RFQ Scope of Work into a 
realized and finished project. This shall include, but not be limited to  

1) Processes and techniques used to understand the Statement of Work;  
2) Problem solving;  
3) Value engineering;  
4) Maintaining budgets;  
5) Maintaining schedules;  
6) Staff sizing and roles;  
7) Company workload in proportion to the project outlined in the Statement 
of Work; 
8) Coordination of work with subcontractors and/or consultants; and  
9) Coordination of work with a CMA, Master A/E, CMRs and/or 
consultants. 

 

3.2.3.2. Budget/Schedule Compliance: On the Attachment D, Contractor's 
Qualifications Form, Contractor shall demonstrate their ability to meet schedule 
completion dates and maintain project budgets. 

3.2.3.2.1. For the five (5) most relevant recently completed projects, 
contractor shall demonstrate experience in   meeting   completion 
date schedules by providing the original construction duration 
and final construction duration on their last five projects.  Include 
the location of the projects. Provide appropriate explanation on 
the causation when a variance of 5% or more is experienced.   

3.2.3.2.2. For the same five (5) most relevant recently completed 
projects as above, contractor shall demonstrate experience in 
maintaining construction budgets by providing the awarded 
budget and the final completion budget. Include the location of the 
projects. Variances of 5% or more shall be explained for the 
causation in exceeding the stated awarded budget. 
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3.2.4. Quality Control Program & Safety Program: <5 pts.> 
 

3.2.4.1. Quality Assurance: The Respondent shall provide a description of the firm’s 
quality assurance processes and program, and the name and job title of the 
person in the organization who oversees said program.  
 

3.2.4.2. Quality Control: Vendor shall describe its quality requirements and means of 
measurement.  Provide process flow charts on how quality is maintained and 
achieved. The Respondent shall describe the firm’s policy regarding 
establishing quality control processes similar to ISO 9000 and other in-place 
controls for adherence to budget, quality, safety and schedule. TFC reserves 
the right to require a copy of the Quality Control Manual, which, if awarded, may 
become an exhibit to the contract.   

 
3.2.4.3. Safety Program and Contractor’s Safety Record: Provide the company’s 

workers' compensation experience modification rate (EMR) for the last five 
years as part of the submittal. This shall be submitted in your response on your 
insurance carrier’s letterhead. Also, indicate the name and job title of the person 
in your organization who manages your safety program. Provide a description 
of your firm’s safety program. TFC reserves the right to require a copy of your 
safety manual if your firm's proposal is scored within the highest range of 
proposals, which will become a Contract Document after award. 

3.2.5 Litigation:  <Pass/Fail> 
 

3.2.5.1 Provide details of all litigation history, including but not limited to administrative 
claims, proceedings, and arbitration within the past five (5) years.   

 
3.2.5.2 Respondents involved in litigation, depending upon the circumstances, may be 

disqualified. 
 

3.2.6. Attachment B, Execution of Submittal: Failure to sign and return the Execution of 
Submittal with the response shall result in rejection of the response.   

 

3.2.7. Bid Bond: Submittals shall be accompanied by a bid security in the form of an original bid 
bond, certified and/or cashier’s check (on a solvent bank in the State of Texas) drawn to 
order of the Texas Facilities Commission, in the sum of $25,000.00.  No other form of 
security will be accepted.  The Bid Bond submitted by the awarded vendor will be held until 
GMP is accepted by TFC, and Performance and Payment Bonds subsequently received 
and approved. 

3.2.7.1. Should the contractor fail, neglect, or refuse to begin performance of the 
contract after receiving the award, said security will be forfeited to TFC.  
Performance shall be considered begun upon acknowledgement of the 
contract award and the furnishing of all required security bonds and insurance 
coverage. 

3.2.7.1. If TFC has not made an award within ninety (90) calendar days after 
responses are opened, Respondents may withdraw their responses without 
prejudice; however, Respondents have the option to extend the time in which 
their bids will be honored after this ninety (90) day period. 

3.2.8. Insurance Requirements for CMRs: The insurance requirements, located in the 
Attachment H, CMR Service Contract Template, shall be reviewed by an agent of your 
insurance company prior to submitting a response. Upon acceptance of the high 
scorer’s negotiated proposed pricing, the insurance requirements shall be met by 
providing the Certificates of Insurance (COI’s) and the corresponding policy 
endorsements. 
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3.2.9. Attachment A, HUB Subcontracting Plan: Attachment A, HUB Subcontracting Plan 
(HSP):  Submittal Requirements: In accordance with the Texas Government Code (TGC), 
Sections 2161.181-182 and Title 34, Part 1, Chapter 20, Subchapter D, §20.281- §20.298 
of the Texas Administrative Code (TAC), the TFC shall make a Good Faith Effort to utilize 
HUBs in contracts for general services, construction services, professional and consulting 
services, and commodities contracts. Failure to complete and return the Attachment A, 
HUB Subcontracting Plan shall result in rejection of the response. The purpose of the HUB 
Program is to promote full and equal business opportunities for all businesses in State 
contracting in accordance with the following HUB utilization goals as specified in 34 TAC 
§ 20.284: 
 

• 11.2% for heavy construction other than building contracts, 
• 21.1% for all building construction, 
• 32.9% for all special trade construction contracts, 
• 23.7% for professional services contracts, 
• 26.0% for all other services contracts, and 
• 21.1% for commodities contracts 

 

Statement of Probability: TFC has determined that subcontracting opportunities are probable in 
connection with this procurement Solicitation. Therefore, a HUB Subcontracting Plan (HSP) is 
required as a part of the Respondent's Proposal. The Respondent shall develop and administer a 
HSP as a part of the Respondent's Proposals. 

3.2.9.1. As mandated by 34 TAC § 20.285 Respondents must submit an Attachment A, HSP 
that identifies all subcontracting items and complies with good faith effort 
requirements of the Attachment A, HSP, and in accordance with the Comptroller of 
Public Accounts HUB rules 34 TAC §20.285 (d)(1)(D)(iii).  

3.2.9.2. Pursuant to TGC § 2161.252(B), the Texas Facilities Commission shall reject any 
response that does not include a fully completed HSP. An incomplete HSP is 
considered a material failure to comply with the solicitation requirements. 

3.2.9.3. The HSP shall become a provision of the contract between the awarded Respondent 
and TFC. The awarded Respondent can only change the HSP if (a) the Respondent 
complies with 34 TAC Section 20.285; (b) the Respondent provides its proposed 
changes to TFC for review; (c) TFC approves the Respondent’s proposed changes 
to its HSP; and (d) TFC and the Respondent amends their contract by submitting a 
revised HUB Subcontracting Plan containing the changes approved by TFC.  

3.2.9.4. If TFC determines that the Respondent failed to implement the HSP in good faith, 
TFC, in addition to any other remedies, may report nonperformance to the Texas 
Comptroller in accordance with 34 TAC, Section 20.285, (g) (5). 

 3.2.9.5. If TFC determines that the Respondent failed to implement the Attachment A, HUB 
Subcontracting Plan in good faith, TFC, in addition to any other remedies, may report 
nonperformance to the Texas Comptroller in accordance with 34 TAC, Section 20.14, 
(g)(5). 

3.2.9.6. The Attachment A, HUB Subcontracting Plan submitted with the initial response 
to this RFQ solely addresses the Part One pre-construction collaborative phase 
of the scope of work.  A revised Attachment A, HUB Subcontracting Plan shall 
be submitted by the awarded Respondent prior to Part Two construction.  

3.2.9.7. If further assistance is needed in preparing the Attachment A, HUB Subcontracting 
Plan, potential Respondents may contact the TFC HUB Coordinator Yolanda Strey 
by email at HUB@tfc.state.tx.us 

3.2.9.8.  Prior to soliciting bids in preparation for GMP, the CMR shall coordinate with 
the TFC HUB Coordinator to schedule a “Meet the Prime” event in order to 
promote outreach to HUBs for subcontracting opportunities.   

 

mailto:HUB@tfc.state.tx.us
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3.3. Step Two Contents: Step Two only applies to the five or fewer Respondents chosen from the 
Step One qualification evaluation.  Below is a summary of required information.  TFC reserves 
the right, in its sole judgment and discretion, to waive minor technicalities and errors in the best 
interest of the state.  The Attachment C, CMR Proposal Form and the Attachment G, Non-
Collusion Affidavit shall be submitted upon request; failure to do so shall result in disqualification. 

 
3.3.1. Attachment C, CMR Proposal Form: This form must be completed and returned. 

Respondents may not add qualifications, conditions or exceptions to the proposal.  Any 
such representation by the Respondent may be cause for rejection of the proposal, at 
the full and sole discretion of TFC. 

3.3.1.1. The Offer: The offer (as more fully set forth in the Attachment C, CMR Proposal 
Form,) shall be comprised of three components listed below. Only components 
3.3.1.1.2 and 3.3.1.1.3 listed below are utilized in computing the possible thirty (30) 
points for compensation and fees. 

3.3.1.1.1. A Pre-Construction Management Not-to-Exceed fee for collaboration 
with TFC and its A/E during the pre-construction phase described in 
Section III Scope of Work, par. 1 Part 1. This pricing component will be 
negotiated with the Respondent evaluated as the highest scoring firm.  If 
a cost cannot be agreed upon, the negotiations will be formally terminated 
and TFC will attempt to negotiate an agreement with the next firm in order 
of scoring until an agreement is reached or the list is exhausted, upon 
which the solicitation will be cancelled and may be re-issued. 

3.3.1.1.2. A Construction Management Fee as a percentage of the estimated Cost 
of Work.   Such fee shall represent overhead and profit. 

3.3.1.1.3. A Not-to-Exceed fee for Construction General Conditions. This pricing 
component will be negotiated with the Respondent evaluated as the 
highest scoring firm. If a cost cannot be agreed upon, the negotiations will 
be formally terminated and TFC will attempt to negotiate an agreement 
with the next firm in order of scoring until an agreement is reached or the 
list is exhausted, upon which the solicitation will be cancelled and may be 
re-issued. 

3.3.2. Construction Time: Construction time is estimated at four hundred (400) calendar 
days.   

3.3.3. Submittal Duration: If TFC has not made an award ninety (90) calendar days after 
responses are opened Respondents may withdraw their responses without prejudice; 
however, Respondents have the option to extend the time in which their responses will 
be honored after this ninety (90) day period. 

3.3.4. Attachment G, Non-Collusion Affidavit: The Attachment G, Non-Collusion Affidavit 
must be enclosed with the proposal. The Attachment G, Non-Collusion Affidavit form 
can be obtained electronically at the following link, ‘Forms Index’, Document #4,  

http://www.tfc.state.tx.us/divisions/facilities/prog/construct/formsindex/ 
 

3.3.5. Contract Exceptions: Exceptions to the form of the Contract may result in TFC’s 
determination that it will be unable to negotiate a satisfactory Contract with an Offeror.  
Most contract clauses are non-negotiable.  Offerors are expected to review the 
Attachment H, CMR Service Contract Template with Offeror’s legal, insurance and other 
business advisors, and should any contract clauses be deemed unacceptable, Offeror 
shall submit identified exceptions with Step Two.  Offerors shall submit to TFC any 
exceptions to the Contract (including the specifications, terms, conditions therein or 
exhibits thereto) in a Microsoft Word tracked-change (red-lined) format in both hard copy 
and electronic format (CD or USB flash memory drive). TFC will only negotiate 
exceptions that have been specifically identified in accordance with this requirement.  An 
Offeror’s submission of a Proposal without following this requirement shall constitute the 
Offeror’s express representation and warranty to TFC that, having consulted and fully 
considered the advice and input of Offeror’s legal, insurance and other business 
advisors, Offeror is willing to enter into the attached form of Contract based upon the 

http://www.tfc.state.tx.us/divisions/facilities/prog/construct/formsindex/
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fees and prices submitted in its Proposal upon receipt of TFC’s notice that Offeror has 
been selected.  An exception will not be deemed accepted by TFC unless it is first 
accepted in writing by TFC and incorporated into the fully executed Contract.   

3.3.6. Submission of Insurance Requirements:  

3.3.6.1. Each Respondent by submission of its proposal, represents that a review of the 
TFC insurance requirements included in the Attachment H, CMR Service Contract 
Template has been completed with Respondent’s insurance brokers, and that 
compliance to these requirements are either currently sufficient, or attainable.  

3.3.6.2. Each Respondent shortlisted for Step Two shall complete and submit the TFC form 
Attachment I, Statement of Compliance with TFC Insurance Requirements.  A 
Respondent who fails to: (i) provide all policy information requested by Attachment 
I; or (ii) describe any absence of coverage required by the insurance requirements 
included in Attachment H to the RFQ may, at TFC’s sole discretion, be disqualified 
from further consideration.  Respondent shall check each applicable box and 
populate each applicable blank in Attachment I.  By submitting its information on 
Attachment I, Respondent represents the information therein is complete, and that 
its insurance policies comply with Attachment H, without deficiency, except as 
otherwise explained in accordance with the instructions in Attachment I.    

3.3.6.3. The contracted CMR, at its own expense, shall maintain and keep in force such 
lines of insurance coverage as will protect the Respondent and TFC and its agents 
and employees from claims which may arise out of or result from Respondent’s 
services and operations under the CMR Contract, as outlined in the insurance 
requirements contained in Article XI. (Insurance) of Attachment H, CMR Service 
Contract Template.   

3.4. Inquiries: 

3.4.1. All inquiries shall be submitted in writing to John Goodrich by email to: 
john.goodrich@tfc.state.tx.us 

3.4.2. All inquiries submitted by email shall be in an editable format, i.e. Microsoft Word, or 
standard email, as opposed to an un-editable format such as Adobe Acrobat .pdf files. 

3.4.3.    All inquiries will result in written responses with copies posted to the ESBD 
at: http://www.txsmartbuy.com/sp  (Use Google Chrome and search only using the 
RFQ number 303-7-01194A). If Respondents do not have internet access, copies may 
be obtained through the point of contact listed above. 

3.4.4 Any Respondents finding discrepancies between the provided documents, or in doubt 
as to their exact meaning, shall notify TFC at once. TFC may then, as an option, issue 
addenda clarifying the same.  TFC is not responsible for oral instructions or for 
misinterpretation of the drawings and specifications.    

3.4.5. Upon issuance of this RFQ, beside written inquiries as described above, other 
employees and representatives of TFC will not answer questions or otherwise discuss 
the contents of the RFQ with any potential vendor or their representatives.  Failure to 
observe this restriction may result in disqualification of any subsequent response.  This 
restriction does not preclude discussions between affected parties for conducting 
business unrelated to this solicitation.  

3.5. Solicitation Submission: 

3.5.1. All submittals shall be received and time stamped at TFC prior to 3:00 P.M. Central 
Time on the date specified in the Schedule of Events. TFC reserves the right to accept 
late submittals; however, no submittals shall be accepted once the submittal opening 
process has begun, notwithstanding acceptable evidence that the delivery of the 
submittal was the fault of the shipper or the submittal was under agency control at the 
time of the opening.   

3.5.2. Submittals should be placed in a separate envelope/package and correctly identified 
with your company name, RFQ number, Purchaser’s name, and submittal 

http://www.txsmartbuy.com/sp
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deadline/opening date.  If submitting multiple responses, each response should be 
placed in a separate envelope with correct identification.  It is the Respondent’s 
responsibility to appropriately mark and deliver the submittal to TFC by the specified 
date. 

3.5.3. Receipt of all addenda to this RFQ shall be acknowledged by returning a signed copy 
of the signature page of each addendum with the response. Any amendment to this 
procurement solicitation will be posted as an addendum on the ESBD.  It is the 
responsibility of interested parties to periodically check the ESBD for updates to the 
procurement prior to submitting qualifications.   Respondent’s failure to periodically 
check the ESBD will in no way release the selected vendor from “addenda or additional 
information” resulting in additional costs to meet the requirements of the RFQ. 

 

3.5.4. TFC will not consider any submittal that bears a copyright.  As a state agency, TFC will 
strictly adhere to the requirements of Chapter 552 of the TGC (the "Texas Public 
Information Act") regarding the disclosure of public information.  As a result, by 
participating in this solicitation process Respondent acknowledges that all information, 
documentation, and other materials submitted in response to this solicitation may be 
subject to public disclosure under the Texas Public Information Act. TFC does not have 
authority to agree that any information submitted will not be subject to disclosure.  
Disclosure is governed by the Texas Public Information Act.  Respondents are advised 
to consult with their legal counsel concerning disclosure issues resulting from this 
process and to take precautions to safeguard trade secrets and proprietary or otherwise 
confidential information.  TFC assumes no obligation or responsibility relating to the 
disclosure or nondisclosure of information submitted by rRespondents. If it is necessary 
for Respondent to include trade secrets or proprietary or otherwise confidential 
information in its submittal, Respondent must clearly mark in bold red letters the term 
“CONFIDENTIAL” using at least 14 point font, on that specific part or page of the 
submittal which Respondent believes to be confidential.  All submittals and parts of 
submittals that are not marked confidential will be automatically considered to be public 
information.  Should trade secrets or proprietary or otherwise confidential information 
be included in the submitted CD, as referenced in Section 3, Submission Requirements, 
par. 3.1, Submission, subparagraph 3.1.1. Step One, Respondent should mark the CD 
with the word “CONFIDENTIAL.” If TFC receives a public information request seeking 
information marked by Respondent as confidential, Respondent will receive notice of 
the request as required by the Texas Public Information Act.  If TFC receives a public 
information request for submittals and parts of submittals that are not marked 
confidential, the information will be disclosed to the public as required by the Texas 
Public Information Act. 

 

3.6.   Delivery of Submittals -  Submittals shall be delivered to TFC by one of the following methods: 

U.S. Postal Service Overnight/Express Mail Hand Deliver 
  
TFC – Bid Services 
ATTN:  John Goodrich 
RFQ #303-7-01194A 
Central Services Building 
P.O. Box 13047 
Austin, TX  78711-3047 
 

 
TFC – Bid Services 
ATTN:  John Goodrich 
RFQ #303-7-01194A 
Central Services Building,  
Rm. 176 
1711 San Jacinto Blvd. 
Austin, TX  78701 
 
Hours – 8:00 AM to 5:00 PM 

 
TFC – Bid Services 
ATTN: John Goodrich 
RFQ #303-7-01194A 
Central Services Building 
4th Floor Receptionist 
1711 San Jacinto Blvd. 
Austin, TX  78701 
 
Hours – 8:00 AM to 5:00 PM 
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3.7.   Receipt of Submittals 
3.7.1. Submittals will be opened at the Central Services Building, 4th Floor Receptionist, 1711 

San Jacinto Blvd., Austin, Texas. 

3.7.2. Submittals will be received until the date and time established for receipt, then opened.   

3.7.3. Telephone, facsimile, or email submittals are not an acceptable response to this RFQ. 

3.7.4. All submittals become the property of TFC after the submittal deadline/opening dates. 

4. EVALUATION AND AWARD 
4.1. The intent of TFC is to award a contract to the vendor whose qualifications and pricing are 

considered to be ‘best value’ to the state as applicable in Texas Government Code §2155.074 and 
§2156.007. When considering ‘best value’ and award, the Owner reserves the right to set a 
minimum requirement regarding the criteria listed below. 

4.2. An evaluation committee will be established to evaluate submittals.  The committee will include 
employees of TFC, and may include other impartial individuals who are not TFC employees.  By 
submitting qualifications in response to this RFQ, Respondent accepts the solicitation and 
evaluation process, and acknowledges and accepts that scoring of the qualifications may involve 
some subjective judgments by the evaluation committee.   The evaluation committee will evaluate 
and score each submittal based on the following criteria: 

Step 1 Criteria                                                                                 Weight     
• Experience and Qualifications 35% 
• Methodology and Budget/Schedule Compliance 30% 
• Quality/Safety Programs & Safety Record   5% 

  70% 
 

• Litigation History Pass/Fail 
 
 
     Step 2 Criteria                                                                                 Weight 

• Compensation and Fees 30% 
(CM Fee + Construction General Conditions) 
• Step 1 Criteria  70% 

  100% 
  

4.3 The evaluation committee may conduct an interview of the finalist(s) to make a determination 
for award recommendation. Scoring of the interview shall replace the scoring of the Step One 
criteria listed above. The following will be expected during an interview: 

4.3.1 One hour is allocated for the interview. 

4.3.2 Attendance by team members assigned to the project to represent themselves as 
to their relevant experience and proposed involvement in the project. 
Representation by the Project Manager and the Superintendent is a critical 
component of the interview. 

4.3.3 An Agenda for the interview will be provided by TFC requiring an elaboration of 
company relevant experience, qualifications, and proposed methodology for the 
Project. 

4.4 The Evaluation Committee will determine if price negotiations are necessary and may negotiate 
final pricing per TGC, Chapter 2269, Subchapter D, §2269.254 (b), (c). 

4.5 In evaluating proposals to determine the best value for the State of Texas, TFC may consider 
information related to past contract performance of a Respondent including, but not limited to, 
the Vendor Performance Tracking System (available at http://www.txsmartbuy.com/vpts). Prior 
work performance with TFC and other State agencies or governmental entities, which are 
familiar with a Respondent’s performance, depending on problems encountered, may be 
grounds for disqualification.   

http://www.txsmartbuy.com/vpts
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4.6 Right to Audit: Vendor understands that acceptance of funds under this contract acts as 
acceptance of the authority of the State Auditor’s Office, TFC, or any successor agency to 
conduct an audit or investigation in connection with those funds.  Vendor further agrees to 
cooperate fully with the above parties in the conduct of the audit or investigation, including 
providing all records requested.  Vendor shall ensure that this clause concerning the authority 
to audit funds received indirectly by subcontractors through the vendor and the requirement to 
cooperate is included in any subcontract awarded. 

4.7 Protests shall be governed by TAC Title 1, Administration, Part 5 Texas Facilities Commission,  
Chapter 111 Administration, Subchapter 1 Complaints and Dispute Resolution, §111.32 
Protests/Dispute Resolution/Hearings.    

4.8 Order of Precedence: In the event of conflicts or inconsistencies between any contract resulting 
from this RFQ and its attachments, such conflicts or inconsistencies shall be resolved by 
reference to the documents in the following order of priority: Signed Contract Attachments to 
the Contract, Request for Qualifications, and Respondent’s Response to Request for 
Qualifications.  
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ATTACHMENT A 

HUB Subcontracting Plan 
Posted as ‘Package #2’ on the ESBD 

For electronic completion (RECOMMENDED) click here: 
http://www.window.state.tx.us/procurement/prog/hub/hub-forms/ 
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ATTACHMENT B 
EXECUTION OF SUBMITTAL 

 
NOTE: RESPONDENTS SHALL COMPLETE AND RETURN THIS ATTACHMENT WITH THEIR 
SUBMITTAL.  FAILURE TO DO SO SHALL RESULT IN DISQUALIFICATION OF THE SUBMITTAL. 
 
 
By signature hereon, the Respondent certifies that: 
 
1. All statements and information prepared and submitted in the response to this RFQ are current, 

complete and accurate. 
 
2. He/she has not given, offered to give, nor intends to give at anytime hereafter, any economic 

opportunity, future employment, gift, loan gratuity, special discount, trip, favor, or service to a public 
servant in connection with the submitted response.  Failure to sign the Execution of Submittal or 
signing it with a false statement shall void the submitted offer or any resulting contracts. 

 
3. Neither the Respondent or the firm, corporation, partnership, or institution represented by the 

Respondent or anyone acting for such firm, corporation, or institution has violated the antitrust laws 
of this State, codified in Section 15.01, et seq., Texas Business and Commerce Code, or the Federal 
antitrust laws, nor communicated directly or indirectly the offer made to any competitor or any other 
person engaged in such line of business.   

 
4. By signing this submittal, Respondent certifies that if a Texas address is shown as the address of the 

Respondent, Respondent qualifies as a Texas Resident Bidder as defined in TAC, Title 34, Part 1, 
Chapter 20. 

 
5. Under Section 2155.004, TGC, the vendor certifies that the individual or business entity named in this 

bid or contract is not ineligible to receive the specified contract and acknowledges that this contract 
may be terminated and payment withheld if this certification is inaccurate. 

 
6. Pursuant to TGC, Title 10, Subtitle D, Section 2155.004(a), the bidder has not received compensation 

for participation in the preparation of specifications for this solicitation. 
 
7. Respondent is in compliance with TGC, Title 6, Subtitle A, Section 669.003, relating to contracting 

with an executive of a state agency.  If Section 669.003 applies, Respondent shall provide the 
following information as an attachment to this response.  Name of former executive, name of state 
agency, date of separation from state agency, position with Respondent, and date of employment 
with Respondent. 

 
8. Respondent agrees that any payments due under any contract arising from this submittal will be 

applied towards any debt, including but not limited to delinquent taxes and child support that is owed 
to the State of Texas.  

 
9. HB1295 of the 84th Legislature mandates that you must comply with the following:  
 

TGC Section 2252.908, and new rules promulgated by the Texas Ethics Commission (“TEC”) 
pursuant to Section 2252.908, require a disclosure of interested parties by contractors that 
enter into certain types of government contracts.    
 
To comply with the law and new rules, contractors must file a Disclosure of Interested Parties 
Form 1295 (“Form 1295”) with the TEC and TFC 
 
As of January 1, 2016, the TEC has made available on its website the new filing application 
that must be used to file Form 1295.    
 
Go to: https://www.ethics.state.tx.us/index.html. Under the heading HOT TOPICS, click on 
“New Form 1295 Filing Application’.  Information on using the new filing application is also 
posted on the TEC’s website as of January 1, 2016. 
 

https://www.ethics.state.tx.us/index.html
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Questions concerning the Form 1295 may be directed to TFC Legal Services, Martin V. 
Blair; martin.blair@tfc.state.tx.us 

 
10. System for Award Management (SAM): Prior to awarding state funds for goods and/or services 

rendered, the State of Texas will conduct a required search of your firm using the Federal System 
for Award Management (SAM). This is a Federal government maintained database that record and 
track organizations either known to or suspected of contributing to terrorist organizations. No state 
funds may be paid to an individual or firm whose name appears on this list.  

 
11. Texas Family Code Compliance Requirement: 
 

Under TGC, Title 5, Subtitle D, Section 231.006, Family Code (relating to child support), the 
individual or business entity named in this solicitation is eligible to receive the specified 
payment and acknowledges that this contract may be terminated and payment withheld if this 
certification is inaccurate.  The response includes the names of each person with a minimum 
of twenty-five percent (25%) ownership of the business entity submitting the response.  
Respondents that have pre-registered this information on the CPA Centralized Master Bidders 
List have satisfied this requirement. If not pre-registered, Respondent shall provide the name(s) 
below. Upon award, Respondent shall provide TFC Procurement the Social Security number(s) 
of the individual(s) listed below.    

 
 

Firm Owner(s), Partners, Sole Proprietors, Share Holder(s) 
of twenty-five percent (25%) interest: 

 
Name:  Name:  
  
Name:  Name:  
  

  
  

RESPECTFULLY SUBMITTED: 
 
 
 

Authorized Signature:       
 
 
Printed Name and Title: 

      

  
 
Telephone: 

      

  
 
Respondent's Corporate Charter No.: 

      

  
If a Corporation, attach a corporation resolution or other official corporate documentation, which states 
that person signing this proposal is an authorized person to sign for and legally bind the corporation. 
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ATTACHMENT C 
CMR PROPOSAL FORM 

Revised per Addendum #2 
(Submitted at Step 2 by Selected Respondents Only) 

 
1. Proposing Firm's Name:  _________________________________________________ 

 
Address:   _________________________________________________ 

 
City, State, Zip:   _________________________________________________ 

 
2.  Project Number:   17-008-8040 

Project Title: CMR for Utility Package Capitol Complex 
Using Agency: Texas Facilities Commission 
Project Location: Austin, Texas 

 
Having carefully examined the RFQ and solicitation documents, proposal Attachments as well as the 
premises and conditions affecting the work, as prepared by TFC, we hereby propose to complete the work 
for the following amounts: 
 
Pre-Construction Management Fee for a Not-to-Exceed fee in 
collaborating with TFC and A/E during design phases 

 

  (To be negotiated with the 
Respondent evaluated as the 
highest scoring firm.) 

 
Construction Management Fee as a PERCENTAGE fee of the 
Cost of Work for construction (CMR’s overhead and profit).  For 
purposes of this RFQ solicitation only, use fourteen million five 
hundred thousand dollars ($14,500,000) as the Cost of 
Work: 

 

                                       
% 

  
Not-to-Exceed fee for Construction General Conditions:  
General Conditions shall include the following for the duration of 
the project: 

• Bonds and Insurance 
• Project Management / Supervisory / Support / 

Administrative Personnel (both office and field) 
• Temporary Field Offices / Facilities / Storage 

(including equipment, materials and temporary 
utilities) 

• Background Checks / Employee I.D.s 
• Health and Safety 
• Construction Documentation 
• Transportation 
• Parking 
• Temporary Barriers, Signage, and Controls 
• Cleaning and Waste Disposal 

  (To be negotiated 
with the Respondent 
evaluated as the 
highest scoring firm.) 
Per Addendum #2 
required – 
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Base Time: The Respondent, by the signature of their authorized representative below, further agrees that, 
if awarded the contract, and upon the completion of the contract documents, the work will be substantially 
complete in the calendar day time indicated herein following the date of a Construction Notice to Proceed.  
 
Base Time: four hundred (400) calendar days  
 
 
  

RESPECTFULLY SUBMITTED: 
 
 
 

Authorized Signature:       
 
 
Printed Name and Title: 

      

  
 
Telephone: 

      

  
 
Respondent's Corporate Charter No.: 

      

  
If a Corporation, attach a corporation resolution or other official corporate documentation, which states that 
person signing this proposal is an authorized person to sign for and legally bind the corporation. 
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ATTACHMENT D 

Contractor’s Qualification Form 
Obtain a copy at the following website, Construction Contracts Item #1 at TFC website link below 

ATTACHMENT E 

Project Manual 
(Posted as ‘Package #3’ on the ESBD) 

ATTACHMENT F 

100% Conceptual Plan 
 (At the link below) 

https://tfc.egnyte.com/fl/1Y3OWYWA58 

ATTACHMENT G 

Non-Collusion Affidavit 
Obtain a copy at the following website, Construction Contracts Item #4 at TFC website link below 

ATTACHMENT H 

CMR Service Contract Template 
(Posted as ‘Package #4’ on the ESBD) 

ATTACHMENT I 
 

Statement of Compliance with Texas Facilities Commission Insurance Requirements 
(Posted as ‘Package #5’ on the ESBD) 

 

TFC website link: http://www.tfc.state.tx.us/divisions/facilities/prog/construct/formsindex/ 
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ATTACHMENT J 
RFQ CHECKLIST 

 
Checklist for RFQ #303-7-01194A 
Title: RFQ for CMR for Utility Package Capitol Complex Project 
Opening Date:  07/13/2017 @ 3:00 PM 
  
Vendor Name and Address: 
 
______________________________________  Contact:  _______________________________ 
  
______________________________________  TX Taxpayer #:__________________________ 
 
______________________________________  Office Phone: ___________________________  
 
______________________________________  Mobile Phone: __________________________ 
 
______________________________________ Email:  ________________________________ 
  
 
Attended a Pre-Submittal Conference: _______ 
     
STEP ONE SUBMITTAL: 
 
1. Submitted one (1) original of the following:  

• Attachment A - HUB Subcontracting Plan     _______   

• Attachment B - Execution of Submittal      _______   

• Bid Bond         _______   

• Acknowledge Addenda        _______   

• Litigation History Statement       _______    

2. Submitted one (1) original and five (5) copies of the following : ____ 

• Company Information        _______ 

• Attachment D - Contractor’s Qualification Form     _______    

Budget Compliance Form       _______ 

Schedule Compliance Form       _______ 

• Experience and Qualifications       _______     

• Methodology          _______    

• Quality/Safety  Programs & Safety Record     _______ 

3. Submitted one (1) PDF copy on a CD, or USB flash memory drive   _______ 

 
STEP TWO SUBMITTAL: 
 
1.  Submitted one (1) original: 

• Attachment C - CMR Proposal Form      _______   

• Attachment G - Non-Collusion Affidavit      _______   

• Attachment I – Statement of Compliance with TFC Insurance Requirements _______ 

• Contract Exceptions - one (1) CD or USB flash memory drive   _______ 
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