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CONSTRUCTION SERVICES CONTRACT 
BETWEEN 

THE TEXAS FACILITIES COMMISSION 
AND 

VEIT & COMPANY, INC. 

The Texas Facilities Commission, a state agency located at 1711 San Jacinto Boulevard, Austin, 
Texas 78701 (hereinafter referred to as "TFC"), as Owner (as defined in 2015 Uniform General 
Conditions, Section 1.28) and Veit & Company, Inc., a Minnesota corporation, located at 14000 
Veit Place, Rogers, Minnesota 55374 (hereinafter referred to as "Contractor"), enter into the 
following contract for the demolition of the G. J. Sutton State Office Building Complex located 
in San Antonio, Texas (hereinafter referred to as the "Contract") pursuant Tex. Gov't Code Ann. 
§§ 2166.2525 and 2269.151(West2016), to be effective as of the Effective Date (as defined 
below). 

I. DEFINITIONS. 

1.1. Definitions. Unless specifically provided otherwise herein, all words and phrases in this 
Contract in initial caps shall have the meanings set out in this Section 1.1. In the event of any 
conflict between the definitions in the 2015 Uniform General Conditions (hereinafter referred to 
as "UGC"), the 2018 Supplementary General Conditions, and the Special Conditions, a digital 
copy of each of which is incorporated herein by reference for all purposes in portable document 
format ("PDF") on the flash drive attached hereto and labeled "TFC Contract No. 19-044-000 I 
Veit & Company, Inc. I Exhibits Flash Drive" (hereinafter referred to as the "Exhibits Flash 
Drive"), and named thereon as "Exhibit A," "Exhibit B," and "Exhibit C," respectively, or in any 
other document that is referenced herein and incorporated for all purposes, and the definitions in 
this Contract, the definitions used in this Contract shall control to the extent of the conflict. 

1.1.1. A/E means the architect and/or engineer with whom TFC has entered into a 
professional services agreement for the Project. 

1.3. 

herein. 

1.1.2. Application for Final Payment has the same meaning as defined in UGC, Section 

1.1.3. Baseline Schedule has the same meaning as defined in UGC, Section 1.6. 

1.1.4. CAD means AutoCAD DWG format unless specifically provided otherwise 

1.1.5. Certificate of Substantial Completion means the certificate signed by the 
Contractor, A/E, and TFC establishing the date of Substantial Completion and identifying 
responsibilities for security and maintenance as set out in UGC, Paragraph 12.1.1.2. 

1.1.6. Communication Protocol means the communication and tracking procedures to be 
utilized for interaction and reporting between TFC, Contractor, Subcontractors, and A/E, 
including but not limited to, the use of any EPMCS utilized by TFC for the Project. 
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1.1.7. Consideration means the funds and any and all other forms of valid, legal 
consideration as discussed in Article V of this Contract. 

1.1.8. Construction Services means the construction and management services to be 
provided to TFC by Contractor as specified in Section 3.3 of the UGC and as further specified in 
this Contract. 

1.1.9. Contract Documents means those documents identified in Article III of this 
Contract. 

1.1.10. Deliverables means the Construction Services, which are specified to be delivered 
by Contractor pursuant to the terms of this Contract. 

1.1.11. Effective Date means the date that the last signature of a party is affixed hereto. 

1.1.12. EPMCS means electronic project management control system. 

1.1.13. Final Inspection Deadline means the date that is thirty (30) days after the 
Substantial Completion Inspection, and by which date A/E must conduct a Final Inspection. 

1.1.14. Governmental Authorities means the city, the county, any municipal utility district 
or similar taxing authority in which the Project is located, the State of Texas, the Federal 
Emergency Management Agency, the United States Army Corps of Engineers, the United States 
Environmental Protection Agency (hereinafter referred to as "US EPA"), the Texas Commission 
on Environmental Quality (hereinafter referred to as "TCEQ"), and any other governmental or 
quasi-governmental agency or authority having jurisdiction over any development or 
construction activities on the Project or the Contractor. 

1.1.5. HUB Compliance Reporting System means the Texas Facilities Commission 
Historically Underutilized Business ("HUB") online reporting system located at 
https://tfc.gob2g.com. The HUB Compliance Reporting System is used to maintain business 
records documenting compliance with the HUB Subcontracting Plan ("HSP") by submission of 
monthly Progress Assessment Reports. See Section 12.2, Historically Underutilized Businesses 
("HUBs"), and Section 12.3, Requirement to Utilize HUB Compliance Reporting System. 

1.1.16. Laws and Regulations means any and all applicable laws, statutes, rules, 
regulations, ordinances, codes, and orders including those governing labor, equal employment 
opportunity, safety, and environmental protection, including but not limited to, all applicable 
requirements of Title III of the Americans with Disabilities Act and the Texas Architectural 
Barriers Act and the Texas Accessibility Standards found in Texas Government Code, Chapter 
469, of any and all Governmental Authorities. 

1.1.17. MEP Systems means mechanical, electrical, and plumbing systems. 

1.1.18. Notice to Proceed or NTP means the written notice to be issued to Contractor by 
TFC, which shall inform Contractor of, among other things, the date to begin commencement of 
work and the date anticipated for Substantial Completion. 

1.1.19. Open Items List means a list of work activities, punchlist items, changes, or other 
issues that are not expected by Owner and Contractor to be complete prior to Substantial 
Completion. 
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1.1.20. Person means an individual, firm, partnership, corporation, association, and any 
other legally recognized entity. 

1.1.21. Post-Final Inspection Punchlist means the punchlist of items that TFC will 
deliver to Contractor that sets out any part of the work that was not corrected or completed in 
accordance with the Contract Documents as of the Final Inspection. 

1.1.22. Post-Final Inspection Punchlist Deadline means the date that is a fixed number of 
days after the date of the Final Inspection, and by which date A/E shall deliver any Post-Final 
Inspection Punchlist to Contractor. 

1.1.23. Pre-Construction Tasks means the mobilization and pre-construction services to 
be provided to TFC as part of the pre-construction phase of the Project as described in Article II 
below. 

1.1.24. Pre-Construction Tasks Deadline means the date that is twenty-one (21) days 
after delivery of a Notice to Proceed, and by which date Contractor shall complete all Pre­
Construction Tasks. 

1.1.25. Pre-Final Inspection Punchlist means the list of final punchlist items as defined in 
UGC, Paragraph 12.1.1.2 that TFC will deliver to Contractor along with a Certificate of 
Substantial Completion. 

1.1.26. Pre-Final Inspection Punchlist Deadline means the date that is a fixed number of 
days after the date of the Substantial Completion Inspection, and by which date A/E shall deliver 
a Pre-Final Inspection Punchlist to Contractor. 

1.1.27. Project means as stated in Section 2.1 below, and includes each component 
design/construction package that may be prescribed by TFC. 

1.1.28. Project Manager means the individual designated by Contractor, and who must 
be approved by TFC, as the contact person with specific authority to properly supervise and 
direct the duties and responsibilities of Contractor, on behalf of Contractor, pursuant to the terms 
and conditions of this Contract, and who shall have decision-making authority to bind Contractor 
with respect to the Construction Services and the Project. 

1.1.29. Punchlist means, except as may be specifically provided otherwise below, a list of 
items of work to be finished, remaining work to be performed, or work that does not meet quality 
or quantity requirements as required in the Contract Documents. 

1.1.30. RF! Response means a written clarification, instruction, and/or interpretation, 
including, but not necessarily limited to, an architect's supplemental instructions issued in 
response to an RFI, which response must be consistent with the intent of the Construction 
Documents. 

1.1.31. Scope of Services means the Construction Services as set out in Section 2.2 
below. 

1.1.32. Shop Drawings means all drawings, diagrams, illustrations, schedules, and other 
data or information which are specifically prepared or assembled by or for Contractor and 
submitted by Contractor to illustrate some portion of the work. 
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1.1.33. Site means lands or areas indicated in the Contract Documents as being furnished 
by TFC upon which the work is to be performed, including rights-of-way and easements for 
access thereto, and such other lands furnished by TFC which are designated for the use of the 
Contractor. 

1.1.34. Subcontract means any agreement between Contractor and a Subcontractor. 

1.1.35. Subcontractor means a Person, including a supplier that enters into an agreement 
with Contractor to perform any part of the Construction Services. 

1.1.36. Substantial Completion has the same meaning as defined in UGC, Section 1.44. 

1.1.37. Substantial Completion Inspection means the inspection requested by Contractor 
as set forth in UGC, Subsection 12.1.1 of the Project, or a designated portion thereof, that is 
sufficiently complete in accordance with the Contract so as to be operational and fit for the use 
intended. 

1.1.38. Substantial Completion Inspection Deadline means the date that is a fixed number 
of days after proper written notification is delivered to TFC and A/Eby Contractor that 
Contractor has fully satisfied the requirements of UGC, Subsection 12.1.1, and by which A/E 
must conduct a Substantial Completion Inspection. 

1.1.39. TFC Project Manager means the individual designated by TFC as the Owner's 
designated representative with the direct responsibility to properly supervise the design and 
construction of the Project and the services being provided pursuant to this Contract on behalf of 
TFC, including, but not limited to: (i) serving as the point of contact between TFC, Using 
Agency (if any), and A/E; and (ii) supervising TFC's review and approval of the Construction 
Services. 

1.1.40. Using Agency has the same meaning as defined in Texas Government Code, 
Section 2166.001(10). 

II. DESCRIPTION OF PROJECT & SCOPE OF SERVICES. 

2.1. Description of Project. The project for which Contractor agrees to provide 
Construction Services is as defined in Article II and is generally described as: (i) remediation, 
razing and clearing of the G. J. Sutton State Office Building Complex in San Antonio, Texas; (ii) 
abate hazardous materials from the building and site; (iii) demolish the structures, basements and 
foundations; (iv) salvage, recycle or otherwise dispose of the materials; (v) cap and document 
underground utilities; (vi) grade and sod the cleaned site (hereinafter referred to as the 
"Project"). 

2.2. Scope of Services. Contractor agrees to timely deliver the Construction Services 
described in this Contract. In the event of any material conflict between the duties and 
responsibilities of Contractor as set out in the UGC, the 2018 Supplementary General 
Conditions, the Special Conditions, or in any other Contract Documents, and as set out in this 
Contract, the duties and responsibilities set out in this Contract shall control to the extent of any 
such material conflict. 
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2.2.1. Pre-Construction Phase. Upon receipt of a Notice to Proceed, Contractor 
shall commence, and as soon as reasonably practicable, but in no event later than the Pre­
Construction Tasks Deadline, timely complete the following Pre-Construction Tasks for the 
Project. 

2.2.1.1. Consult with staff of TFC, any representatives of Using 
Agency, and A/E as may be directed by TFC and become thoroughly familiar with: (i) the Site; 
and (ii) any and all relevant and existing Site and facilities studies. 

2.2.1.2. Attend a pre-construction conference between TFC, A/E, and 
any other representatives as deemed appropriate by TFC, before any work at the Site is 
commenced, at such time and location as may be determined by TFC. The Communication 
Protocol, initial Work Progress Schedule, procedures for handling Shop Drawings and other 
submittals, processing Pay Applications, maintaining required records, designation of Project 
Manager, and any other subject as may be determined by TFC to be appropriate, shall be the 
subject of said conference. 

2.2.1.3. Reaffirm the assignment and identity of Project Manager. 

2.2.1.4. If requested by TFC, assign appropriate Contractor staff to 
receive instruction regarding the use of EPMCS to be utilized by TFC. 

2.2.1.5. Prepare for A/E's review and TFC's review and acceptance, a 
procurement schedule for items that must be ordered well in advance of commencement of 
construction. 

2.2.1.6. Timely expedite and coordinate the ordering and delivery of 
products and materials that must be ordered well in advance of commencement of construction. 

2.2.1.7. Prepare a safety plan as specified in UGC, Section 7.1, and 
deliver same to A/E and TFC for review. 

2.2.1.8. Designate a qualified and experienced safety representative at 
the Site whose duties and responsibilities shall be, at a minimum, the prevention of accidents and 
the maintenance and supervision of said safety plan. 

2.2.1.9. Prepare, deliver, and periodically update as specified herein, 
the initial Work Progress Schedule. 

2.2.1.9.1. When acceptable to TFC, this initial Work 
Progress Schedule shall become the Baseline Schedule for comparison to actual conditions 
throughout the Contract duration. 
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2.2.1.9.2. Update the Work Progress Schedule as per the 
provisions of UGC, Subsection 9.3.2 and as defined in UGC Section 1.49. All updated Work 
Progress Schedules shall include: (i) the components of the work; (ii) times of commencement 
and completion required of each Subcontractor; (iii) ordering and delivery of products, including 
those that must be ordered well in advance of construction; (iv) a clear delineation of the critical 
path; and (v) the occupancy requirements of TFC. 

2.2.1.9.3. On a monthly basis, or as otherwise agreed in 
writing by TFC, submit written progress reports to TFC and NE, showing percentages of 
completion and other information required by TFC. 

2.2.2. Construction Phase. Contractor shall timely deliver to TFC the 
Construction Services for the Project as follows. 

2.2.2.1. Direct all RFis to NE. 

2.2.2.2. Adhere to the Work Progress Schedule established in 
accordance with the terms and conditions of this Contract, as it may be amended from time to 
time. 

2.2.2.3. Except as otherwise required for the safety or protection of 
persons or the work or property at the Site or adjacent thereto, and except as otherwise may be 
stated in the Contract Documents, all work at the Site shall be performed during the following 
days and times, to wit: Monday through Friday, from 6:00 a.m. until 6:00 p.m. Contractor shall 
not permit the performance of work on any other day or time without TFC's prior written 
consent, which consent shall not be unreasonably withheld. 

2.2.2.4. All requests for clarification of information provided in the 
Contract Documents or for direction concerning information necessary in order to perform the 
work must be directed to NE via an RFI. 

2.2.2.5. On a monthly basis, or as otherwise agreed in writing by TFC, 
submit written progress reports to TFC and NE, reporting Contractor's assessment of 
percentages of completion and other information required by TFC. 

2.2.2.6. Unless and until instructed otherwise in writing by TFC, 
prepare a daily log containing: (i) a record for each day's weather; (ii) a statement of which days 
since the previous monthly report are claimed by Contractor to be subject to Force Majeure 
portions of the work in progress; (iii) number of workers on site; (iv) identification of all 
equipment on site; (v) problems that might affect progress of the work; and (vi) all accidents, 
injuries, and any other information that may be requested by TFC from time-to-time, and upload 
said daily log into EMPCS as directed by TFC, by the end of each next business day. 

2.2.2.7. During the progress of the work, keep the Site and other areas 
free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of 
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such waste materials, rubbish, and other debris must be in compliance with all applicable Laws 
and Regulations. 

2.2.2.8. Plan for and develop the schedule to accommodate necessary 
inspections and testing of electrical systems. Contractor is strictly prohibited from (i) de­
energizing or otherwise deactivating; or (ii) energizing or otherwise activating, any electrical 
systems or equipment at the Site without a minimum of twenty-four (24) hour advance notice to, 
and written approval of, TFC. Any provisions in the Contract Documents to the contrary 
notwithstanding, TFC reserves the right to deny and/or revoke Contractor's authority to energize 
or otherwise activate any electrical systems or equipment at the Site. Contractor will not be 
entitled to receive additional compensation for any such denial or revocation. 

2.2.2.9. Prior to Substantial Completion of the work, clean the Site and 
the work and make it ready for utilization by TFC. At the Substantial Completion of the work, 
store and secure all tools, appliances, construction equipment and machinery, and surplus 
materials necessary to allow for beneficial occupancy by the end user, and shall restore all 
property not designated for alteration by the Contract Documents to original condition. 

2.2.2.10. Confine all construction operations within the limits of 
construction indicated on the Drawings or otherwise agreed to in writing by TFC, and use due 
care in placing construction tools, equipment, materials, and supplies so as to cause the least 
possible damage to property and interference with traffic. If additional easements for its 
operations are needed, Contractor is solely responsible for acquisition and maintenance of the 
easement. 

2.2.2.11. All materials and equipment shall be stored, applied, installed, 
connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of 
the applicable supplier, except as otherwise may be provided in the Contract Documents. 

2.2.2.12. In order for an Application for Final Payment to be considered 
complete and subject to review and approval, submit to TFC a Final Payment Punchlist in such 
form as prescribed by TFC, jointly executed by Contractor, TFC, and A/E. No approval of an 
Application for Final Payment is valid and enforceable unless and until the foregoing 
requirement is fully satisfied. 

2.2.2.13. Achieve substantial completion within the period of time 
specified in the proposal as accepted by TFC, and which shall be stated in the NTP. In the event 
the Project is to be constructed in phases, each phase must be constructed within the period of 
time specified in the respective proposals, and which shall be stated in the respective NTP. 

2.2.2.13.1. At such time that Contractor considers the entire 
work or a portion thereof Substantially Complete, notify TFC and A/E in writing that said work 
will be ready for a Substantial Completion Inspection on a specific date. 
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2.2.2.13.1.1. Include with the foregoing 
notice a Punchlist that sets out, among other things that may be requested by TFC and/or NE, 
the following: (i) a list of those portions of the work that are to be the subject of the Substantial 
Completion Inspection; and (ii) the Open Items List, which must include the date for scheduled 
completion and/or correction for each item of work contained therein. 

2.2.2.13 .1.2. The delivery of the foregoing 
notice by Contractor shall constitute Contractor's certification that it has, in fact, inspected each 
and every portion of the work that is to be the subject of the Substantial Completion Inspection 
and that they are completed in conformity with the Contract Documents. 

2.2.2.13.2. No later than ten (10) days prior to the date of 
the Substantial Completion Inspection, deliver to NE a copy of Contractor's marked-up Record 
Documents and a preliminary copy of each instructional manual, maintenance and operating 
manual, parts catalog, wiring diagrams, spare parts, specified written warranties, and like 
publications or parts for all installed equipment, systems, and like items as described in the 
Contract Documents for the work that is the subject of the Substantial Completion Inspection. 

2.2.2.13.3. Subject to the provisions of UGC, Subsection 
12.1.1, and no later than the Substantial Completion Inspection Deadline, A/E shall conduct a 
Substantial Completion Inspection while accompanied by the TFC Project Manager to determine 
whether said portion of the work has achieved Substantial Completion. 

2.2.2.13.3.1. In the event NE determines 
that the work, or any portion thereof, has not been performed or completed in accordance with 
the Contract Documents, and no later than the Pre-Final Inspection Punchlist Deadline, NE shall 
prepare and deliver to Contractor a Pre-Final Inspection Punchlist with a copy to TFC. 

2.2.2.13.3.2. In the event any fees, and/or 
other direct and/or consequential damages are charged to, or incurred by, TFC by reason of 
Contractor's failure to timely correct and/or complete the items that are the subject of the 
Substantial Completion Inspection, Contractor shall be liable to TFC for such fees and/or 
damages for which TFC may issue a Unilateral Change Order and deduct those costs from the 
Final Payment. 

2.2.2.13.4 Contractor shall achieve substantial completion 
within Two Hundred Thirty-Three (233) calendar days after issuance of the NTP. 

2.2.2.14. Subject to the provisions of UGC, Subsection 12.1.2, and no 
later than the Final Inspection Deadline, and prior to requesting a Final Inspection, complete 
and/or correct all work specified in the Pre-Final Punchlist. 

2.2.2.14.1. Issuance of a Certificate of Substantial 
Completion is a condition precedent to Contractor's right to issue notice that the work will be 
ready for Final Inspection. 
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2.2.2.14.2. By requesting a Final Inspection, Contractor 
thereby certifies that it has, in fact, inspected each and every portion of the work that is set out in 
the Pre-Final Punchlist, and that they are completed in conformity with the Contract Documents. 

2.2.2.14.3. No later than the Final Inspection Deadline, NE 
shall conduct a Final Inspection, while accompanied by the TFC Project Manager, to determine 
whether all of the items set out in the Pre-Final Punchlist have been fully completed in 
accordance with the Contract Documents. 

2.2.2.14.4. In the event NE determines that any of the Pre-
Final Inspection Punchlist items have not been corrected or completed in accordance with the 
Contract Documents, NE shall prepare and deliver to Contractor, no later than the Post-Final 
Inspection Punchlist Deadline, a Post-Final Inspection Punchlist with a copy to TFC. 

2.2.2.14.5. No later than ten (10) days after receipt of the 
Post-Final Inspection Punchlist, and prior to submitting a request for Final Payment, Contractor 
must complete and/or correct all work specified in the Post-Final Inspection Punchlist. 

2.2.2.14.6. In the event any fees and/or other consequential 
damages are charged to, or incurred by, TFC by reason of Contractor's failure to timely correct 
and/or complete the items that are the subject of the Final Inspection, Contractor shall be liable 
to TFC for such fees and/or damages. 

2.2.2.14.7. At final completion, Contractor shall remove all 
tools, appliances, construction equipment and machinery, and surplus materials from the Site. 

2.2.2.15. In order for an Application for Final Payment to be considered 
complete and subject to review and approval, Contractor must deliver to TFC: 

2.2.2.15.1. a fully completed and executed Final Payment 
Checklist in such form as is prescribed by TFC; 

2.2.2.15.2. all test reports; and 

2.2.2.15.3. all Close-out Documents. 

2.2.2.16. No approval of an Application for Final Payment is valid and 
enforceable unless and until the foregoing requirements are fully satisfied. 

2.2.2.17. Issuance of a Certificate of Final Completion is a condition 
precedent to Contractor's right to receive Final Payment. 

2.2.3. Contractor Services During All Phases. Contractor shall timely deliver to 
TFC the following services, as applicable, during all phases for which Contractor is obligated to 
provide Construction Services. 
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Participate with A/E in all explanatory presentations as may be 

2.2.3.2. Critically review and closely scrutinize all documents 
submitted by all Subcontractors, suppliers, and all other third-parties. 

2.2.3.3. Thoroughly review and closely scrutinize the performance, 
constructability, schedules, and costs of all of its Subcontractors and suppliers. 

2.2.3.4. Critically review and evaluate Subcontractor's proposed 
means, methods, schedule, and costs as relevant to each Subcontractor's discipline. 

2.2.3.5. Maintain work progress and products consistent with the 
schedules. 

2.2.3.6. Promptly communicate with pertinent parties, including topics 
regarding information needs and responses to needs of other parties. 

2.2.3.7. Actively participate in all meetings and/or teleconferences to 
bring the full measure of Contractor's collective experience, expertise and recommendations to 
the Project as it pertains to the overall Project or to a specific discipline including, but not limited 
to, matters concerning the proposed site use and improvements, selection of materials, and 
building systems and equipment. 

2.2.3.8. Ensure that each Subcontractor includes thorough examinations 
of all documents they author, for accuracy, intended completeness, and constructability as their 
standard of care for the Project. 

2.2.3.9. Ensure that its Project Manager, and any other representative of 
Contractor whose presence is requested by TFC, attend all meetings and participate in all 
conference calls that are scheduled by TFC or A/E. 

2.2.3.10. Cooperate with any commissioning agent that may be engaged 
byTFC. 

2.2.4. TFC Approvals. Any provisions in this Contract to the contrary 
notwithstanding, all consents and/or approvals by TFC shall be in its sole and absolute 
discretion, and must be in writing. 

2.2.4.1. No changes to (i) the scope of the Construction Services; or (ii) 
the Consideration, shall be valid or enforceable unless evidenced by a fully executed written 
amendment to this Contract. 
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2.2.4.2. To the extent that TFC approval is required to authorize 
incurring any costs, such approval must be acquired prior to incurring any such costs. 

2.2.4.3. Contractor is not authorized to commence providing any 
Construction Services to TFC or any Using Agency with respect to the Project unless and until 
an appropriate Notice to Proceed is delivered by TFC. 

2.2.4.4. TFC, including by and through the TFC Project Manager, 
reserves the right, if deemed appropriate by TFC in its sole discretion, to extend any of the 
deadlines set out in this Contract. 

2.2.4.5. TFC hereby reserves the right, if deemed appropriate by TFC 
in its sole discretion, to conduct reviews of inspections during the course of design and 
construction of the Project. However, Contractor shall not be relieved of any of its obligations 
arising pursuant to this Contract. 

2.2.4.6. No inspections of the Project conducted by TFC or A/E during 
the course of construction, either singularly or in the aggregate, shall reduce the level or extent of 
Contractor's responsibilities arising pursuant to this Contract. Neither the approval and/or final 
acceptance of the Project or any Deliverables, the payment of any Pay Application, or the 
issuance of any Certificates of Final or Substantial Completion by TFC shall constitute, nor be 
deemed, a release of Contractor's obligation to perform and timely deliver the Construction 
Services in a manner consistent with (i) that degree of care and skill ordinarily exercised by 
members of the same profession currently practicing under similar circumstances; and (ii) as 
required by the Contract Documents. 

III. CONTRACT DOCUMENTS. 

3 .1. Contract Documents. In performing its Construction Services for the Project, 
Contractor shall be bound by, and comply with, the following Contract Documents. 

3.1.1. UGC. The UGC. 

3.1.2. Supplementary General Conditions. The 2018 Supplementary General 
Conditions. 

3.1.3. Special Conditions. The Special Conditions to the UGC. 

3.1.4. Contractor's Response to RFP. Any additional services or provisions 
depicted in Contractor's Response submitted in response to RFP No. 303-9-01042 (the "RFP"), 
Contractor's Proposal Response to RFP No. 303-9-01042, Contractor's Follow Up Proposal 
dated April 15, 2019, and Contractor's Schedule of Values, a digital copy of each of which is 
incorporated herein by reference for all purposes in PDF on the Exhibits Flash Drive and labeled 
thereon as "Exhibit D-1," "Exhibit D-2," "Exhibit D-3," and "Exhibit D-4," respectively, to the 

Page 12 of 48 



TFC Contract No. 19-044-000 
Veit & Company, Inc. 
RFP No. 303-9-01042 

Project No. 18-009-8455 

extent any warranties, representations, and/or promises of additional services are made therein, 
and only to that extent. 

3.1.5. Drawings. The Drawings Corrected Per Addendum No. 2 of the RFP and 
prepared by Parkhill, Smith & Cooper and Carter Design Associates dated January 21, 2019, a 
digital copy of which is incorporated herein by reference for all purposes in PDF on the Exhibits 
Flash Drive and labeled therein as "Exhibit E." 

3.1.6. Specifications. The Project Manual; the Affected Soils and Water 
Management Plan Prepared by Raba Kistner; the Phase 1 Environmental Site Assessment; the 
Demolition Assessment Report, and the Design Specifications for Asbestos-Containing Materials 
Abatement (collectively referred to as the "Specifications") a digital copy of each of which is 
incorporated herein by reference for all purposes in PDF on the Exhibits Flash Drive and labeled 
thereon as "Exhibit F-1," "Exhibit F-2," "Exhibit F-3," "Exhibit F-4," and "Exhibit F-5," 
respectively (collectively referred to as the "Specifications"). Subject to "Exhibit F-2," the 
Affected Soils and Water Management Plan Prepared by Raba Kistner, Contractor shall remove 
approximately Six Thousand (6,000) cubic yards of affected soils, which shall be monitored and 
screened for contaminants by Raba Kistner Environmental, Inc. (hereinafter referred to as 
"RKEI"). All soils identified by RKEI as requiring special handling per US EPA and TCEQ 
guidelines shall be properly disposed of at a licensed waste facility outside of Texas House of 
Representatives, District 120. 

IV. TERM, SUSPENSION, AND TERMINATION. 

4.1. Contract Term. This Contract shall be effective as of the date of the last party to sign 
and shall terminate on December 31, 2021, unless extended by the parties by amendment to this 
Contract or terminated earlier, as provided below. 

4.2. Suspension of Work. 

4.2.1. For Cause. TFC may suspend all or any part of the work, for cause, without 
prior notice, as more specifically provided in UGC, Section 14.1. 

4.2.2. For Convenience. TFC may suspend all or any part of the work for the 
convenience of TFC for a period of up to thirty (30) days, without breach of this Contract, upon 
seven (7) days written notice, as more specifically provided in UGC, Section 14.2. 

4.2.2.1. Upon receipt of a Notice of Suspension pursuant to this 
subsection, Contractor shall, subject to the provisions of UGC, Section 14.2, immediately stop all 
work. 

4.3. Termination. 

4.3.1. For Cause. Upon written notice to Contractor and its surety, TFC may, 
without prejudice to any right or remedy, terminate this Contract and take possession of the Site 
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and of all materials, equipment, tools, construction equipment, and machinery thereon owned by 
Contractor under any of the following circumstances, each one of which shall be considered a 
material breach of this Contract: 

4.3.1.1. the failure or refusal, except during complete or partial 
suspensions of work authorized under the Contract, to supply enough properly skilled workmen 
or proper materials; 

4.3.1.2. a violation, whether discovered or asserted before or after the 
Effective Date, of any Laws and/or Regulations of any Governing Authority; 

4.3.1.3. the failure of Contractor to timely deliver the services set out 
herein or timely complete the Project in accordance with the Contract Documents; 

4.3.1.4. the failure to timely remedy defective work; 

4.3.1.5. the failure to pay Subcontractors, laborers, and material 
suppliers pursuant to Tex. Gov't Code, Chapter 2251; 

4.3 .1.6. the endangerment of the safety of employees, Subcontractors, 
or any other members of the public or of the work; 

4.3.1.7. the failure to timely obtain and deliver, or maintain any 
required bonds or any required proof of insurance, pursuant to .the Contract Documents; 

4.3.1.8. the falsity of any material statement, warranty or representation 
when given or made by Contractor to TFC or A/E, whether in this Contract, in Contractor's 
response to the RFP, or otherwise, or any such statement, warranty or representation becoming 
materially false at any time during the term of this Contract, or any fraud committed by 
Contractor or its members, officers, agents, or principals in connection with the procurement of 
this Contract or the delivery of the Construction Management Services; 

4.3.1.9. Contractor (i) makes an assignment for the benefit of creditors; 
(ii) files a voluntary proceeding seeking protection from creditors under any bankruptcy or other 
law; (iii) is the subject of an involuntary proceeding under any bankruptcy or other similar law 
and such proceeding is not dismissed within sixty (60) days; or (iv) makes any admission of its 
inability to pay its debts generally as they become due; 

4.3.1.10. the appointment of a trustee, receiver, or liquidator for 
Contractor; 

4.3.1.11. the use of or otherwise incorporating an item of material or 
equipment into the Project that is not specified by the Drawings or Specifications, or otherwise 
approved pursuant to the procedures set out in the Requirements for Substitutions and 
Equivalents; 
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the failure to timely comply with any other requirements of the 

4.3.1.13. upon receipt of a Notice of Termination pursuant to this 
subsection, Contractor shall immediately stop all work, and shall continue to cease work 
activities, unless and until TFC and Contractor agree on the method and means of satisfying 
UGC, Subsection 14.3.4. 

4.3.2. For Convenience. TFC may terminate this Contract for any reason and at 
any time during the performance of the work as more particularly provided in UGC, Section 
14.5. 

4.3.2.1. Upon receipt of a Notice of Termination pursuant to this 
subsection, Contractor shall immediately: (i) stop all work; and (ii) comply with the provisions 
of UGC, Subsection 14.5.2. 

V. CONSIDERATION. 

5 .1. Contract Sum. The Contract Sum shall not exceed the sum of One Million Three 
Hundred Sixteen Thousand Ninety-Six and No/100 Dollars ($1,316,096.00). 

5.2. Contract Amendment. Any amendment to the Contract Sum must be submitted to TFC 
for review and, if approved, must be evidenced by a Change Order issued by TFC in order to be 
valid and enforceable. 

5.2.l Change Orders. Contractor's claims for amendment to the contract sum and 
Owner's orders for changes in the Work shall be executed and documented as a Change Order in 
accordance with Article 11 of the UGC subject to the 2018 Supplementary General Conditions or 
Special Conditions or as provided below. 

5.2.2 Change Orders Requiring Contract Amendment. Where single Change 
Orders exceed six percent (6%) of the original contract amount in value or where the aggregate 
previous change order value exceeds twenty-five percent (25%) of the original contract amount 
in value, the Change Order will be further documented through an amendment to this 
Construction Services Contract. 

5.2.3 Executed Change Orders. Periodically and no less frequently than a 
quarterly basis, executed Change Orders will be codified within this Construction Services 
Agreement through an amendment. 

5.3. Payment of the Contract Sum. The Contract Sum shall be paid in accordance with 
Article 10 of the UGC, subject to the 2018 Supplementary General Conditions or Special 
Conditions or as provided below. 
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5.3.1. Initial Pay Application. At least twenty-one (21) days prior to the 
submission of the initial Pay Application, the Schedule of Values must be submitted and 
approved by TFC, as per UGC, Subsection 10.1.1. 

5.3.2. Subsequent Pay Applications. In addition to the requirements of UGC, 
Article 10, each Pay Application must also include the following additional documentation. 

5.3.2.1. Contractor shall certify that, among other things, it is in full 
compliance with UGC, Section 2.2. 

5.3.2.2. An updated Work Progress Schedule, including the executive 
summary and all required schedule reports, including any time Change Orders, as per UGC, 
Paragraphs 8.3.1.3 and 10.2.1.2. 

5.3.2.3. A HUB Subcontracting Plan Progress Assessment Report 
("PAR") monthly compliance report complying with UGC, Paragraphs 4.2.5.l and 10.2.1.3. 

5.3.2.4. All test results and reports from all Subcontractors and/or 
otherwise under Contractor's possession or subject to Contractor's control. 

5.3.2.5. A duly executed Conditional Waiver & Release on Progress 
Payment from each Subcontractor that complies with Tex. Prop. Code§ 53.284(b). 

5.3.2.6. Any other information or documentation as may be requested 
byTFC. 

5.3.3 Payment Application Certifications. Each submission of a Payment 
Application shall also constitute Contractor's certification that: 

5.3.3.1. 
required by UGC, Section 5.2; 

5.3.3.2. 
Subsection 6.2.3; 

5.3.3.3. 
Paragraph 8.3.1.2; and 

Contractor has updated all expired insurance policies as 

Contractor has updated the Record Documents, as per UGC, 

Contractor has updated the Submittal Register, as per UGC, 

5.3.3.4. the sums contained in the Payment Application that represent 
amounts owed to Subcontractors and/or suppliers are, in fact, due and owing to said 
Subcontractors and/or suppliers, without any deductions or offsets. 

5.3.4. Prompt Payment. All payments shall be governed as follows. 
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5.3.4.1. Contractor shall be paid in accordance with Chapter 2251 of 
the Texas Government Code, also known as the "Prompt Payment Act" and the provisions set 
out in Article 10 of the UGC, subject to any Special Conditions. 

5.3.4.2. For all services rendered, Contractor's payment to 
Subcontractors is due within ten (10) days after receipt of payment from TFC and, when 
appropriate, in the sole discretion of TFC, TFC may issue joint checks to Contractor and 
Subcontractor(s). 

VI. ACKNOWLEDGEMENTS, COVENANTS, AND AGREEMENTS. 

6.1. Acknowledgements, Covenants, and Agreements of TFC. TFC acknowledges, 
covenants, and agrees as follows. 

6.1.1. TFC Deliverables to Contractor. TFC shall have provided Contractor with a copy 
of, or reasonable access to, the following information and documentation regarding the Project: 

6.1.1.1. the UGC; 

6.1.1.2. the 2018 Supplementary General Conditions; 

6.1.1.3. any Special Conditions; 

6.1.1.4. sample copies of the following: 

6.1.1.4.1. contract forms; and 

6.1.1.4.2. bond forms; 

6.1.1.5. bidding information and instructions; 

6.1.1.6. minimum wage rates; 

6.1.1.7. the PAR; and 

6.1.1.8. the communication protocol, which includes the 
communication and tracking procedure to be utilized for interaction and reporting for the Project. 

6.1.2. TFC Services to Contractor. TFC shall timely provide, or cause to be 
provided, to Contractor the following services for the Project. 

6.1.2.1. Assuming satisfactory completion of all criminal background 
checks, assist Contractor in obtaining such access to the Project Site as is reasonably necessary to 
enable Contractor to provide the Construction Services. 
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6.1.2.2. Designate the TFC Project Manager who will manage the 
construction of the Project and the services being provided pursuant to this Contract and the 
other Contract Documents. 

6.1.2.3. Provide intermediate reviews of the work product of Contractor 
as necessary to allow Contractor to proceed with delivery of the Construction Services in a 
timely manner. 

6.2. Acknowledgements, Covenants, and Agreements of Contractor. Contractor 
acknowledges, covenants, and agrees as follows. 

6.2.1. Timely Delivery of Conforming Services. Contractor will, subject to Force 
Majeure events, as defined in Article XII below, timely provide the Construction Services and 
construct the Project in conformity with, and as specified in, this Contract, the UGC, the 2018 
Supplementary General Conditions, any Special Conditions, and the other Construction 
Documents. 

6.2.2. Risk of Loss. Contractor shall bear all losses, if any, resulting on account of 
the amount and character of the work, or because the conditions under which the work must be 
done are different from what were estimated or anticipated by Contractor, or because of weather, 
floods, elements or other causes. 

6.2.3. Limitation of Authority. Contractor agrees that the TFC Project Manager 
shall not have any express or implied authority to vary or otherwise amend the terms and 
conditions of this Contract in any way, or waive strict compliance with the terms and conditions 
of this Contract, any deviation from which must be evidenced by the TFC Project Manager in 
writing. 

6.2.4. Cooperation. All Project managers, employees, and associated 
Subcontractors shall cooperate with and assist each other and all other Contractors and design 
professionals retained by TFC. 

6.2.5. Contractor Cooperation. Contractor agrees to conduct all of its services 
under this Contract by and through appropriate communications with the Contract Administrator. 
No work, installation or other services shall be undertaken by Contractor except with the prior 
written direction of the Contract Administrator. Contractor understands and agrees that work, 
installation or any other service performed without the prior written direction of the Contract 
Administrator is work outside the scope of this Contract and shall be performed exclusively at 
Contractor's risk. Contractor agrees to employ competent personnel meeting the requirements 
outlined in the specifications, who shall be satisfactory to TFC. Personnel assigned to perform 
services under this Contract may not be reassigned without the prior written approval by the 
Contract Administrator. TFC may request that Contractor replace unsatisfactory personnel, 
which request shall not be unreasonably denied. Contractor agrees to cooperate and coordinate 
its work with that of other Contractors retained by owner. Upon discovery of an apparent 
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conflict in the sequencing of work with another Contractor, Contractor shall report the concern to 
the Contract Administrator who will resolve the conflict. 

6.2.6. Contractor Safety. All Contractors and subcontractors conducting work for 
TFC shall abide by all OSHA rules and regulations provided by the Department of Labor, 
OSHA, Code of Federal Regulations, Chapter 29. Employees of Contractor and Subcontractors 

·shall be trained in accordance with Chapter 29, Occupational Safety and Health Regulations. 

6.2.6.1. Contractor and Subcontractors shall inform the Contract 
Administrator of their Hazardous Electrical Energy Control, Lockout/Tag-out Procedure. 
Contractor's procedure must meet or exceed TFC' s procedure as determined by the Contract 
Administrator. 

6.2.6.2. Work shall not be done on energized electrical circuits, 
components or equipment. When de-energizing is impractical due to possible harm to personnel, 
equipment or facility damage, negative on site or off site environmental impact, or business 
interruption Contractor II1USt follow OSHA requirements as detailed in OSHA Regulations 
1910.331 - 1910.399. 

6.2.7. Contractor Cooperation. Contractor agrees to conduct all of its services 
under this Contract by and through appropriate communications with the Contract Administrator. 
No work, installation or other services shall be undertaken by Contractor except with the prior 
written direction of the Contract Administrator. 

6.2.7.1. Contractor understands and agrees that work, installation or 
any other service performed without the prior written direction of the Contract Administrator is 
work outside the scope of this Contract and shall be performed exclusively at Contractor's risk. 

6.2.7.2. Contractor agrees to employ competent personnel meeting the 
requirements outlined in the specifications, who shall be satisfactory to TFC. Personnel assigned 
to perform services under this Contract may not be reassigned without the prior written approval 
by the Contract Administrator. TFC may request that Contractor replace unsatisfactory 
personnel, which request shall not be unreasonably denied. 

6.2.7.3. Contractor agrees to cooperate and coordinate its work with 
that of other Contractors retained by owner. Upon discovery of an apparent conflict in the 
sequencing of work with another Contractor, Contractor shall report the concern to the Contract 
Administrator who will resolve the conflict. 

6.2.8. Employment Verification. By entering into this Contract, Contractor 
certifies and ensures that it utilizes and will continue to utilize, for the term of this Contract, the 
U.S. Department of Homeland Security's E-Verify system, in accordance with the U.S. 
Department of Homeland Security's rules, to determine the eligibility of: (i) all persons 
employed to perform duties within the State of Texas, during the term of the Contract; and 
(ii) all persons (including subcontractors) assigned by the Contractor to perform work pursuant 
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to the Contract, within the United States of America. Contractor shall provide, upon request of 
TFC and if available, an electronic or hardcopy screenshot of the confirmation or tentative non­
confirmation screen containing the E-Verify case verification number for attachment to the Form 
I-9 for the three (3) most recent hires that match the criteria above, by the Contractor, and 
Contractor's subcontractors, as proof that this provision is being followed. If this certification is 
falsely made, the Contract may be immediately terminated, at the discretion of TFC, and at no 
fault to TFC, with no prior notification. Contractor shall also be responsible for the costs of any 
re-solicitation that TFC must undertake to replace the terminated Contract. For persons not 
el~gible for E-Verify screening, Contractor (including sub-contractors) shall provide, upon 
request by TFC, another form of documentation of proof of eligibility to work in the United 
States of America. 

6.2.9. Identification of Project Manager and All Subcontractors. The Project 
Manager identified in the Initial List of Project Manager and Subcontractors (hereinafter 
referred to as the "List"), a digital copy of which is incorporated herein by reference for all 
purposes in PDF on the Exhibits Flash Drive and labeled thereon as "Exhibit G," will supervise 
the efforts of Contractor to timely provide TFC with the Construction Services. 

6.2.9.1. The Project Manager must be committed to the Project on a 
full-time basis. TFC reserves the right to approve the appointment of the Project Manager and to 
demand that the Project Manager, and any of Contractor's employees or Subcontractors, be 
removed and replaced if, in the sole opinion of TFC, their performance on this Project or any 
other Projects, is and/or was not adequate or their continued involvement with the Project will, 
is, or has become, detrimental to the timely and successful completion of the Project, including 
but not limited to, for such reasons as: (i) any past or present violation of any statute, rule, 
regulation or ordinance of any city, county, the State of Texas, or the United States, or any other 
Laws and Regulations; (ii) TFC's reasonable belief that failure to obtain an acceptable criminal 
background check will occur; (iii) prior unsatisfactory performance on other TFC projects; and 
(iv) any other like reasons. 

6.2.9.2. The Project Manager and Subcontractors identified in the List 
shall not be removed or replaced by Contractor, nor shall any other Subcontractors be engaged 
by Contractor, unless prior written consent is obtained from TFC, which consent shall not be 
unreasonably withheld, conditioned, or delayed. 

6.2.10. Texas Construction Fund Trust Act. All payments to Contractor shall be 
subject to the provisions of the Texas Construction Fund Trust Act, Tex. Prop. Code Ann. 
§ 162.001, et seq. 

6.2.11. Buy Texas. If Contractor is authorized to make purchases under this 
Contract, Contractor certifies that Contractor will buy Texas products, services, and materials 
when available at a comparable price and in a comparable period of time pursuant to Texas 
Government Code, Chapter 2155. 
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6.2.12. No Assumption. No approvals or acceptances by, or on behalf of, TFC shall 
be deemed to be an assumption of any responsibility by TFC for any defect, error or omission in 
said Deliverables or Construction Management Services. 

6.2.13. Debts or Delinquencies Owed to the State. Any payment due under this 
Contract may be withheld and applied toward payment of any debt that is owed to the State of 
Texas including, but not limited to, delinquent taxes and child support pursuant to Texas 
Government Code, Section 403.055. 

6.2.14. General and Criminal Background Checks. 

6.2.14.1. Contractor represents and warrants that Contractor and Contractor's 
employees have not been convicted of a felony criminal offense, or of a crime involving moral 
turpitude, or that, if such a conviction has occurred, Contractor has fully advised TFC as to the 
facts and circumstances surrounding the conviction. 

6.2.14.2. All of Contractor's employees and Subcontractors that will perform 
any work on-site at a state-owned property shall be subject to a criminal background check. Any 
expense associated with such criminal background check shall be borne by Contractor. 

6.2.12.2.1. All criminal background check forms for all of 
Contractor's employees and Subcontractors that will initially commence any work on-site must be 
fully completed and submitted to TFC within fifteen (15) days of the date of the appropriate notice 
of award, and the process thereafter must be diligently pursued by Contractor. Reference "Exhibit 
H." 

6.2.12.2.2. All criminal background checks must be completed 
before any employee or Subcontractor performs any services at the Site. 

6.2.12.2.3. All criminal background checks must be 
accomplished by the Texas Department of Public Safety (hereinafter referred to as "DPS"), which 
includes fingerprint processing by an independent third-party company selected by DPS. Upon 
receipt of the fingerprints of Contractor's employees and/or Subcontractors, DPS, or TFC, will 
adjudicate the results of the criminal background searches in accordance with the criteria set forth 
in the Criminal Background Checks and Guidelines, a digital copy of which is incorporated herein 
by reference for all purposes in .pdf on the Exhibits Flash Drive, and named therein as "Exhibit 
H." Contractor's or Subcontractor's failure to timely secure criminal background check clearance 
shall not be considered a legitimate delay in the Work Progress Schedule. 

6.2.15. Equal Opportunity. Contractor shall not discriminate against any employee 
or applicant for employment because of race, color, religion, sex, age, or national origin. 
Contractor shall take affirmative action to ensure that applicants are employed and that 
employees are treated during employment without regard to their race, color, sex, religion, age, 
or national origin. Such action shall include, but not be limited to, the following: (i) 
employment, upgrading, demotion, or transfer; (ii) recruitment or recruitment advertising; (iii) 
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layoff or termination; (iv) rates of pay or other forms of compensation; and (v) selection for 
training, including apprenticeship. Contractor shall post in conspicuous places, available to 
employees or applicants for employment, notices to be provided setting forth the provisions of 
this nondiscrimination subsection. Contractor shall include the above provisions in all 
Subcontracts pertaining to the work. 

6.2.16. No Advertising. Contractor shall not advertise that it is doing business with 
TFC or use this Contract as any sort of marketing or sales tool without the prior written consent 
of TFC. 

6.2.17. No Warranties by TFC. CONTRACTOR ACKNOWLEDGES THAT 
ANY AND ALL TESTS, MAPS, REPORTS, AND DRAWINGS IN THE POSSESSION 
OF TFC THAT REFLECT OR DEPICT SITE BOUNDARIES, RECORDED 
EASEMENTS, TOPOGRAPHY, UTILITY LOCATIONS, AND OTHER SITE 
CONDITIONS AND/OR RESTRICTIONS WHICH MAY IMPACT THE DESIGN 
AND/OR CONSTRUCTION OF THE PROJECT WERE PREPARED SOLELY FOR 
TFC'S BENEFIT AND FOR INFORMATION PURPOSES ONLY, AND THAT 
CONTRACTOR SHALL HAVE NO RIGHT TO RELY UPON SUCH AND THAT ANY 
RELIANCE THEREON SHALL BE AT CONTRACTOR'S OWN RISK. 

6.2.18. Encountering Different Conditions. Contractor agrees that it shall make no 
claims for damages, additional compensation or extension of time against TFC because of 
encountering actual conditions in the course of the work which vary or differ from conditions or 
information contained in the Contract Documents. All risks of differing subsurface conditions 
shall be borne solely by Contractor. 

6.2.19. Sequencing of Construction. TFC reserves the right to: (i) direct the 
Construction Phase to commence prior to completion of the Pre-Construction Phase, in which 
case the phases will proceed concurrently; or (ii) to complete the Project in phases. 

6.2.20. Warranties and Guarantees. All warranties and guarantees required by the 
Specifications shall expressly run to the benefit of TFC. If required by TFC or NE, Contractor 
shall furnish satisfactory evidence (including reports of required tests) as to the source, kind, and 
quality of materials and equipment. 

6.2.21. Prohibition against contracting with companies engaged in business with 
Iran, Sudan, or Foreign Terrorist Organizations. In accordance with Section 2251.152 of the 
Texas Government Code, TFC is prohibited from entering into a governmental contract (as 
defined in Texas Government Code Section 2252.151(3)) with a company that is identified on a 
list prepared and maintained under Texas Government Code Section 806.051, 807 .051, or 
2252.153. If contractor is on the above-referenced list the Contract will be considered void or 
voidable and TFC will not be responsible to pay Contractor for any work performed. 

6.2.22. Certification Concerning Restricted Employment for Former State Officers 
or Employees Under Government Code§ 572.069. Contractor certifies that it has not employed 
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and will not employ a former TFC or state officer who participated in a procurement or contract 
negotiation for TFC involving Contractor within two (2) years after the state officer or employee 
left state agency employment or service. This certification only applies to former state officers or 
employees whose service or employment ceased on or after September 1, 2015. 

6.2.23. No Conflicts. Contractor represents and warrants that Contractor has no 
actual or potential conflicts of interest in providing services to the State of Texas under this 
Contract and that Contractor's provision of services under this Contract would not reasonably 
create an appearance of impropriety. 

6.2.24. Excluded Parties. Contractor certifies that it is not listed on the federal 
government's terrorism watch list as described in Executive Order 13224. 

6.2.25. Suspension and Debarment. Contractor certifies that it and its principals are 
not suspended or debarred from doing business with the state or federal government as listed on 
the State of Texas Debarred Vendor List maintained by the Texas Comptroller of Public 
Accounts and the System for Award Management (SAM) maintained by the General Services 
Administration. 

6.2.26. Prohibition Against Boycotting Israel. In accordance with Section 2270.002 
of the Texas Government Code, by signature hereon, A/E certifies that it does not boycott Israel 
and will not boycott Israel during the term of this Agreement. 

VII. WARRANTIES AND REPRESENTATIONS BY CONTRACTOR. 

7 .1. Warranties and Representations by Contractor. Contractor hereby makes the following 
warranties, representations and certifications, all of which are true, accurate and complete at the 
time of the Effective Date and throughout the term of the Contract, and which shall be true, 
accurate and complete with respect to each Deliverable. All representations and warranties 
discussed below shall survive the expiration or termination of this Contract. 

7 .1.1. Compliance with All Laws. Contractor shall procure and maintain for the 
duration of this Contract any state, county, city, or federal license, authorization, insurance, 
waiver, permit, qualification or certification required by statute, ordinance, law, or regulation to 
be held by Contractor to provide the goods or services required by this Contract. Contractor will 
be responsible to pay all taxes, assessments, fees, premiums, permits, and licenses required by 
law. Contractor agrees to be responsible for payment of any such government obligations not 
paid by its Subcontractors during performance of this Contract. As part of its delivery of the 
Construction Management Services, Contractor shall make itself familiar with and at all times 
give all notices required by, and shall observe and comply with, all Laws and Regulations of all 
Governmental Authorities that in any manner affect performance under this Contract. 

7 .1.1.1. Neither Contractor, nor any firm, corporation, partnership, or 
institution represented by Contractor, or anyone acting for them has: (i) violated the antitrust 
laws of the State of Texas under Texas Business and Commerce Code, Chapter 15 or the Federal 
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antitrust laws; or (ii) communicated directly or indirectly its response to the Request for 
Proposals for this Project to any competitor or any other person engaged in such line of business 
during the procurement process for this Contract. 

7.1.1.2. TFC reserves the right, in its sole discretion, to unilaterally 
amend this Contract throughout its term to incorporate any modifications necessary to address 
TFC's or Contractor's required compliance with all Laws and Regulations. 

7 .1.1.3. Contractor has determined what licenses, patents and permits 
are required under the Contract and will have acquired all such licenses, patents and permits 
prior to commencement of construction. 

7 .1.2. Responses to RFP. All statements, representations and certifications 
contained in, or otherwise set out in, Contractor's response(s) to the RFP for this Project were 
true and correct when made, and shall remain true and correct throughout the term of this 
Contract. 

7.1.3. Immigration Reform. The Immigration Reform and Control Act of 1986, as 
amended, the Immigration Act of 1990, and the Illegal Immigration Refo1m and Immigrant 
Responsibility Act of 1996, require that all employees hired since 1986 provide proof of identity 
and employment eligibility before they can work in the United States. TFC is committed to 
complying with all applicable immigration laws of the United States and requires compliance by all 
contractors and subcontractors who contract with the State. Contractor shall not place any 
employee of Contractor at a worksite, nor shall Contractor permit any employee, nor any 
Subcontractor, to perform any work on behalf of, or for the benefit of, TFC without first confirming 
said employee's authorization to lawfully work in the United States. 

7 .1.3.1. Contractor warrants that Contractor: (i) maintains and follows an 
established policy to verify the employment authorization of its employees and to ensure continued 
compliance for the duration of employment; (ii) has verified the identity and employment eligibility 
of all employees in compliance with applicable law; (iii) has established internal safeguards and 
reporting policies to encourage its employees to repo1t any suspected violations of immigration 
policies or of immigration law promptly to Contractor's senior management; and (iv) is without 
knowledge of any fact that would render any employee or Subcontractor ineligible to legally work 
in the United States. 

7.1.3.2. Contractor fmther acknowledges, agrees, and warrants that 
Contractor: (i) has complied, and shall at all times during the term of the Contractor comply, in all 
respects with the Immigration Reform and Control Act of 1986 and 1990, the Illegal Immigration 
Reform and Immigrant Responsibility Act of 1996, as amended, and all of the laws, rules, and 
regulations relating thereto; (ii) has properly maintained, and shall at all times during the term of the 
Agreement properly maintain, all records required by the Department of Homeland Security, 
Immigration and Customs Enforcement, including, without limitation, the completion and 
maintenance of the Form 1-9 for each of Contractor's employees; and (iii) has responded, and shall 
at all times during the term of the Agreement respond, in a timely fashion to any inspection requests 
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related to such 1-9 Forms. During the term of the Agreement, Contractor shall, and shall cause its 
directors, officers, managers, agents and employees to, fully cooperate in all respects with any audit, 
inquiry, inspection or investigation that may be conducted by TFC or any state agency of Contractor 
or any of its employees. 

7.1.3.3. Contractor acknowledges, agrees and warrants that all 
Subcontractors permitted by it to perform work will be required to agree to these same terms as a 
condition to being awarded a Subcontract for such work. 

7 .1.4. Proficiency in Systems. Contractor is proficient in the use of CAD systems 
and EPMCS utilized by TFC. 

7 .1.5. Warranty of Deliverables. All Deliverables shall be: (i) completed and 
delivered in a timely manner and in a manner consistent with that degree of care and skill 
ordinarily exercised by members of the same profession currently practicing under similar 
circumstances; (ii) conform to or exceed the specifications set forth in the Contract Documents; 
and (iii) be fit for ordinary use, of good quality, and with no material defects. 

7.1.5.1. Where a Shop Drawing or Sample is required by the Contract 
Documents or the Submittal Register, any related work performed prior to A/E's review and 
approval of the pertinent submittal will be at the sole expense and responsibility of Contractor. 

7.1.5.2. Any provisions in the UGC to the contrary notwithstanding, 
including, but not necessarily limited to Section 13.2, the creation of Contractor's general one (1) 
year warranty shall not be construed to constitute a waiver of Contractor's obligation to correct, 
or otherwise be responsible for, any latent defects beyond the above-mentioned one (1) year 
corrective period. 

7.1.5.3. Any provision in the UGC to the contrary notwithstanding, no 
warranty periods shall commence unless and until a Certificate of Substantial Completion has 
been issued for the corresponding work or portion thereof. 

7 .1.6. Warranty of Improvements. Any provisions herein to the contrary 
notwithstanding, Contractor expressly warrants that all improvements, including workmanship 
and materials incorporated into the Project, shall be free from defects. 

7 .1.7. Family Code Disclosure of Ownership. Pursuant to the requirements of the 
Texas Family Code, Section 231.006, regarding delinquent child support, the individual or 
business entity named in this Contract is not ineligible to receive payment under this Contract 
and, if applicable, Contractor has provided, prior to its execution of this Contract, the name and 
social security number of each such person (sole proprietors, firm owners, partners, or 
shareholders) holding at least twenty-five percent (25%) ownership of the business entity 
entering into this Contract. Contractor acknowledges that this Contract may be terminated and 
payment may be withheld if this certification is inaccurate. 

Page 25 of 48 



TFC Contract No. 19-044-000 
Veit & Company, Inc. 
RFP No. 303-9-01042 

Project No. 18-009-8455 

7.1.8. Deceptive Trade Practices Act; Unfair Business Practices Disclosures. 
Contractor represents and warrants that it has not been found liable of Deceptive Trade Practices 
Act violations under Chapter 17 of the Texas Business and Commerce Code or of any unfair 
business practice in any administrative hearing or court suit. Contractor further certifies that it 
has no officers who have served as officers of other entities who have been found liable of 
Deceptive Trade Practices violations or of any unfair business practices in an administrative 
hearing or court suit. In the event that allegations of Deceptive Trade Practices violations under 
Chapter 17 of the Texas Business and Commerce Code or of any unfair business practices 
against either Contractor or any of Contractor's officers have occurred or are currently pending 
in an administrative proceeding or in a lawsuit filed with any court, then Contractor has disclosed 
all such matters to TFC and provided a brief description of each allegation, information 
regarding the administrative body or court before which the matter is pending, and the current 
status of the matter. 

7.1.9. Disclosure of Former State Executives. Pursuant to Texas Government 
Code, Section 669.003 relating to contracting with an executive of a state agency, no Person 
who, in the past four ( 4) years served as an executive of TFC or any other state agency was 
involved with or has any interest in this Contract or any Contract resulting from this Contract. If 
Contractor employs or has used the services of a former executive head of TFC or any other state 
agency, then Contractor has provided the name of the former executive, the name of the state 
agency, the date of separation from the state agency, the position held with Contractor, and the 
date of employment with Contractor. 

7 .1.10. Financial Interest/Gifts. (i) Pursuant to Texas Government Code Sections 
572.051 and 2255.001 and Texas Penal Code Section 36.09, Contractor has not given, offered to 
give, nor intends to give at any time hereafter, any economic opportunity, future employment, 
gift, loan, gratuity, special discount, trip, favor, or service to a public servant in connection with 
this Contract. (ii) Pursuant to Texas Government Code Chapter 573 and Section 2254.032, if 
applicable, Contractor certifies that Contractor knows of no officer or employee of TFC, nor any 
relative within the second degree of consanguinity or affinity of an officer or employee of TFC, 
that has a financial interest in Contractor's company or corporation. Contractor further certifies 
that no partner, corporation, or unincorporated association which employs, retains or contracts 
with, or which may employ, retain, or contract with any of the above, has a financial interest in 
any entity with which Contractor will be dealing on behalf of TFC. 

7 .1.11. Prior Employment. Contractor certifies that Contractor shall comply with 
all applicable Texas and federal laws and regulations relating to the hiring of former state 
employees including "revolving door" provisions. Furthermore, Contractor certifies that if it 
employs any former employee of TFC, such employee will perform no work in connection with 
this Purchase Order during the twelve (12) month period immediately following the employee's 
last date of employment at TFC. 

\ 

7.1.12. Eligibility. Pursuant to Texas Government Code Section 2155.004(b), 
Contractor certifies that the individual or business entity named in this Contract is not ineligible 
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to receive the specified Contract and acknowledges that this Contract may be terminated and 
payment withheld if this certification is inaccurate. 

7.1.13. Disaster Relief Contract Violation. Under Sections 2155.006 and 2261.053 
of the Texas Government Code, Contractor certifies that the individual or business entity named 
in the response or Contract is not ineligible to receive the specified Contract and acknowledges 
that this Contract may be terminated and payment withheld if this certification is inaccurate. 

7 .1.14. Affirmation as to Submittals. Upon submittal to TFC of any documentation 
or data that was created or modified by Contractor, including but not limited to Drawings, 
Specifications, and the Budget, all representations contained therein shall be true and accurate as 
to each such creation or modification. 

7 .1.15. Drawings and Specifications. Contractor is not required to ascertain that the 
Drawings and Specifications are in accordance with applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of public authorities, but Contractor shall promptly report 
to A/E and TFC, in writing, any nonconformity discovered by or made known to Contractor in 
the form of an RFI. 

7 .1.16. Site Inspection. Contractor has had an opportunity to examine, and has 
carefully examined, all of the Contract Documents including, but not limited to, the Drawings 
and the Specifications, and has fully acquainted itself with the Scope of work, design, 
availability of materials, existing facilities, the general topography, soil structure, substructure 
conditions, obstructions, and all other conditions pertaining to the work, the site of the work and 
its surrounding; that it has made all investigations essential to a full understanding of the 
difficulties which may be encountered in performing the work; and that anything in any of the 
Contract Documents or in any representations, statements or information made or furnished by 
TFC or its representatives notwithstanding, Contractor will regardless of any such conditions 
pertaining to the work, the site of the work or its surroundings, complete the work for the 
compensation stated in this Contract, and pursuant to the extent of Contractor's liability under 
this Contract, assume full and complete responsibility for any such conditions pertaining to the 
work, the site of the work or its surroundings, and all risks in connection therewith. 

VIII. STATE FUNDING. 

8.1. State Funding. This Contract shall not be construed as creating any debt on behalf of 
the State of Texas and/or TFC in violation of the Texas Constitution, Article III, Section 49. In 
compliance with the Texas Constitution, Article VIII, Section 6, it is understood that all 
obligations of TFC hereunder are subject to the availability of state funds. If such funds are not 
appropriated or become unavailable, this Contract may be terminated. In that event, the parties 
shall be discharged from further obligations, subject to the equitable settlement of their 
respective interests accrued up to the date of termination. Furthermore, any damages due under 
this Contract should not exceed the amount of funds appropriated for payment under this 
Contract, but not yet paid to Contractor, for the fiscal year Budget in existence at the time of the 
breach. 
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IX. COPYRIGHTS AND TRADEMARKS. 

9 .1. Copyrights. Contractor agrees that all Deliverables provided pursuant to this Contract are 
subject to the rights of TFC in effect on the date of execution of this Contract. These rights 
include the right to use, duplicate and disclose such subject matter and data, in whole or in part, 
in any manner for alterations, additions, remodels or maintenance; and to have others do so 
including production of Deliverables in response to a public information request pursuant to 
Texas Government Code, Chapter 552. If the Deliverables produced by Contractor are subject to 
copyright protection, Contractor hereby grants to TFC a royalty-free, nonexclusive, and 
irrevocable license to reproduce, publish, and use such and to authorize others to do so. 
Contractor shall include appropriate provisions to achieve the purpose of this condition in all 
Subcontracts entered into that produce information subject to copyright protection. 

9.2. Disclaimers. All such Deliverables furnished by Contractor pursuant to this Contract 
shall be considered instruments of its services in respect to the Project. It is understood that 
Contractor does not represent such Deliverables to be suitable for reuse on any other study or for 
any other purpose(s). If A/E, at TFC's request and authorization, verifies or adapts Contractor's 
Deliverables for TFC's use on another study, Contractor shall be compensated for redesign or 
new design, bidding, and construction administration services. 

9 .3. Delivery to TFC. Contractor shall promptly provide copies of the Deliverables to TFC 
upon completion, termination, or cancellation of this Contract for any reason, including all 
copies of the Deliverables in any form or medium specified by TFC in this Contract, whether 
written, digital, or electronic. 

9.4. TFC Right to Use. Any provision herein to the contrary notwithstanding, TFC shall be 
authorized to make subsequent use of the Deliverables for any and all future renovations, 
modifications, alterations, maintenance, repairs, and the like of the Project. 

9.5. No Use of Name or Trademark. Contractor agrees not to make any written use of or 
reference to TFC's name or registered or unregistered trademarks for any marketing, public 
relations, advertising, display or other business purpose or make any use of TFC' s facilities for 
any activity related to the express business purposes and interests of TFC pursuant to this 
Contract, without the prior written consent of TFC, which consent may be withheld or granted in 
TFC's sole discretion. 

X. RECORDS, AUDIT, PROPRIETARY INFORMATION, 
AND PUBLIC DISCLOSURE. 

10.1. Books and Records. Contractor shall keep and maintain under generally accepted 
accounting principles full, true and complete records, as are necessary to fully disclose to TFC or 
the United States Government, or their authorized representatives, upon audits or reviews, 
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. sufficient information to determine compliance with the terms and conditions of this Contract 
and all state and federal regulations and statutes. 

10.2. Inspections and Audits. Contractor agrees that all relevant records related to this 
Contract or any work product under this Contract, including practices of its Subcontractors, shall 
be subject, at any reasonable time, to inspection, examination, review, audit, and copying at any 
office or location of Contractor where such records may be found, with or without notice by the 
Texas State Auditor's Office ("SAO"), the contracting agency or its contracted examiners, or the 
Office of the Texas Attorney General, and with regard to any federal funding, the relevant 
federal agency, the Comptroller General, the General Accounting Office, the Office of the 
Inspector General, or any of their authorized representatives. All Subcontracts shall reflect the 
requirements of this section. In addition, pursuant to Texas Government Code, Section 
2262.154, the SAO may conduct an audit or investigation of any entity receiving funds under 
this Contract, including direct payments to Contractor and indirect payments under a Subcontract 
to this Contract; acceptance of such monies acts as acceptance of SAO authority, under 
legislative audit committee direction, to audit and investigate related to those funds and the entity 
subject to the audit or investigation must provide SAO with access to any information SAO 
considers relevant to the scope of the audit or investigation. 

10.3. Records Retention. All records relevant to this Contract shall be retained for a 
minimum of seven (7) years. This retention period runs from the date of payment for the relevant 
goods or services by TFC, or from the date of termination of the Contract, whichever is later. 
Retention time shall be extended when an audit is scheduled or in progress for a period 
reasonably necessary to complete an audit and/or to complete any administrative proceeding or 
litigation which may ensue. 

10.4 Confidentiality Provisions Applicable to Contractor. 

10.4.1. Protection of Confidential Information. Contractor hereby acknowledges, 
understands and agrees: (i) that in the course of conducting its due diligence regarding the 
provision of Construction Management Services to TFC, certain Confidential Information (as 
defined below) will be disclosed to Contractor; and (ii) that whether developed by TFC or others 
employed by or associated with TFC, all Confidential Information is, and shall remain, the 
exclusive and confidential property of TFC, and shall be at all times regarded, treated and 
protected as such by Contractor in accordance with this Contract. Failure to mark any 
information "Confidential" shall not affect the confidential nature of such information. 

10.4.2. Definition of Confidential Information. "Confidential Information" shall 
mean all information, whether or not originated by TFC, which is used in, or a part of, TFC's 
business and operations and is: (i) proprietary to, about, or created by TFC; (ii) gives TFC some 
competitive advantage or the opportunity of obtaining such advantage or the disclosure of which 
could be detrimental to the interests of TFC; (iii) designated as "Confidential Information" by 
TFC, or from all the relevant circumstances should reasonably be assumed by Contractor to be 
confidential and proprietary to TFC; or (iv) not generally known by Contractor. Such 
Confidential Information includes, but is not limited to, the following types of information and 
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other information of a similar nature (whether or not reduced to writing or designated as 
confidential): 

10.4.2.1. work product resulting from, or related to, work, projects, or 
services performed or to be performed by TFC for Contractor and/or for actual and potential 
Using Agencies that are related to the business and/or operations of TFC, including but not 
limited to, methods, processes, procedures, analysis, techniques, and audits used in connection 
therewith; 

10.4.2.2. computer software of any type or form in any stage of actual or 
anticipated research and development, including, but not limited to, programs and program 
modules, routines and subroutines, processes, algorithms, design concepts, design specifications 
(design notes, annotations, documentation, flowcharts, coding sheets, and the like), source code, 
object code and load modules, programming, program patches, and system designs; 

10.4.2.3. information relating to TFC's proprietary rights prior to any 
public disclosure thereof, including but not limited to, the nature of the proprietary rights, 
production data, technical and engineering data, test data and test results, the status and details of 
research and development of products and services, and information regarding acquiring, 
protecting, enforcing and licensing proprietary rights (including patents, copyrights, and trade 
secrets); 

10.4.2.4. internal personnel and financial information, vendor names and 
other vendor information (including vendor characteristics, services, and agreements), customer 
lists and contacts, business plan(s), purchasing and internal cost information, internal services 
and operational manuals, pricing, marketing, and all other manner and methods of conducting 
TFC's business; 

10.4.2.5. marketing and development plans, price and cost data, price 
and fee amounts, pricing and billing policies, quoting procedures, marketing techniques and 
methods of obtaining business, forecasts and forecast assumptions and volumes, and future plans 
and potential strategies of TFC which have been or are being discussed; and 

10.4.2.6. any information obtained from TFC regarding its pursuit or 
negotiation of agreements with any potential "Contracting Person" regarding a potential 
"Qualifying Project" as those terms are defined in Chapter 2267 of the Texas Government Code, 
Public and Private Facilities and Infrastructure, including, but not necessarily limited to, the 
names of the Contracting Person, including their representatives, (collectively, "Business 
Customers"); the parties to and substance of any agreements between TFC and said Business 
Customers; services and data provided, or to be provided, by or to said Business Customers; and 
the type, quantity and specifications of products and services purchased, leased, licensed or 
received, or to be purchased, leased, licensed or received, by Business Customers. 

10.4.3. Exclusions. "Confidential Information" shall not include information that: 
(i) is or becomes available to the public generally, other than as a result of disclosure by 
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Contractor in breach of the terms of this Contract; (ii) becomes available to Contractor from a 
source (other than TFC) which source is not, to the best of Contractor's knowledge, subject to 
any legally binding obligation to keep the same confidential; or (iii) has been independently 
acquired or developed by Contractor. 

10.4.4. Covenants. As a consequence of Contractor's acquisition or anticipated 
acquisition of Confidential Information, Contractor will occupy a position of trust and 
confidence to TFC with respect to TFC's affairs and business. In view of the foregoing and of 
the mutual consideration to be provided to each party, Contractor agrees that it is reasonable and 
necessary that it make the following covenants: 

10.4.4.1. Both during and forever after the performance of its due 
diligence investigation, Contractor will not disclose Confidential Information to any Person or 
entity other than as necessary in carrying out its duties on behalf of TFC and/or due diligence 
investigation, without first obtaining TFC's prior, written consent, and Contractor will take all 
reasonable precautions to prevent inadvertent disclosure of such Confidential Information. This 
prohibition against Contractor's disclosure of Confidential Information includes, but is not 
limited to, disclosing the fact that any similarity exists between the Confidential Information and 
information independently developed by another Person or entity, and Contractor understands 
that such similarity does not excuse Contractor from abiding by its covenant or other obligations 
pursuant to this Contract. 

10.4.4.2. Both during and after the conduct of its due diligence 
investigation, Contractor will not use, copy, or transfer Confidential Information other than as 
necessary in carrying out its duties on behalf of TFC and/or due diligence investigation, without 
first obtaining prior, written consent of TFC, and will take all reasonable precautions to prevent 
inadvertent use, copying, or transfer of such Confidential Information. This prohibition against 
Contractor's use, copying, or transfer of Confidential Information includes, but is not limited to, 
selling, licensing or otherwise exploiting, directly or indirectly, any products or services 
(including software in any form) that embody or are derived from Confidential Information. 

10.4.4.3. Contractor agrees not to make any written use of or reference 
to TFC's name or registered or unregistered trademarks (or any names under which TFC 
conducts business or operations) for any marketing, public relations, advertising, display or other 
business purpose or make any use of TFC's facilities for any activity related to the express 
business purposes and interests of TFC pursuant to this Contract, without the prior written 
consent of TFC, which consent may be withheld or granted in TFC's sole and absolute 
discretion. 

10.4.4.4. Contractor agrees not to utilize, either directly or indirectly, 
any Confidential Information in order to facilitate or create direct business relationships with 
Business Customers of TFC. 

10.5. Confidentiality Provisions Applicable to TFC. Subject to the provisions of Section 
10.6 below, TFC shall keep confidential all information, in whatever form, produced, prepared, 
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or observed by Contractor to the extent that such information is: (i) confidential by law; (ii) 
marked or designated "confidential," or words to that effect, in a font size no smaller than 14 
point, by Contractor; or (iii) information that TFC is otherwise required to keep confidential by 
this Contract. 

10.6. Public Records. Notwithstanding any provisions of this Contract to the contrary, 
Contractor understands that TFC will comply with the Texas Public Information Act, Texas 
Government Code, Chapter 552. If contacted by TFC, Contractor will cooperate with TFC in the 
production of documents responsive to the request. Contractor agrees to provide the documents 
responsive to the request in the format and within the time frame specified by TFC. Contractor 
may request that TFC seek an opinion from the Office of the Texas Attorney General. However, 
the final decision whether to seek a ruling from the Office of the Texas Attorney General will be 
made by TFC in its sole discretion to comply with the legal requirements of the Texas Public 
Information Act. Additionally, Contractor will notify TFC's general counsel within twenty-four 
(24) hours of receipt of any third-party requests for information written, produced, collected, 
assembled, or maintained in connection with this Contract and/or any amendment to this 
Contract. This Contract and/or any amendment to this Contract and all data and other 
information generated or otherwise obtained in its performance is subject to the Texas Public 
Information Act. Contractor agrees to maintain the confidentiality of information received from 
the State of Texas during the performance of this Contract, including information which 
discloses confidential personal information particularly, but not limited to, social security 
numbers. Furthermore, Contractor is required to make any information created or exchanged 
with the State pursuant to this Contract, and not otherwise excepted from disclosure under the 
Texas Public Information Act, available in a format that is accessible by the public as specified 
by TFC at no additional charge to the State. 

10.7. Public Disclosure. No public disclosures or news releases pertaining to this Contract 
shall be made without prior written approval of TFC. 

XI. BONDS AND INSURANCE. 

11.1. Bonds. For all phases of the Project, Contractor shall timely obtain and deliver to TFC 
the bonds required by Section 5.1 of the UGC for each such phase, provided however, the 
provisions of Paragraph 5.1.3.1 of the UGC to the contrary notwithstanding, Contractor shall 
have obtained and delivered the Bid Bond contemporaneously with submission of Contractor's 
response to an RFP or other TFC solicitation process. 

11.2. Insurance Requirements. Contractor shall timely obtain and maintain insurance in the 
following types and amounts for the duration of this Contract (unless specifically provided 
otherwise herein), and must timely comply with the following additional insurance requirements 
as set out in Section 11.3 below. The amounts and types of required insurance coverages are as 
follows. 

11.2.1. Workers' Compensation and Employers' Liability Coverage. Contractor 
hereby certifies, pursuant to Texas Labor Code, Section 406.096(a), that Contractor provides or 
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will provide at, or prior to, execution of the Guaranteed Maximum Price Amendment, Workers' 
Compensation and Employers' Liability insurance for employees employed on this public 
project with limits of not less than: (i) $1,000,000 each accident; (ii) $1,000,000 disease each 
employee; and (iii) $1,000,000 disease policy limit. 

11.2.1.1. Coverage must meet the statutory requirements of Texas Labor 
Code, Section 401.011(44). 

11.2.1.2. In accordance with Tex. Lab. Code §406.096(b ), Contractor 
shall require each Subcontractor to certify in writing to the Contractor that said Subcontractor 
provides workers' compensation and employers' liability insurance for all of Subcontractor's 
employees employed on this public project. In keeping with Sections 5.2.8 and 5.2.9 of Exhibit 
A, 2015 Uniform General Conditions, Owner is entitled, upon request and without expense, to 
receive copies of Subcontractor's written certifications. 

11.2.1.3. The policy must include Other States Endorsement to include 
the State of Texas if Contractor's business is domiciled outside the State of Texas. 

11.2.1.4. The policy must be endorsed to include Waiver of Subrogation 
in favor of the Texas Facilities Commission. 

11.2.2. Commercial General Liability. Commercial general liability insurance 
coverage including premises; operations; blanket contractual liability coverage assumed under 
the Contract and all contracts relative to the Project, including independent contractor's liability 
pursuant to un-amended ISO, or its equivalent; products and completed operations; and extended 
to include explosion, collapse, and underground hazards, with a combined single limit of 
$1,000,000 per occurrence for coverages A, B, & C, and a general aggregate of $2,000,000. 

11.2.2.1. The policy shall include endorsement CG2503, Amendment of 
Aggregate Limits of Insurance (per Project), or its equivalent. 

11.2.2.2. The policy must be endorsed to include Additional Insured 
status in favor of the Texas Facilities Commission. 

11.2.2.3. The policy must be endorsed to include Waiver of Subrogation 
in favor of the Texas Facilities Commission. 

11.2.2.4. The policy must be endorsed to include 30-day Notice of 
Cancellation, 10-day notice for non-payment, in favor of the Texas Facilities Commission. 

11.2.3. Asbestos Abatement Liability Insurance. Asbestos abatement liability 
coverage including coverage for liability for bodily injury and property damage arising from the 
encapsulation, removal, handling, storage, transportation, and disposal of asbestos containing 
materials with a limit of $1,000,000 per accident; $1,000,000 disease per employee; and 
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$1,000,000 disease policy limit, with a combined single limit of at least $2,000,000 per 
occurrence. 

11.2.3.1. The policy must be a claims-made policy and the coverage 
period shall be determined by the following formula: continuous coverage for life of the 
Contract, plus one (1) year (to provide coverage for the warranty period), with an extended 
discovery period for a minimum of five (5) years which shall not commence until the expiration 
of the longest warranty period(s). 

11.2.3.2. In the event this Contract provides for only asbestos abatement, 
neither broad form builder's risk nor broad form installation floater shall be required. 

11.2.3.3. In the event Contractor elects to engage a Subcontractor to 
perform any asbestos abatement, said Subcontractor must timely obtain and maintain the same 
asbestos abatement liability coverage as set forth above. In addition thereto, said asbestos 
abatement liability insurance must comply with all requirements set forth in (i) the General 
Requirements for All Insurance; and (ii) the No Cancellation or Lapse sections below. 

11.2.4. Business Automobile Liability Insurance. Business automobile liability 
coverage for all owned, non-owned, and hired vehicles with a minimum combined single limit of 
$1,000,000 per accident for bodily injury and property damage. Alternate acceptable limits are 
$1,000,000 bodily injury per person, $1,000,000 bodily injury per accident, and at least 
$1,000,000 property damage liability per accident. 

11.2.4.1. No aggregate shall be permitted. 

11.2.4.2. Such insurance must include coverage for loading and 
unloading hazards. 

11.2.4.3. The policy must be endorsed to include Additional Insured 
status in favor of the Texas Facilities Commission. 

11.2.4.4. The policy must be endorsed to include Waiver of Subrogation 
in favor of the Texas Facilities Commission. 

11.2.4.5. The policy must be endorsed to include 30-day Notice of 
Cancellation, 10-day notice for non-payment, in favor of the Texas Facilities Commission. 

11.2.5. Special Conditions Builder's Risk Insurance. At, or prior to, execution of 
the Guaranteed Maximum Price Amendment, Contractor shall obtain and maintain broad form 
builder's risk Insurance, or broad form installation floater for those instances in which the 
Project involves solely the installation of material and/or equipment. 
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11.2.5.1. Coverage shall not be limited to, fire, extended coverage, 
vandalism and malicious mischief, theft and, if applicable, flood, earth movement and named 
storm. 

11.2.5.2. Builder's risk and installation floater limits shall be equal to 
one hundred percent (100%) of the Total Contract Sum. 

11.2.5.3. For renovation projects or projects that involve portions of 
Work contained within an existing structure, the policy must also include coverage in an amount 
equal to the total Contract sum or $1,000,000.00, whichever is less, for Existing Property and 
TFC-furnished equipment, if any, specified by TFC. For purposes herein, "Existing Property" 
means existing buildings or structures. As well as, all personal property contained therein. 
"Existing Property" does not include personal property owned or operated by Contractor or any 
Subcontractors. 

11.2.5.4. For TFC furnished equipment or materials that will be in the 
care, custody or control of Contractor, Contractor shall be responsible for any and all damages 
and losses thereto. 

11.2.5.5. The policy must be written jointly in the names of TFC and 
Contractor. Subcontractors must be named as additional insureds. 

11.2.5.6. The policy shall have endorsements as follows: 

11.2.5.6.1. this insurance shall be specific as to coverage 
and not contributing insurance with any permanent insurance maintained on the property; 

11.2.5.6.2. this insurance shall not contain an occupancy 
clause suspending or reducing coverage should Owner partially occupy the Site and before the 
parties have determined Substantial Completion; and 

11.2.5.6.3. loss, if any, shall be adjusted with and made 
payable to TFC as trustee for the insureds as their interests may appear; 

11.2.5.6.4. TFC shall be named as loss payee; and 

11.2.5.6.5. valuation of any loss for the renovation and any 
existing property (exclusive of building and existing structures) shall be at replacement cost. 

11.2.5.7. Policy shall remain in effect until Substantial Completion is 
achieved as to all phases of the Project. 

11.2.6. Umbrella Liability Insurance. Umbrella liability insurance for a period not 
to expire or terminate prior to the expiration of all warranty periods, insuring Contractor for an 
amount of not less than $1,000,000.00, which provides coverage at least as broad as, and applies 
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in excess and follows form of, the primary liability coverages required hereinabove. The policy 
shall provide "drop down" coverage where underlying primary insurance coverage limits are 
exhausted or otherwise unavailable or inadequate to cover a loss. 

11.3 . General Requirements for All Insurance. The following provisions shall apply to all 
insurance requirements: . 

11.3 .1. Deductibles and Self-Insured Retentions. Contractor shall be responsible 
for all deductibles and self-insured retentions, if any, stated in policies. All deductibles and self­
insured retentions shall be disclosed on the certificates of insurance. 

11.3.2. Claims-Made Policies. If coverage is underwritten on a claims-made basis, 
the retroactive date for the policy and all renewals shall be coincident with the Effective Date of 
this Contract and the certificate of insurance shall state that the coverage is claims-made and the 
retroactive date. Any premiums for this extended reporting period shall be paid by Contractor. 

11.3.3. Additional Policy Requirements. In the event the primary insurance policy 
does not so provide, Contractor shall obtain and maintain endorsements as to each deficient 
policy, or provide such other document(s) as may be approved in advance by TFC, that satisfy all 
of the following requirements. 

11.3.3.1. The policy must name the "Texas Facilities Commission, 
P.O. Box 13047, Austin, Texas 78711, its officials, directors, employees, representatives, 
and volunteers," as additional insureds, provided however, this requirement does not apply to 
workers' compensation insurance. 

11.3.3.2. The policy, or such other document(s) as may be acceptable to 
TFC, must obligate the insurer, or a third-party acceptable to TFC, to notify the TFC Insurance 
Specialist by email at Heidi.Gonzales@ tfc. state.tx.us or by US Postal Service at P.O. Box 13047, 
Austin, Texas 78711, of any: (i) non-renewal; (ii) cancellations; or (iii) material changes, at least 
thirty (30) days prior to change or cancellation for any reason except in the case of cancellation 
for non-payment of premiums, the notification must be at least ten ( 10) days prior to 
cancellation. 

11.3.3.3. "Material Change" means any of the following changes to the 
policy during the term of the policy: (i) a change in the policy period; (ii) a material revision to, 
or removal of, a coverage section; (iii) a reduction of the amount of limits of insurance, provided 
such reduction is not the result of payment of damages, medical expenses, or claim expenses; or 
(iv) an increase of the amount of any self-insured retentions. 

11.3.3.4. As to those policies wherein TFC is an additional insured, said 
insurance coverages must be primary and non-contributing with respect to insurance or self­
insurance carried by TFC, if any. 
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11.3.3.5. The policy must provide a waiver of subrogation rights to TFC 
for the workers' compensation, employers' liability, commercial general liability, and business 
automobile liability policies. 

11.3.4. Insurance Required to Commence Work. Contractor shall not, nor allow 
any Subcontractor(s) to commence work until the insurance requirements has been received and 
approved by TFC. However, any approval of the insurance requirements by TFC shall not 
relieve or reduce the liability of Contractor hereunder. 

11.3.5. Insurance Company. All insurance must be written by a company licensed 
to do business in the State of Texas at the time the policy and any renewals are issued, and must 
be written by a company with an AM. Best rating of A or better. 

11.4. No Cancellation or Lapse. Contractor shall not cause or permit any required insurance 
to cancel or lapse prior to the expiration of all warranty periods, provided however, policy 
duration for builder's risk (or as applicable, an installation floater) is not governed by this 
provision. 

11.5. Notice of Erosion. Contractor shall provide TFC thirty (30) days written notice of 
erosion of any aggregate limits below the minimum amounts required by the Contract. 

11.6. Right to Review. TFC reserves the right to review the insurance requirements of 
Article XII during the effective period of the Contract and to make reasonable adjustments to 
insurance coverage and their limits when deemed necessary and prudent by TFC based upon 
changes in statutory law, court decisions or the claims history of the industry and/or of 
Contractor, provided however, such modifications must be commercially available to Contractor. 
TFC shall make an equitable adjustment to the Contract Sum for any additional cost resulting 
therefrom. 

11.7. Losses Paid by Contractor. Actual losses not covered by insurance as required by this 
Contract shall be paid by Contractor. 

11.8. Failure to Obtain or Maintain. Failure to timely obtain and maintain the insurance 
coverages as required under this Contract may subject Contractor to, among other remedies, the 
following: (i) disqualification from eligibility to participate in any other or future projects with 
TFC; (ii) suspension of work for cause pursuant to UGC, Article 14; (iii) in the event Contractor 
fails to timely renew or pay any of the renewal premiums for any expiring policies, TFC shall 
have the right (but not the obligation) to make such payments and/or to acquire replacement 
coverage and set off the amount(s) or costs thereof against the next payment(s) coming due to 
Contractor under the Contract or under any other contract between TFC and Contractor; and/or 
(iv) TFC may withhold of any payments due to Contractor from this Project or any other TFC 
project until satisfaction is achieved. 

11.9. TFC a Third-Party Beneficiary. It is hereby acknowledged and agreed that TFC is a 
third-party beneficiary of any agreement(s) between Contractor and any and all Persons who 
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procure, or cause to be procured, the above-described insurance coverages, and all renewals 
thereof, for the Project. 

XII. MISCELLANEOUS. 

12.1. Indemnification. CONTRACTOR SHALL INDEMNIFY AND HOLD 
HARMLESS TFC, THE STATE OF TEXAS AND CUSTOMERS, AND/OR THEIR 
OFFICERS, AGENTS, EMPLOYEES, REPRESENTATIVES, CONTRACTORS, 
ASSIGNEES, AND/OR DESIGNEES FROM ANY AND ALL LIABILITY, ACTIONS, 
CLAIMS, DEMANDS, OR SUITS, AND ALL RELATED COSTS, ATTORNEY FEES, 
AND EXPENSES ARISING OUT OF, OR RESULTING FROM ANY ACTS OR 
OMISSIONS OF CONTRACTOR OR ITS AGENTS, EMPLOYEES, 
SUBCONTRACTORS, ORDER FULFILLERS, OR SUPPLIERS OF 
SUBCONTRACTORS IN THE EXECUTION OR PERFORMANCE OF THE 
AGREEMENT AND ANY PURCHASE ORDERS ISSUED UNDER THE AGREEMENT. 
THE DEFENSE SHALL BE COORDINATED BY CONTRACTOR WITH THE OFFICE 
OF THE ATTORNEY GENERAL WHEN TEXAS STATE AGENCIES ARE NAMED 
DEFENDANTS IN ANY LAWSUIT AND CONTRACTOR MAY NOT AGREE TO ANY 
SETTLEMENT WITHOUT FIRST OBTAINING THE CONCURRENCE FROM THE 
OFFICE OF THE ATTORNEY GENERAL. CONTRACTOR AND TFC AGREE TO 
FURNISH TIMELY WRITTEN NOTICE TO EACH OTHER OF ANY SUCH CLAIM. 

12.1.1. Infringements. (a) CONTRACTOR SHALL INDEMNIFY AND HOLD 
HARMLESS THE STATE OF TEXAS AND TFC, AND/OR THEIR EMPLOYEES, 
AGENTS, REPRESENTATIVES, CONTRACTORS, ASSIGNEES, AND/OR 
DESIGNEES FROM ANY AND ALL THIRD PARTY CLAIMS INVOLVING 
INFRINGEMENT OF UNITED STATES PATENTS, COPYRIGHTS, TRADE AND 
SERVICE MARKS, AND ANY OTHER INTELLECTUAL OR INTANGIBLE 
PROPERTY RIGHTS IN CONNECTION WITH THE PERFORMANCES OR ACTIONS 
OF CONTRACTOR PURSUANT TO THIS AGREEMENT. CONTRACTOR AND TFC 
AGREE TO FURNISH TIMELY WRITTEN NOTICE TO EACH OTHER OF ANY 
SUCH CLAIM. CONTRACTOR SHALL BE LIABLE TO PAY ALL COSTS OF 
DEFENSE INCLUDING ATTORNEYS' FEES. THE DEFENSE SHALL BE 
COORDINATED BY CONTRACTOR WITH THE OFFICE OF THE ATTORNEY 
GENERAL WHEN TEXAS STATE AGENCIES ARE NAMED DEFENDANTS IN ANY 
LAWSUIT AND CONTRACTOR MAY NOT AGREE TO ANY SETTLEMENT 
WITHOUT FIRST OBTAINING THE CONCURRENCE FROM THE OFFICE OF THE 
ATTORNEY GENERAL. (b) CONTRACTOR SHALL HAVE NO LIABILITY UNDER 
THIS SECTION IF THE ALLEGED INFRINGEMENT IS CAUSED IN WHOLE OR IN 
PART BY: (i) USE OF THE PRODUCT OR SERVICE FOR A PURPOSE OR IN A 
MANNER FOR WHICH THE PRODUCT OR SERVICE WAS NOT DESIGNED; (ii) 
ANY MODIFICATION MADE TO THE PRODUCT WITHOUT CONTRACTOR'S 
WRITTEN APPROVAL; (iii) ANY MODIFICATIONS MADE TO THE PRODUCT BY 
THE CONTRACTOR PURSUANT TO TFC'S SPECIFIC INSTRUCTIONS; (iv) ANY 
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INTELLECTUAL PROPERTY RIGHT OWNED BY OR LICENSED TO TFC; OR (v) 
ANY USE OF THE PRODUCT OR SERVICE BY TFC THAT IS NOT IN 
CONFORMITY WITH THE TERMS OF ANY APPLICABLE LICENSE AGREEMENT. 
(c) IF CONTRACTOR BECOMES A WARE OF AN ACTUAL OR POTENTIAL CLAIM, 
OR TFC PROVIDES CONTRACTOR WITH NOTICE OF AN ACTUAL OR 
POTENTIAL CLAIM, CONTRACTOR MAY (OR IN THE CASE OF AN INJUNCTION 
AGAINST TFC, SHALL), AT CONTRACTOR'S SOLE OPTION AND EXPENSE: (i) 
PROCURE FOR TFC THE RIGHT TO CONTINUE TO USE THE AFFECTED 
PORTION OF THE PRODUCT OR SERVICE; OR (ii) MODIFY OR REPLACE THE 
AFFECTED PORTION OF THE PRODUCT OR SERVICE WITH FUNCTIONALLY 
EQUIVALENT OR SUPERIOR PRODUCT OR SERVICE SO THAT TFC'S USE IS 
NON-INFRINGING. 

12.1.2. Taxes/Workers' Compensation/Unemployment Insurance-Including 
Indemnity. (a) CONTRACTOR AGREES AND ACKNOWLEDGES THAT DURING 
THE EXISTENCE OF THIS AGREEMENT, CONTRACTOR SHALL BE ENTIRELY 
RESPONSIBLE FOR THE LIABILITY AND PAYMENT OF CONTRACTOR'S AND 
CONTRACTOR'S EMPLOYEES' TAXES OF WHATEVER KIND, ARISING OUT OF 
THE PERFORMANCES IN THIS AGREEMENT. CONTRACTOR AGREES TO 
COMPLY WITH ALL STATE AND FEDERAL LAWS APPLICABLE TO ANY SUCH 
PERSONS, INCLUDING LAWS REGARDING WAGES, TAXES, INSURANCE, AND 
WORKERS' COMPENSATION. TFC AND/OR THE STATE SHALL NOT BE LIABLE 
TO THE CONTRACTOR, ITS EMPLOYEES, AGENTS, OR OTHERS FOR THE 
PAYMENT OF TAXES OR THE PROVISION OF UNEMPLOYMENT INSURANCE 
AND/OR WORKERS' COMPENSATION OR ANY BENEFIT AVAILABLE TO A 
STATE EMPLOYEE OR EMPLOYEE OF ANOTHER GOVERNMENTAL ENTITY 
CUSTOMER. (b) CONTRACTOR AGREES TO INDEMNIFY AND HOLD HARMLESS 
TFC, THE STATE OF TEXAS AND/OR THEIR EMPLOYEES, AGENTS, 
REPRESENTATIVES, CONTRACTORS, AND/OR ASSIGNEES FROM ANY AND ALL 
LIABILITY, ACTIONS, CLAIMS, DEMANDS, OR SUITS, AND ALL RELATED 
COSTS, ATTORNEYS' FEES, AND EXPENSES, RELATING TO TAX LIABILITY, 
UNEMPLOYMENT INSURANCE AND/OR WORKERS' COMPENSATION IN ITS 
PERFORMANCE UNDER THIS AGREEMENT. CONTRACTOR SHALL BE LIABLE 
TO PAY ALL COSTS OF DEFENSE INCLUDING ATTORNEYS' FEES. THE 
DEFENSE SHALL BE COORDINATED BY CONTRACTOR WITH THE OFFICE OF 
THE ATTORNEY GENERAL WHEN TEXAS STATE AGENCIES ARE NAMED 
DEFENDANTS IN ANY LAWSUIT AND CONTRACTOR MAY NOT AGREE TO ANY 
SETTLEMENT WITHOUT FIRST OBTAINING THE CONCURRENCE FROM THE 
OFFICE OF THE ATTORNEY GENERAL. CONTRACTOR AND TFC AGREE TO 
FURNISH TIMELY WRITTEN NOTICE TO EACH OTHER OF ANY SUCH CLAIM. 

12.1.3. Notice to TFC. In the event Contractor becomes aware of any claim that 
may be subject to the above-described indemnification, Contractor shall notify TFC of such 
claim within five (5) business days of becoming aware. 
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12.1.4. Settlement Authority. No settlement of any such claim shall be made by 
Contractor without TFC' s prior written approval. 

12.2. Historically Underutilized Businesses ("HUBs"). In accordance with state law, it is 
TFC's policy to assist HUBs, whenever possible, to participate in providing goods and services 
to the agency. TFC encourages those parties with whom it contracts for the provision of goods 
and services to adhere to this same philosophy in selecting subcontractors to assist in fulfilling 
Contractor's obligations with TFC. If Contractor subcontracts with others for some or all of the 
services to be performed under this Contract, Contractor shall comply with all HUB 
requirements pursuant to Chapter 2161 of the Texas Government Code. A digital copy of the 
Initial Approved HUB Subcontracting Plan ("HSP") is incorporated herein for all purposes in 
PDF on the Exhibit Flash Drive and named therein as "Exhibit I." When required, Contractor 
shall submit an updated HSP. Upon TFC approval of HSP update(s), such update(s) shall 
become, without further notice or action, a part of the incorporated "Exhibit I." A digital copy of 
the HSP form is incorporated herein for all purposes in PDF on the Exhibits CD and named 
therein as "Exhibit J." Upon execution of an Amendment, an updated HSP must be approved. 
Contractor shall provide the HUB program of TFC with pertinent details of any participation by 
a HUB in fulfilling the duties and obligations arising hereunder on the HSP Progress Assessment 
Reporting ("PAR") Form, a digital copy of the form for which is incorporated herein by 
reference for all purposes in PDF on the Exhibits Flash Drive and named therein as "Exhibit K." 
Using the HUB Compliance Reporting System as defined in Section xl.1.5, above, Contractor 
shall report to TFC the identity and actual amount paid to each HUB and Non-HUB 
Subcontractor to whom the Contractor has awarded subcontracts for labor, supplies, material, 
and equipment. 

12.3. Requirement to Utilize HUB Compliance Repmting System. Pursuant to Texas 
Administrative Code, Title 34 §§ 20.85(f)(l)(2) and 20.287(b ), TFC administers monthly HUB 
Subcontracting Plan ("HSP") to include the Progressive Assessment Report ("PAR") compliance 
monitoring through a HUB Compliance Reporting System known as B2G. Contractor and 
Contractor's Subcontractors must submit required PAR information into the B2G system as a 
condition of payment. Any delay in the timely submission of PAR information into the B2G system 
will be treated as a deficiency and the payment request will be subject to suspension until such 
deficiency has been resolved. 

12.4. Relationship of the Parties. Contractor is associated with TFC only for the purposes 
and to the extent specified in this Contract, and with respect to performance of the contracted 
services pursuant to this Contract, Contractor is and shall be an independent contractor. Subject 
only to the terms of this Contract, Contractor shall have the sole right to supervise, manage, 
operate, control, and direct performance of the details incident to its duties under this Contract. 
TFC has no right or obligation to control the methods and means of performing the work except 
as to the obligation to ensure compliance with the Contract Documents. The divisions and 
sections of the Specifications and the identifications of any Drawings shall not control 
Contractor in dividing the work among Subcontractors or delineating the work to be performed 
by any specific trade. Nothing contained in this Contract shall be deemed or construed to create a 
partnership or joint venture, to create relationships of an employer-employee or principal-agent, 

Page 40 of 48 



TFC Contract No. 19-044-000 
Veit & Company, Inc. 
RFP No. 303-9-01042 

Project No. 18-009-8455 

or to otherwise create any liability for TFC whatsoever with respect to the indebtedness, 
liabilities, and obligations of Contractor or any other party. Contractor shall be solely responsible 
for, and TFC shall have no obligation with respect to: (i) withholding of income taxes, FICA, or 
any other taxes or fees; (ii) industrial or workers' compensation insurance coverage; (iii) 
participation in any group insurance plans available to employees of the State of Texas; (iv) 
participation or contributions by the State to the State Employees Retirement System; (v) 
accumulation of vacation leave or sick leave; or (vi) unemployment compensation coverage 
provided by the State. 

12.5. No Assignment and Subcontracts. Contractor shall neither assign, transfer, nor 
delegate any rights, obligations, or duties under this Contract without the prior written consent of 
TFC. Notwithstanding the foregoing, it is mutually understood and agreed that Contractor may 
subcontract with third parties for some or all of the Construction Management Services to be 
performed. In any approved Subcontracts, Contractor shall legally bind such Subcontractor to 
perform and make such Subcontractor subject to all the duties, requirements, and obligations of 
Contractor specified herein. Nothing herein shall be construed to relieve Contractor of the 
responsibility for ensuring that the goods delivered and/or the services rendered by Contractor 
and/or any of its Subcontractors comply with all the terms and provisions of this Contract. 
Contractor will provide written notification to TFC of any such Subcontractor performing work 
under this Contract, including the name and taxpayer identification number of Subcontractor, the 
task(s) being performed, and the number of Subcontractor employees expected to work on the 
task. 

12.5. Drug Free Work Place. Contractor, Contractor's employees and Subcontractors shall 
comply with the applicable provisions of the Drug-Free Work Place Act of 1988 (Public Law 
No. 100-690, Title V, Subtitle D; 41 U.S.C. 701 et seq.) and maintain a drug-free work 
environment; and the final rule, government-wide requirements for drug-free work place 
(grants), issued by the Office of Management and Budget and the Department of Defense (32 
CFR Part 280, Subpart F) to implement the provisions of the Drug-Free Work Place Act of 1988 
is incorporated by reference and Contractor, Contractor's employees, and Subcontractors shall 
comply with the relevant provisions thereof, including any amendments to the final rule that may 
hereafter be issued. 

12.6. No Smoking. All facilities where work is to be performed are nonsmoking buildings. 
Contractor's employees and Subcontractors are prohibited from smoking in all areas except in 
areas designated for smoking. 

12.7. Notices. All notices, demands and requests required in this Contract shall be in writing 
and shall be deemed to have been properly delivered and received: (i) three (3) business days 
after deposit in a regularly maintained receptacle for the United States mail, certified mail, return 
receipt requested and postage prepaid; or (ii) one (1) business day after deposit with Federal 
Express or comparable overnight delivery system for overnight delivery with all costs prepaid. 
All notices, demands and requests hereunder shall be addressed as follows: 
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If to Contractor: 

Texas Facilities Commission 
Attention: Legal Services Division 
1711 San Jacinto Boulevard, Suite 400 
Austin, Texas 78701 
Telephone: (512) 475-2400 

Veit & Company, Inc. 

TFC Contract No. 19-044-000 
Veit & Company, Inc. 
RFP No. 303-9-01042 

Project No. 18-009-8455 

Attention: Jason Mueller, Sr. Project Manager 
14000 Veit Place 
Rogers, MN 55374 
Telephone: (763) 428-2242 
E-Mail: jmueller@veitusa.com 

Either party hereto may change its address by giving the other party written notice thereof at 
least five (5) business days in advance of the Effective Date for such new address. 

12.8. Name and Organizational Changes. 

12.8.1. Notice of Changes. Contractor must provide TFC with written notification 
of all name changes and organizational changes relating to Contractor including, but not limited 
to, merger, acquisition or sale no later than ten ( 10) business days of such change. Contractor, in 
its notice, shall describe the circumstances of the name change or organizational change, state its 
new name, provide the new Tax Identification Number, and describe how the change will impact 
its ability to perform under the Contract. If the change entails personnel changes for personnel 
performing the responsibilities of the Contract for Contractor, Contractor shall identify the new 
personnel and provide resumes to TFC, if resumes were originally required by the solicitation. 
TFC may request other information about the change and its impact on the Contract and 
Contractor shall supply the requested information within five (5) working days of receipt of the 
request. All written notifications of organizational change must include a detailed statement 
specifying the change and supporting documentation evidencing continued right of Contractor or 
successor entity, as applicable, to maintain its status as a party to this Contract. 

12.8.2. Termination Due to Material Change. TFC may terminate the Contract due 
to any change to Contractor that materially alters Contractor's ability to perform under the 
Contract. 

12. 9. Governing Law and Venue. This Contract and the rights and obligations of the parties 
hereto shall be governed by, and construed according to, the laws of the State of Texas, exclusive 
of conflicts of law provisions. Venue of any suit brought pursuant to this Contract shall be in a 
court of competent jurisdiction in Travis County, Texas. Contractor hereby irrevocably waives 
any objection, including any objection to personal jurisdiction or the laying of venue or based on 
the grounds of forum non conveniens, which it may now or hereafter have to the bringing of, or 
responding to, any action or proceeding in such jurisdiction with respect to this Contract or any 
document related hereto. 
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12.10. Proper Authority. The parties hereto represent and warrant that the Person executing 
this Contract on behalf of each party has full power and authority to enter into this Contract. 
Contractor acknowledges that this Contract is effective for the period of time specified in the 
Contract. Any services performed by Contractor before this Contract is effective or after it ceases 
to be effective are performed at the sole risk of Contractor. 

12.11. Force Majeure. Any delays in or failure of performance by either party, except in 
respect of the obligation for payments under this Contract, shall not constitute default hereunder 
if and to the extent such delays or failure of performance are caused solely by occurrence(s) 
beyond the reasonable control of the party affected, and which by the exercise of due diligence 
such Party is unable to prevent (hereinafter referred to as "Force Majeure") including acts of God 
or the public enemy, sabotage, war, mobilization, revolution, civil unrest, riots, strikes, lockouts, 
fires, accidents breakdowns, or floods, earthquakes, hurricanes, or any other natural disaster or 
governmental actions. 

12.11.1. Notification by Party Claiming Force Majeure. In any such event, the party 
claiming Force Majeure shall notify the other party of the Force Majeure event in writing within 
forty-eight ( 48) hours of the commencement of the Force Majeure event, and within forty-eight 
( 48) hours of the termination of the Force Majeure event. In the event said party fails to timely 
provide either of the above-described notices, such failure shall constitute, without further notice 
or action, a waiver of the right to claim Force Majeure for such event. 

12.11.2. Extent and Duration. If possible, the notice shall set forth the extent and 
duration thereof. 

12.11.3. Due Diligence. The party claiming Force Majeure shall exercise due 
diligence to prevent, eliminate or overcome such Force Majeure event where it is possible to do 
so and resume performance at the earliest possible date. However, if nonperformance continues 
for more than thirty (30) days, TFC may terminate this Contract immediately upon written 
notification to Contractor. Changes in the schedule or in the design or scope of the Project as a 
result of any Force Majeure which affect the cost of the Contractor's services under this Contract 
require a written amendment to this Contract. 

12.12. Dispute Resolution. The dispute resolution process provided for in Chapter 2260 of the 
Texas Government Code shall be used by the parties to attempt to resolve all disputes arising 
under this Contract. 

12.13. Legal Construction and Severability. In the event any one or more of the provisions 
contained in this Contract shall for any reason be held to be invalid, illegal, or unenforceable in 
any respect, such invalidity, illegality, or unenforceability shall not affect any other provision 
herein, and this Contract shall be construed as if such invalid, illegal, or unenforceable provision 
had never been contained herein. Furthermore, in lieu of each such illegal, invalid, or 
unenforceable provision there shall be substituted a provision as similar in terms to such illegal, 
invalid, or unenforceable provision as may be possible and be legal, valid, and enforceable. 
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12.14. Multiple Counterparts. This Contract may be executed in any number of counterparts, 
each of which shall be an original, and each such counterpart shall together constitute but one 
and the same agreement. 

12.15. Binding Effect. This Contract shall be binding upon and shall inure to the benefit of the 
parties hereto, their representatives, successors and assigns. 

12.16. Limitation on Authority and No Other Obligations. Contractor shall have no authority 
to act for or on behalf of TFC or the State of Texas except as expressly provided for in this 
Contract; no other authority, power, or use is granted or implied. Contractor may not incur any 
debts, obligations, expenses, or liabilities of any kind on behalf of TFC or the State of Texas. 

12.17. No Waiver of Sovereign Immunity. Nothing in the Contract shall be construed as a 
waiver of sovereign immunity; nor constitute or be construed as a waiver of any of the 
privileges, rights, defenses, remedies, or immunities available to the State of Texas, TFC or the 
Using Agency. The failure to enforce, or any delay in the enforcement, of any privileges, rights, 
defenses, remedies, or immunities available to the State of Texas under the Contract or under 
applicable law shall not constitute a waiver of such privileges, rights, defenses, remedies, or 
immunities or be considered as a basis for estoppel. 

12.18. No Implied Waiver. The failure of a party to insist at any time upon the strict 
performance of any covenant or agreement or to exercise any option, right, power, or remedy 
contained in this Contract shall not be construed as a waiver or a relinquishment thereof for the 
future. 

12.19. No Third-Party Beneficiaries. This Contract is made solely and specifically among and 
for the benefit of the parties named herein and the Using Agency, and their respective successors 
and assigns, and no other Person shall have any right, interest, or claims hereunder or be entitled 
to any benefits pursuant to or on account of this Contract as a third-party beneficiary or 
otherwise. 

12.20. Further Assurances. Contractor shall take such actions and execute such other and 
additional documents as are reasonably necessary or desirable in order to carry out the purposes 
and intent of this Contract. 

12.21. No Presumptions for Ambiguities. Each party hereby represents and warrants that 
although the initial draft of this Contract may have been prepared by one party, both parties have 
been given the opportunity to review this Contract with counsel of their choice, and have made 
additions, revisions, and amendments hereto. Therefore, each party hereby covenants and agrees 
that they are co-drafters of this Contract such that any ambiguities cannot be construed against 
any party. 

12.22. Time is of the Essence. Time is of the essence with respect to this Contract; provided 
however, in the event that any of the deadlines set forth herein end on a Saturday, Sunday, or 
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federal legal holiday, such deadline shall automatically be extended to the next day which is not 
a Saturday, Sunday, or federal legal holiday. 

12.23. Electronic and Information Resources Accessibility Standards. (a) Effective 
September 1, 2006, all state agencies and institutions of higher education shall procure products 
which comply with the State of Texas accessibility requirements for electronic and information 
resources specified in Title 1 of the Texas Administrative Code, Chapter 213 when such products 
are available in the commercial marketplace or when such products are developed in response to 
a procurement solicitation. (b) If applicable, Contractor shall provide the Texas Department of 
Information Resources ("DIR") with the universal resource locator ("URL") to its Voluntary 
Product Accessibility Template (VP AT) for reviewing compliance with the State of Texas 
Accessibility requirements (based on the federal standards established under Section 508 
of the Rehabilitation Act), or indicate that the product/service accessibility information 
is available from the General Services Administration "Buy Accessible Wizard" 
(https://app.buyaccessibJe.gov/baw/Main.jsp). Contractors not listed with the "Buy Accessible 
Wizard" or supplying a URL to their VPAT must provide DIR with a report that addresses the 
same accessibility criteria in substantively the same format. Additional information regarding the 
"Buy Accessible Wizard" or obtaining a copy of the VPAT is located at 
http://www.section508.gov/. 

12.24. Wark Made for Hire. All work shall constitute the exclusive property of TFC. All 
right, title and interest in and to said work shall automatically and without further notice or 
action vest in TFC upon creation and shall be deemed to be a work for hire and made in the 
course of the services rendered pursuant to this Contract. To the extent that title to any such work 
may not, by operation of law, vest in TFC, or such work may not be considered a work made for 
hire, all rights, title and interest therein are hereby irrevocably and unconditionally assigned to 
TFC. TFC shall also have the right to obtain and to hold in its name any and all patents, 
copyrights, registrations or such other protection as may be appropriate to the subject matter, and 
any extensions and renewals thereof. Contractor must give TFC and/or the State of Texas, as 
well as any person designated by TFC and/or the State of Texas, all assistance reasonably 
necessary to effectuate the intent of this section and to perfect the rights and interests defined 
herein without any charge or expense to TFC beyond those amounts payable to Contractor for 
the services rendered under this Contract. 

12.25. False Statements; Breach of Representations. By signature to this Contract, Contractor 
makes all the representations, warranties, guarantees, certifications and affirmations included in 
this Contract. If Contractor signs this Contract with a false statement or it is subsequently 
determined that Contractor has violated any of the representations, warranties, guarantees, 
certifications or affirmations included in this Contract, Contractor shall be in default under this 
Contract, and TFC may terminate or void this Contract for cause and pursue other remedies 
available to TFC under this Contract and applicable law. 

12.26. Abandonment and Default. If Contractor defaults on this Contract, TFC reserves the 
right to cancel the Contract without notice and either re-solicit or re-award the Contract to the 
next best responsive and responsible respondent. The defaulting Contractor will not be 
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considered in the re-solicitation and may not be considered in future solicitations for the same 
type of work. 

12.27. Antitrust and Assignment of Claims. Contractor represents and warrants that neither 
Contractor nor any firm, corporation, partnership, or institution represented by Contractor, or 
anyone acting for such firm, corporation or institution has (i) violated the antitrust laws of the 
State of Texas under Tex. Bus. & Com. Code, Chapter 15, or the federal antitrust laws; or (ii) 
communicated directly or indirectly the proposal to any competitor or any other person engaged 
in such line of business during the procurement process for this Contract. Contractor assigns to 
the State of Texas all of Contractor's rights, title, and interest in and to all claims and causes of 
action Contractor may have under the antitrust laws of Texas or the United States for 
overcharges associated with the Contract. 

12.28. Schedule of Exhibits. The following shall be the exhibits to this Contract, which are 
contained on the Exhibits Flash Drive and are hereby incorporated herein by reference: 

12.28.1. Exhibit A. 2015 Uniform General Conditions. 

12.28.2. Exhibit B. 2018 Supplementary General Conditions. 

12.28.3. Exhibit C. Special Conditions. 

12.28.4. Exhibit D-1. Contractor's Response submitted in response to RFP No. 303-
9-01042. 

12.28.5. Exhibit D-2. Contractor's Proposal Response to RFP No. 303-9-01042. 

12.28.6. Exhibit D-3. Contractor's Follow Up Proposal dated April 15, 2019. 

12.28. 7. Exhibit D-4. Contractor's Schedule of Values. 

12.28.8. Exhibit E. Drawings Corrected Per Addendum No. 2 of the RFP and 
prepared by Parkhill, Smith & Cooper and Carter Design Associates dated January 21, 2019. 

Kistner. 

12.28.9. Exhibit F-1. Project Manual. 

12.28.10. Exhibit F-2. Affected Soils and Water Management Plan Prepared by Raba 

12.28.11. Exhibit F-3. Phase 1 Environmental Site Assessment. 

12.28.12. Exhibit F-4. Demolition Assessment Report. 

12.28.13. Exhibit F-5. Design Specifications for Asbestos-Containing Materials 
Abatement. 

12.28.14. Exhibit G. 

12.28.15. Exhibit H. 

12.28.16. Exhibit I. 

12.28.17. Exhibit J. 

12.28.18. Exhibit K. 

Initial List of Project Manager and Subcontractors. 

Criminal Background Check and Application Guidelines. 

Initial Approved HUB Subcontracting Plan. 

HUB Subcontracting Plan Form. 

HUB Subcontracting Plan PAR Form. 
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12.29. Survival of Terms. Termination of the Purchase Order for any reason shall not release 
Vendor from any liability of obligation set forth in the Purchase Order that is expressly stated to 
survive any such termination or by its nature would be intended to be applicable following any 
such termination, including the provisions regarding confidentiality, indemnification, transition, 
records, audit, property rights, dispute resolution and invoice and verification. 

12.30. Entire Agreement and Modification. This Contract and its integrated attachment(s) 
constitute the entire agreement of the parties and such are intended as a complete and exclusive 
statement of the promises, representations, negotiations, discussions, and other agreements that 
may have been made in connection with the subject matter hereof. Unless an integrated 
attachment to this Contract specifically displays a mutual intent to amend a particular part of this 
Contract, general conflicts in language between any such attachment and this Contract shall be 
construed consistently with the terms of this Contract. Unless otherwise expressly authorized by 
the terms of this Contract, no modification, renewal, extension, or amendment to this Contract 
shall be binding upon the parties unless the same is in writing and signed by the respective 
parties hereto. THERE ARE NO OTHER ORAL OR WRITTEN AGREEMENTS 
BETWEEN THE PARTIES HERETO OR OTHER THIRD PARTY RELATING TO 
THE SUBJECT TRANSACTION. 

TEXAS 

Mike Novak 

Executive Director 

Date of Execution: 

GC ~k: 

Dir m t{ 

DED _u_ 

COMMISSION VEIT & COMPANY, INC. 

By: ~Vt­

ex-,o.J\ Vo\\:-

Date of Execution: 5-@- f\ 
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