

TFC Contract No. 18-028-000
RFP No. 303-5-00030
Belfor USA Group Inc.
Amendment No. 4

**AMENDMENT NO. 4
TO THE CONTRACT
FOR
REMEDATION SERVICES
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
BELFOR USA GROUP INC.**

THIS AMENDMENT NO. 4 is entered into by and between the Texas Facilities Commission (hereinafter referred to as “TFC”), a state agency located at 1711 San Jacinto Boulevard, Austin, Texas 78701, and Belfor USA Group Inc. (hereinafter referred to as “Contractor”), located at 11525-B Stonehollow Drive, Suite 235, Austin, Texas 78758, to amend the original Contract between the parties (hereinafter referred to as the “Contract”), as amended.

WHEREAS, on August 8, 2017, the parties entered into that one certain *Contract for Remediation Services Between the Texas Facilities Commission and Belfor USA Group Inc.*; and

WHEREAS, on April 18, 2018, the parties entered into Amendment No. 1; and

WHEREAS, on April 26, 2018, the parties entered into Amendment No. 2; and

WHEREAS, on December 6, 2018, the parties entered into Amendment No. 3; and

WHEREAS, on June 20, 2019, the TFC Commission approved additional funding of this Amendment No. 4; and

NOW, THEREFORE, the parties agree to further amend the Agreement as follows:

1. The parties hereby agree to modify ARTICLE III – CONSIDERATION, SECTION 3.01. (a) – CONTRACT LIMIT AND FEES AND EXPENSES by increasing the amount to be paid to the Contractor in the amount of Two Hundred Thirty-Five Thousand and No/100 Dollars (\$235,000.00) to provide services required to fulfill the terms of this Contract. Thus, increasing the Contract total amount from Five Hundred Thousand and No/100 Dollars (\$500,000.00) to a total not to exceed amount of Seven Hundred Thirty-Five Thousand and No/100 Dollars (\$735,000.00).

Except as expressly amended above, all provisions of the Contract remain in full force and effect.

[This Space Intentionally Left Blank]

TFC Contract No. 18-028-000
RFP No. 303-5-00030
Belfor USA Group Inc.
Amendment No. 4

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 3 to this Contract to be effective as of the date of the last party to sign.

TEXAS FACILITIES COMMISSION


By:  DocuSigned by:
B1C9FC0A8020417...

Mike Novak

Executive Director

Date of Execution: 08/22/2019 | 7:09 PM CDT

BELFOR USA GROUP INC.

By:  DocuSigned by:
3CCAB25E9E00469...

Matt McCarty

GM - Austin

Date of Execution: 08/22/2019 | 6:44 PM CDT

GC



DIR

