

**AMENDMENT NO. 1  
TO THE  
INTERAGENCY COOPERATION CONTRACT  
BETWEEN  
TEXAS FACILITIES COMMISSION  
AND  
COMPTROLLER OF PUBLIC ACCOUNTS**

**This Amendment No. 1** is entered into by and between the Texas Facilities Commission (hereinafter referred to as “Owner”), a state agency located at 1711 San Jacinto Boulevard, Austin, Texas 78701 and the Comptroller of Public Accounts (hereinafter referred to as “Receiving Agency”), located at 111 East 17<sup>th</sup> Street, Austin, Texas 78701, to amend the original contract for minor construction services between the parties effective August 11, 2017 (hereinafter referred to as “Contract”).

WHEREAS, changed circumstances require mutually desirable alterations in the duration to the Contract; and

WHEREAS, the parties desire to amend certain terms to their mutual benefit to reflect the changed circumstances;

NOW, THEREFORE, the parties agree to amend the Contract as follows:

1. The parties agree to modify ARTICLE V – TERM OF CONTRACT, SECTION 5.01 – TERM, by deleting the entire paragraph and replacing it with the following:


“This Contract shall be effective as of the date of the last party to sign, and shall terminate on March 31, 2018, unless terminated earlier by either party, as provided in Section 5.03.”

Except as expressly amended above, the Contract remains in full force and effect.

[This Space Intentionally Left Blank]

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 1 to this Contract to be effective as of the date of the last party to sign.

**TEXAS FACILITIES COMMISSION**

By: 

Kay Molina

General Counsel

Date of Execution: 12/20/17

**COMPTROLLER OF PUBLIC  
ACCOUNTS**

By: 

Mike Reissig

Deputy Comptroller

Date of Execution: 12-21-17

NRG G.C.

asst Dir.

M D.E.D.