

TFC Contract No. 18-055-000
Parkhill, Smith and Cooper, Inc.
Amendment No. 1 to Assignment No. 5
Project No. 16-012-0442

**INDEFINITE DELIVERY INDEFINITE QUANTITY
PROFESSIONAL SERVICES AGREEMENT
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
PARKHILL, SMITH AND COOPER, INC.**

TFC CONTRACT NO. 18-055-000

AMENDMENT NO. 1 TO ASSIGNMENT NO. 5

This Indefinite Delivery Indefinite Quantity Amendment No. 1 to Assignment No. 5

(hereinafter referred to as "Amendment No. 1 to Assignment No. 5") is entered into by and between the Texas Facilities Commission (hereinafter referred to as "TFC"), a state agency located at 1711 San Jacinto Boulevard, Austin, Texas 78701, and Parkhill, Smith and Cooper, Inc., located at 12301-B Riata Trace Parkway, Suite 100, Austin, Texas 78727 (hereinafter referred to as "PSP") (TFC and PSP are hereinafter referred to individually as a "Party" or collectively as "Parties"), to be effective on the Effective Date (as indicated below) and to be performed in accordance with the terms and conditions that follow.

RECITALS.

WHEREAS, on August 14, 2017, the Parties entered into that one certain *Indefinite Delivery Indefinite Quantity Professional Services Agreement*, TFC Contract No. 18-055-000 (hereinafter referred to as the "Agreement"); and

WHEREAS, on September 1, 2019, the Parties exercised the Agreement's option to renew TFC IDIQ Contract No. 18-055-000 so that the Agreement terminates August 31, 2021; and

WHEREAS, on October 25, 2019, pursuant to the terms of the Agreement, the Parties entered into Assignment No. 5 to provide campus master planning services for the Texas School for the Deaf located at 1102 South Congress Avenue, Austin, Texas (hereinafter referred to as "Assignment No. 5");

WHEREAS, the Parties now desire to extend the Duration of Assignment No. 5;

NOW THEREFORE, the parties hereby agree as follows:

1. The parties hereby agree to modify Duration of Assignment No. 5 by deleting the date, "December 31, 2019," and replacing it with "December 31, 2020."
2. Except as amended and supplemented by the Agreement's Amendment No. 1 and this Amendment No. 1 to Assignment No. 5, the terms and conditions of the Agreement and of Assignment No. 5 shall remain in full force and effect.

TFC Contract No. 18-055-000
Parkhill, Smith and Cooper, Inc.
Amendment No. 1 to Assignment No. 5
Project No. 16-012-0442

IN WITNESS WHEREOF the Parties hereto have made and executed this Amendment No. 1 to Assignment No. 5 to be effective as of January 1, 2020.


TEXAS FACILITIES COMMISSION

**PARKHILL, SMITH AND COOPER,
INC.**

By: 
BTC9FC0A8020417...

Mike Novak

Executive Director

By: 
AZE1492ED9E34B8...

Jared Higgins, P.E., C.E.M., CPMP, GGP

Principal

GC 

Dir 

DED 